



BUSINESS SERVICES

Contracts Office

5735 47th Avenue • Sacramento, CA 95824
(916) 643-2464

*Lisa Allen, Interim Superintendent
Janea Marking, Chief Business Officer*

VIA ELECTRONIC MAIL

NOTICE TO PROCEED

March 12, 2024

Michael Boberg
Boberg Hardwood Floors
PO Box 304
Loomis CA 95650

Re: **Bid No. #24-0321**
Recoating Gym and Dance Flooring at Multiple High, K-8 and Middle Schools

Dear Mr. Boberg,

On behalf of the Sacramento City Unified School District, we are pleased to give you Notice to Proceed for **Bid Package #24-0321; Project #24-0321 Recoating Gym and Dance Flooring at Multiple High, K-8 and Middle Schools project.**

Your mobilization date will be June 15, 2024. The completion milestones for the project remain unchanged from those indicated on the Preliminary Construction Schedule. Your milestone completions are **Construction complete by August 15, 2024; Punchlist and project acceptance by August 28 2024; and Close-out complete September 30, 2024.**

The date of this notice starts the formal time period during which your firm must submit DAS 140 forms to the appropriate Apprenticeship Committee for each craft to be employed on this Project. Pursuant to Title 8, Section 230 of the California Code of Regulations, the Contract Award Information (DAS 140) shall be provided within 10 days of the date of the executed contract or the Notice to Proceed, whichever is earlier, but in no event later than the first day in which workers will be employed upon the public works jobsite. Even if you have not yet entered into subcontracts for all crafts, you must submit a DAS 140 for those crafts that will be employed on this Project. When you have entered into these subcontracts, each new subcontractor must submit new DAS 140's within 10 days of contract date, and before any work on that craft starts on the Project.

The General Contractor must notify the District of all subcontractors present on the jobsite regardless of contract amount. It is the General Contractor's responsibility to notify the District when one of their subcontractors subs out a portion of the work.

The pre-construction meeting will be coordinated by the District Representative. We are looking forward to working with you on this project.

Sincerely,

Tina Alvarez Bevens
Contracts Analyst

Cc: Torrie Moreno and Lynzey Hannigan-SCUSD