



Sacramento City Unified School District

Business Services Contracts Office

5735 47th Avenue • Sacramento, CA 95824

(916) 643-2464

Gerardo Castillo, Chief Business Officer

Jessica Sulli, Contract Specialist

ADDENDUM NO. 1

Date: February 27, 2018

Issued by: Sacramento City Unified School District

Project: John F. Kennedy CTEIG Renovation

You are hereby notified of the following changes, clarifications, or modifications to the original Contract Documents, Specifications, and Drawings. This Addendum shall supersede the original project documents, and shall take precedence over anything to the contrary therein. All Addenda shall be acknowledged in the Bid Form. Failure to do so may result in disqualification of the bid. All other conditions remain unchanged.

Items discussed during pre-bid job walk:

1. During the course of demolition and/or work above the ceiling, the existing equipment in room E-1 shall be protected and covered by the contractor.
2. The work is scheduled to start during Spring Break (March 26th) when the students are away, but extends two weeks beyond. Once the students are back the contractor will need to work around them and with as little interruption to their classes as possible, or schedule work after hours or on the weekends. Coordinate your work accordingly.
3. The location defined for connection of the new electrical also serves the Food Service facility freezers and refrigerators. The power feeding that facility cannot be down for more than an hour at a time. Coordinate your work accordingly.
4. The furniture in room E-8 will start to be removed by the site staff on March 26th. The AV equipment (TVs, screens, projectors, etc.) is scheduled to be removed by the District starting March 28th. The contractor is welcome to move items out of the way and protect from damage as needed to perform their work.

END OF ADDENDUM NO. 1