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General Obligation Bonds Summary 

As of January 31, 2017 

 

MEASURE Q 

Authorized Bonds Sold Available Authorization 

$346,000,000 $146,900,000 $199,100,000 

   

Building Fund Proceeds Total Expensed To Be Expensed 

$148,808,991 $79,695,211 $69,113,780 

 

 

MEASURE R 

Authorized Bonds Sold Available Authorization 

$68,000,000 $27,100,000 $40,900,000 

   

Building Fund Proceeds Total Expensed To Be Expensed 

$27,433,413 $24,614,174 $2,819,239 
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MEASURE Q – Projects In Progress 

 

Subtotal $25,105,430.82 

  

Project # School / Site Status Project Description
Funding 
Source

 Cost Est  Expensed 
Est End 

Date
58% Program Mgmt 2016/2017 Q    1,000,000.00       414,262.51 2017

0010-417 AM Winn 5% Irrigation controls Q       200,000.00          8,950.00 2017

0010-423 AM Winn 5% Outdoor Learning Area Q    1,300,000.00          1,820.00 2017

0594-423 AW McClaskey 5% Water harvesting Q       100,000.00          1,620.00 2017

0024-416 Bowling Green 95% Playground Paving Q    1,400,000.00       996,425.95 2017

0024-417 Bowling Green 95% Restroom renovation Q       632,500.00       468,267.00 2017
704-0415 California 75% HVAC Replacement (Prop 39) Q    2,500,000.00    1,544,489.19 2018
0510-416 CK McClatchy 30% Core Academic Renovation Q  19,441,740.00    3,698,934.46 2018
0510-417 CK McClatchy 50% Power upgrade Q    1,000,000.00         57,600.00 2018
0300-419 Crocker/Riverside 95% Class Size Reduction Q       300,000.00       243,255.66 2017

0350-419 Genevieve Didion 95% Class Size Reduction Q       300,000.00       311,677.20 2017

0520-409 Hiram Johnson 75% Pool Plaster Q       145,000.00       121,600.00 2017

0520-416 Hiram Johnson 75% Tennis Court Overlay Q       130,000.00       116,461.21 2017
0525-402 John F Kennedy 15% Irrigation controls Q       100,000.00          3,400.00 2017
0445-411 John Still 75% HVAC at Admin (ERP) Q       750,000.00       576,229.78 2017
0450-406 Kit Carson 15% Core Academic Renovation Q    5,901,034.00       267,323.19 2018
0450-409 Kit Carson 75% Power upgrade Q    1,000,000.00       100,904.00 2017

0450-412 Kit Carson 75% Boiler Replacement (ERP) Q       900,000.00       737,975.23 2017

0151-419 Leonardo da Vinci 95% Class Size Reduction Q       325,000.00       472,059.41 2017

0530-409 Luther Burbank 60% Irrigation controls Q       250,000.00       274,402.01 2017

0242-419 Matsuyama 95% Class Size Reduction Q       450,000.00       378,141.57 2017

403 Multiple Sites 50% Comcast Fiber Upgrade Q    1,500,000.00       663,775.30 2017

404 Multiple Sites 90%
Fire Suppression System Repairs & 
Upgrades

Q    8,000,000.00    2,968,133.34 2017

0282-419 Phoebe Hearst 95% Class Size Reduction Q       450,000.00       483,094.76 2017

0285-419 Pony Express 95% Class Size Reduction Q       450,000.00       496,897.02 2017

0540-409 Rosemont 75% Pool Plaster Q       305,000.00       198,716.25 2017

0354-419 Sutterville 95% Class Size Reduction Q       150,000.00       179,879.82 2017
707-0363 Theodore Judah 40% Classroom Addition Q    6,000,000.00    1,944,560.46 2017
0379-422 Washington 5% HVAC Replacement (Prop 39) Q    2,000,000.00         28,750.00 2017
0379-401 Washington 95% STEAM Renovation Q    3,000,000.00    3,696,166.30 2017
0521-416 West Campus 5% Core Academic Renovation Q    9,413,361.00       543,065.13 2018
0384-419 William Land 95% Class Size Reduction Q    5,000,000.00    3,106,594.07 2017
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MEASURE Q – Completed Projects 

 

* Retroactive salary payments 
** Payments canceled after year-end close 

Subtotal $54,589,779.77 

Total Measure Q Expenses to Date $79,695,210.59 

  

Project # School / Site Status Project Description
Funding 
Source

 Cost Est  Expensed 
Est End 

Date
Projects & Program Management 
through 2015/2016

Q  47,007,226.26 2016

701-0808 District Wide 100% Student Information System (SIS) * Q                    -            1,067.77 2017
702-0808 District Wide 100% Business Services Software * Q                    -            2,609.43 2017
0004-419 Alice Birney Cancelled Class Size Reduction ** Q                    -           (3,500.00) 2017

704-0420 Rosa Parks Canceled Portable ** Q                    -           (5,500.00) 2017

District Wide 100%
Program Mgmt for 2014/2015 and 
2015/2016 **

Q                    -          (25,850.00) 2017

0024-411 Bowling Green 100% Dry Rot Repair (ERP) Q         35,000.00         33,631.01 2017
0024-413 Bowling Green 100% Roofing (ERP) Q       190,000.00       188,235.52 2017
0029-423 Bret Harte 100% HVAC for Multi Q       100,000.00             525.00 2017
0300-416 Crocker/Riverside 100% Playground Paving Q       150,000.00       101,806.00 2017

314-0807 District Wide 100%
e-Builder - Bond Program Mgmt 
Software Implementation 

Q       153,181.00       197,887.13 2017

0108-414 Ethel Baker 100% Portable Repairs (ERP) Q         40,000.00         37,528.26 2017
0108-419 Ethel Baker 100% Class Size Reduction Q       300,000.00       184,485.57 2017
0450-411 Kit Carson 100% Roofing (ERP) Q         10,000.00          8,362.52 2017
0235-410 Mark Twain 100% Roofing (ERP) Q          8,000.00          7,828.19 2017

407 Multiple Sites 100% E-Rate 18 Network Upgrade Q    7,000,000.00    6,486,062.54 2017

0265-410 Oak Ridge 100% AC Paving (ERP) Q         12,000.00         11,670.52 2017

0272-410 Parkway 100% Roofing (ERP) Q         40,000.00         37,947.27 2017

0420-409 Rosa Parks 100% Irrigation controls Q         36,000.00         22,096.90 2017

0550-410 Sacramento 100% Concrete Repair (ERP) Q       150,000.00       130,223.04 2017

0495-402 Will C Wood 100% Shade Structure Q       115,000.00       165,436.84 2017
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MEASURE R – Projects In Progress 

 

Subtotal $233,844.09 

MEASURE R – Completed Projects 

 

Subtotal $24,380,329.91 

Total Measure R Expenses to Date $24,614,174.00 

  

Project # School / Site Status Project Description
Funding 
Source

 Cost Est  Expensed 
Est End 

Date
0521-409 West Campus 5% Athlethic Renovations R    2,000,000.00       133,732.77 2017

2016/2017 58% Program Mgmt R       250,000.00       100,111.32 2017

Project # School / Site Status Project Description
Funding 
Source

 Cost Est  Expensed 
Est End 

Date
Projects & Program Management 
through 2015/2016

R  24,279,123.76 2016

316-0807 District Wide 100%
e-Builder - Bond Program Mgmt 
Software Implementation

R       153,181.00       101,206.15 2017
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(D) Dependent Charter / (I) Independent Charter

G.O. Bond G.O. Bond Total

Location/Site Measure Q Measure R All

Funds Funds Funds

Abraham Lincoln 522,691 0 522,691

Bowling Green Chacon (D) 482,289 0 482,289

Bowling Green McCoy (D) 1,869,908 325,434 2,195,342

Bret Harte 397,988 0 397,988

Caleb Greenwood 283,433 258,707 542,140

Camellia Basic 251,462 23,100 274,562

Caroline Wenzel 206,945 0 206,945

Cesar E. Chavez 23,846 0 23,846

Crocker / Riverside 1,183,962 0 1,183,962

David Lubin 476,881 0 476,881

Earl Warren 837,969 0 837,969

Edward Kelly 54,266 0 54,266

Edward Kemble 51,234 0 51,234

Elder Creek 340,706 0 340,706

Ethel I. Baker 494,996 0 494,996

Ethel Phillips 992,028 0 992,028

Golden Empire 203,545 0 203,545

H.W. Harkness 359,349 746,954 1,106,303

Hollywood Park 402,688 405,289 807,977

Hubert H. Bancroft 186,023 0 186,023

Isador Cohen 224,021 0 224,021

James W. Marshall 213,547 0 213,547

John Bidwell 259,672 0 259,672

John Cabrillo 508,550 0 508,550

John D. Sloat 222,114 0 222,114

John Still (K‐5) 162,696 0 162,696

Leataata Floyd 9,592 483,450 493,042

Mark Twain 213,254 0 213,254

Matsuyama 378,142 0 378,142

New Joseph Bonnheim (D) 0 0 0

Nicholas 277,966 448,765 726,731

O.W. Erlewine 226,753 0 226,753

Oak Ridge 130,930 0 130,930

Pacific 1,902,882 352,553 2,255,435

SUMMARY BY SITE
As of 1/31/17

*data as of 2/2/17
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G.O. Bond G.O. Bond Total

Location/Site Measure Q Measure R All

Funds Funds Funds

Parkway 333,863 0 333,863

Peter Burnett 772,296 0 772,296

Phoebe A. Hearst 1,130,062 452,844 1,582,907

Pony Express 667,157 0 667,157

PS 7 Elementary (John Muir) (I) 23,168 190 23,358

Sequoia 207,467 623,550 831,018

Susan B. Anthony 225,658 0 225,658

Sutterville 384,898 0 384,898

Tahoe 1,276,672 0 1,276,672

Theodore Judah 2,201,723 0 2,201,723

Washington 3,724,916 0 3,724,916

William Land 3,652,841 0 3,652,841

Woodbine 519,178 0 519,178

Yav Pem Suab Academy (Lisbon) (I) 0 0 0

TOTAL ‐ ELEMENTARY 29,472,231 4,120,836 33,593,067

SUMMARY BY SITE
As of 1/31/17

*data as of 2/2/17
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G.O. Bond G.O. Bond Total

Location/Site Measure Q Measure R All

Funds Funds Funds

A.M. Winn 350,566 0 350,566

Albert Einstein 347,825 0 347,825

Alice Birney 1,704,090 0 1,704,090

California 1,750,460 3,122,276 4,872,737

California Montessori Project Capitol 

Campus (Thomas Jefferson) (I) 0 0 0

Capitol Collegiate Academy (Freeport) (I) 29,065 0 29,065

Father Keith B. Kenny 206,613 0 206,613

Fern Bacon 1,259,187 0 1,259,187

Genevieve F. Didion 533,472 0 533,472

John Morse Therapeutic Center 175,896 0 175,896

John Still (6‐8) 2,233,786 0 2,233,786

Language Academy of Sacramento (Marian 

Anderson) (I) 0 0 0

Leonardo da Vinci 998,428 1,520,743 2,519,171

Martin Luther King Jr. 0 0 0

Rosa Parks 1,062,747 0 1,062,747

Sam Brannan 1,099,948 0 1,099,948

Sol Aureus College Preparatory (Bear Flag) 

(I) 0 0 0

Sutter 288,871 0 288,871

Will C. Wood 570,259 0 570,259

TOTAL ‐ MIDDLE/K‐8 SCHOOLS 12,611,213 4,643,019 17,254,233

SUMMARY BY SITE
As of 1/31/17

*data as of 2/2/17
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G.O. Bond G.O. Bond Total

Location/Site Measure Q Measure R All

Funds Funds Funds

American Legion 307,015 0 307,015

Arthur A. Benjamin Health Professions 315,575 0 315,575

C.K. McClatchy 4,457,718 2,158,314 6,616,032

Capital City Independent Study 167,930 0 167,930

George Washington Carver Charter School 

of Arts and Science (D) 211,530 0 211,530

Hiram Johnson 258,407 3,050,806 3,309,213

John F. Kennedy 518,732 6,143,932 6,662,664

Kit Carson 1,391,298 0 1,391,298

Luther Burbank 1,654,518 88,670 1,743,188

MET Sacramento Charter (D) 61,670 0 61,670

New Technology Charter (D) 224,879 649,628 874,507

Rosemont 675,765 2,058,772 2,734,537

Sacramento Charter, PS7 Middle, Oak Park 

Prep (I) 499,987 0 499,987

School of Engineering & Sciences 286,045 0 286,045

West Campus 914,157 133,733 1,047,890

TOTAL ‐ HIGH SCHOOLS / MULTI‐

GRADE SCHOOLS
11,945,225 14,283,855 26,229,081

SUMMARY BY SITE
As of 1/31/17

*data as of 2/2/17
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G.O. Bond G.O. Bond Total

Location/Site Measure Q Measure R All

Funds Funds Funds

16th & N 0 0 0

A. Warren McClaskey 1,620 0 1,620

Charles A. Jones Career & Education 

Center 24,492 0 24,492

Clayton B. Wire 146,815 0 146,815

Collis P. Huntington 29,523 0 29,523

District Operations / Admin 24,787,546 1,566,463 26,354,009

Florin Technology 0 0 0

Fremont School for Adults 0 0 0

Fruit Ridge 617,435 0 617,435

Genesis / Enrollment Center 0 0 0

Maple 47,349 0 47,349

Mark Hopkins 0 0 0

Nutrition Services Center 0 0

Old Marshall 11,761 0 11,761

TOTAL ‐ ADMIN 25,666,540 1,566,463 27,233,004

G.O. Bond G.O. Bond Total

GRAND TOTALS Measure Q Measure R All

Funds Funds Funds

TOTAL ‐ ALL SITES 79,695,211 24,614,174 104,309,385

SUMMARY BY SITE
As of 1/31/17

*data as of 2/2/17


