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0410-409 Albert Einstein Core Academic 
Renovation (2023)

Core Academic 
Renovation 03 - Design 03.01.2021 10.31.2022 Design-Bid-

Build Nacht & Lewis 9,988,613.24 6,226,185.24 910,943.00 490,931.47

0410-409-1 Albert Einstein Roof Replacement 
(2023)

Modernization / 
Renovation

04 - 
Construction 06.19.2023 09.29.2023 Bid Nacht & Lewis Roofing & Solar 

Construction 4,500,000.00 4,500,000.00 3,462,000.00 1,158,113.55

0029-401 Bret Harte Playground (2023) Land 
Improvement

04 - 
Construction 06.19.2023 08.25.2023 Bid Studio W. 

Associates
Lamon 
Construction 3,000,000.00 4,000,000.00 3,936,321.75 2,735,864.11

0029-464 Bret Harte Telecenter Upgrade 
(2023)

Modernization / 
Renovation

04 - 
Construction 02.01.2023 06.30.2024 Design-Bid-

Build

LP 
CONSULTING 
ENGINEERS, 
INC.

350,000.00 401,575.00 9,975.00 8,217.50

0510-433 C.K. McClatchy HVAC Modernization Modernization / 
Renovation 03 - Design 07.01.2022 08.31.2023 Design-Bid-

Build Lionakis 6,000,000.00 6,000,000.00 406,809.40 130,369.40

0510-434 C.K. McClatchy Kitchen 
Modernization

Modernization / 
Renovation 03 - Design 05.01.2023 12.31.2023 Lionakis 2,500,000.00 2,500,000.00 369,675.00 190,533.20

0510-464 C.K. McClatchy Telecenter Upgrade 
(2023)

Modernization / 
Renovation

04 - 
Construction 02.01.2023 06.30.2024 Design-Bid-

Build
KMM Services, 
Inc.

Bockmon & 
Woody Electric 1,675,090.00 1,675,090.00 1,617,772.50 18,292.50

0032-416 Caleb Greenwood Playground 
(2022)

Land 
Improvement 05 - Close-Out 06.20.2022 08.30.2022 Bid California Design 

West AM Stephens 2,000,000.00 2,040,000.00 2,027,900.79 1,998,477.23

0035-464 Camellia Telecenter Upgrade (2023) Modernization / 
Renovation

04 - 
Construction 02.01.2023 06.30.2024 Design-Bid-

Build

PBK 
ARCHITECTS, 
INC. (LEAF 
Engineers)

Vanden Bos 
Electric 350,000.00 350,000.00 334,535.00 0.00

0300-464 Crocker / Riverside Telecenter 
Upgrade (2023)

Modernization / 
Renovation

04 - 
Construction 07.20.2023 01.31.2024 Design-Bid-

Build LEAF KS Telecom Inc. 350,000.00 350,000.00 240,782.50 13,965.00

464 District Wide Telecenter Upgrades Modernization / 
Renovation 03 - Design 09.01.2022 10.31.2024 500,000.00 500,000.00 472,780.00 122,407.25

445 Door Security Improvement at 13 
North East Area Elementary Schools

Modernization / 
Renovation

04 - 
Construction 11.09.2020 10.31.2022 Other ICU 

Technologies Inc 1,010,000.00 1,010,000.00 997,330.10 962,223.32

440 Door Security Improvement at 20 
South Area Elementary Schools

Modernization / 
Renovation

04 - 
Construction 08.01.2020 10.31.2022 Other ICU 

Technologies Inc 1,445,000.00 1,445,000.00 1,430,185.28 1,397,445.85

448 Door Security Improvement at 7 High 
Schools

Modernization / 
Renovation

04 - 
Construction 11.09.2020 10.31.2022 Other ICU 

Technologies Inc 1,415,000.00 1,415,000.00 1,400,107.62 1,392,449.61

446 Door Security Improvement at 7 
Middle Schools

Modernization / 
Renovation

04 - 
Construction 11.09.2020 10.31.2022 Other ICU 

Technologies Inc 1,095,000.00 1,098,000.00 1,097,019.16 1,089,666.02

447 Door Security Improvement at 8 
Small High Schools

Modernization / 
Renovation 06 - Complete 11.09.2020 10.31.2022 Other ICU 

Technologies Inc 270,000.00 258,643.10 258,643.10 258,643.10

449 Door Security Improvement at 
Remaining Sites

Modernization / 
Renovation

04 - 
Construction 11.09.2020 10.31.2022 Other ICU 

Technologies Inc 520,000.00 520,000.00 506,111.96 484,823.71
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0104-416 Elder Creek Irrigation (2023) Land 
Improvement 05 - Close-Out 11.01.2021 08.30.2022 Bid MTW Group Bothman 

Construction 1,500,000.00 2,750,000.00 2,697,716.98 2,459,418.24

450 E-Rate 24 Cabling Infrastructure Technology - 
Infrastructure 05 - Close-Out 04.01.2021 08.31.2021 Other 22,203.05 22,203.05 22,203.05 6,685.56

0110-464 Ethel Phillips Telecenter Upgrade 
(2023)

Modernization / 
Renovation

04 - 
Construction 02.01.2023 06.30.2024 Design-Bid-

Build

PBK 
ARCHITECTS, 
INC. (LEAF 
Engineers)

Vanden Bos 
Electric 350,000.00 350,000.00 311,435.00 0.00

0117-464 Father Keith B. Kenny Telecenter 
Upgrade (2023)

Modernization / 
Renovation

04 - 
Construction 02.01.2023 06.30.2024 Design-Bid-

Build

LP 
CONSULTING 
ENGINEERS, 
INC.

KS Telecom Inc. 350,000.00 350,000.00 345,865.00 9,082.50

0520-442 Hiram Johnson Baseball Field (2023) Land 
Improvement

04 - 
Construction 11.08.2022 09.29.2023 Bid Verde Design 

Inc. AM Stephens 1,000,000.00 7,715,080.00 7,693,374.71 6,621,252.55

0520-462 Hiram Johnson HVAC Replacements Modernization / 
Renovation

02 - Pre-
Design 07.01.2022 08.31.2023 1,500,000.00 1,500,000.00 0.00 0.00

0520-433 Hiram Johnson Stadium

Land 
Improvement, 
Modernization / 
Renovation

05 - Close-Out 06.27.2022 12.31.2022 Lease Lease 
Back

Verde Design 
Inc. AM Stephens 3,115,561.43 9,495,561.43 9,491,254.27 8,892,314.93

0520-464 Hiram Johnson Telecenter Upgrade 
(2023)

Modernization / 
Renovation

04 - 
Construction 02.01.2023 06.30.2024 Design-Bid-

Build
KMM Services, 
Inc.

Bockmon & 
Woody Electric 350,000.00 1,500,000.00 1,461,185.00 32,340.00

0142-464 Hollywood Park Telecenter Upgrade 
(2023)

Modernization / 
Renovation

04 - 
Construction 02.01.2023 06.30.2024 Design-Bid-

Build

LP 
CONSULTING 
ENGINEERS, 
INC.

Vanden Bos 
Electric Inc. 350,000.00 350,000.00 299,202.50 7,800.00

459
Irrigation Controls at Albert Einstein, 
George Washington Carver and 
Hiram Johnson

Land 
Improvement

04 - 
Construction 04.28.2022 08.31.2022 Other Saenz 

Landscaping 185,000.00 310,000.00 309,899.70 273,724.50

0305-409 James Marshall Admin Roof 
Replacement (2023)

Modernization / 
Renovation

04 - 
Construction 02.01.2023 10.31.2023 500,000.00 500,000.00 320,060.00 293,990.00

0163-464 John Cabrillo Telecenter Upgrade 
(2023)

Modernization / 
Renovation

04 - 
Construction 02.01.2023 06.30.2024 Design-Bid-

Build
Borrelli & 
Associates, Inc. 350,000.00 355,880.00 29,400.00 26,000.00

0168-418 John D. Sloat Playground & Parking 
Lot (2023)

Land 
Improvement

04 - 
Construction 06.15.2023 10.25.2023 Bid California Design 

West
McGuire and 
Hester 4,000,000.00 4,000,000.00 3,264,104.24 2,814,291.76

0525-462 John F. Kennedy Parking Lot (2023) Land 
Improvement

04 - 
Construction 07.01.2022 08.31.2023 Bid HMC Architects Martin General 

Engineering 5,000,000.00 5,000,000.00 4,976,540.00 2,132,624.21

0183-464 Joseph Bonnheim Telecenter 
Upgrade (2023)

Modernization / 
Renovation

04 - 
Construction 02.01.2023 06.30.2024 Design-Bid-

Build
KMM Services, 
Inc. KS Telecom, Inc. 350,000.00 350,000.00 265,782.50 15,855.00

0148-464 Leataata Floyd Telecenter Upgrade 
(2023)

Modernization / 
Renovation 03 - Design 02.01.2023 06.30.2024 Design-Bid-

Build

GUIDEPOST 
SOLUTIONS 
LLC

350,000.00 373,601.50 21,766.50 0.00
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0151-464 Leonardo da Vinci Telecenter 
Upgrades (2023)

Modernization / 
Renovation

04 - 
Construction 02.01.2023 06.30.2024 Design-Bid-

Build

LP 
CONSULTING 
ENGINEERS, 
INC.

350,000.00 899,865.00 25,200.00 21,750.00

0530-434 Luther Burbank Core Academic 
Renovation Phase 2 (2023)

Core Academic 
Renovation

04 - 
Construction 03.01.2021 10.31.2022 Design-Bid-

Build HMC Architects Hankins Group 
Inc. 6,000,000.00 6,000,000.00 3,412,409.00 1,791,602.58

0530-442 Luther Burbank Pool Replacement 
(2023)

Land 
Improvement

04 - 
Construction 02.19.2021 10.31.2021 Lease Lease 

Back Lionakis Otto Construction 1,500,000.00 8,000,000.00 7,883,710.88 7,061,142.43

0530-462 Luther Burbank Storm Damage 
Repair (2023)

Modernization / 
Renovation

04 - 
Construction 01.01.2023 03.31.2023 Otto Construction 150,000.00 200,000.00 192,476.90 114,739.12

0490-418 Miwok Gym Storm Damage Repair 
(2023)

Modernization / 
Renovation

04 - 
Construction 01.01.2023 03.31.2023 Lionakis Otto Construction 50,000.00 100,000.00 94,798.80 5,800.00

0327-401 Sequoia Restroom Replacement 
(2023)

New 
Construction

04 - 
Construction 07.01.2022 08.31.2023 Design-Bid-

Build

California Design 
West Architects 
Inc.

Saboo Inc. 3,000,000.00 3,000,000.00 2,838,471.98 1,101,223.22

0363-409 Theodore Judah Playground (2023) Land 
Improvement

04 - 
Construction 07.01.2022 08.31.2023 Bid

California Design 
West Architects 
Inc.

Lamon 
Construction 3,000,000.00 3,000,000.00 2,798,934.98 2,366,378.68

0844-439 Transportation Electric Bus 
Infrastructure

Modernization / 
Renovation 05 - Close-Out 07.01.2020 06.30.2021 Bid HMC Architects JB Electric 600,000.00 314,293.81 314,293.81 291,011.68

Grand Totals     70,891,467.72       90,725,978.13     68,548,977.96     48,791,449.78 
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