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General Obligation Bonds Summary 

As of April 30, 2023 

 

MEASURE H 

Authorized Bonds Sold Available Authorization 

$750,000,000 $225,000,000 $525,000,000 

   

Building Fund Proceeds Total Expensed To Be Expensed 

$227,621,859 $5,032,656 $222,589,203 
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(D) Dependent Charter / (I) Independent Charter

G.O. Bond District State Total

Location/Site Measure H & Other Bond All

Funds Funds Funds Funds

Caroline Wenzel                        2,906                                ‐                                  ‐                           2,906 

Cesar E. Chavez                1,068,977                                ‐                                  ‐                   1,068,977 

Edward Kemble                1,073,977                                ‐                                  ‐                   1,073,977 

Matsuyama                        4,406                                ‐                                  ‐                           4,406 

Nicholas                1,230,223                                ‐                                  ‐                   1,230,223 

Oak Ridge                   957,991                                ‐                                  ‐                      957,991 

Tahoe                        1,094                                ‐                                  ‐                           1,094 

TOTAL ‐ ELEMENTARY  $      4,339,574   $                   ‐     $                   ‐     $      4,339,574 

SUMMARY BY SITE EXPENDITURES
4/30/2023

G.O. Bond District State Total

Location/Site Measure H & Other Bond All

Funds Funds Funds Funds

California                      54,064                                ‐                                  ‐                         54,064 

TOTAL ‐ MIDDLE/K‐8 SCHOOLS  $           54,064   $                   ‐     $                   ‐     $           54,064 
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(D) Dependent Charter / (I) Independent Charter

G.O. Bond District State Total

Location/Site Measure H & Other Bond All

Funds Funds Funds Funds

George Washington Carver Charter School 

of Arts and Science (D)
                       2,813                                ‐                                  ‐                           2,813 

Kit Carson                        1,906                                ‐                                  ‐                           1,906 

TOTAL ‐ HIGH SCHOOLS / MULTI‐

GRADE SCHOOLS  $             4,719   $                   ‐     $                   ‐     $             4,719 

SUMMARY BY SITE EXPENDITURES
4/30/2023

G.O. Bond District State Total

Location/Site Measure H & Other Bond All

Funds Funds Funds Funds

Clayton B. Wire                      71,508                                ‐                                  ‐                         71,508 

District Operations / Admin                   562,792                                ‐                                  ‐                      562,792 

TOTAL ‐ ADMIN  $         634,300   $                   ‐     $                   ‐     $         634,300 

G.O. Bond District State Total

GRAND TOTALS Measure H & Other Bond All

Funds Funds Funds Funds

TOTAL ‐ ALL SITES  $      5,032,657   $                   ‐     $                   ‐     $      5,032,657 
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Cesar Chavez / Edward Kemble New Construction 

Measure H Bond Funded Construction Project Financial Statement 

April 30, 2023 

 

 

  

 Local Bond   Dist./Other   Total   Encumbered   Paid to Date   Total   Balance 

Design/Planning

Architectural Fees            4,376,580                             ‐               4,376,580             3,107,919                 868,661             3,976,580                 400,000 

DSA Plan Check Fees                462,500                             ‐                   462,500                             ‐                   462,500                 462,500                             ‐   

Blueprinting                     1,000                             ‐                        1,000                         442                            58                         500                         500 

Energy 

Analysis/Commissioning
               400,000                             ‐                   400,000                             ‐                               ‐                               ‐                   400,000 

Preliminary Tests                  75,000                             ‐                     75,000                      7,500                   67,250                   74,750                         250 

Other Costs (Geological, 

CEQA, Planning)
               299,733                             ‐                   299,733                 171,548                   88,185                 259,733                   40,000 

Total Design/Planning            5,614,813                             ‐               5,614,813             3,287,409             1,486,654             4,774,063                 840,750 

Construction

Construction          76,000,000                             ‐             76,000,000                 151,646                             ‐                   151,646           75,848,354 

Construction Management            2,790,300                             ‐               2,790,300             2,134,000                 656,300             2,790,300                             ‐   

Construction Testing                350,000                             ‐                   350,000                 136,926                             ‐                   136,926                 213,074 

Inspections                648,890                             ‐                   648,890                 648,890                             ‐                   648,890                             ‐   

Relocating Furniture                150,000                             ‐                   150,000                             ‐                               ‐                               ‐                   150,000 

Total Construction Costs          79,939,190                             ‐             79,939,190             3,071,462                 656,300             3,727,762           76,211,428 

Furniture & Equipment            1,000,000                             ‐               1,000,000                             ‐                               ‐                               ‐               1,000,000 

Total Project Costs  $      86,554,003   $                       ‐     $      86,554,003   $        6,358,872   $        2,142,954   $        8,501,825   $      78,052,178 

Original Estimate          88,000,000                             ‐             88,000,000 

Change                            ‐                               ‐                               ‐   

 Budget   Expenditures 
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Cesar Chavez / Edward Kemble New Construction 

Measure H Bond Funded Construction Project Financial Statement 

April 30, 2023 
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Nicholas Elementary School New Construction 

Measure H Bond Funded Construction Project Financial Statement 

April 30, 2023 

 

 

  

 Local Bond   Dist./Other   Total   Encumbered   Paid to Date   Total   Balance 

Design/Planning

Architectural Fees            3,406,200                             ‐               3,406,200             1,981,200                 517,200             2,498,400                 907,800 

DSA Plan Check Fees                397,500                             ‐                   397,500                             ‐                   397,500                 397,500                             ‐   

Blueprinting                     1,000                             ‐                        1,000                             ‐                               ‐                               ‐                        1,000 

Energy 

Analysis/Commissioning
               375,000                             ‐                   375,000                             ‐                               ‐                               ‐                   375,000 

Preliminary Tests                  75,000                             ‐                     75,000                   38,000                             ‐                     38,000                   37,000 

Other Costs (Geological, 

CEQA, Planning)
               341,677                             ‐                   341,677                 176,214                 125,463                 301,677                   40,000 

Total Design/Planning            4,596,377                             ‐               4,596,377             2,195,414             1,040,163             3,235,577             1,360,800 

Construction

Construction          61,000,000                             ‐             61,000,000             3,278,767                   52,308             3,331,075           57,668,925 

Construction Management            2,440,000                             ‐               2,440,000             1,344,920                 209,260             1,554,180                 885,820 

Construction Testing                350,000                             ‐                   350,000                   40,445                             ‐                     40,445                 309,555 

Inspections                467,000                             ‐                   467,000                 467,000                             ‐                   467,000                             ‐   

Relocating Furniture            1,000,000                             ‐               1,000,000                   95,768                             ‐                     95,768                 904,232 

Total Construction Costs          65,257,000                             ‐             65,257,000             5,226,900                 261,568             5,488,468           59,768,532 

Furniture & Equipment            1,000,000                             ‐               1,000,000                 157,669                             ‐                   157,669                 842,331 

Total Project Costs  $      70,853,377   $                       ‐     $      70,853,377   $        7,579,983   $        1,301,731   $        8,881,714   $      61,971,663 

Original Estimate          71,000,000                             ‐             71,000,000 

Change                            ‐                               ‐                               ‐   

 Budget   Expenditures 
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Nicholas Elementary School New Construction 

Measure H Bond Funded Construction Project Financial Statement 

April 30, 2023 
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Oak Ridge Elementary School New Construction 

Measure H Bond Funded Construction Project Financial Statement 

April 30, 2023 

 

 

  

 Local Bond   Dist./Other   Total   Encumbered   Paid to Date   Total   Balance 

Design/Planning

Architectural Fees            3,286,660                             ‐               3,286,660             1,632,954                 469,546             2,102,500             1,184,160 

DSA Plan Check Fees                397,500                             ‐                   397,500                             ‐                   397,500                 397,500                             ‐   

Blueprinting                     1,000                             ‐                        1,000                             ‐                               ‐                               ‐                        1,000 

Energy 

Analysis/Commissioning
               375,000                             ‐                   375,000                             ‐                               ‐                               ‐                   375,000 

Preliminary Tests                  75,000                             ‐                     75,000                             ‐                               ‐                               ‐                     75,000 

Other Costs (Geological, 

CEQA, Planning)
               380,253                             ‐                   380,253                 279,873                   60,380                 340,253                   40,000 

Total Design/Planning            4,515,413                             ‐               4,515,413             1,912,827                 927,426             2,840,253             1,675,160 

Construction

Construction          55,000,000                             ‐             55,000,000                   72,120                             ‐                     72,120           54,927,880 

Construction Management            2,192,400                             ‐               2,192,400             1,419,435                   30,565             1,450,000                 742,400 

Construction Testing                350,000                             ‐                   350,000                             ‐                               ‐                               ‐                   350,000 

Inspections                410,850                             ‐                   410,850                 410,850                             ‐                   410,850                             ‐   

Relocating Furniture            1,000,000                             ‐               1,000,000                             ‐                               ‐                               ‐               1,000,000 

Total Construction Costs          58,953,250                             ‐             58,953,250             1,902,405                   30,565             1,932,970           57,020,280 

Furniture & Equipment            1,000,000                             ‐               1,000,000                             ‐                               ‐                               ‐               1,000,000 

Total Project Costs  $      64,468,663   $                       ‐     $      64,468,663   $        3,815,232   $            957,991   $        4,773,223   $      59,695,440 

Original Estimate          67,000,000                             ‐             67,000,000 

Change                            ‐                               ‐                               ‐   

 Budget   Expenditures 
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Oak Ridge Elementary School New Construction 

Measure H Bond Funded Construction Project Financial Statement 

April 30, 2023 

 

 


