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General Obligation Bonds Summary 

As of June 30, 2023 

 

MEASURE H 

Authorized Bonds Sold Available Authorization 

$750,000,000 $225,000,000 $525,000,000 

   

Building Fund Proceeds Total Expensed To Be Expensed 

$227,692,733 $11,324,184 $216,368,549 
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(D) Dependent Charter / (I) Independent Charter

G.O. Bond District State Total

Location/Site Measure H & Other Bond All

Funds Funds Funds Funds

Caroline Wenzel                      14,309                               ‐                                 ‐                         14,309 

Edward Kemble                2,659,974                               ‐                                 ‐                   2,659,974 

Isador Cohen                        4,166                               ‐                                 ‐                           4,166 

Matsuyama                      24,720                               ‐                                 ‐                         24,720 

Nicholas                1,979,135                               ‐                                 ‐                   1,979,135 

Oak Ridge                1,344,210                               ‐                                 ‐                   1,344,210 

Parkway                      17,280                               ‐                                 ‐                         17,280 

Sutterville                      35,457                               ‐                                 ‐                         35,457 

Tahoe                      18,420                               ‐                                 ‐                         18,420 

TOTAL ‐ ELEMENTARY  $      6,097,670  $                   ‐    $                   ‐    $      6,097,670 

G.O. Bond District State Total

Location / Site Measure H & Other Bond All

Funds Funds Funds Funds

California                   215,631                               ‐                                 ‐                      215,631 

Rosa Parks                      26,048                               ‐                                 ‐                         26,048 

TOTAL ‐ MIDDLE/K‐8 SCHOOLS  $         241,679  $                   ‐    $                   ‐    $         241,679 

SUMMARY BY SITE EXPENDITURES
6/30/2023
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(D) Dependent Charter / (I) Independent Charter

G.O. Bond District State Total

Location / Site Measure H & Other Bond All

Funds Funds Funds Funds

C.K. McClatchy                      68,451                               ‐                                 ‐                         68,451 

George Washington Carver Charter School 

of Arts and Science (D)
                       3,389                                ‐                                  ‐                           3,389 

Luther Burbank                      19,500                               ‐                                 ‐                         19,500 

Rosemont                      11,100                               ‐                                 ‐                         11,100 

Umoja International Academy                        6,340                               ‐                                 ‐                           6,340 

TOTAL ‐ HIGH SCHOOLS / MULTI‐

GRADE SCHOOLS  $         108,780  $                   ‐    $                   ‐    $         108,780 

Clayton B. Wire                2,447,898                                ‐                                  ‐                   2,447,898 

District Operations / Admin                2,428,157                               ‐                                 ‐                   2,428,157 

TOTAL ‐ ADMIN  $      4,876,055  $                   ‐    $                   ‐    $      4,876,055 

G.O. Bond District State Total

GRAND TOTALS Measure H & Other Bond All

Funds Funds Funds Funds

TOTAL ‐ ALL SITES  $    11,324,184  $                   ‐    $                   ‐    $    11,324,184 

SUMMARY BY SITE EXPENDITURES
6/30/2023
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Cesar Chavez / Edward Kemble New Construction 

Measure H Bond Funded Construction Project Financial Statement 

June 30, 2023 

 

 

  

 Local Bond   Dist./Other   Total   Encumbered   Expensed   Total   Balance 

Design/Planning

Architectural Fees            4,396,580                            ‐               4,396,580             3,322,733             1,073,847             4,396,580                            ‐   

DSA Plan Check Fees                462,500                            ‐                   462,500                            ‐                   462,500                 462,500                            ‐   

Blueprinting                    1,000                            ‐                       1,000                        193                        307                        500                        500 

Energy Analysis/Commissioning                380,000                            ‐                   380,000                            ‐                              ‐                              ‐                   380,000 

Preliminary Tests                  75,000                            ‐                     75,000                            ‐                     67,250                   67,250                     7,750 

Other Costs (Geological, CEQA, 

Planning)
               299,733                            ‐                   299,733                 178,077                 117,806                 295,883                     3,850 

Total Design/Planning            5,614,813                            ‐               5,614,813             3,501,004             1,721,709             5,222,713                 392,100 

Construction

Construction          76,000,000                            ‐             76,000,000           11,850,331                   83,370           11,933,701           64,066,299 

Construction Management            2,790,300                            ‐               2,790,300             1,964,000                 826,300             2,790,300                            ‐   

Construction Testing                350,000                            ‐                   350,000                 108,331                   28,595                 136,926                 213,074 

Inspections                648,890                            ‐                   648,890                 648,890                            ‐                   648,890                            ‐   

Relocating Furniture                150,000                            ‐                   150,000                            ‐                              ‐                              ‐                   150,000 

Total Construction Costs          79,939,190                            ‐             79,939,190           14,571,552                 938,265           15,509,817           64,429,373 

Furniture & Equipment            1,000,000                            ‐               1,000,000                            ‐                              ‐                              ‐               1,000,000 

Total Project Costs  $      86,554,003   $                      ‐     $      86,554,003   $      18,072,556   $        2,659,974   $      20,732,530   $      65,821,473 

Original Estimate          88,000,000                            ‐             88,000,000 

Change                           ‐                              ‐                              ‐   

 Budget   Expenditures 
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Cesar Chavez / Edward Kemble New Construction 

Measure H Bond Funded Construction Project Financial Statement 

June 30, 2023 
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Nicholas Elementary School New Construction 

Measure H Bond Funded Construction Project Financial Statement 

June 30, 2023 

 

 

  

 Local Bond   Dist./Other   Total   Encumbered   Expensed   Total   Balance 

Design/Planning

Architectural Fees            3,407,000                            ‐              3,407,000            2,325,668            1,081,180            3,406,848                        152 

DSA Plan Check Fees                397,500                            ‐                  397,500                            ‐                  397,500                397,500                            ‐   

Blueprinting                        200                            ‐                          200                            ‐                              ‐                              ‐                          200 

Energy 

Analysis/Commissioning
               375,000                             ‐                   375,000                   84,500                             ‐                     84,500                 290,500 

Preliminary Tests                  75,000                            ‐                    75,000                            ‐                              ‐                              ‐                    75,000 

Other Costs (Geological, 

CEQA, Planning)
               341,677                             ‐                   341,677                 137,141                 188,300                 325,441                   16,236 

Total Design/Planning            4,596,377                            ‐              4,596,377            2,547,309            1,666,980            4,214,289                382,088 

Construction

Construction          61,000,000                            ‐            61,000,000                  42,700                  27,300                  70,000          60,930,000 

Construction Management            2,440,000                            ‐              2,440,000            1,269,920                284,260            1,554,180                885,820 

Construction Testing                350,000                            ‐                  350,000                  40,445                            ‐                    40,445                309,555 

Inspections                467,000                            ‐                  467,000                467,000                            ‐                  467,000                            ‐   

Relocating Furniture            1,000,000                            ‐              1,000,000                  78,291                        595                  78,886                921,114 

Total Construction Costs          65,257,000                            ‐            65,257,000            1,898,356                312,155            2,210,511          63,046,489 

Furniture & Equipment            1,000,000                            ‐              1,000,000                            ‐                              ‐              1,000,000 

Total Project Costs  $      70,853,377   $                       ‐     $      70,853,377   $        4,445,666   $        1,979,135   $        6,424,800   $      64,428,577 

Original Estimate          71,000,000                             ‐             71,000,000 

Change                            ‐                               ‐                               ‐   

 Budget   Expenditures 
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Nicholas Elementary School New Construction 

Measure H Bond Funded Construction Project Financial Statement 

June 30, 2023 
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Oak Ridge Elementary School New Construction 

Measure H Bond Funded Construction Project Financial Statement 

June 30, 2023 

 

 

  

 Local Bond   Dist./Other   Total   Encumbered   Expensed   Total   Balance 

Design/Planning

Architectural Fees            3,346,660                            ‐               3,346,660             2,631,090                 711,796             3,342,886                     3,774 

DSA Plan Check Fees                397,500                            ‐                   397,500                            ‐                   397,500                 397,500                            ‐   

Blueprinting                    1,000                            ‐                       1,000                            ‐                              ‐                              ‐                       1,000 

Energy Analysis/Commissioning                315,000                            ‐                   315,000                            ‐                              ‐                              ‐                   315,000 

Preliminary Tests                  75,000                            ‐                     75,000                            ‐                              ‐                              ‐                     75,000 

Other Costs (Geological, CEQA, 

Planning)
               380,253                            ‐                   380,253                 183,611                 160,142                 343,753                   36,500 

Total Design/Planning            4,515,413                            ‐               4,515,413             2,814,701             1,269,438             4,084,139                 431,274 

Construction

Construction          55,000,000                            ‐             55,000,000                   59,118                   13,002                   72,120           54,927,880 

Construction Management            2,192,400                            ‐               2,192,400             1,388,230                   61,770             1,450,000                 742,400 

Construction Testing                350,000                            ‐                   350,000                            ‐                              ‐                              ‐                   350,000 

Inspections                410,850                            ‐                   410,850                 410,850                            ‐                   410,850                            ‐   

Relocating Furniture            1,000,000                            ‐               1,000,000                            ‐                              ‐                              ‐               1,000,000 

Total Construction Costs          58,953,250                            ‐             58,953,250             1,858,198                   74,772             1,932,970           57,020,280 

Furniture & Equipment            1,000,000                            ‐               1,000,000                            ‐                              ‐                              ‐               1,000,000 

Total Project Costs  $      64,468,663   $                      ‐     $      64,468,663   $        4,672,899   $        1,344,210   $        6,017,109   $      58,451,554 

Original Estimate          67,000,000                            ‐             67,000,000 

Change                           ‐                              ‐                              ‐   

 Budget   Expenditures 
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Oak Ridge Elementary School New Construction 

Measure H Bond Funded Construction Project Financial Statement 

June 30, 2023 

 

 


