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DOCUMENT 00 11 16

NOTICE TO BIDDERS

1. Notice is hereby given that the governing board (“Board”) of the Sacramento City Unified School
District (“District”) will receive sealed bids for LUTHER BURBANK NEW SOFTBALL FIELD AND
BASEBALL FIELD IMPROVEMENTS project, Project Number #0530-470 (“Project” or “Contract”).
Engineer’s estimate is $6,000,000.

2. The Project consists of but not limited to:

e Demolition of existing varsity baseball and softball fields. Work to include but not limited to
demolition of irrigation, landscaping, existing dugout structures, concrete, fencing, netting,
and foundations in their entirety.

e Site work scope of work shall include rough grading, installation of irrigation, underground
utility lines including domestic water, electrical, and low voltage conduit.

e Construction of new varsity baseball field & varsity softball field including fields, backstop,
dugouts, bullpens, & batting cages.

e Installation of (3) 5 row bleachers at both varsity baseball and varsity softball fields

o New tennis courts at new location

e Site work related to all paving areas along accessible path of travel.

e New pc-scoreboard at each field location

o New pc-shade structures at each new and existing batting cages

Add Alternate #1 — Existing Tennis Courts
o Demolish (E) fencing, gates, netting, surfacing and add new aggregate, see civil for more info.

Add Alternate #2 — JV Ball Fields
e Grading, sod, and irrigation for JV fields, see civil and landscape for more information.

Add Alternate #3 — Existing Dirt Mound
e Re-grade (E) dirt mound, see sheet CG102D.

3. To bid on this Project, the Bidder is required to possess one or more of the following State of
California contractors’ license(s): Class A General Engineering and/or B General Building
Contractor.

The Bidder's license(s) must remain active and in good standing throughout the term of the
Contract.

4. To bid on this Project, the Bidder is required to be registered as a public works contractor with
the Department of Industrial Relations pursuant to the Labor Code.

5. Contract Documents will be available on or after December 13t 2023, for review on e-Builder
and can be downloaded at: https://gateway.app.e-
builder.net/app/bidders/landing?accountid=aaf85f30-eade-4a97-afld-
5076c07d8a32&projectid=c4bede95-15f3-4611-80cc-ad35314bb24d&bidpackageid=757f33f4-
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10.

11.

12.

13.

14.

Obe4-4708-9dcf-6758c9baae43

Sealed bids will be received until 10:00AM on January 19*" 2024, at the District Contracts Office,
5735 47th Avenue, Sacramento, California 95824 at or after which time the bids will be opened
and publicly read aloud. Any bid that is submitted after this time shall be nonresponsive and
returned to the bidder. Any claim by a bidder of error in its bid must be made in compliance
with section 5100 et seq. of the Public Contract Code.

All bids shall be on the form provided by the District. Each bid must conform and be responsive
to all pertinent Contract Documents, including, but not limited to, the Instructions to Bidders.

A bid bond by an admitted surety insurer on the form provided by the District a cashier's check
or a certified check, drawn to the order of the Sacramento City Unified School District, in the
amount of ten percent (10%) of the total bid price, shall accompany the Bid Form and Proposal,
as a guarantee that the Bidder will, within seven (7) calendar days after the date of the Notice of
Award, enter into a contract with the District for the performance of the services as stipulated in
the bid.

A mandatory pre-bid conference and site visit will be held at 10:00AM on January 9" 2024 at
3500 Florin Rd, Sacramento, CA 95823 — meet in parking lot adjacent to Football Stadium. All
participants are required to sign in front of the Administration Building. The site visit is
expected to not be more than 1 hour. Failure to attend or tardiness will render bid ineligible.

The successful Bidder shall be required to furnish a 100% Performance Bond and a 100%
Payment Bond if it is awarded the Contract for the Work.

The successful Bidder may substitute securities for any monies withheld by the District to ensure
performance under the Contract, in accordance with the provisions of section 22300 of the
Public Contract Code.

The Contractor and all Subcontractors under the Contractor shall pay all workers on all Work
performed pursuant to this Contract not less than the general prevailing rate of per diem wages
and the general prevailing rate for holiday and overtime work as determined by the Director of
the Department of Industrial Relations, State of California, for the type of work performed and
the locality in which the work is to be performed within the boundaries of the District, pursuant
to section 1770 et seq. of the California Labor Code. Prevailing wage rates are also available
from the District or on the Internet at: <http://www.dir.ca.gov>.

This Project is subject to labor compliance monitoring and enforcement by the Department of
Industrial Relations pursuant to Labor Code section 1771.4 and subject to the requirements of
Title 8 of the California Code of Regulations. The successful Bidder shall comply with all
requirements of Division 2, Part 7, Chapter 1, Articles 1-5 of the Labor Code.

The District has entered into a Project Labor Agreement that is applicable to this Project. A copy
of the Project Labor Agreement is available for review at the District Facilities Office and may be
downloaded from the District’s website, https://www.scusd.edu/pod/project-labor-agreement.

The successful bidder and all subcontractors will be required to agree to be bound by the Project
Labor Agreement.
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https://www.bing.com/ck/a?!&&p=d4a779cdac32056dJmltdHM9MTY5OTIyODgwMCZpZ3VpZD0yNjY2N2M3Zi03NzkxLTYzY2ItM2UwMS02ZGM3NzY3NTYyMjAmaW5zaWQ9NTg2MA&ptn=3&hsh=3&fclid=26667c7f-7791-63cb-3e01-6dc776756220&u=a1L21hcHM_Jm1lcGk9MTI3fn5Vbmtub3dufkFkZHJlc3NfTGluayZ0eT0xOCZxPUx1dGhlciUyMEJ1cmJhbmslMjBIaWdoJTIwU2Nob29sJnNzPXlwaWQuWU4xMzF4MjUzNDkwNSZwcG9pcz0zOC40OTUwMDI3NDY1ODIwM18tMTIxLjQ2NzAzMzM4NjIzMDQ3X0x1dGhlciUyMEJ1cmJhbmslMjBIaWdoJTIwU2Nob29sX1lOMTMxeDI1MzQ5MDV-JmNwPTM4LjQ5NTAwM34tMTIxLjQ2NzAzMyZ2PTImc1Y9MSZGT1JNPU1QU1JQTA&ntb=1
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15. The Contractor and all Subcontractors under the Contractor shall comply with applicable
federal, State, and local requirements relating to COVID-19 or other public health
emergency/epidemic/pandemic including, if required, preparing, posting, and implementing a
Social Distancing Protocol.

16. The Board reserves the right to reject any and all bids and/or waive any irregularity in any bid
received. If the District awards the Contract, the security of unsuccessful bidder(s) shall be
returned within sixty (60) days from the time the award is made. Unless otherwise required by
law, no bidder may withdraw its bid for ninety (90) days after the date of the bid opening.

17. The District shall award the Contract, if it awards it at all, to the lowest responsive responsible
bidder based on:

A. The total base bid (including allowance) and any combination of the alternate as determined
by the District. Alternate Bids are sums which may be added to or deleted from Base Bids for
the performance of Alternate Work, as delineated in the Bidding Documents. This process is
conducted by the District in a “blind selection” format, i.e., without knowledge of the identity
of any of the Bidders before ranking of all Bidders from lowest to highest has been
determined. All awards will be made in the District's best interest.

END OF DOCUMENT
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DOCUMENT 00 21 13

INSTRUCTIONS TO BIDDERS

Bidders shall follow the instructions in this document, and shall submit all documents, forms, and
information required for consideration of a bid.

Sacramento City Unified School District (“District”) will evaluate information submitted by the apparent
low Bidder and, if incomplete or unsatisfactory to District, Bidder’s bid may be rejected at the sole
discretion of District.

1. Bids are requested for a general construction contract, or work described in general, for the
following project (“Project” or “Contract”):

LUTHER BURBANK NEW SOFTBALL FIELD AND BASEBALL FIELD IMPROVEMENTS
PROJECT NUMBER #0530-470

2. A Bidder and its subcontractors must possess the appropriate State of California contractors’
license and must maintain the license throughout the duration of the project. Bidders must also
be registered as a public works contractor with the Department of Industrial Relations pursuant
to the Labor Code. Bids submitted by a contractor who is not properly licensed or registered
shall be deemed nonresponsive and will not be considered.

3. Bidders are advised that on the date that bids are opened, the District Office will be open to
bidders. Bids will be opened publicly. Bid tabulation will be posted within two (2) hours of the
bid deadline in the e-Builder Bid Documents and at
www.scusd.edu/construction-projects-bids. The District reserves the right to verify the
genuineness of any bid security.

4, Bidders must submit bids on the documents titled Bid Form and Proposal, and must submit all
other required District forms. Bids not submitted on the District's required forms shall be
deemed nonresponsive and shall not be considered. Additional sheets required to fully respond
to requested information are permissible.

5. Bidders shall not modify the Bid Form and Proposal or qualify their bids. Bidders shall not
submit to the District a re-formatted, re-typed, altered, modified, or otherwise recreated
version of the Bid Form and Proposal or other District-provided document.

6. Bids shall be clearly written and without erasure or deletions. District reserves the right to
reject any bid containing erasures, deletions, or illegible contents.

7. Bidders must supply all information required by each Bid Document. Bids must be full and
complete. District reserves the right in its sole discretion to reject any bid as nonresponsive as a
result of any error or omission in the bid. Bidders must complete and submit all of the following
documents with the Bid Form and Proposal:

a. Bid Bond on the District's form, or other security.
SACRAMENTO CITY USD INSTRUCTIONS TO BIDDERS
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10.

11.

b. Designated Subcontractors List.

c. Site Visit Certification, if a site visit was required.

d. Non-Collusion Declaration.

e. Iran Contracting Act Certification, if contract value is $1,000,000 or more.

Bidders must submit with their bids a cashier's check or a certified check payable to District, or a
bid bond by an admitted surety insurer of not less than ten percent (10%) of amount of Base
Bid, plus all additive alternates (“Bid Bond”). If Bidder chooses to provide a Bid Bond as security,
Bidder must use the required form of corporate surety provided by District. The Surety on
Bidder’s Bid Bond must be an insurer admitted in the State of California and authorized to issue
surety bonds in the State of California. Bids submitted without necessary bid security will be
deemed nonresponsive and will not be considered.

If Bidder to whom the Contract is awarded fails or neglects to enter into the Contract and
submit required bonds, insurance certificates, and all other required documents, within SEVEN
(7) calendar days after the date of the Notice of Award, District may deposit Bid Bond, cashier's
check, or certified check for collection, and proceeds thereof may be retained by District as
liguidated damages for failure of Bidder to enter into Contract, in the sole discretion of District.
It is agreed that calculation of damages District may suffer as a result of Bidder's failure to enter
into the Contract would be extremely difficult and impractical to determine and that the
amount of the Bidder’s required bid security shall be the agreed and conclusively presumed
amount of damages.

Bidders must submit with the bid the Designated Subcontractors List for those subcontractors
who will perform any portion of Work, including labor, rendering of service, or specially
fabricating and installing a portion of the Work or improvement according to detailed drawings
contained in the plans and specifications, in excess of one half of one percent (0.5%) of total bid.
Failure to submit this list when required by law shall result in bid being deemed nonresponsive
and the bid will not be considered.

All of the listed subcontractors are required to be registered as a public works contractor with
the Department of Industrial Relations pursuant to the Labor Code.

a. An inadvertent error in listing the California contractor license number on the
Designated Subcontractors List shall not be grounds for filing a bid protest or grounds
for considering the bid nonresponsive if the correct contractor’s license number is
submitted to the District within 24 hours after the bid opening and the corrected
number corresponds with the submitted name and location for that subcontractor.

b. An inadvertent error listing an unregistered subcontractor shall not be grounds for filing
a bid protest or grounds for considering the bid nonresponsive provided that any of the

following apply:

(2) The subcontractor is registered prior to the bid opening.
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(2) The subcontractor is registered and has paid the penalty registration fee within
24 hours after the bid opening.

(3) The subcontractor is replaced by another registered subcontractor pursuant to
Public Contract Code section 4107.

If a mandatory pre-bid conference and site visit (“Site Visit”) is required as referenced in the
Notice to Bidders, then Bidders must submit the Site Visit Certification with their Bid. District
will transmit to all prospective Bidders of record such Addenda as District in its discretion
considers necessary in response to questions arising at the Site Visit. Oral statements shall not
be relied upon and will not be binding or legally effective. Addenda issued by the District as a
result of the Site Visit, if any, shall constitute the sole and exclusive record and statement of the
results of the Site Visit.

Bidders shall submit the Non-Collusion Declaration with their bids. Bids submitted without the
Non-Collusion Declaration shall be deemed nonresponsive and will not be considered.

The Contractor and all Subcontractors under the Contractor shall pay all workers on all work
performed pursuant to the Contract not less than the general prevailing rate of per diem wages
and the general prevailing rate for holiday and overtime work as determined by the Director of
the Department of Industrial Relations, State of California, for the type of work performed and
the locality in which the work is to be performed within the boundaries of the District, pursuant
to sections 1770 et seq. of the California Labor Code. Copies of the general prevailing rates of
per diem wages for each craft, classification, or type of worker needed to execute the Contract,
as determined by Director of the Department of Industrial Relations, are available upon request
at the District’s principal office. Prevailing wage rates are also available on the internet at
http://www.dir.ca.gov.

The District has entered into a Project Labor Agreement that is applicable to this Project. A copy
of the Project Labor Agreement is available for review at the District Facilities Office and may be
downloaded from the District’s website, https://www.scusd.edu/pod/project-labor-agreement.

The successful bidder and all subcontractors will be required to agree to be bound by the Project
Labor Agreement.

The District encourages the participation of disabled veteran business enterprises (“DVBE”) on
all projects. At the completion of the project, the Contractor may be asked to identify utilized
DVBE certified subcontractors during construction and percentage of work complete.
Submission of bid signifies careful examination of Contract Documents and complete
understanding of the nature, extent, and location of Work to be performed. Bidders must
complete the tasks listed below as a condition to bidding, and submission of a bid shall
constitute the Bidder's express representation to District that Bidder has fully completed the
following:

a. Bidder has visited the Site, if required, and has examined thoroughly and understood
the nature and extent of the Contract Documents, Work, Site, locality, actual conditions,
as-built conditions, and all local conditions and federal, state and local laws, and
regulations that in any manner may affect cost, progress, performance, or furnishing of
Work or that relate to any aspect of the means, methods, techniques, sequences, or
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procedures of construction to be employed by Bidder and safety precautions and
programs incident thereto;

b. Bidder has conducted or obtained and has understood all examinations, investigations,
explorations, tests, reports, and studies that pertain to the subsurface conditions, as-
built conditions, underground facilities, and all other physical conditions at or
contiguous to the Site or otherwise that may affect the cost, progress, performance, or
furnishing of Work, as Bidder considers necessary for the performance or furnishing of
Work at the Contract Sum, within the Contract Time, and in accordance with the other
terms and conditions of Contract Documents, including specifically the provisions of the
General Conditions; and additional examinations, investigations, explorations, tests,
reports, studies, or similar information or data are or will be required by Bidder for such
purposes;

C. Bidder has correlated its knowledge and the results of all such observations,
examinations, investigations, explorations, tests, reports, and studies with the terms
and conditions of the Contract Documents;

d. Bidder has given the District prompt written notice of all conflicts, errors, ambiguities, or
discrepancies that it has discovered in or among the Contract Documents and the actual
conditions, and the written resolution(s) thereof by the District is/are acceptable to
Bidder;

e. Bidder has made a complete disclosure in writing to the District of all facts bearing upon
any possible interest, direct or indirect, that Bidder believes any representative of the
District or other officer or employee of the District presently has or will have in this
Contract or in the performance thereof or in any portion of the profits thereof;

f. Bidder must, prior to bidding, perform the work, investigations, research, and analysis
required by this document and that Bidder represented in its Bid Form and Proposal and
the Agreement that it performed prior to bidding. Contractor under this Contract is
charged with all information and knowledge that a reasonable bidder would ascertain
from having performed this required work, investigation, research, and analysis. Bid
prices must include entire cost of all work “incidental” to completion of the Work.

g. Conditions Shown on the Contract Documents: Information as to underground
conditions, as-built conditions, or other conditions or obstructions, indicated in the
Contract Documents, e.g., on Drawings or in Specifications, has been obtained with
reasonable care, and has been recorded in good faith. However, District only warrants,
and Bidder may only rely, on the accuracy of limited types of information.

(2) As to above-ground conditions or as-built conditions shown or indicated in the
Contract Documents, there is no warranty, express or implied, or any
representation express or implied, that such information is correctly shown or
indicated. This information is verifiable by independent investigation and
Bidder is required to make such verification as a condition to bidding. In
submitting its Bid, Bidder shall rely on the results of its own independent
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investigation. In submitting its Bid, Bidder shall not rely on District-supplied
information regarding above-ground conditions or as-built conditions.

(2) As to any subsurface condition shown or indicated in the Contract Documents,
Bidder may rely only upon the general accuracy of actual reported depths,
actual reported character of materials, actual reported soil types, actual
reported water conditions, or actual obstructions shown or indicated. District is
not responsible for the completeness of such information for bidding or
construction; nor is District responsible in any way for any conclusions or
opinions that the Bidder has drawn from such information; nor is the District
responsible for subsurface conditions that are not specifically shown (for
example, District is not responsible for soil conditions in areas contiguous to
areas where a subsurface condition is shown).

h. Conditions Shown in Reports and Drawings Supplied for Informational Purposes:
Reference is made to the document entitled Geotechnical Data, and the document
entitled Existing Conditions, for identification of:

(1) Subsurface Conditions: Those reports of explorations and tests of subsurface
conditions at or contiguous to the Site that have been utilized by Architect in
preparing the Contract Documents; and

(2) Physical Conditions: Those drawings of physical conditions in or relating to
existing surface or subsurface structures at or contiguous to the Site that has
been utilized by Architect in preparing the Contract Documents.

(3) These reports and drawings are not Contract Documents and, except for any
“technical” data regarding subsurface conditions specifically identified in
Geotechnical Data and Existing Conditions, and underground facilities data,
Bidder may not in any manner rely on the information in these reports and
drawings. Subject to the foregoing, Bidder must make its own independent
investigation of all conditions affecting the Work and must not rely on
information provided by District.

Bids shall be based on products and systems specified in Contract Documents or listed by name
in Addenda. Whenever in the Specifications any materials, process, or article is indicated or
specified by grade, patent, or proprietary name, or by name of manufacturer, that Specification
shall be deemed to be followed by the words “or equal.” Bidder may, unless otherwise stated,
offer any material, process, or article that shall be substantially equal or better in every respect
to that so indicated or specified. The District is not responsible and/or liable in any way for a
Contractor’s damages and/or claims related, in any way, to that Contractor’s basing its bid on
any requested substitution that the District has not approved in advance and in writing.
Contractors and materials suppliers who submit requests for substitutions prior to the award of
the Contract must do so in writing and in compliance with Public Contract Code section 3400.
All requests must comply with the following:
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a. District must receive any notice of request for substitution of a specified item a
minimum of TEN (10) calendar days prior to bid opening. The Successful Bidder will not
be allowed to substitute specified items unless properly noticed.

b. Within 35 days after the date of the Notice of Award, the Successful Bidder shall submit
data substantiating the request(s) for all substitution(s) containing sufficient information

18.

19.

20.

21.

22.

to assess acceptability of product or system and impact on Project, including, without
limitation, the requirements specified in the Special Conditions and the Specifications.
Insufficient information shall be grounds for rejection of substitution.

C. Approved substitutions, if any, shall be listed in Addenda. District reserves the right not
to act upon submittals of substitutions until after bid opening.

d. Substitutions may be requested after Contract has been awarded only if indicated in and
in accordance with requirements specified in the Special Conditions and the
Specifications.

Bidders may examine any available “as-built” drawings of previous work by giving District
reasonable advance notice. District will not be responsible for accuracy of “as-built” drawings.
The document entitled Existing Conditions applies to all supplied “as-built” drawings.

All questions about the meaning or intent of the Contract Documents are to be directed via
email to the District to Chris Ralston at chris-ralston@scusd.edu; Tina Alvarez-Bevens at tina-
alvarez-bevens@scusd.edu, Robert Aldama at Robert-aldama@scusd.edu and cc: Rami
Wahhab & Wayne Sjolund, PMG at rwahhab@pmgcm.com & wsjolund@pmgcm.com.
Interpretations or clarifications considered necessary by the District in response to such
questions will be issued in writing to all parties recorded by the District as having received the
Contract Documents or posted on E-builder at: https://gateway.app.e-
builder.net/app/bidders/landing?accountid=aaf85f30-eade-4a97-af1d-
5076c07d8a32&projectid=c4bede95-15f3-4611-80cc-ad35314bb24d&bidpackageid=757f33f4-
Obe4-4708-9dcf-6758c9baae43 or from the District’s website,
https://www.scusd.edu/construction-projects-bids. Questions not received by January 11t
2024 by 2:00PM may not be answered. Only questions answered by formal written Addenda
will be binding. Oral and other interpretations or clarifications will be without legal effect.

Addenda may also be issued to modify other parts of the Contract Documents as deemed
advisable by the District.

Each Bidder must acknowledge each Addendum in its Bid Form and Proposal by number or its
Bid shall be considered non-responsive. Each Addendum shall be part of the Contract
Documents. A complete listing of Addenda may be secured from the District.

This Contract may include alternates. Alternates are defined as alternate products, materials,
equipment, systems, methods, or major elements of the construction that may, at the District's
option and under terms established in the Contract and pursuant to section 20103.8 of the
Public Contract Code, be selected for the Work.
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25.

26.

The District shall award the Contract, if it awards it at all, to the lowest responsive responsible
bidder based on the criteria as indicated in the Notice to Bidders. In the event two or more
responsible bidders submit identical bids, the District shall select the Bidder to whom to award
the Contract by lot.

Discrepancies between written words and figures, or words and numerals, will be resolved in
favor of figures or numerals.

Bidders in contention for contract awards may be required to attend a Post-Bid interview, which
will be set within three (3) calendar days following bid opening. A duly authorized
representative of the apparent low bidder is required to attend the Post Bid Interview, in
person. The apparent low bidder’s authorized representative(s) must have (1) knowledge of
how the bid submitted was prepared, (2) the person responsible for supervising performance of
the Work, and (3) the authority to bind the apparent low bidder. Failure to attend the Post Bid
Interview as scheduled will be considered just cause for the District to reject the Bid as
nonresponsive.

Any bid protest by any Bidder regarding any other bid must be submitted in writing to the
District, before 5:00 pm of the THIRD (3rd) business day following bid opening.

a. Only a Bidder who has actually submitted a bid, and who could be awarded the Contract
if the bid protest is upheld, is eligible to submit a bid protest. Subcontractors are not
eligible to submit bid protests. A Bidder may not rely on the bid protest submitted by
another Bidder.

b. A bid protest must contain a complete statement of any and all bases for the protest
and all supporting documentation. Materials submitted after the bid protest deadline
will not be considered.

C. The protest must refer to the specific portions of all documents that form the basis for
the protest.

(1) Without limitation to any other basis for protest, an inadvertent error in listing
the California contractor’s license number on the Designated Subcontractors
List shall not be grounds for filing a bid protest or grounds for considering the
bid nonresponsive if the correct contractor’s license number is submitted to the
District within 24 hours after the bid opening and the corrected number
corresponds with the submitted name and location for that subcontractor.

(2) Without limitation to any other basis for protest, an inadvertent error listing an
unregistered subcontractor shall not be grounds for filing a bid protest or
grounds for considering the bid nonresponsive provided that any of the
following apply:

(i) The subcontractor is registered prior to the bid opening.

(ii) The subcontractor is registered and has paid the penalty registration fee
within 24 hours after the bid opening.
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(iii) The subcontractor is replaced by another registered subcontractor
pursuant to Public Contract Code section 4107.

The protest must include the name, address and telephone number of the person
representing the protesting party.

The party filing the protest must concurrently transmit a copy of the protest and any
attached documentation to all other parties with a direct financial interest that may be
adversely affected by the outcome of the protest. Such parties shall include all other
bidders or proposers who appear to have a reasonable prospect of receiving an award
depending upon the outcome of the protest.

The procedure and time limits set forth in this paragraph are mandatory and are each
bidder’s sole and exclusive remedy in the event of bid protest. Failure to comply with
these procedures shall constitute a waiver of any right to further pursue the bid protest,
including filing a Government Code Claim or legal proceedings.

27. The Bidder to whom Contract is awarded shall execute and submit the following documents by
5:00pm of the SEVENTH (7th) calendar day following the date of the Notice of Intent to Award.
Failure to properly and timely submit these documents entitles District to reject the bid as
nonresponsive.

Agreement: To be executed by successful Bidder. Submit two (2) copies, each bearing
an original signature. An electronic signature shall be deemed to be the equivalent of
the actual original signature.
Escrow of Bid Documentation: This must include all required documentation. See the
document titled Escrow Bid Documentation for more information.
Performance Bond (100%): On the form provided in the Contract Documents and fully
executed as indicated on the form.
Payment Bond (Contractor's Labor and Material Bond) (100%): On the form provided in
the Contract Documents and fully executed as indicated on the form.
Insurance Certificates and Endorsements as required.
Workers’ Compensation Certification.
Prevailing Wage and Related Labor Requirements Certification.
Drug-Free Workplace Certification.
Tobacco-Free Environment Certification.
Imported Materials Certification.
Criminal Background Investigation/Fingerprinting Certification.
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Registered Subcontractors List: Must include Department of Industrial Relations (DIR)
registration number of each subcontractor for all tiers.

Time for Completion: District may issue a Notice to Proceed within NINETY (90) days from the
date of the Notice of Intent to Award. Once Contractor has received the Notice to Proceed,
Contractor shall complete the Work within the period of time indicated in the Contract
Documents.

a. In the event that the District desires to postpone issuing the Notice to Proceed beyond
this 90-day period, it is expressly understood that with reasonable notice to the
Contractor, the District may postpone issuing the Notice to Proceed.

b. It is further expressly understood by Contractor that Contractor shall not be entitled to
any claim of additional compensation as a result of the postponement of the issuance of
the Notice to Proceed beyond a 90-day period. If the Contractor believes that a
postponement of issuance of the Notice to Proceed will cause a hardship to the
Contractor, the Contractor may terminate the Contract. Contractor’s termination due
to a postponement beyond this 90-day period shall be by written notice to District
within TEN (10) calendar days after receipt by Contractor of District's notice of
postponement.

C. It is further understood by the Contractor that in the event that Contractor terminates
the Contract as a result of postponement by the District, the District shall only be
obligated to pay Contractor for the Work that Contractor had performed at the time of
notification of postponement and which the District had in writing authorized
Contractor to perform prior to issuing a Notice to Proceed.

d. Should the Contractor terminate the Contract as a result of a notice of postponement,
District shall have the authority to award the Contract to the next lowest responsive
responsible bidder.

District reserves the right to reject any or all bids, including without limitation the right to reject
any or all nonconforming, nonresponsive, unbalanced, or conditional bids, to re-bid, and to
reject the bid of any bidder if District believes that it would not be in the best interest of the
District to make an award to that bidder, whether because the bid is not responsive or the
bidder is unqualified or of doubtful financial ability or fails to meet any other pertinent standard
or criteria established by District. District also reserves the right to waive any inconsequential
deviations or irregularities in any bid. For purposes of this paragraph, an “unbalanced bid” is
one having nominal prices for some work items and/or enhanced prices for other work items.

It is the policy of the District that no qualified person shall be excluded from participating in, be
denied the benefits of, or otherwise be subjected to discrimination in any consideration leading
to the award of contract, based on race, color, gender, sexual orientation, political affiliation,
age, ancestry, religion, marital status, national origin, medical condition or disability. The
Successful Bidder and its subcontractors shall comply with applicable federal and state laws,
including, but not limited to the California Fair Employment and Housing Act, beginning with
Government Code section 12900, and Labor Code section 1735.
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31. Prior to the award of Contract, District reserves the right to consider the responsibility of the
Bidder. District may conduct investigations as District deems necessary to assist in the
evaluation of any bid and to establish the responsibility, including, without limitation,
qualifications and financial ability of Bidders, proposed subcontractors, suppliers, and other
persons and organizations to perform and furnish the Work in accordance with the Contract
Documents to District's satisfaction within the prescribed time.

32. Bidder expressly acknowledges that it is familiar with and capable of complying with applicable
federal, State, and local requirements relating to COVID-19 or other public health
emergency/epidemic/pandemic including, if required, preparing, posting, and implementing a
Social Distancing Protocol.

END OF DOCUMENT
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DOCUMENT 00 31 19

EXISTING CONDITIONS

Summary

This document describes existing conditions at or near the Project, and use of information
available regarding existing conditions. This document is not part of the Contract Documents.
See General Conditions for definition(s) of terms used herein.

Reports and Information on Existing Conditions

a. Documents providing a general description of the Site and conditions of the Work may
have been collected by the Sacramento City Unified School District (“District®), its
consultants, contractors, and tenants. These documents may, but are not required to,
include previous contracts, contract specifications, tenant improvement contracts, as-
built drawings, utility drawings, and information regarding underground facilities.

b. Information regarding existing conditions may be inspected at the District offices or the
Construction Manager’s offices, if any, and copies may be obtained at cost of
reproduction and handling upon Bidder's agreement to pay for such copies. These
reports, documents, and other information are not part of the Contract Documents.
These reports, documents, and other information do not excuse Contractor from
fulfilling Contractor’s obligation to independently investigate any or all existing
conditions or from using reasonable prudent measures to avoid damaging existing
improvements.

C. Information regarding existing conditions may also be included in the Project Manual,
but shall not be considered part of the Contract Documents.

d. Prior to commencing this Work, Contractor and the District’s representative shall survey
the Site to document the condition of the Site. Contractor will record the survey in
digital videotape format and provide an electronic copy to the District within fourteen
(14) days of the survey.

e. Contractor may also document any pre-existing conditions in writing, provided that both
the Contractor and the District’s representative agree on said conditions and sign a
memorandum documenting the same.

f. The reports and other data or information regarding existing conditions and
underground facilities at or contiguous to the Project are the following:

(1) Topographic survey and underground utilities. (Included in Drawings.)
(i) Contractor to verify underground prior to disturbing soil.

SACRAMENTO CITY USD EXISTING CONDITIONS
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Use of Information

a. Information regarding existing conditions was obtained only for use of District and its
consultants, contractors, and tenants for planning and design and is not part of the
Contract Documents.

b. District does not warrant, and makes no representation regarding, the accuracy or
thoroughness of any information regarding existing conditions. Bidder represents and
agrees that in submitting a bid it is not relying on any information regarding existing
conditions supplied by District.

C. Under no circumstances shall District be deemed to warrant or represent existing
above-ground conditions, as-built conditions, or other actual conditions, verifiable by
independent investigation. These conditions are verifiable by Bidder by the
performance of its own independent investigation that Bidder must perform as a
condition to bidding and Bidder should not and shall not rely on this information or any
other information supplied by District regarding existing conditions.

d. Any information shown or indicated in the reports and other data supplied herein with
respect to existing underground facilities at or contiguous to the Project may be based
upon information and data furnished to District by the District's employees and/or
consultants or builders of such underground facilities or others. District does not
assume responsibility for the completeness of this information, and Bidder is solely
responsible for any interpretation or conclusion drawn from this information.

e. District shall be responsible only for the general accuracy of information regarding
underground facilities, and only for those underground facilities that are owned by
District, and only where Bidder has conducted the independent investigation required of
it pursuant to the Instructions to Bidders, and discrepancies are not apparent.

Investigations/Site Examinations

a. Before submitting a bid, each Bidder is responsible for conducting or obtaining any
additional or supplementary examinations, investigations, explorations, tests, studies,
and data concerning conditions (surface, subsurface, and underground facilities) at or
contiguous to the Site or otherwise, that may affect cost, progress, performance, or
furnishing of Work or that relate to any aspect of the means, methods, techniques,
sequences, or procedures of construction to be employed by Bidder and safety
precautions and programs incident thereto or that Bidder deems necessary to
determine its Bid for performing and furnishing the Work in accordance with the time,
price, and other terms and conditions of Contract Documents.

b. On request, District will provide each Bidder access to the Site to conduct such
examinations, investigations, explorations, tests, and studies, as each Bidder deems
necessary for submission of a bid. Bidders must fill all holes and clean up and restore
the Site to its former condition upon completion of its explorations, investigations, tests,
and studies. Such investigations and Site examinations may be performed during any
and all Site visits indicated in the Notice to Bidders and only under the provisions of the
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Contract Documents, including, but not limited to, proof of insurance and obligation to
indemnify against claims arising from such work, and District’s prior approval.

END OF DOCUMENT
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DOCUMENT 00 31 32

GEOTECHNICAL DATA

Summary

This document describes geotechnical data at or near the Project that is in the District's

possession available for Contractor’s review, and use of data resulting from various

investigations. This document is not part of the Contract Documents. See General Conditions
for definition(s) of terms used herein.

Geotechnical Reports

a. Geotechnical reports may have been prepared for and around the Site and/or in
connection with the Work by soil investigation engineers hired by Sacramento City
Unified School District (“District”), and its consultants, contractors, and tenants.

b. Geotechnical reports may be inspected at the District offices or the Construction
Manager’s offices, if any, and copies may be obtained at cost of reproduction and
handling upon Bidder's agreement to pay for such copies. These reports are not part of
the Contract Documents.

C. The reports and drawings of physical conditions that may relate to the Project are the
following: Universal Engineering Services (UES) Geotechnical Engineering report dated
10/16/2023.

Use of Data

a. Geotechnical data were obtained only for use of District and its consultants, contractors,
and tenants for planning and design and are not a part of Contract Documents.

b. Except as expressly set forth below, District does not warrant, and makes no
representation regarding, the accuracy or thoroughness of any geotechnical data.
Bidder represents and agrees that in submitting a bid it is not relying on any
geotechnical data supplied by District, except as specifically allowed below.

c. Under no circumstances shall District be deemed to make a warranty or representation
of existing above ground conditions, as-built conditions, geotechnical conditions, or
other actual conditions verifiable by independent investigation. These conditions are
verifiable by Bidder by the performance of its own independent investigation that
Bidder should perform as a condition to bidding and Bidder must not and shall not rely
on information supplied by District.

SACRAMENTO CITY USD GEOTECHNICAL DATA
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4.

5.

Limited Reliance Permitted on Certain Information

Reference is made herein for identification of:

Reports of explorations and tests of subsurface conditions at or contiguous to the Site
that have been utilized by District in preparation of the Contract Documents.

Drawings of physical conditions in or relating to existing subsurface structures (except
underground facilities) that are at or contiguous to the Site and have been utilized by
District in preparation of the Contract Documents.

Bidder may rely upon the general accuracy of the “technical data” contained in the
reports and drawings identified above, but only insofar as it relates to subsurface

conditions, provided Bidder has conducted the independent investigation required
pursuant to Instructions to Bidders, and discrepancies are not apparent. The term
“technical data” in the referenced reports and drawings shall be limited as follows:

(2) The term “technical data” shall include actual reported depths, reported
guantities, reported soil types, reported soil conditions, and reported material,
equipment or structures that were encountered during subsurface exploration.
The term “technical data” does not include, and Bidder may not rely upon, any
other data, interpretations, opinions or information shown or indicated in such
drawings or reports that otherwise relate to subsurface conditions or described
structures.

(2) The term “technical data” shall not include the location of underground
facilities.

(3) Bidder may not rely on the completeness of reports and drawings for the
purposes of bidding or construction. Bidder may rely upon the general accuracy
of the “technical data” contained in such reports or drawings.

(4) Bidder is solely responsible for any interpretation or conclusion drawn from any
“technical data” or any other data, interpretations, opinions, or information
provided in the identified reports and drawings.

Investigations/Site Examinations

Before submitting a bid, each Bidder is responsible for conducting or obtaining any
additional or supplementary examinations, investigations, explorations, tests, studies,
and data concerning conditions (surface, subsurface, and underground facilities) at or
contiguous to the Site or otherwise, that may affect cost, progress, performance, or
furnishing of Work or that relate to any aspect of the means, methods, techniques,
sequences, or procedures of construction to be employed by Bidder and safety
precautions and programs incident thereto or that Bidder deems necessary to
determine its Bid for performing and furnishing the Work in accordance with the time,
price, and other terms and conditions of Contract Documents.
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b. On request, District will provide each Bidder access to the Site to conduct such
examinations, investigations, explorations, tests, and studies, as each Bidder deems
necessary for submission of a bid. Bidders must fill all holes and clean up and restore
the Site to its former condition upon completion of its explorations, investigations, tests,
and studies. Such investigations and Site examinations may be performed during any
and all Site visits indicated in the Notice to Bidders and only under the provisions of the
Contract Documents, including, but not limited to, proof of insurance and obligation to
indemnify against claims arising from such work, and District’s prior approval.

END OF DOCUMENT
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DOCUMENT 00 41 13

BID FORM AND PROPOSAL

To: Governing Board of the Sacramento City Unified School District (“District” or “Owner”)

From:

(Proper Name of Bidder)

The undersigned declares that Bidder has read and understands the Contract Documents, including,
without limitation, the Notice to Bidders and the Instructions to Bidders, and agrees and proposes to
furnish all necessary labor, materials, and equipment to perform and furnish all work in accordance with
the terms and conditions of the Contract Documents, including, without limitation, the Drawings and
Specifications of Bid No. 530-470, for the following project known as:

LUTHER BURBANK NEW SOFTBALL FIELD AND BASEBALL FIELD IMPROVEMENTS

(“Project” or “Contract”) and will accept in full payment for that Work the following total lump sum
amount, all taxes included:

dollars $
BASE BID
Allowance: Owner
Six Hundred Thousand dollars $_600,000.00
ALLOWANCE
TOTAL (BASE BID + Owner Allowance)
dollars S
TOTAL BID
SACRAMENTO CITY USD BID FORM AND PROPOSAL
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IF BID ALTERNATE #1 (EXISTING TENNIS COURTS) IS ACCEPTED, WORK TO INCLUDE BUT NOT LIMITED
TO THE FOLLOWING:
e DEMOLISH (E) FENCING, GATES, NETTING, SURFACING AND ADD NEW AGGREGGATE, SEE CIVIL
FOR MORE INFO.

dollars S

Alternate #01

IF BID ALTERNATE #2 (JV BALL FIELDS) IS ACCEPTED, WORK TO INCLUDE BUT NOT LIMITED TO THE
FOLLOWING:
e GRADING, SOD, AND IRRIGATION FOR JV FIELDS, SEE CIVIL AND LANDSCAPE FOR MORE
INFORMATION.

dollars S

Alternate #02

IF BID ALTERNATE #3 (EXISTING DIRT MOUND) IS ACCEPTED, WORK TO INCLUDE BUT NOT LIMITED TO
THE FOLLOWING:
e RE-GRADE (E) DIRT MOUND, SEE SHEET CG102D.

dollars $

Alternate #03

Descriptions of alternates are primarily scope definitions and do not necessarily detail the full range of
materials and processes needed to complete the construction.

SACRAMENTO CITY USD BID FORM AND PROPOSAL
LUTHER BURBANK NEW SOFTBALL FIELD DOCUMENT 00 41 13-2
AND BASEBALL FIELD IMPROVEMENTS




Additional Detail Regarding Calculation of Base Bid

Allowance: The above allowance shall only be allocated for unforeseen items relating to the
Work. Contractor shall not bill for or be due any portion of this allowance unless the District has
identified specific work, Contractor has submitted a price for that work or the District has
proposed a price for that work, the District has accepted the cost for that work, and the District
has prepared an Allowance Expenditure Directive incorporating that work. Contractor hereby
authorizes the District to execute a unilateral deductive change order at or near the end of the
Project for all or any portion of the allowance not allocated. Any unused portion of the
allowance will revert back to the District documented by a deductive change order.

The undersigned has reviewed the Work outlined in the Contract Documents and fully
understands the scope of Work required in this Proposal, understands the construction and
project management function(s) is described in the Contract Documents, and that each Bidder
who is awarded a contract shall be in fact a prime contractor, not a subcontractor, to the
District, and agrees that its Proposal, if accepted by the District, will be the basis for the Bidder
to enter into a contract with the District in accordance with the intent of the Contract
Documents.

The undersigned has notified the District in writing of any discrepancies or omissions or of any
doubt, questions, or ambiguities about the meaning of any of the Contract Documents, and has
contacted the Construction Manager before bid date to verify the issuance of any clarifying
Addenda.

4, The undersigned agrees to commence work under this Contract on the date established in the
Contract Documents and to complete all work within the time specified in the Contract
Documents.

The liquidated damages clause of the General Conditions and Agreement is hereby
acknowledged.

6. It is understood that the District reserves the right to reject this bid and that the bid shall remain
open to acceptance and is irrevocable for a period of ninety (90) days.

The following documents are attached hereto:

Bid Bond on the District's form or other security
Designated Subcontractors List

Site Visit Certification

Non-Collusion Declaration

e Iran Contracting Act Certification

SACRAMENTO CITY USD BID FORM AND PROPOSAL
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10.

11.

12.

13.

14.

15.

16.

17.

Receipt and acceptance of the following Addenda is hereby acknowledged:

No. , Dated No. , Dated

No. , Dated No. , Dated

No. , Dated No. , Dated

Bidder acknowledges that the license required for performance of the Work is a Class A General
Engineering and/or B General Building Contractor license.

Bidder hereby certifies that Bidder is able to furnish labor that can work in harmony with all
other elements of labor employed or to be employed on the Work.

Bidder specifically acknowledges and understands that if it is awarded the Contract, that it shall
perform the Work of the Project while complying with all requirements of the Department of
Industrial Relations.

Bidder hereby certifies that its bid includes sufficient funds to permit Bidder to comply with all
local, state or federal labor laws or regulations during the Project, including payment of
prevailing wage, and that Bidder will comply with the provisions of Labor Code section 2810(d) if
awarded the Contract

Bidder agrees to comply with all requirements of the Project Labor Agreement.

Bidder represents that it is competent, knowledgeable, and has special skills with respect to the
nature, extent, and inherent conditions of the Work to be performed. Bidder further
acknowledges that there are certain peculiar and inherent conditions existent in the
construction of the Work that may create, during the Work, unusual or peculiar unsafe
conditions hazardous to persons and property.

Bidder expressly acknowledges that it is aware of such peculiar risks and that it has the skill and
experience to foresee and to adopt protective measures to adequately and safely perform the
Work with respect to such hazards.

Bidder expressly acknowledges that it is familiar with and capable of complying with applicable
federal, State, and local requirements relating to COVID-19 or other public health
emergency/epidemic/pandemic including, if required, preparing, posting, and implementing a
Social Distancing Protocol.

Bidder expressly acknowledges that it is aware that if a false claim is knowingly submitted (as
the terms “claim” and “knowingly” are defined in the California False Claims Act, Gov. Code, §
12650 et seq.), the District will be entitled to civil remedies set forth in the California False Claim
Act. It may also be considered fraud and the Contractor may be subject to criminal prosecution.
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18. The undersigned Bidder certifies that it is, at the time of bidding, and shall be throughout the
period of the Contract, licensed by the State of California to do the type of work required under
the terms of the Contract Documents and registered as a public works contractor with the
Department of Industrial Relations. Bidder further certifies that it is regularly engaged in the
general class and type of work called for in the Contract Documents.

Furthermore, Bidder hereby certifies to the District that all representations, certifications, and
statements made by Bidder, as set forth in this bid form, are true and correct and are made under

penalty of perjury.

Dated this day of

20

Name of Bidder:

Type of Organization:

Signature:

Print Name:

Title:

Address of Bidder:

Taxpayer Identification No. of Bidder:

Telephone Number:

E-mail: Web Page:
Contractor's License No(s): No.: Class:

No.: Class:

No.: Class:

Public Works Contractor Registration No.:

SACRAMENTO CITY USD

Expiration Date:
Expiration Date:

Expiration Date:

END OF DOCUMENT
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DOCUMENT 00 43 13
BID BOND
(Note: If Bidder is providing a bid bond as its bid security, Bidder must use this form, NOT a surety
company form.)
KNOW ALL PERSONS BY THESE PRESENTS:

That the undersigned, , as Principal (“Principal”),

and , as
Surety (“Surety”), a corporation organized and existing under and by virtue of the laws of the State of
California and authorized to do business as a surety in the State of California, are held and firmly bound
unto the Sacramento City Unified School District (“District”) of Sacramento County, State of California,
as Obligee, in an amount equal to ten percent (10%) of the Base Bid plus alternates, in the sum of

Dollars (S )

lawful money of the United States of America, for the payment of which sum well and truly to be made,
we, and each of us, bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly
and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted a bid to the
District for all Work specifically described in the accompanying bid for the following project: LUTHER
BURBANK NEW SOFTBALL FIELD AND BASEBALL FIELD IMPROVEMENTS #0530-470 (“Project” or
“Contract”).

NOW, THEREFORE, if the Principal is awarded the Contract and, within the time and manner required
under the Contract Documents, after the prescribed forms are presented to Principal for signature,
enters into a written contract, in the prescribed form in accordance with the bid, and files two bonds,
one guaranteeing faithful performance and the other guaranteeing payment for labor and materials as
required by law, and meets all other conditions to the Contract between the Principal and the Obligee
becoming effective, or if the Principal shall fully reimburse and save harmless the Obligee from any
damage sustained by the Obligee through failure of the Principal to enter into the written contract and
to file the required performance and labor and material bonds, and to meet all other conditions to the
Contract between the Principal and the Obligee becoming effective, then this obligation shall be null and
void; otherwise, it shall be and remain in full force and effect. The full payment of the sum stated above
shall be due immediately if Principal fails to execute the Contract within seven (7) days of the date of the
District's Notice of Award to Principal.

Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or
addition to the terms of the Contract or the call for bids, or to the work to be performed thereunder, or
the specifications accompanying the same, shall in any way affect its obligation under this bond, and it
does hereby waive notice of any such change, extension of time, alteration or addition to the terms of
the Contract or the call for bids, or to the work, or to the specifications.

SACRAMENTO CITY USD BID BOND
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In the event suit is brought upon this bond by the Obligee and judgment is recovered, the Surety shall
pay all costs incurred by the Obligee in such suit, including a reasonable attorneys' fee to be fixed by the
Court.

If the District awards the bid, the security of unsuccessful bidder(s) shall be returned within sixty (60)
days from the time the award is made. Unless otherwise required by law, no bidder may withdraw its
bid for ninety (90) days after the date of the bid opening.

IN WITNESS WHEREOF, this instrument has been duty executed by the Principal and Surety above
named, on the day of ,20 .

Principal

By

Surety

By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone Number of California Agent of Surety

Bidder must attach Power of Attorney and Certificate of Authority for Surety and a Notarial
Acknowledgment for all Surety's signatures. The California Department of Insurance must authorize
the Surety to be an admitted Surety Insurer.

END OF DOCUMENT
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DOCUMENT 00 43 36

DESIGNATED SUBCONTRACTORS LIST
(Public Contact Code Sections 4100-4114)

PROJECT: LUTHER BURBANK NEW SOFTBALL FIELD AND BASEBALL FIELD IMPROVEMENTS
#0530-470

Bidder acknowledges and agrees that it must clearly set forth below the name, location and California
contractor license number of each subcontractor who will perform work or labor or render service to
the Bidder in or about the construction of the Work or who will specially fabricate and install a portion
of the Work according to detailed drawings contained in the plans and specifications in an amount in
excess of one-half of one percent (0.5%) of Bidder’s total Base Bid and the kind of Work that each will
perform. Vendors or suppliers of materials only do not need to be listed.

Bidder acknowledges and agrees that, if Bidder fails to list as to any portion of Work, or if Bidder lists
more than one subcontractor to perform the same portion of Work, Bidder must perform that portion
itself or be subjected to penalty under applicable law. In case more than one subcontractor is named
for the same kind of Work, state the portion of the kind of Work that each subcontractor will perform.

If alternate bid(s) is/are called for and Bidder intends to use subcontractors different from or in addition
to those subcontractors listed for work under the Base Bid, Bidder must list subcontractors that will
perform Work in an amount in excess of one half of one percent (0.5%) of Bidder’s total Base Bid plus
alternate(s).

If further space is required for the list of proposed subcontractors, attach additional copies of page 2
showing the required information, as indicated below.

Subcontractor Name:

CA Cont. Lic. #: Location:

DIR Registration #:

Portion of Work:

Subcontractor Name:

CA Cont. Lic. #: Location:

DIR Registration #:

Portion of Work:

Subcontractor Name:

CA Cont. Lic. #: Location:
SACRAMENTO CITY USD DESIGNATED SUBCONTRACTORS LIST
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DIR Registration #:

Portion of Work:

Subcontractor Name:

CA Cont. Lic. #:
DIR Registration #:

Portion of Work:

Subcontractor Name:

CA Cont. Lic. #:
DIR Registration #:

Portion of Work:

Subcontractor Name:

CA Cont. Lic. #:
DIR Registration #:

Portion of Work:

Subcontractor Name:

CA Cont. Lic. #:
DIR Registration #:

Portion of Work:

Date:

Proper Name of Bidder:
Signature:

Print Name:

Title:

SACRAMENTO CITY USD
LUTHER BURBANK NEW SOFTBALL FIELD
AND BASEBALL FIELD IMPROVEMENTS
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Location:

Location:

Location:
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END OF DOCUMENT
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DOCUMENT 00 45 01

SITE VISIT CERTIFICATION

TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID
IF SITE VISIT WAS MANDATORY

PROJECT: LUTHER BURBANK NEW SOFTBALL FIELD AND BASEBALL FIELD IMPROVEMENTS
#0530-470

Check option that applies:

| certify that | visited the Site of the proposed Work, received the attached pages of
information, and became fully acquainted with the conditions relating to construction and labor. | fully
understand the facilities, difficulties, and restrictions attending the execution of the Work under
contract.

| certify that (Bidder's representative) visited the Site of the
proposed Work, received the attached pages of information, and became fully acquainted with
the conditions relating to construction and labor. The Bidder's representative fully understood the
facilities, difficulties, and restrictions attending the execution of the Work under contract.

Bidder fully indemnifies the Sacramento City Unified School District, its Architect, its Engineers, its
Construction Manager, and all of their respective officers, agents, employees, and consultants from any
damage, or omissions, related to conditions that could have been identified during my visit and/or the
Bidder's representative’s visit to the Site.

| certify under penalty of perjury under the laws of the State of California that the foregoing is true and
correct.

Date:

Proper Name of Bidder:

Signature:
Print Name:
Title:
END OF DOCUMENT
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DOCUMENT 00 45 19

NON-COLLUSION DECLARATION
(Public Contract Code Section 7106)

The undersigned declares:

| am the of , the party making the foregoing bid.

[Title] [Name of Firm]
The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company,
association, organization, or corporation. The bid is genuine and not collusive or sham. The bidder has
not directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The bidder
has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to
put in a sham bid, or to refrain from bidding. The bidder has not in any manner, directly or indirectly,
sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or
any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other
bidder. All statements contained in the bid are true. The bidder has not, directly or indirectly, submitted
his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data
relative thereto, to any corporation, partnership, company, association, organization, bid depository, or
to any member or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not
pay, any person or entity for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint
venture, limited liability company, limited liability partnership, or any other entity, hereby represents
that he or she has full power to execute, and does execute, this declaration on behalf of the bidder.

| declare under penalty of perjury under the laws of the State of California that the foregoing is true and
correct and that this declaration is executed on ,

[Date]
at , .
[City] [State]
Date:
Proper Name of Bidder:
Signature:
Print Name:
Title:
END OF DOCUMENT
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DOCUMENT 00 45 19.01

IRAN CONTRACTING ACT CERTIFICATION
(Public Contract Code Sections 2202-2208)

PROJECT/CONTRACT NO.: LUTHER BURBANK NEW SOFTBALL FIELD AND BASEBALL FIELD
IMPROVEMENTS #0530-470 between the Sacramento City Unified School District (“District”) and
(“Contractor” or “Bidder”) (“Contract” or “Project”).

Prior to bidding on or submitting a proposal for a contract for goods or services of $1,000,000 or more,
the bidder/proposer must submit this certification pursuant to Public Contract Code section 2204.

The bidder/proposer must complete ONLY ONE of the following two options. To complete OPTION 1,
check the corresponding box and complete the certification below. To complete OPTION 2, check the
corresponding box, complete the certification below, and attach documentation demonstrating the
exemption approval.

|:| OPTION 1. Bidder/Proposer is not on the current list of persons engaged in investment
activities in Iran created by the California Department of General Services (“DGS”) pursuant to
Public Contract Code section 2203(b), and we are not a financial institution extending twenty
million dollars ($20,000,000) or more in credit to another person, for 45 days or more, if that
other person will use the credit to provide goods or services in the energy sector in Iran and is
identified on the current list of persons engaged in investment activities in Iran created by DGS.

[] OPTION 2. Bidder/Proposer has received a written exemption from the certification
requirement pursuant to Public Contract Code sections 2203(c) and (d). A copy of the written
documentation demonstrating the exemption approval is included with our bid/proposal.

CERTIFICATION:

I, the official named below, CERTIFY UNDER PENALTY OF PERJURY, that | am duly authorized to legally
bind the bidder/proposer to the OPTION selected above. This certification is made under the laws of the
State of California.

Vendor Name/Financial Institution (Printed) Federal ID Number (or n/a)

By (Authorized Signature)

Printed Name and Title of Person Signing Date Executed

END OF DOCUMENT
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DOCUMENT 00 45 26

WORKERS' COMPENSATION CERTIFICATION

PROJECT/CONTRACT NO LUTHER BURBANK NEW SOFTBALL FIELD AND BASEBALL FIELD
IMPROVEMENTS #0530-470 between the Sacramento City Unified School District (“District”) and
(“Contractor” or “Bidder”) (“Contract” or “Project”).

Labor Code section 3700, in relevant part, provides:

Every employer except the State shall secure the payment of compensation in one or more of
the following ways:

a. By being insured against liability to pay compensation by one or more insurers duly
authorized to write compensation insurance in this state; and/or

b. By securing from the Director of Industrial Relations a certificate of consent to self-
insure, which may be given upon furnishing proof satisfactory to the Director of
Industrial Relations of ability to self-insure and to pay any compensation that may
become due to his employees.

| am aware of the provisions of section 3700 of the Labor Code which require every employer to be
insured against liability for workers' compensation or to undertake self-insurance in accordance with the
provisions of that code, and | will comply with such provisions before commencing the performance of
the Work of this Contract.

Date:

Proper Name of Contractor:

Signature:

Print Name:

Title:

(In accordance with Labor Code sections 1860 and 1861, the above certificate must be signed and filed
with the awarding body prior to performing any Work under this Contract.)

END OF DOCUMENT
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DOCUMENT 00 45 46.01

PREVAILING WAGE AND
RELATED LABOR REQUIREMENTS CERTIFICATION

PROJECT/CONTRACT NO.: LUTHER BURBANK NEW SOFTBALL FIELD AND BASEBALL FIELD
IMPROVEMENTS #0530-470 between the Sacramento City Unified School District (“District”) and
(“Contractor” or “Bidder”) (“Contract” or “Project”).

| hereby certify that | will conform to the State of California Public Works Contract requirements
regarding prevailing wages, benefits, on-site audits with 48-hours’ notice, payroll records, and
apprentice and trainee employment requirements, for all Work on the above Project including, without
limitation, labor compliance monitoring and enforcement by the Department of Industrial Relations.

Date:

Proper Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
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DOCUMENT 00 45 46.02

DRUG-FREE WORKPLACE CERTIFICATION

PROJECT/CONTRACT NO: LUTHER BURBANK NEW SOFTBALL FIELD AND BASEBALL FIELD
IMPROVEMENTS #0530-470 between the Sacramento City Unified School District (“District”) and
(“Contractor” or “Bidder”) (“Contract”

or “Project”).

This Drug-Free Workplace Certification form is required from the successful Bidder pursuant to
Government Code section 8350 et seq., the Drug-Free Workplace Act of 1990. The Drug-Free Workplace
Act of 1990 requires that every person or organization awarded a contract or grant for the procurement
of any property or service from any state agency must certify that it will provide a drug-free workplace
by doing certain specified acts. In addition, the Act provides that each contract or grant awarded by a
state agency may be subject to suspension of payments or termination of the contract or grant, and the
contractor or grantee may be subject to debarment from future contracting, if the contracting agency
determines that specified acts have occurred.

The District is not a “state agency” as defined in the applicable section(s) of the Government Code, but
the District is a local agency and public school district under California law and requires all contractors
on District projects to comply with the provisions and requirements of the Drug-Free Workplace Act of
1990.

Contractor must also comply with the provisions of Health & Safety Code section 11362.3 which
prohibits the consumption or possession of cannabis or cannabis products in any public place, including
school grounds, and specifically on school grounds while children are present.

Contractor shall certify that it will provide a drug-free workplace by doing all of the following:

a. Publishing a statement notifying employees that the unlawful manufacture, distribution,
dispensation, possession, or use of a controlled substance is prohibited in the person’s
or organization’s workplace and specifying actions which will be taken against
employees for violations of the prohibition.

b. Establishing a drug-free awareness program to inform employees about all of the
following:
(1) The dangers of drug abuse in the workplace.
(2) The person’s or organization’s policy of maintaining a drug-free workplace.
(3) The availability of drug counseling, rehabilitation, and employee-assistance
programs.
(4) The penalties that may be imposed upon employees for drug abuse violations.
SACRAMENTO CITY USD DRUG FREE CERTIFICATION
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C. Requiring that each employee engaged in the performance of the contract or grant be
given a copy of the statement required above, and that, as a condition of employment
on the contract or grant, the employee agrees to abide by the terms of the statement.

I, the undersigned, agree to fulfill the terms and requirements of Government Code section 8355 listed
above and will publish a statement notifying employees concerning (a) the prohibition of controlled
substance at the workplace, (b) establishing a drug-free awareness program, and (c) requiring that each
employee engaged in the performance of the Contract be given a copy of the statement required by
section 8355(a), and requiring that the employee agree to abide by the terms of that statement.

| also understand that if the District determines that | have either (a) made a false certification herein, or
(b) violated this certification by failing to carry out the requirements of section 8355, that the Contract
awarded herein is subject to termination, suspension of payments, or both. | further understand that,
should | violate the terms of the Drug-Free Workplace Act of 1990, | may be subject to debarment in
accordance with the requirements of the aforementioned Act.

| acknowledge that | am aware of the provisions of and hereby certify that | will adhere to the
requirements of the Drug-Free Workplace Act of 1990 and Health and Safety Code section 11362.3.

Date:

Proper Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
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DOCUMENT 00 45 46.03

TOBACCO-FREE ENVIRONMENT CERTIFICATION

PROJECT/CONTRACT NO.: LUTHER BURBANK NEW SOFTBALL FIELD AND BASEBALL FIELD
IMPROVEMENTS #0530-470 between the Sacramento City Unified School District (“District”) and
(“Contractor” or “Bidder”) (“Contract”

or “Project”).
This Tobacco-Free Environment Certification form is required from the successful Bidder.

Pursuant to, without limitation, 20 U.S.C. section 6083, Labor Code section 6400 et seq., Health & Safety
Code section 104350 et seq., Business and Professions Code section 22950 et seq., and District Board
policies, all District sites, including the Project site, are tobacco-free environments. Smoking and the use
of tobacco products by all persons is prohibited on or in District property. District property includes
school buildings, school grounds, school-owned vehicles and vehicles owned by others while on District
property. The prohibition on smoking includes the use of any electronic smoking device that creates an
aerosol or vapor, in any manner or in any form, and the use of any oral smoking device for the purpose
of circumventing the prohibition of tobacco smoking. Further, Health & Safety Code section 11362.3
prohibits the smoking or use of cannabis or cannabis products in any place where smoking tobacco is
prohibited.

| acknowledge that | am aware of the District’s policy regarding tobacco-free environments at District
sites, including the Project site and hereby certify that | will adhere to the requirements of that policy
and not permit any of my firm’s employees, agents, subcontractors, or my firm’s subcontractors’
employees or agents, to use tobacco and/or smoke on the Project site.

Date:

Proper Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
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DOCUMENT 00 45 46.04
IMPORTED MATERIALS CERTIFICATION

PROJECT/CONTRACT NO.: LUTHER BURBANK NEW SOFTBALL FIELD AND BASEBALL FIELD

IMPROVEMENTS #0530-470 between the Sacramento City Unified School District (“District”) and

(“Contractor” or “Bidder”) (“Contract”

or “Project”). This form shall be executed by all entities that, in any way, provide or deliver and/or
supply any soils, aggregate, or related materials (“Fill”) to the Project Site and shall be provided to the
District at least ten (10) days before delivery. All Fill shall satisfy all requirements of any environmental
review of the Project performed pursuant to the statutes and guidelines of the California Environmental
Quality Act, section 21000 et seq. of the Public Resources Code (“CEQA”), and all requirements of
section 17210 et seq. of the Education Code, including requirements for a Phase | environmental
assessment acceptable to the State of California Department of Education and Department of Toxic

Substances Control.

Certification of: O Delivery Firm/Transporter
0 Wholesaler
o Distributor

o Corporation
O Limited Partnership
O Sole Proprietorship

Type of Entity

o Supplier 0 Manufacturer
O Broker O Retailer
o Other

O General Partnership
O Limited Liability Company
o Other

Name of firm ("Firm"):

Mailing address:

Addresses of branch office used for this Project:

If subsidiary, name and address of parent company:

By my signature below, | hereby certify that | am aware of section 25260 of the Health and Safety Code
and the sections referenced therein regarding the definition of hazardous material. | further certify on
behalf of the Firm that all soils, aggregates, or related materials provided, delivered, and/or supplied or
that will be provided, delivered, and/or supplied by this Firm to the Project Site are free of any and all
hazardous material as defined in section 25260 of the Health and Safety Code. | further certify that | am
authorized to make this certification on behalf of the Firm.

Date:

Proper Name of Firm:

Signature:

Print Name:

Title:

SACRAMENTO CITY USD
LUTHER BURBANK NEW SOFTBALL FIELD
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END OF DOCUMENT
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DOCUMENT 00 45 46.05

CRIMINAL BACKGROUND INVESTIGATION
/FINGERPRINTING CERTIFICATION

PROJECT/CONTRACT NO.: LUTHER BURBANK NEW SOFTBALL FIELD AND BASEBALL FIELD
IMPROVEMENTS #0530-470 between the Sacramento City Unified School District (“District”) and
(“Contractor” or “Bidder”) (“Contract”

or “Project”).

The undersigned does hereby certify to the District that | am a representative of the Contractor currently
under contract with the District; that | am familiar with the facts herein certified; and that | am authorized
and qualified to execute this certificate on behalf of Contractor.

Contractor certifies that it has taken at least one of the following actions (check all that apply):

[0 Pursuant to Education Code section 45125.2(a), Contractor has installed or will install, prior to
commencement of Work, a physical barrier at the Work Site, that will limit contact between
Contractor's employees, Subcontractors or suppliers and District pupils at all times; and/or

[0 Pursuant to Education Code section 45125.2(a), Contractor certifies that all employees will be under
the continual supervision of, and monitored by, an employee of the Contractor who the California
Department of Justice (“DOJ”) has ascertained, or as described below, will ascertain, has not been
convicted of a violent or serious felony. The name and title of the employee who will be supervising
Contractor's and its subcontractors' or suppliers’ employees is:

Name:

Title:

NOTE: If Contractor is a sole proprietor, and elects the above option, Contractor must have the above-
named employee’s fingerprints prepared and submitted by District for submission to the DOJ, in
accordance with Education Code section 45125.1(h). No work shall commence until such
determination by DOJ has been made.

O Pursuant to Education Code section 45125.2(a), the District will take appropriate steps to protect the
safety of any pupils that may come in contact with Contractor’s employees, subcontractors or
suppliers so that the fingerprinting and criminal background investigation requirements of Education
Code section 45125.2 shall not apply to Contractor under the Contract.

0 The Work on the Contract is either (i) at an unoccupied school site and no employee of Contractor
and/or subcontractor or supplier of any tier of the Contract shall come in contact with the District
pupils or (ii) if Contractor’s employees or any subcontractor or supplier of any tier of the Contract
interacts with pupils, such interaction shall only take place under the immediate supervision and
control of the pupil’s parent or guardian or a school employee, so that the fingerprinting and
criminal background investigation requirements of Education Code section 45125.1 shall not apply
to Contractor under the Contract.

SACRAMENTO CITY USD CRIMINAL BACKGROUND CERTIFICATION
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[0 The Contractor, who is not a sole proprietor, has complied with the fingerprinting requirements of
Education Code section 45125.1 with respect to all Contractor’'s employees and all of its
Subcontractors’ employees who may have contact with District pupils in the course of providing
services pursuant to the Contract, and the DOJ has determined (A) that none of those employees has
been convicted of a felony, as that term is defined in Education Code section 45122.1 and/or (B) that
the prohibition does not apply to an employee as provided by Education Code section 45125.1(e)(2)
or (3). When the Contractor performs the criminal background check, it shall immediately provide
any subsequent arrest and conviction information it receives to the District pursuant to the
subsequent arrest service. No work shall commence until the Department of Justice ascertains that
Contractor’s employees and any subcontractors’ employees have not been convicted of a felony as
defined in Government Code Section 45122.1.

A complete and accurate list of Contractor's employees and of all of its subcontractors' employees
who may come in contact with District pupils during the course and scope of the Contract is attached
hereto as ATTACHMENT “A;” and/or

[0 The Contractor is a sole proprietor and intends to comply with the fingerprinting requirements of
Education Code section 45125.1(h) with respect to all Contractor’s employees who may have contact
with District pupils in the course of providing services pursuant to the Contract, and hereby agrees to
the District’s preparation and submission of fingerprints such that the DOJ may determine (A) that
none of those employees has been convicted of a felony, as that term is defined in Education Code
section 45122.1 and/or (B) that the prohibition does not apply to an employee as provided by
Education Code section 45125.1(e)(2) or (3). No work shall commence until the Department of Justice
ascertains that Contractor’s employees and any subcontractors’ employees have not been convicted
of a felony as defined in Government Code Section 45122.1.

Contractor’s responsibility for background clearance extends to all of its employees, Subcontractors or
suppliers, and employees of Subcontractors or suppliers coming into contact with District pupils
regardless of whether they are designated as employees or acting as independent contractors of the
Contractor.

[CONTINUED ON NEXT PAGE]
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ATTACHMENT “A”
List of Employees/Subcontractors

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

Name/Company:

If further space is required for the list of employees/subcontractors, attach additional copies of this page.

Date:

Proper Name of Contractor:

Signature:

Print Name:

Title:
SACRAMENTO CITY USD CRIMINAL BACKGROUND CERTIFICATION
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END OF DOCUMENT
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DOCUMENT 00 45 49

REGISTERED SUBCONTRACTORS LIST
(Labor Code Section 1771.1)

PROJECT: LUTHER BURBANK NEW SOFTBALL FIELD AND BASEBALL FIELD IMPROVEMENTS
#0530-470

Date Submitted (for Updates):

Contractor acknowledges and agrees that it must clearly set forth below the name and Department of
Industrial Relations (DIR) registration number of each subcontractor for all tiers who will perform work
or labor or render service to Contractor or its subcontractors in or about the construction of the Work at
least two (2) weeks before the subcontractor is scheduled to perform work. This document is to be
updated as all tiers of subcontractors are identified.

Contractor acknowledges and agrees that, if Contractor fails to list as to any subcontractor of any tier
who performs any portion of Work, the Contract is subject to cancellation and the Contractor will be
subjected to penalty under applicable law.

If further space is required for the list of proposed subcontractors, attach additional copies of page 2
showing the required information, as indicated below.

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

SACRAMENTO CITY USD REGISTERED SUBCONTRACTORS LIST
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Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Subcontractor Name:

DIR Registration #:

Portion of Work:

Date:

Name of Contractor:
Signature:

Print Name:

Title:

SACRAMENTO CITY USD
LUTHER BURBANK NEW SOFTBALL FIELD
AND BASEBALL FIELD IMPROVEMENTS
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DOCUMENT 00 45 90

POST BID INTERVIEW

PART 1 - GENERAL

1.01 SUMMARY

If requested by the District, this Section requires the apparent low bidder to attend and participate in a
Post Bid Interview with the Construction Manager, prior to award of any contract by the District. The
Post Bid Interview will be scheduled by the Construction Manager within three (3) calendar days after
the date of bid.

1.02 REQUIRED ATTENDANCE

A. A duly authorized representative of the apparent low bidder is required to attend the
Post Bid Interview, in person.

B. The apparent low bidder’s authorized representative(s) must have (1) knowledge of how
the bid submitted was prepared, (2) the person responsible for supervising performance
of the Work, and (3) the authority to bind the apparent low bidder.

C. Failure to attend the Post Bid Interview as scheduled will be considered just cause for
the District to reject the Bid as nonresponsive.

1.03 POST BID INTERVIEW PROCEDURE
A The Construction Manager will review the Bid with the attendees.

B. The Construction Manager will review the Contract Documents with the attendees,
including but not limited to:

(1) Insurance

(2) Bonding

(3) Addenda

(4) Pre-Bid Clarifications

(5) Scope of Work

(6) Bid Packages Descriptions
(7) Bid Alternates

(8) Contract Plans

SACRAMENTO CITY USD POST BID INTERVIEW
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(9) Contract Specifications
(10) Project Schedule and Schedule Requirements
(11)  Critical Dates Requirement for Other Bid Packages
(12) Prevailing Wage Requirements
(13) Liquidated Damages
(14) Required Documentation for Contract Administration
(15)  Contract Coordination Requirements
1.04 POST BID INTERVIEW DOCUMENTATION
The Construction Manager will document the Post Bid Interview on the form attached to this Section.

Both the apparent low bidder and the Construction Manager are required to sign the Post Bid Interview
Documentation.

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]
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POST BID INTERVIEW

CONSTRUCTION MANAGER

[Name]
[Address 1]
[Address 2]
[Phone] [Fax]
BIDDER:
DATE: TIME: PHONE:
1. INTRODUCTIONS:
Present
a.
CONTRACTOR CONTRACTOR
[CM] [CM]
2. PROPOSED CONTRACT:
3.
PURPOSE OF INTERVIEW IS TO ASSURE A MUTUAL UNDERSTANDING OF THE FOLLOWING:
a. Do you acknowledge submission of a complete and accurate bid? Yes No
b. Do you acknowledge the Bid Document submittal timelines after NOA and
NTP and can you meet those timelines? Yes No
c. Do you acknowledge the requirements for the escrow of bid documents? Yes No
d. Are you comfortable with your listed subcontractors? Yes No
CONTRACTUAL REQUIREMENTS:
4,
a. Doyouunderstand you are a prime contractor? Yes No
b. Canyou meet specified insurance requirements? Yes No
(1) Do any of your policies that require Additional Insured endorsements
exceed the minimum coverage requirements? Yes No
(2) Are you requesting that the District accept an Excess Liability Insurance
Policy to meet the policy limit? Yes No
SACRAMENTO CITY USD POST BID INTERVIEW
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(3) Will there be a gap between the per occurrence amount of any
underlying policy and the start of the coverage under the Umbrella or

Excess Liability Insurance Policy? Yes No
c.  Will you provide the Performance Bond and Labor and Material Bond for
100% of the Contract Price as stipulated? Yes No
(1) Cost for bonds: % Yes No
(2) Isthe cost of your bonds in your base bid? Yes No
(3) Isyoursurety licensed to issue bonds in California? Yes No
d. Do you understand the fingerprinting requirements? Yes No
e. Is it understood that all workers must be paid prevailing wage? Yes No
f. Isit understood that all subcontractors of every tier must be registered as a
public works contractor with the Department of Industrial Relations? Yes No
5. SCOPE OF WORK:
a. Acknowledged Receipt of Addenda Yes No
b. Are the costs for addenda items included in your bid? (if applicable) Yes No
c. Do you have a complete understanding of your Scope of Work under the
proposed Agreement? Yes No
d. You have re-reviewed the documents and understand the Scope of the
Work. Are there any items that require clarification? Yes No
If yes, please identify them.
(1)
(2)
(3)
Is (are) there additional cost(s) for the above item(s)?
Yes No
e. Isthe cost for allowance included in your bid? Yes No

SACRAMENTO CITY USD
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f.  Have you reviewed bid alternative(s) #1-___? (if applicable) Yes No
g.  Are the costs for bid alternatives included in your bid? Yes No
h.  Are the plans and specifications clear and understandable to your
satisfaction? Yes No
i. Do youacknowledge that the time to submit notice of requests for
substitution of specified materials has expired? Yes No
6. SCHEDULE:
a. Do you acknowledge and agree to the stipulated completion dates and
milestones in the contract? Yes No
(1) Will you provide a detailed construction schedule to within
the required ten (10) days of the Notice to Proceed, per the contract? Yes No
(2) Canyou meet the submittal deadline? Yes No
(3) Itis understood that the Project schedule is critical and that that
weekend and overtime work may be required to meet the milestones.  Yes No
(4) Itis understood that if rain does occur, then all dewatering and
protection of work is required, per the contract. Yes No
If not, what do you believe must change
and why?
b. Identify critical materials, deliveries, long lead items and other
dependencies, including Owner Furnished items that could affect the
completion of your work. Yes No
(1)
(2)
(3)
(4)
(5)
c. Doyouunderstand that there is going to be maintenance and other
construction taking place on site during the course of the project? Yes No
SACRAMENTO CITY USD POST BID INTERVIEW
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7. EXECUTION OF WORK

a. Do you understand the access to the site? Yes No
b. Do you understand the staging area restrictions? Yes No
c. Have you included protection of [asphalt, floors, and roofs]? Yes No
d. Do youunderstand that the site is occupied by students, teachers,
administrators, parents, etc.? Yes No
8. CONTRACTOR COMMENTS/SUGGESTIONS:
(1)
(2)
(3)
(4)
9. CONTRACTOR

You agree the information contained herein is part of your contractual obligations. Your signature
acknowledges your agreement to perform all Work in the Contract Documents, and that costs for all

Work are included in your bid.

The foregoing information is true and accurate, and | am authorized to sign as an officer of the company

| am representing.

[Company Name]

Signature

Date:

10. CONSTRUCTION MANAGER

Signature

Date:

Title of Document:  POST BID INTERVIEW

Number of Pages:

Date of Document:
SACRAMENTO CITY USD
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THIS AGREEMENT IS MADE AND ENTERED INTO THIS DAY OF , 20
by and between the Sacramento City Unified School District (“District”) and

DOCUMENT 00 52 13

AGREEMENT

(“Contractor”) (“Agreement”).

WITNESSETH: That the parties hereto have mutually covenanted and agreed, and by these presents do
covenant and agree with each other, as follows:

1.

The Work: Contractor agrees to furnish all tools, equipment, apparatus, facilities, labor, and
material necessary to perform and complete in a good and workmanlike manner, the work
of the following project:

LUTHER BURBANK NEW SOFTBALL FIELD AND BASEBALL FIELD IMPROVEMENTS #0530-470

(“Project” or “Contract” or “Work”)

It is understood and agreed that the Work shall be performed and completed as required in the
Contract Documents including, without limitation, the Drawings and Specifications and
submission of all documents required to secure funding or by the Division of the State Architect
for close-out of the Project, under the direction and supervision of, and subject to the approval
of, the District or its authorized representative.

2.

The Contract Documents: The complete Contract consists of all Contract Documents as
defined in the General Conditions and incorporated herein by this reference. Any and all
obligations of the District and Contractor are fully set forth and described in the Contract
Documents. All Contract Documents are intended to cooperate so that any Work called for
in one and not mentioned in the other or vice versa is to be executed the same as if
mentioned in all Contract Documents.

Interpretation of Contract Documents: Should any question arise concerning the intent or
meaning of Contract Documents, including the Drawings or Specifications, the question shall
be submitted to the District for interpretation. If a conflict exists in the Contract
Documents, valid, written modifications, beginning with the most recent, shall control over
this Agreement (if any), which shall control over the Special Conditions, which shall control
over any Supplemental Conditions, which shall control over the General Conditions, which
shall control over the remaining Division 0 documents, which shall control over Division 1
Documents which shall control over Division 2 through Division 49 documents, which shall
control over figured dimensions, which shall control over large-scale drawings, which shall
control over small-scale drawings. In the case of a discrepancy or ambiguity solely between
and among the Drawings and Specifications, the discrepancy or ambiguity shall be resolved
in favor of the interpretation that will provide District with the functionally complete and
operable Project described in the Drawings and Specifications. In no case shall a document
calling for lower quality and/or quantity material or workmanship control. The decision of
the District in the matter shall be final.

SACRAMENTO CITY USD AGREEMENT
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4. Time for Completion: Itis hereby understood and agreed that the Work under this Contract
shall be completed within 169 consecutive calendar days (“Contract Time”) from the date
specified in the District's Notice to Proceed. This includes construction, punchlist and project
acceptance, and completion of closeout in coordination with the schedule provided at bid
time.

5. Completion - Extension of Time: Should the Contractor fail to complete this Contract, and
the Work provided herein, within the time fixed for completion, due allowance being made
for the contingencies provided for herein, the Contractor shall become liable to the District
for all loss and damage that the District may suffer on account thereof. The Contractor shall
coordinate its Work with the Work of all other contractors. The District shall not be liable
for delays resulting from Contractor's failure to coordinate its Work with other contractors
in a manner that will allow timely completion of Contractor's Work. Contractor shall be
liable for delays to other contractors caused by Contractor's failure to coordinate its Work
with the Work of other contractors.

6. Liquidated Damages: Time is of the essence for all work under this Agreement. It is hereby
understood and agreed that it is and will be difficult and/or impossible to ascertain and
determine the actual damage that the District will sustain in the event of and by reason of
Contractor's delay; therefore, Contractor agrees that it shall pay to the District the sum of
Thirty-Five Thousand and No/100 dollars ($3,500) per day as liquidated damages for each
and every day's delay beyond the time herein prescribed in completion of the Work.

It is hereby understood and agreed that this amount is not a penalty.

In the event that any portion of the liquidated damages is not paid to the District, the
District may deduct that amount from any money due or that may become due the
Contractor under this Agreement, and such deduction does not constitute a withholding or
penalty. The District's right to assess liquidated damages is as indicated herein and in the
General Conditions.

The time during which the Contract is delayed for cause, as hereinafter specified, may
extend the time of completion for a reasonable time as the District may grant, provided that
Contractor has complied with the claims procedure of the Contract Documents. This
provision does not exclude the recovery of damages by either party under other provisions
in the Contract Documents.

7. Loss Or Damage: The District and its agents and authorized representatives shall not in any
way or manner be answerable or suffer loss, damage, expense, or liability for any loss or
damage that may happen to the Work, or any part thereof, or in or about the same during
its construction and before acceptance, and the Contractor shall assume all liabilities of
every kind or nature arising from the Work, either by accident, negligence, theft, vandalism,
or any cause whatsoever; and shall hold the District and its agents and authorized
representatives harmless from all liability of every kind and nature arising from accident,
negligence, or any cause whatsoever.

8. Limitation Of District Liability: District’s financial obligations under this Contract shall be
limited to the payment of the compensation provided in this Contract. Notwithstanding any
SACRAMENTO CITY USD AGREEMENT
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10.

11.

12.

13.

14.

15.

16.

other provision of this Contract, in no event shall District be liable, regardless of whether
any claim is based on contract or tort, for any special, consequential, indirect or incidental
damages, including, but not limited to, lost profits or revenue, lost bonding capacity, arising
out of or in connection with this Contract for the services performed in connection with this
Contract.

Insurance and Bonds: Prior to issuance of the Notice to Proceed by the District, Contractor
shall provide all required certificates of insurance, insurance endorsements, and payment
and performance bonds as evidence thereof.

Prosecution of Work: If the Contractor should neglect to prosecute the Work properly or
fail to perform any provisions of this Contract, the District, may, pursuant to the General
Conditions and without prejudice to any other remedy it may have, make good such
deficiencies and may deduct the cost thereof from the payment then or thereafter due the
Contractor.

Authority of Architect, Project Inspector, and DSA: Contractor hereby acknowledges that
the Architect(s), the Project Inspector(s), and the Division of the State Architect (“DSA”)
have authority to approve and/or suspend Work if the Contractor’s Work does not comply
with the requirements of the Contract Documents, Title 24 of the California Code of
Regulations, and all applicable laws and regulations. The Contractor shall be liable for any
delay caused by its non-compliant Work.

Assignment of Contract: Neither the Contract, nor any part thereof, nor any moneys due or
to become due thereunder, may be assigned by the Contractor without the prior written
approval of the District, nor without the written consent of the Surety on the Contractor's
Performance Bond (the “Surety”), unless the Surety has waived in writing its right to notice
of assighment.

Classification of Contractor’s License: Contractor hereby acknowledges that it currently
holds valid Type A General Engineering and/or B General Building Contractor's license(s)
issued by the State of California, Contractors’ State License Board, in accordance with
division 3, chapter 9, of the Business and Professions Code and in the classification called for
in the Contract Documents.

Registration as Public Works Contractor: The Contractor and all Subcontractors currently
are registered as public works contractors with the Department of Industrial Relations, State
of California, in accordance with Labor Code section 1771.1.

Payment of Prevailing Wages: The Contractor and all Subcontractors shall pay all workers
on all Work performed pursuant to this Contract not less than the general prevailing rate of
per diem wages and the general prevailing rate for holiday and overtime work as
determined by the Director of the Department of Industrial Relations, State of California, for
the type of work performed and the locality in which the work is to be performed within the
boundaries of the District, pursuant to sections 1770 et seq. of the California Labor Code.

Labor Compliance Monitoring and Enforcement: This Project is subject to labor compliance
monitoring and enforcement by the Department of Industrial Relations pursuant to Labor
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Code section 1771.4 and Title 8 of the California Code of Regulations. Contractor specifically
acknowledges and understands that it shall perform the Work of this Agreement while
complying with all the applicable provisions of Division 2, Part 7, Chapter 1, of the Labor
Code, including, without limitation, the requirement that the Contractor and all of its
Subcontractors shall timely submit complete and accurate electronic certified payroll
records as required by the Contract Documents, or the District may not issue payment.

17. Contract Price: In consideration of the foregoing covenants, promises, and agreements on
the part of the Contractor, and the strict and literal fulfillment of each and every covenant,
promise, and agreement, and as compensation agreed upon for the Work and construction,
erection, and completion as aforesaid, the District covenants, promises, and agrees that it
will well and truly pay and cause to be paid to the Contractor in full, and as the full Contract
Price and compensation for construction, erection, and completion of the Work
hereinabove agreed to be performed by the Contractor, the following price:

Dollars

(s )I

in lawful money of the United States, which sum is to be paid according to the schedule
provided by the Contractor and accepted by the District and subject to additions and deductions
as provided in the Contract. This amount supersedes any previously stated and/or agreed to
amount(s).

18. No Representations: No representations have been made other than as set forth in writing
in the Contract Documents, including this Agreement. Each of the Parties to this Agreement
warrants that it has carefully read and understood the terms and conditions of this Agreement
and all Contract Documents, and that it has not relied upon the representations or advice of any
other Party or any attorney not its own.

19. Entire Agreement: The Contract Documents, including this Agreement, set forth the entire
agreement between the parties hereto and fully supersede any and all prior agreements,
understandings, written or oral, between the parties hereto pertaining to the subject matter
thereof.

20. Severability: If any term, covenant, condition, or provision in any of the Contract
Documents is held by a court of competent jurisdiction to be invalid, void or unenforceable, the
remainder of the provisions in the Contract Documents shall remain in full force and effect and
shall in no way be affected, impaired, or invalidated thereby.

21. Authority of Signatories: Each party has the full power and authority to enter into and
perform this Contract, and the person signing this Contract on behalf of each party has been
properly authorized and empowered to enter into this Contract. This Contract may be executed
in one or more counterparts, each of which shall be deemed an original. For this Agreement,
and for all Contract Documents requiring a signature, a facsimile or electronic signature shall be
deemed to be the equivalent of the actual original signature. All counterparts so executed shall
constitute one Contract binding all the Parties hereto.
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IN WITNESS WHEREOF, accepted and agreed on the date indicated above:

[CONTRACTOR NAME] SACRAMENTO CITY UNIFIED SCHOOL DISTRICT
By: By:
Title: Title: Janea Marking, Chief Business &

Operations Officer

NOTE: If the party executing this Contract is a corporation, a certified copy of the by-laws, or of the
resolution of the Board of Directors, authorizing the officers of said corporation to execute the
Contract and the bonds required thereby must be attached hereto.

END OF DOCUMENT

SACRAMENTO CITY USD AGREEMENT
LUTHER BURBANK NEW SOFTBALL FIELD DOCUMENT 00 52 13-5
AND BASEBALL FIELD IMPROVEMENTS



DOCUMENT 00 56 00

ESCROW BID DOCUMENTATION

Requirement to Escrow Bid Documentation

a. Contractor shall submit, within SEVEN (7) calendar days after the date of the Notice of
Award, one copy of all documentary information received or generated by Contractor in
preparation of bid prices for this Contract, as specified herein. This material is referred
to herein as “Escrow Bid Documentation.” The Escrow Bid Documentation of the
Contractor will be held in escrow for the duration of the Contract.

b. Contractor agrees, as a condition of award of the Contract, that the Escrow Bid
Documentation constitutes all written information used in the preparation of its bid,
and that no other written bid preparation information shall be considered in resolving
disputes or claims. Contractor also agrees that nothing in the Escrow Bid
Documentation shall change or modify the terms or conditions of the Contract
Documents.

C. The Escrow Bid Documentation will not be opened by District except as indicated
herein. The Escrow Bid Documentation will be used only for the resolution of change
orders and claims disputes.

d. Contractor's submission of the Escrow Bid Documentation, as with the bonds and
insurance documents required, is considered an essential part of the Contract award.
Should the Contractor fail to make the submission within the allowed time specified
above, District may deem the Contractor to have failed to enter into the Contract, and
the Contractor shall forfeit the amount of its bid security, accompanying the
Contractor's bid, and District may award the Contract to the next lowest responsive
responsible bidder.

e. NO PAYMENTS WILL BE MADE, NOR WILL DISTRICT ACCEPT PROPOSED CHANGE ORDERS
UNTIL THE ABOVE REQUIRED INFORMATION IS SUBMITTED AND APPROVED.

f. The Escrow Bid Documentation shall be submitted in person by an authorized
representative of the Contractor to the District.

Ownership of Escrow Bid Documentation

a. The Escrow Bid Documentation is, and shall always remain, the property of Contractor,
subject to review by District, as provided herein.

b. Escrow Bid Documentation constitute trade secrets, not known outside Contractor's
business, known only to a limited extent and only by a limited number of employees of
Contractor, safeguarded while in Contractor's possession, extremely valuable to
Contractor, and could be extremely valuable to Contractor's competitors by virtue of
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reflecting Contractor's contemplated techniques of construction. Subject to the
provisions herein, District agrees to safeguard the Escrow Bid Documentation, and all
information contained therein, against disclosure to the fullest extent permitted by law.

3. Format and Contents of Escrow Bid Documentation

a. Contractor may submit Escrow Bid Documentation in its usual cost-estimating format; a
standard format is not required. The Escrow Bid Documentation shall be submitted in
the language (e.g., English) of the specification.

b. Escrow Bid Documentation must clearly itemize the estimated costs of performing the
work of each bid item contained in the bid schedule, separating bid items into sub-items
as required to present a detailed cost estimate and allow a detailed cost review. The
Escrow Bid Documentation shall include all subcontractor bids or quotes, supplier bids
or quotes, quantity takeoffs, crews, equipment, calculations of rates of production and
progress, copies of quotes from subcontractors and suppliers, and memoranda,
narratives, add/deduct sheets, and all other information used by the Contractor to
arrive at the prices contained in the bid proposal. Estimated costs should be broken
down into Contractor's usual estimate categories such as direct labor, repair labor,
equipment ownership and operation, expendable materials, permanent materials, and
subcontract costs as appropriate. All labor rates must be broken down to specify any
and all burden costs including, but not limited to, health and welfare pay, vacation and
holiday pay, pension contributions, training rates, benefits of any kind, insurance of any
kind, workers’ compensation, liability insurance, truck expenses, supply expenses of any
kind, payroll taxes, and any other taxes of any kind. Plant and equipment and indirect
costs should be detailed in the Contractor's usual format. The Contractor's allocation of
indirect costs, contingencies, markup, and other items to each bid item shall be
identified.

c. All costs shall be identified. For bid items amounting to less than $10,000, estimated
unit costs are acceptable without a detailed cost estimate, provided that labor,
equipment, materials, and subcontracts, as applicable, are included and provided that
indirect costs, contingencies, and markup, as applicable, are allocated.

d. Bid Documentation provided by District should not be included in the Escrow Bid
Documentation unless needed to comply with the following requirements.

4, Submittal of Escrow Bid Documentation

a. The Escrow Bid Documentation shall be submitted by the Contractor in a sealed
container within SEVEN (7) calendar days after the date of the Notice of Award. The
container shall be clearly marked on the outside with the Contractor's name, date of
submittal, project name and the words “Escrow Bid Documentation — Intended to be
opened in the presence of Authorized Representatives of Both District and Contractor”.

b. By submitting Escrow Bid Documentation, Contractor represents that the material in the
Escrow Bid Documentation constitutes all the documentary information used in
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preparation of the bid and that the Contractor has personally examined the contents of
the Escrow Bid Documentation container and has found that the documents in the
container are complete.

C. If Contractor's proposal is based upon subcontracting any part of the work, each
subcontractor whose total subcontract price exceeds 5 percent of the total contract
price proposed by Contractor, shall provide separate Escrow Documents to be included
with those of Contractor. Those documents shall be opened and examined in the same
manner and at the same time as the examination described above for Contractor.

d. If Contractor wishes to subcontract any portion of the Work after award, District retains
the right to require Contractor to submit Escrow Documents for the Subcontractor
before the subcontract is approved.

Storage, Examination and Final Disposition of Escrow Bid Documentation

a. The Escrow Bid Documentation will be placed in escrow, for the life of the Contract, in a
mutually agreeable institution. The cost of storage will be paid by Contractor for the
duration of the project until final Contract payment. The storage facilities shall be the
appropriate size for all the Escrow Bid Documentation and located conveniently to both
District's and Contractor's offices.

b. The Escrow Bid Documentation shall be examined by both District and Contractor, at
any time deemed necessary by either District or Contractor, to assist in the negotiation
of price adjustments and change orders or the settlement of disputes and claims. In the
case of legal proceedings, Escrow Bid Documentation shall be used subject to the terms
of an appropriate protective order if requested by Contractor and ordered by a court of
competent jurisdiction. Examination of the Escrow Bid Documentation is subject to the
following conditions:

(1) As trade secrets, the Escrow Bid Documentation is proprietary and confidential
to the extent allowed by law.

(2) District and Contractor shall each designate, in writing to the other party SEVEN
(7) calendar days prior to any examination, the names of representatives who
are authorized to examine the Escrow Bid Documentation. No other person
shall have access to the Escrow Bid Documentation.

(3) Access to the documents may take place only in the presence of duly designated
representatives of the District and Contractor. If Contractor fails to designate a
representative or appear for joint examination on SEVEN (7) calendar days’
notice, then the District representative may examine the Escrow Bid Documents
alone upon an additional THREE (3) calendar days’ notice if a representative of
the Contractor does not appear at the time set.

(4) If a subcontractor has submitted sealed information to be included in the
Escrow Bid Documents, access to those documents may take place only in the
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presence of a duly designated representative of the District, Contractor and that
subcontractor. If that subcontractor fails to designate a representative or
appear for joint examination on SEVEN (7) calendar days’ notice, then the
District representative and/or the Contractor may examine the Escrow Bid
Documentation without that subcontractor present upon an additional THREE
(3) calendar days’ notice if a representative of that subcontractor does not
appear at the time set.

C. The Escrow Bid Documentation will be returned to Contractor at such time as the
Contract has been completed and final settlement has been achieved.

END OF DOCUMENT
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DOCUMENT 00 57 00

ESCROW AGREEMENT IN LIEU OF RETENTION
(Public Contact Code Section 22300)

(Note: Contractor must use this form.)

This Escrow Agreement in Lieu of Retention (“Escrow Agreement”) is made and entered into this

day of ,20__, by and between the Sacramento City
Unified School District (“District”), whose address is 5735 47th Avenue, Sacramento, California 95824,
and (“Contractor”), whose address is

, and (“Escrow Agent”), a state or federally

chartered bank in the state of California, whose address is

For the consideration hereinafter set forth, District, Contractor, and Escrow Agent agree as follows:

1. Pursuant to section 22300 of Public Contract Code of the State of California, which is hereby
incorporated by reference, Contractor has the following two (2) options:

Deposit securities with Escrow Agent as a substitute for retention earnings required to be
withheld by District pursuant to the Construction Contract No.____ entered into between
District and Contractor for the

Project, in the amount of
Dollars ($ )
dated, , 20 , (the “Contract”); or

On written request of Contractor, District shall make payments of the retention earnings
for the above referenced Contract directly to Escrow Agent.

When Contractor deposits the securities as a substitute for Contract earnings (first option),
Escrow Agent shall notify District within ten (10) calendar days of the deposit. The market value
of the securities at the time of substitution and at all times from substitution until the
termination of the Escrow Agreement shall be at least equal to the cash amount then required
to be withheld as retention under the terms of the Contract between District and Contractor.

Securities shall be held in the name of Sacramento City Unified School District, and shall
designate Contractor as beneficial owner.

2. District shall make progress payments to Contractor for those funds which otherwise would be
withheld from progress payments pursuant to Contract provisions, provided that Escrow Agent
holds securities in form and amount specified above.

3. When District makes payment of retentions earned directly to Escrow Agent, Escrow Agent shall
hold them for the benefit of Contractor until the time that the escrow created under this Escrow
Agreement is terminated. Contractor may direct the investment of the payments into securities.
All terms and conditions of this Escrow Agreement and the rights and responsibilities of the
Parties shall be equally applicable and binding when District pays Escrow Agent directly.
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4, Contractor shall be responsible for paying all fees for the expenses incurred by Escrow Agent in
administering the Escrow Account, and all expenses of District. The District will charge
Contractor $ for each of District’s deposits to the escrow account. These
expenses and payment terms shall be determined by District, Contractor, and Escrow Agent.

5. Interest earned on securities or money market accounts held in escrow and all interest earned
on that interest shall be for sole account of Contractor and shall be subject to withdrawal by
Contractor at any time and from time to time without notice to District.

6. Contractor shall have the right to withdraw all or any part of the principal in the Escrow Account
only by written notice to Escrow Agent accompanied by written authorization from District to
Escrow Agent that District consents to withdrawal of amount sought to be withdrawn by
Contractor.

7. District shall have the right to draw upon the securities and/or withdraw amounts from the
Escrow Account in the event of default by Contractor. Upon seven (7) days’ written notice to
Escrow Agent from District of the default, if applicable, Escrow Agent shall immediately convert
the securities to cash and shall distribute the cash as instructed by District. Escrow Agent shall
not be authorized to determine the validity of any notice of default given by District pursuant to
this paragraph, and shall promptly comply with District’s instructions to pay over said escrowed
assets. Escrow Agent further agrees to not interplead the escrowed assets in response to a
conflicting demand.

8. Upon receipt of written notification from District certifying that the Contract is final and
complete, and that Contractor has complied with all requirements and procedures applicable to
the Contract, Escrow Agent shall release to Contractor all securities and interest on deposit less
escrow fees and charges of the Escrow Account. The escrow shall be closed immediately upon
disbursement of all monies and securities on deposit and payments of fees and charges.

Escrow Agent shall rely on written notifications from District and Contractor pursuant to
Paragraphs 5 through 8, inclusive, of this Escrow Agreement and District and Contractor shall
hold Escrow Agent harmless from Escrow Agent's release and disbursement of securities and
interest as set forth above.

[REMAINDER OF PAGE INTENTIONALLY LEFT BLANK]
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10. Names of persons who are authorized to give written notice or to receive written notice on
behalf of District and on behalf of Contractor in connection with the foregoing, and exemplars of
their respective signatures are as follows:

On behalf of District: On behalf of Contractor:
Title Title

Name Name

Signature Signature

Address Address

On behalf of Escrow Agent:

Title

Name

Signature

Address

At the time that the Escrow Account is opened, District and Contractor shall deliver to Escrow Agent a
fully executed copy of this Agreement.

IN WITNESS WHEREOF, the parties have executed this Agreement by their proper officers on the date
first set forth above.

On behalf of District: On behalf of Contractor:

Title Title

Name Name

Signature Signature

Address Address
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END OF DOCUMENT
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DOCUMENT 00 61 13.13

PERFORMANCE BOND
(100% of Contract Price)

(Note: Contractor must use this form, NOT a surety company form.)
KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the governing board (“Board”) of the Sacramento City Unified School District, (“District”) and
(“Principal”) have entered into a contract for the
furnishing of all materials and labor, services and transportation, necessary, convenient, and proper to perform the
following project:

LUTHER BURBANK NEW SOFTBALL FIELD AND BASEBALL FIELD IMPROVEMENTS #0530-470

(“Project” or “Contract”) which Contract dated ,20___, and all of the Contract
Documents attached to or forming a part of the Contract, are hereby referred to and made a part hereof; and

WHEREAS, said Principal is required under the terms of the Contract to furnish a bond for the faithful performance
of the Contract.

NOW, THEREFORE, the Principal and

(“Surety”) are held and

firmly bound unto the Board of the District in the penal sum of

Dollars ($ ), lawful money of the United States, for the payment of which sum well and
truly to be made we bind ourselves, our heirs, executors, administrators, successors, and assigns jointly and
severally, firmly by these presents, to:

- Promptly perform all the work required to complete the Project; and

- Pay to the District all damages the District incurs as a result of the Principal’s failure to perform all
the Work required to complete the Project.

Or, at the District’s sole discretion and election, the Surety shall obtain a bid or bids for completing the Contract in
accordance with its terms and conditions, and upon determination by the District of the lowest responsible bidder,
arrange for a contract between such bidder and the District and make available as Work progresses sufficient
funds to pay the cost of completion less the “balance of the Contract Price,” and to pay and perform all obligations
of Principals under the Contract, including, without limitation, all obligations with respect to warranties,
guarantees and the payment of liquidated damages. The term “balance of the Contract Price,” as used in this
paragraph, shall mean the total amount payable to Principal by the District under the Contract and any
modifications thereto, less the amount previously paid by the District to the Principal, less any withholdings by the
District allowed under the Contract. District shall not be required or obligated to accept a tender of a completion
contractor from the Surety for any or no reason.
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The condition of the obligation is such that, if the above bound Principal, its heirs, executors, administrators,
successors, or assigns, shall in all things stand to and abide by, and well and truly keep and perform the covenants,
conditions, and agreements in the Contract and any alteration thereof made as therein provided, on its part to be
kept and performed at the time and in the intent and meaning, including all contractual guarantees and
warrantees of materials and workmanship, and shall indemnify and save harmless the District, its trustees, officers
and agents, as therein stipulated, then this obligation shall become null and void, otherwise it shall be and remain
in full force and virtue.

Surety expressly agrees that the District may reject any contractor or subcontractor proposed by Surety to fulfill its
obligations in the event of default by the Principal. Surety shall not utilize Principal in completing the Work nor
shall Surety accept a Bid from Principal for completion of the Work if the District declares the Principal to be in
default and notifies Surety of the District’s objection to Principal’s further participation in the completion of the
Work.

As a condition precedent to the satisfactory completion of the Contract, the above obligation shall hold good for a
period equal to the warranty and/or guarantee period of the Contract, during which time Surety’s obligation shall
continue if Contractor shall fail to make full, complete, and satisfactory repair and replacements and totally protect
the District from loss or damage resulting from or caused by defective materials or faulty workmanship. The
obligations of Surety hereunder shall continue so long as any obligation of Contractor remains. Nothing herein
shall limit the District’s rights or the Contractor or Surety’s obligations under the Contract, law or equity, including,
but not limited to, California Code of Civil Procedure section 337.15.

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration, or
addition to the terms of the contract or to the work to be performed thereunder or the specifications
accompanying the same shall in any way affect its obligation on this bond. The Surety also stipulates and agrees
that it shall not be exonerated or released from the obligation of this bond by any overpayment or underpayment
by the District that is based upon estimates approved by the Architect. The Surety does hereby waive notice of
any such change, extension of time, alteration, or addition to the terms of the Contract or to the work or to the
specifications.

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all purposes be
deemed an original thereof, have been duly executed by the Principal and Surety above named, on the
day of ,20

Principal Surety

By By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone No. of California Agent of Surety
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Contractor must attach a Notarial Acknowledgment for all Surety's signatures and a Power of Attorney and
Certificate of Authority for Surety. The California Department of Insurance must authorize the Surety to be an
admitted surety insurer.

END OF DOCUMENT
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DOCUMENT 00 61 13.16

PAYMENT BOND
Contractor's Labor & Material Bond
(100% Of Contract Price)

(Note: Contractor must use this form, NOT a surety company form.)
KNOW ALL PERSONS BY THESE PRESENTS:

WHEREAS, the governing board (“Board”) of the Sacramento City Unified School District, (“District”) and
, (“Principal”) have entered into a
contract for the furnishing of all materials and labor, services and transportation, necessary, convenient,
and proper to perform the following project:
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(“Project” or “Contract”) which Contract dated ,20__ , and all of the Contract
Documents attached to or forming a part of the Contract, are hereby referred to and made a part
hereof; and

WHEREAS, pursuant to law and the Contract, the Principal is required, before entering upon the
performance of the work, to file a good and sufficient bond with the body by which the Contract is
awarded in an amount equal to one hundred percent (100%) of the Contract price, to secure the claims
to which reference is made in sections 9000 through 9510 and 9550 through 9566 of the Civil Code, and
division 2, part 7, of the Labor Code.

NOW, THEREFORE, the Principal and

(“Surety”) are held and
firmly bound unto all laborers, material men, and other persons referred to in said statutes in the sum of
Dollars (S

), lawful money of the United States, being a sum not less than the total amount payable by the
terms of Contract, for the payment of which sum well and truly to be made, we bind ourselves, our
heirs, executors, administrators, successors, or assigns, jointly and severally, by these presents.

The condition of this obligation is that if the Principal or any of its subcontractors, or their heirs,
executors, administrators, successors, or assigns of any, all, or either of them shall fail to pay for any
labor, materials, provisions, or other supplies, used in, upon, for or about the performance of the work
contracted to be done, or for any work or labor thereon of any kind, or for amounts required to be
deducted, withheld, and paid over to the Employment Development Department from the wages of
employees of the Principal or any of his or its subcontractors of any tier under Section 13020 of the
Unemployment Insurance Code with respect to such work or labor, that the Surety will pay the same in
an amount not exceeding the amount herein above set forth, and also in case suit is brought upon this
bond, will pay a reasonable attorney’s fee to be awarded and fixed by the court, and to be taxed as costs
and to be included in the judgment therein rendered.

SACRAMENTO CITY USD PAYMENT BOND
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It is hereby expressly stipulated and agreed that this bond shall inure to the benefit of any and all
persons, companies, and corporations entitled to file claims under section 9100 of the Civil Code, so as
to give a right of action to them or their assigns in any suit brought upon this bond.

Should the condition of this bond be fully performed, then this obligation shall become null and void;
otherwise it shall be and remain in full force and affect.

And the Surety, for value received, hereby stipulates and agrees that no change, extension of time,
alteration, or addition to the terms of Contract or the specifications accompanying the same shall in any
manner affect its obligations on this bond, and it does hereby waive notice of any such change,
extension, alteration, or addition.

IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for all
purposes be deemed an original thereof, have been duly executed by the Principal and Surety above

named, on the day of ,20
Principal Surety
By By

Name of California Agent of Surety

Address of California Agent of Surety

Telephone No. of California Agent of Surety

Contractor must attach a Notarial Acknowledgment for all Surety's signatures and a Power of
Attorney and Certificate of Authority for Surety. The California Department of Insurance must
authorize the Surety to be an admitted surety insurer.

END OF DOCUMENT
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DOCUMENT 00 63 40

ALLOWANCE EXPENDITURE DIRECTIVE

Sacramento City Unified School District
5735 47th Avenue
Sacramento, CA 95824

ALLOWANCE EXPENDITURE

DIRECTIVE NO.:

Contractor Name

Address
Address
Project: Date:
DSA File No.:
Bid No.: DSA Appl. No.

The following parties agree to the terms of this Allowance Expenditure Directive (“AED”):

Reference Description Allowance
Authorized for
Expenditure

Request for AED # [Description of unforeseen item relating to Work] S
Requested by: [Requester]
Performed by: [Performer]
Reason: [Reason]
Total Contract Allowance Amount: S
Amount of Previously Approved Allowance Expenditure S

Directive(s):

Amount of this Allowance Expenditure Directive: S

The undersigned Contractor approves the foregoing release of allowance for completion of each
specified item, and agrees to furnish all labor, materials and services and perform all work necessary to
complete any additional work specified for the consideration stated therein (“Work”). Submission of
sums which have no basis in fact or which Contractor knows are false are at the sole risk of Contractor
and may be a violation of the False Claims Act set forth under Government Code section 12650, et seq.

This Allowance Expenditure Directive must be signed by an authorized District representative.

It is expressly understood that the authorized allowance expenditure granted herein represents a full
accord and satisfaction for any and all cost impacts of the items herein, and Contractor waives any and
all further compensation based on the items herein. The value of the extra work or changes expressly
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includes any and all of the Contractor’s costs and expenses, and its subcontractors, both direct and
indirect. Any costs, expenses, or damages not included are deemed waived.

Signatures:

CONTRACTOR: CONSTRUCTION MANAGER:
Date: Date:
By: By:

[Print Name and Title here] [Print Name and Title here]
SCUSD MANAGER I, FACILITIES PM: SCUSD DIRECTOR Il FACILITIES MGMT:
Date: Date:

By:

By: [Print Name and Title here]

[Print Name and Title here]

END OF DOCUMENT
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DOCUMENT 00 63 47

DAILY FORCE ACCOUNT REPORT

From: Contractor To: Owner
[Name/Address] [Name/Address]
Project:

Contractor hereby submits this Daily Force Account Report for Work performed, pursuant to Force

Account Directive No.

,on

[Date of Work]

Contractor attests that the material, labor, and equipment itemized herein were used only on the force

account work.

A. Material: Attach all applicable invoices not provided in prior Daily Force Account Reports and

complete the information below.

Description

Unit Price

Quantity Cost

Daily subtotal (w/out markup): $

B. Labor: Labor must be fully Burdened. Attach timesheets, if applicable, and complete the information

below.

Name

Craft

Regular Rate
Hrs.

OT Hrs. Rate

SACRAMENTO CITY USD
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C. Equipment: Attach all applicable invoices not provided in prior Daily Force Account Reports and
complete the information below.

Type / Model Hrs. Operated Rate
Daily subtotal (w/out markup): S
Complete based on information reported above.
WORK PERFORMED OTHER THAN BY CONTRACTOR ADD
(a) Material
(b) Add Labor
(c) Add Equipment
(d) Subtotal
(e) Add overhead and profit for any and all tiers of Subcontractor, the total
not to exceed ten percent (10%) of ltem (d)
(f) Subtotal
(g) Add Overhead and Profit for Contractor, not to exceed five percent (5%)
of Item (f)
(h) Subtotal
(i) Add Bond and Insurance, not to exceed two percent (2%) of Item (h)
() TOTAL
WORK PERFORMED BY CONTRACTOR ADD
(a) Material
(b) Add Labor
(c) Add Equipment
(d) Subtotal
(e) Add Overhead and Profit for Contractor, not to exceed fifteen percent
(15%) of Item (d)
(f) Subtotal
(8) TOTAL

SACRAMENTO CITY USD
LUTHER BURBANK NEW SOFTBALL FIELD

AND BASEBALL FIELD IMPROVEMENTS

DAILY FORCE ACCOUNT REPORT
DOCUMENT 00 63 47-2




Submission of sums which have no basis in fact or which Contractor knows are false are at the sole risk
of Contractor and may be a violation of the False Claims Act (Gov. Code, § 12650 et seq.).

It is expressly understood that all force account work for the date stated above must be reported herein,
and Contractor may not claim any labor, equipment, material or any other costs or expenses not
reported herein. Contractor is not entitled to separately recover amounts for overhead or other indirect
costs. Any costs, expenses, or damages not included are deemed waived.

SUBMITTED BY: REVIEWED BY:
Contractor: District:
[Name] Date [Name] Date

District may require additional information from Contractor to review this Daily Force Account Report.
Upon District’s return of the Daily Force Account Report, Contractor may invoice the Work reflected
therein. District’s review and return of the Daily Force Account Report and/or payment for the force
account work does not constitute acceptance of the Work or waiver of any Contract rights or criteria.

END OF DOCUMENT

SACRAMENTO CITY USD DAILY FORCE ACCOUNT REPORT
LUTHER BURBANK NEW SOFTBALL FIELD DOCUMENT 00 63 47-3
AND BASEBALL FIELD IMPROVEMENTS



DOCUMENT 00 63 57

PROPOSED CHANGE ORDER FORM

Sacramento City Unified School District
5735 47th Avenue
Sacramento, CA 95824

Project: Date:
Bid No.: DSA File No.:
RFI #: DSA Appl. No.:

Contractor hereby submits for District’s review and evaluation this Proposed Change Order (“PCQO”),
submitted in accordance with and subject to the terms of the Contract Documents, including Sections
17.7 and 17.8 of the General Conditions. Any spaces left blank below are deemed no change to cost or
time.

Contractor understands and acknowledges that documentation supporting Contractor’s PCO must be
attached and included for District review and evaluation. Contractor further understands and
acknowledges that failure to include documentation sufficient to, in District’s discretion, support some
or all of the PCO, shall result in a rejected PCO.

WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT
(a) Material (attach suppliers’ invoice or itemized quantity and unit
cost plus sales tax)
(b) Add Labor (attach itemized hours and rates, fully Burdened, and
specify the hourly rate for each additional labor burden, for
example, payroll taxes, fringe benefits, etc.)
(c) Add Equipment (attach suppliers’ invoice)
(d) Subtotal
(e) Add overhead and profit for any and all tiers of Subcontractor,
the total not to exceed ten percent (10%) of Item (d)
(f) Subtotal
(8) Add General Conditions (if Time is Compensable) (attach
supporting documentation)
(h) Subtotal
(i) Add Overhead and Profit for Contractor, not to exceed five
percent (5%) of Item (h)
(i) Subtotal
(k) TOTAL
(N Time (zero unless indicated; “TBD” not permitted) Calendar Days

[REMAINDER OF PAGE LEFT BLANK INTENTIONALLY]
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WORK PERFORMED BY CONTRACTOR ADD DEDUCT
(a) Material (attach itemized quantity and unit cost plus sales tax)
(b) Add Labor (attach itemized hours and rates, fully Burdened, and
specify the hourly rate for each additional labor burden, for
example, payroll taxes, fringe benefits, etc.)
(c) Add Equipment (attach suppliers’ invoice)
(d) Add General Conditions (if Time is Compensable) (attach
supporting documentation)
(e) Subtotal
(f) Add Overhead and Profit for Contractor, not to exceed fifteen
percent (15%) of Item (e)
(8) Subtotal
(h) TOTAL
(i) Time (zero unless indicated; “TBD” not permitted) _____Calendar Days

The undersigned Contractor approves the foregoing as to the changes, if any, to the Contract Price
specified for each item, and as to the extension of time allowed, if any, for completion of the entire
Work as stated herein, and agrees to furnish all labor, materials, and service, and perform all work
necessary to complete any additional work specified for the consideration stated herein. Submission of
sums which have no basis in fact or which Contractor knows are false are at the sole risk of Contractor
and may be a violation of the False Claims Act set forth under Government Code section 12650 et seq. It
is understood that the changes herein to the Contract shall only be effective when approved by the
governing board of the District.

It is expressly understood that the value of the extra Work or changes expressly includes any and all of
the Contractor’s costs and expenses, direct and indirect, resulting from additional time required on the
Project or resulting from delay to the Project including, without limitation, cumulative impacts.
Contractor is not entitled to separately recover amounts for overhead or other indirect costs. Any costs,
expenses, damages, or time extensions not included are deemed waived.

SUBMITTED BY:

Contractor:

[Name] Date

END OF DOCUMENT
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DOCUMENT 00 63 63

CHANGE ORDER FORM

Sacramento City Unified School District
5735 47th Avenue
Sacramento, CA 95824

CHANGE ORDER NO.:

CHANGE ORDER
Project: Date:
Bid No.: DSA File No.:
DSA Appl. No.:
The following parties agree to the terms of this Change Order:
Owner: Contractor:
[Name / Address] [Name / Address]
Architect: Project Inspector:
[Name / Address] [Name / Address]
Reference Description Cost Days Ext.
PCO # [Description of change] S
Requested by: [Requester]
Performed by: [Performer]
Reason: [Reason]
PCO # [Description of change] S
Requested by: [Requester]
Performed by: [Performer]
Reason: [Reason]
PCO # [Description of change] S
Requested by: [Requester]
Performed by: [Performer]
Reason: [Reason]
Contract time will be adjusted as follows: Original Contract Amount: S
Previous Completion Date: _[Date] Amount of Previously s
Approved Change Order(s):

SACRAMENTO CITY USD CHANGE ORDER FORM
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[#] Calendar Days Extension (zero Amount of this Change S
unless otherwise indicated) Order:

Current Completion Date: _ [Date] Contract Amount: S

The undersigned Contractor approves the foregoing as to the changes, if any, to the Contract Price
specified for each item, and as to the extension of time allowed, if any, for completion of the entire
work as stated therein, and agrees to furnish all labor, materials and services and perform all work
necessary to complete any additional work specified for the consideration stated therein. Submission of
sums which have no basis in fact or which Contractor knows are false are at the sole risk of Contractor
and may be a violation of the False Claims Act set forth under Government Code section 12650 et seq.

This change order is subject to approval by the governing board of this District and must be signed by
the District. Until such time as this change order is approved by the District’s governing board and
executed by a duly authorized District representative, this change order is not effective and not binding.

It is expressly understood that the compensation and time, if any, granted herein represent a full accord
and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any
and all further compensation or time extension based on the items herein. The value of the extra work
or changes expressly includes any and all of the Contractor’s costs and expenses, and its subcontractors,
both direct and indirect, resulting from additional time required on the project or resulting from delay to
the project including without limitation, cumulative impacts. Any costs, expenses, damages or time
extensions not included are deemed waived.

Signatures:
District: Contractor:
[Name] Date [Name] Date
Architect: Project Inspector:
[Name] Date [Name] Date
END OF DOCUMENT
SACRAMENTO CITY USD CHANGE ORDER FORM
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DOCUMENT 00 65 19.26

AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS

THIS AGREEMENT AND RELEASE OF CLAIMS (“Agreement and Release”) IS MADE AND ENTERED INTO
THIS DAY OF ,20___ by and between the SACRAMENTO CITY
UNIFIED SCHOOL DISTRICT (“District”) and

(“Contractor”), whose place of business is

RECITALS

WHEREAS, District and Contractor entered into PROJECT/CONTRACT NO.:

(“Contract” or “Project”) in the County of Sacramento, California; and

WHEREAS, the Work under the Contract was completed on , and a Notice of
Completion was recorded with the County Recorder on

NOW, THEREFORE, it is mutually agreed between District and Contractor as follows:

AGREEMENT AND RELEASE

1. Contractor will only be assessed liquidated damages as detailed below:

Original Contract Sum S

Modified Contract Sum S

Payment to Date S
Liquidated Damages S
Payment Due Contractor S

2. Subject to the provisions hereof, District shall forthwith pay to Contractor the undisputed sum
of Dollars (S ) under the Contract, less any
amounts represented by any notice to withhold funds on file with District as of the date of such
payment.

3. Contractor acknowledges and hereby agrees that there are no unresolved or outstanding claims

in dispute against District arising from the performance of work under the Contract, except for
the claims described in Paragraph 4 and continuing obligations described in Paragraph 6. It is
the intention of the parties in executing this Agreement and Release that this Agreement and
Release shall be effective as a full, final and general release of all claims, demands, actions,
causes of action, obligations, costs, expenses, damages, losses and liabilities of Contractor
against District and all of its respective agents, employees, trustees, inspectors, assignees,
consultants and transferees, except for any Disputed Claim that may be set forth in Paragraph 4
and the continuing obligations described in Paragraph 6 hereof.
SACRAMENTO CITY USD AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS
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4.

The following claims are disputed (hereinafter, the "Disputed Claims") and are specifically
excluded from the operation of this Agreement and Release:

Claim No. Description of Claim Amount of Claim Date Claim
Submitted

v »n un unmn un Wun

[If further space is required, attach additional sheets showing the required information.]

Consistent with California Public Contract Code section 7100, Contractor hereby agrees that, in
consideration of the payment set forth in Paragraph 2 hereof, Contractor hereby releases and
forever discharges District, all its agents, employees, inspectors, assignees, and transferees from
any and all liability, claims, demands, actions, or causes of action of whatever kind or nature
arising out of or in any way concerned with the Work under the Contract.

Guarantees and warranties for the Work, and any other continuing obligation of Contractor,
including without limitation, the duty to defend, indemnify and hold harmless the District, shall
remain in full force and effect as specified in the Contract Documents.

Contractor hereby waives the provisions of California Civil Code section 1542 which provides as
follows:

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS THAT THE CREDITOR OR
RELEASING PARTY DOES NOT KNOW OR SUSPECT TO EXIST IN HIS OR HER
FAVOR AT THE TIME OF EXECUTING THE RELEASE AND THAT, IF KNOWN BY HIM
OR HER, WOULD HAVE MATERIALLY AFFECTED HIS OR HER SETTLEMENT WITH
THE DEBTOR OR RELEASED PARTY.

The provisions of this Agreement and Release are contractual in nature and not mere recitals
and shall be considered independent and severable. If any such provision or any part thereof
shall be at any time held invalid in whole or in part under any federal, state, county, municipal,
or other law, ruling, or regulations, then such provision, or part thereof, shall remain in force
and effect to the extent permitted by law, and the remaining provisions of this Agreement and
Release shall also remain in full force and effect, and shall be enforceable.

SACRAMENTO CITY USD AGREEMENT AND RELEASE OF ANY AND ALL CLAIMS
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9. All rights of District shall survive completion of the Work or termination of Contract, and
execution of this Release.

* % % CAUTION: THIS IS A RELEASE - READ BEFORE EXECUTING * * *
SACRAMENTO CITY UNIFIED SCHOOL DISTRICT

Signature:

Print Name:

Title:

CONTRACTOR:

Signature:

Print Name:

Title:

END OF DOCUMENT
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DOCUMENT 00 65 36

GUARANTEE FORM
(Print on Contractor/Subcontractor Letterhead)

[Contractor's Name] hereby unconditionally
guarantees that the Work performed at LUTHER BURBANK NEW SOFTBALL FIELD AND BASEBALL FIELD
IMPROVEMENTS #0530-470 has been done in accordance with the requirements of the Contract
therefore and further guarantees the Work of the contract to be and remain free of defects in
workmanship and materials for a period of two (2) years from and after the recordation of the Notice of
Completion of the Project and completion of all Contract obligations by the Contractor, including formal
acceptance of the entire Project by the District, unless a longer guarantee period is called for by the
Contract Documents, in which case the terms of the longer guarantee shall govern. The Contractor
specifically waives any right to claim or rely on the statutory definition of completion set forth in Civil Code
section 9200. The Contractor specifically acknowledges and agrees that completion shall mean the
Contractor’s complete performance of all Work required by the Contract Documents, amendments,
change orders, construction change directives and punch lists, and the District’s formal acceptance of the
entire Project, without regard to prior occupancy, substantial completion doctrine, beneficial occupancy,
or otherwise. The Contractor hereby agrees to repair or replace any and all Work, together with any
adjacent Work which may have been damaged or displaced in so doing, that may prove to be not in
accordance with the requirements of the Contract or that may be defective in its workmanship or
materials within the guarantee period specified, without any expense whatsoever to the District, ordinary
wear and tear and unusual abuse and neglect only excepted. The Contractor has provided contract bonds,
which will remain in full force and effect during the guarantee period.

The Contractor further agrees that within ten (10) calendar days after being notified in writing by the
District of any Work not in accordance with the requirements of the contract or any defects in the Work,
it will commence and prosecute with due diligence all Work necessary to fulfill the terms of this guarantee,
and to complete the Work within a period of time stipulated in writing. In the event it fails to so comply,
Contractor does hereby authorize the District to proceed to have such Work done at the Contractor’s
expense and it will pay the cost thereof upon demand. The District shall be entitled to all costs, including
reasonable attorneys’ fees, necessarily incurred upon the Contractor’s refusal to pay the above costs.
The guarantee period for corrected defective work shall continue for a duration equivalent to the original
guarantee period.

Notwithstanding the foregoing paragraph, in the event of an emergency constituting an immediate hazard
to the health or safety of the employees of the District, or its property or licensees, the District may
undertake at the Contractor’s expense without prior notice, all Work necessary to correct such hazardous
condition when it was caused by the Work of the Contractor not being in accordance with the
requirements of this contract, or being defective, and to charge the same to the Contractor as specified
in the preceding paragraph.

The guarantee set forth herein is not intended by the parties, not shall it be construed, as in any way
limiting or reducing the District’s rights to enforce all terms of the Contract referenced hereinabove or the
time for enforcement thereof. This guarantee is provided in addition to, and not in lieu of, the District’s
rights on such contract.

Spec Section(s):

CONTRACTOR'’S SIGNATURE
SACRAMENTO CITY USD GUARANTEE FORM
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PRINT NAME
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DOCUMENT 00 72 13
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DOCUMENT 00 72 13

GENERAL CONDITIONS

1. CONTRACT TERMS AND DEFINITIONS
1.1 Definitions

Wherever used in the Contract Documents, the following terms shall have the meanings indicated,
which shall be applicable to both the singular and plural thereof:

1.1.1 Adverse Weather: Shall be only weather that satisfies all of the following
conditions: (1) unusually severe precipitation, sleet, snow, hail, or extreme temperature
conditions in excess of the norm for the location and time of year it occurred based on the
closest weather station data averaged over the past five years, (2) that is unanticipated and
would cause unsafe work conditions and/or is unsuitable for scheduled work that should not be
performed during inclement weather (i.e., exterior finishes), and (3) at the Project.

1.1.2 Allowance Expenditure Directive: Written authorization for expenditure of
allowance, if any.

1.13 Approval, Approved, and/or Accepted: Written authorization, unless stated
otherwise.
1.14 Architect (or “Design Professional in General Responsible Charge”): The individual,

partnership, corporation, joint venture, or any combination thereof, named as Architect, who
will have the rights and authority assigned to the Architect in the Contract Documents. The
term Architect means the Design Professional in General Responsible Charge as defined in DSA
PR 13-02 on this Project or the Architect’s authorized representative.

1.15 As-Builts: Reproducible blue line prints of drawings to be prepared on a monthly
basis pursuant to the Contract Documents, that reflect changes made during the performance of
the Work, recording differences between the original design of the Work and the Work as
constructed since the preceding monthly submittal. See Record Drawings.

1.1.6 Bidder: A contractor who intends to provide a proposal to the District to perform
the Work of this Contract.

1.1.7 Burdened: The labor rate for Contractor or any Subcontractor inclusive of any and
all burden costs including, but not limited to, health and welfare pay, vacation and holiday pay,
pension contributions, training rates, benefits of any kind, insurance of any kind, workers’
compensation, liability insurance, truck expenses, supply expenses of any kind, payroll taxes,
and any other taxes of any kind.

1.1.8 Change Order: A written order to the Contractor authorizing an addition to,
deletion from, or revision in the Work, and/or authorizing an adjustment in the Contract Price or
Contract Time.
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1.1.9 Claim: A Dispute that remains unresolved at the conclusion of the all the applicable
Dispute Resolution requirements provided herein.

1.1.10 Construction Change Directive: A written order prepared and issued by the District,
the Construction Manager, and/or the Architect and signed by the District and the Architect,
directing a change in the Work.

1.1.11 Construction Manager: The individual, partnership, corporation, joint venture, or
any combination thereof, or its authorized representative, named as such by the District. If no
Construction Manager is used on the Project that is the subject of this Contract, then all
references to Construction Manager herein shall be read to refer to District.

1.1.12 Construction Schedule: The progress schedule of construction of the Project as
provided by Contractor and approved by District.

1.1.13 Contract, Contract Documents: The Contract consists exclusively of the documents
evidencing the agreement of the District and Contractor, identified as the Contract Documents.
The Contract Documents consist of the following documents as applicable:

1.1.13.1 Notice to Bidders
1.1.13.2 Instructions to Bidders
1.1.13.3 Bid Form and Proposal
1.1.13.4 Bid Bond

1.1.13.5 Designated Subcontractors List
1.1.13.6 Site Visit Certification (if a site visit was required)
1.1.13.7 Non-Collusion Declaration

1.1.13.8 Notice of Award

1.1.13.9 Notice to Proceed

1.1.13.10 Agreement

1.1.13.11 Escrow of Bid Documentation

1.1.13.12 Escrow Agreement for Security Deposits in Lieu of Retention (if applicable)
1.1.13.13 Performance Bond

1.1.13.14 Payment Bond (Contractor’s Labor & Material Bond)
1.1.13.15 General Conditions

1.1.13.16 Special Conditions (if applicable)

1.1.13.17 Project Labor Agreement (if applicable)

1.1.13.18 Hazardous Materials Procedures and Requirements

1.1.13.19 Workers’” Compensation Certification

1.1.13.20 Prevailing Wage Certification

1.1.13.21 Disabled Veteran Business Enterprise Participation Certification (if applicable)
1.1.13.22 Drug-Free Workplace Certification (if applicable)

1.1.13.23 Tobacco-Free Environment Certification

1.1.13.24 Hazardous Materials Certification (if applicable)

1.1.13.25 Lead-Based Materials Certification (if applicable)

1.1.13.26 Imported Materials Certification (if applicable)

1.1.13.27 Criminal Background Investigation/Fingerprinting Certification
1.1.13.28 Buy American Certification (if certain federal funds used)
1.1.13.29 Roofing Project Certification (if applicable)
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1.1.13.30 Registered Subcontractors List

1.1.13.31 Iran Contracting Act Certification (if applicable)

1.1.13.32 COVID-19 Vaccination/Testing Certification

1.1.13.33 Federal Debarment Certification (if applicable)

1.1.13.34 Federal Byrd Anti-Lobbying Certification (if applicable)

1.1.13.35 Post Bid Interview

1.1.13.36 All Plans, Technical Specifications, and Drawings

1.1.13.37 Any and all addenda to any of the above documents

1.1.13.38 Any and all change orders or written modifications to the above documents if
approved in writing by the District

1.1.14 Contract Price: The total monies payable to the Contractor under the terms and
conditions of the Contract Documents.

1.1.15 Contract Time: The time period stated in the Agreement for the completion of the
Work.

1.1.16 Contractor: The person or persons identified in the Agreement as contracting to
perform the Work to be done under this Contract, or the legal representative of such a person
or persons.

1.1.17 Daily Job Report(s): Daily Project reports prepared by the Contractor's employee(s)
who are present on Site, which shall include the information required herein.

1.1.18 Day(s): Unless otherwise designated, day(s) means calendar day(s).

1.1.19 Department of Industrial Relations (or “DIR”): is responsible, among other things,
for labor compliance monitoring and enforcement of California prevailing wage laws and
regulations for public works contracts.

1.1.20 Design Professional in General Responsible Charge: See definition of Architect
above.
1.1.21 Dispute: A separate demand by Contractor for a time extension, or payment of

money or damages arising from Work done by or on behalf of the Contractor pursuant to the
Contract and payment of which is not otherwise expressly provided for or Contractor is not
otherwise entitled to; or an amount of payment disputed by the District.

1.1.22 District: The public agency or the school district for which the Work is performed.
The governing board of the District or its designees will act for the District in all matters
pertaining to the Contract. The District may, at any time,

1.1.22.1  Direct the Contractor to communicate with or provide notice to the
Construction Manager or the Architect on matters for which the Contract Documents
indicate the Contractor will communicate with or provide notice to the District; and/or
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1.1.22.2  Direct the Construction Manager or the Architect to communicate with or direct
the Contractor on matters for which the Contract Documents indicate the District will
communicate with or direct the Contractor.

1.1.23 Drawings (or “Plans”): The graphic and pictorial portions of the Contract
Documents showing the design, location, scope and dimensions of the work, generally including
plans, elevations, sections, details, schedules, sequence of operation, and diagrams.

1.1.24 DSA: Division of the State Architect.

1.1.25 Force Account Directive: A process that may be used when the District and the
Contractor cannot agree on a price for a specific portion of work or before the Contractor
prepares a price for a specific portion of work and whereby the Contractor performs the work as
indicated herein on a time and materials basis.

1.1.26 Job Cost Reports: Any and all reports or records detailing the costs associated with
work performed on or related to the Project that Contractor shall maintain for the Project.
Specifically, Job Cost Reports shall contain, but are not limited by or to, the following
information: a description of the work performed or to be performed on the Project; quantity, if
applicable, of work performed (hours, square feet, cubic yards, pounds, etc.) for the Project;
Project budget; costs for the Project to date; estimated costs to complete the Project; and
expected costs at completion. The Job Cost Reports shall also reflect all Contract cost codes,
change orders, elements of non-conforming work, back charges, and additional services.

1.1.27 Labor Commissioner’s Office (or “Labor Commissioner”, also known as the Division
of Labor Standards Enforcement (“DLSE”)): Division of the DIR responsible for adjudicating
wage claims, investigating discrimination and public works complaints, and enforcing Labor
Code statutes and Industrial Welfare Commission orders.

1.1.28 Municipal Separate Storm Sewer System (or “MS4”): A system of conveyances
used to collect and/or convey storm water, including, without limitation, catch basins, curbs,
gutters, ditches, man-made channels, and storm drains.

1.1.29 Plans: See Drawings.
1.1.30 Premises: The real property owned by the District on which the Site is located.

1.1.31 Product(s): New material, machinery, components, equipment, fixtures and
systems forming the Work, including existing materials or components required and approved
by the District for reuse.

1.1.32 Product Data: lllustrations, standard schedules, performance charts, instructions,
brochures, diagrams, and other information furnished by the Contractor to illustrate a material,
product, or system for some portion of the Work.

1.1.33 Program Manager: The individual, partnership, corporation, joint venture, or any
combination thereof, or its authorized representative, named as such by the District. If no
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Program Manager is designated for Project that is the subject of this Contract, then all
references to Project Manager herein shall be read to refer to District.

1.1.34 Project: The planned undertaking as provided for in the Contract Documents.
1.1.35 Project Inspector (or “Inspector”): The individual(s) retained by the District in
accordance with title 24 of the California Code of Regulations to monitor and inspect the
Project.

1.1.36 Project Labor Agreement (or “PLA”): a prehire collective bargaining agreement in

accordance with Public Contract Code section 2500 et seq. that establishes terms and conditions
of employment for a specific construction project or projects and/or is an agreement described
in Section 158(f) of Title 29 of the United States Code.

1.1.37 Proposed Change Order (or “PCO”): a written request prepared by the Contractor
requesting that the District and the Architect issue a Change Order based upon a proposed
change to the Work.

1.1.38 Provide: Shall include “provide complete in place,” that is, “furnish and install,” and
“provide complete and functioning as intended in place” unless specifically stated otherwise.

1.1.39 Qualified SWPPP Practitioners (or “QSP”): certified personnel that attended a
State Water Resources Control Board sponsored or approved training class and passed the
qualifying exam.

1.1.40 Record Drawings: Reproducible drawings (or Plans) prepared pursuant to the
requirements of the Contract Documents that reflect all changes made during the performance
of the Work, recording differences between the original design of the Work and the Work as
constructed upon completion of the Project. See also As-Builts.

1.1.41 Request for Information (or “RFI”): A written request prepared by the Contractor
requesting that the Architect provide additional information necessary to clarify or amplify an
item in the Contract Documents that the Contractor believes is not clearly shown or called for in
the Drawings or Specifications or other portions of the Contract Documents, or to address
problems that have arisen under field conditions.

1.1.42 Request for Substitution for Specified Item: A request by Contractor to substitute
an equal or superior material, product, thing, or service for a specific material, product, thing, or
service that has been designated in the Contract Documents by a specific brand or trade name.

1.1.43 Safety Orders: Written and/or verbal orders for construction issued by the
California Division of Occupational Safety and Health (“CalOSHA”) or by the United States
Occupational Safety and Health Administration (“OSHA”).

1.1.44 Safety Plan: Contractor’s safety plan specifically adapted for the Project.
Contractor's Safety Plan shall comply with all provisions regarding Project safety, including all
applicable provisions in these General Conditions.
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1.1.45 Samples: Physical examples that illustrate materials, products, equipment, finishes,
colors, or workmanship and that, when approved in accordance with the Contract Documents,
establish standards by which portions of the Work will be judged.

1.1.46 Shop Drawings: All drawings, prints, diagrams, illustrations, brochures, schedules,
and other data that are prepared by the Contractor, a subcontractor, manufacturer, supplier, or
distributor, that illustrate how specific portions of the Work shall be fabricated or installed.

1.1.47 Site: The Project site as shown on the Drawings.

1.1.48 Specifications: That portion of the Contract Documents, Division 1 through Division
49, and all technical sections, and addenda to all of these, if any, consisting of written
descriptions and requirements of a technical nature of materials, equipment, construction
methods and systems, standards, and workmanship.

1.1.49 State: The State of California.

1.1.50 Storm Water Pollution Prevention Plan (or “SWPPP”): A document which identifies
sources and activities at a particular facility that may contribute pollutants to storm water and
contains specific control measures and time frames to prevent or treat such pollutants.

1.1.51 Subcontractor: A contractor and/or supplier who is under contract with the
Contractor or with any other subcontractor, regardless of tier, to perform a portion of the Work
of the Project.

1.1.52 Submittal Schedule: The schedule of submittals as provided by Contractor and
approved by District.

1.1.53 Surety: The person, firm, or corporation that executes as surety the Contractor’s
Performance Bond and Payment Bond, and must be a California admitted surety insurer as
defined in the Code of Civil Procedure section 995.120.

1.1.54 Work: All labor, materials, equipment, components, appliances, supervision,
coordination, and services required by, or reasonably inferred from, the Contract Documents,
that are necessary for the construction and completion of the Project.

1.2 Laws Concerning the Contract

Contract is subject to all provisions of the Constitution and laws of California and the United States
governing, controlling, or affecting District, or the property, funds, operations, or powers of District,
and such provisions are by this reference made a part hereof. Any provision required by law to be
included in this Contract shall be deemed to be inserted.

13 No Oral Agreements

No oral agreement or conversation with any officer, agent, or employee of District, either before or
after execution of Contract, shall affect or modify any of the terms or obligations contained in any of
the documents comprising the Contract.
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1.4 No Assignment

Contractor shall not assign this Contract or any part thereof including, without limitation, any Work
or money to become due hereunder without the prior written consent of the District. Assignment
without District’s prior written consent shall be null and void. Any assignment of money due or to
become due under this Contract shall be subject to a prior lien for services rendered or material
supplied for performance of work called for under this Contract in favor of all persons, firms, or
corporations rendering services or supplying material to the extent that claims are filed pursuant to
the Civil Code, Code of Civil Procedure, Government Code, Labor Code, and/or Public Contract Code,
and shall also be subject to deductions for liquidated damages or withholding of payments as
determined by District in accordance with this Contract. Contractor shall not assign or transfer in
any manner to a Subcontractor or supplier the right to prosecute or maintain an action against the
District.

1.5 Notice and Service Thereof

1.5.1 Any notice from one party to the other or otherwise under Contract shall be in
writing and shall be dated and signed by the party giving notice or by a duly authorized
representative of that party. Any notice shall not be effective for any purpose whatsoever
unless served in one of the following manners:

15.1.1 If notice is given by personal delivery thereof, it shall be considered delivered on
the day of delivery.

1.5.1.2 If notice is given by overnight delivery service, it shall be considered delivered
one (1) day after date deposited, as indicated by the delivery service.

1.5.1.3 If notice is given by depositing same in United States mail, enclosed in a sealed
envelope, it shall be considered delivered three (3) days after date deposited, as indicated
by the postmarked date.

1.5.14 If notice is given by registered or certified mail with postage prepaid, return
receipt requested, it shall be considered delivered on the day the notice is signed for.

1.5.1.5 Electronic mail may be used for convenience but is not a substitute for the
notice and service requirements herein.

1.6 No Waiver

The failure of District in any one or more instances to insist upon strict performance of any of the
terms of this Contract or to exercise any option herein conferred shall not be construed as a waiver
or relinquishment to any extent of the right to assert or rely upon any such terms or option on any
future occasion. No action or failure to act by the District, Architect, or Construction Manager shall
constitute a waiver of any right or duty afforded the District under the Contract, nor shall any action
or failure to act constitute an approval of or acquiescence in any breach thereunder, except as may
be specifically agreed in writing.
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1.7 Substitutions for Specified Items

1.7.1 Whenever in the Specifications any materials, process, or article is indicated or specified
by grade, patent, or proprietary name, or by name of manufacturer, that Specification shall be
deemed to be followed by the words “or equal.” Contractor may, unless otherwise stated, offer any
material, process, or article that shall be substantially equal or better in every respect to that so
indicated or specified.

1.7.1.1 If the material, process, or article offered by Contractor is not, in the opinion of the
District, substantially equal or better in every respect to that specified, then Contractor shall furnish
the material, process, or article specified in the Specifications without any additional compensation
or change order.

1.7.1.2 This provision shall not be applicable with respect to any material, product, thing or
service for which District made findings and gave notice in accordance with Public Contract Code
section 3400(c); therefore, Contractor shall not be entitled to request a substitution with respect to
those materials, products or services.

1.7.2 A request for a substitution shall be submitted as follows:

1.7.2.1 Contractor shall notify the District in writing of any request for a substitution at least ten
(10) days prior to bid opening as indicated in the Instructions to Bidders.

1.7.2.2 Requests for Substitutions after award of the Contract shall be submitted within thirty-
five (35) days of the date of the Notice of Award.

1.7.3 Within 35 days after the date of the Notice of Award, Contractor shall provide data
substantiating a request for substitution of “an equal” item, including but not limited to the
following:

1.7.3.1 All variations of the proposed substitute from the material specified including, but not

limited to, principles of operation, materials, or construction finish, thickness or gauge of materials,
dimensions, weight, and tolerances;

1.7.3.2 Available maintenance, repair or replacement services;

1.7.3.3 Increases or decreases in operating, maintenance, repair, replacement, and spare parts
costs;

1.7.3.4 Whether or not acceptance of the substitute will require other changes in the Work (or

in work performed by the District or others under Contract with the District); and

1.7.35 The time impact on any part of the Work resulting directly or indirectly from acceptance
of the proposed substitute.

1.7.4 No substitutions shall be made until approved, in writing, by the District. The burden of
proof as to equality of any material, process, or article shall rest with Contractor. The Contractor
warrants that if substitutes are approved:
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1.7.4.1 The proposed substitute is equal or superior in all respects to that specified, and that
such proposed substitute is suitable and fit for the intended purpose and will perform adequately
the function and achieve the results called for by the general design and the Contract Documents;

1.7.4.2 The Contractor provides the same warranties and guarantees for the substitute that
would be provided for that specified;

1.7.43 The Contractor shall be fully responsible for the installation of the substitute and any
changes in the Work required, either directly or indirectly, because of the acceptance of such
substitute, with no increase in Contract Price or Contract Time. Incidental changes or extra
component parts required to accommodate the substitute will be made by the Contractor without a
change in the Contract Price or Contract Time;

1.7.4.4 The Contractor shall be responsible for any re-design costs occasioned by District's
acceptance and/or approval of any substitute; and

1.7.4.5 The Contractor shall, in the event that a substitute is less costly than that specified,
credit the District with one hundred percent (100%) of the net difference between the substitute
and the originally specified material. In this event, the Contractor agrees to execute a deductive
Change Order to reflect that credit.

1.7.5 In the event Contractor furnishes a material, process, or article more expensive than
that specified, the difference in the cost of that material, process, or article so furnished shall be
borne by Contractor.

1.7.6 In no event shall the District be liable for any increase in Contract Price or Contract Time
due to any claimed delay in the evaluation of any proposed substitute or in the acceptance or
rejection of any proposed substitute.

1.7.7 Contractor shall be responsible for any costs the District incurs for professional services,
DSA fees, or delay to the Project Schedule, if applicable, while DSA reviews changes for the
convenience of Contractor and/or to accommodate Contractor’s means and methods. District may
deduct those costs from any amounts owing to the Contractor for the review of the request for
substitution, even if the request for substitution is not approved. District, at its sole discretion, shall
deduct from the payments due to and/or invoice Contractor for all the professional services and/or
DSA fees or delay to the Project Schedule, if applicable, while DSA reviews changes for the
convenience of Contractor and/or to accommodate Contractor’s means and methods arising herein.

1.8 Materials and Work

1.8.1 Except as otherwise specifically stated in this Contract, Contractor shall provide and
pay for all materials, labor, tools, equipment, transportation, supervision, temporary
constructions of every nature, and all other services, management, and facilities of every nature
whatsoever necessary to execute and complete this Contract, in a good and workmanlike
manner, within the Contract Time.

1.8.2 Unless otherwise specified, all materials shall be new and of the best quality of their
respective kinds and grades as noted or specified, workmanship shall be of good quality, and
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Contractor shall use all diligence to inform itself fully as to the required manufacturer’s
instructions and to comply therewith.

1.8.3 Materials shall be furnished in ample quantities and at such times as to insure
uninterrupted progress of Work and shall be stored properly and protected from the elements,
theft, vandalism, or other loss or damage as required.

1.8.4 For all materials and equipment specified or indicated in the Drawings, the
Contractor shall provide all labor, materials, equipment, and services necessary for complete
assemblies and complete working systems, functioning as intended. Incidental items not
indicated on Drawings, nor mentioned in the Specifications, that can legitimately and reasonably
be inferred to belong to the Work described or be necessary in good practice to provide a
complete assembly or system, shall be furnished as though itemized here in every detail. In all
instances, material and equipment shall be installed in strict accordance with each
manufacturer’s most recent published recommendations and specifications.

1.8.5 Contractor shall, after award of Contract by District and after relevant submittals
have been reviewed, place orders for materials and/or equipment as specified so that delivery
of same may be made without delays to the Work. Contractor shall, upon five (5) days’ demand
from District, present documentary evidence showing that orders have been placed.

1.8.6 District reserves the right but has no obligation, in response to Contractor’s neglect
or failure in complying with the above instructions, to place orders for such materials and/or
equipment as the District may deem advisable in order that the Work may be completed at the
date specified in the Contract, and all expenses incidental to the procuring of said materials
and/or equipment shall be paid for by Contractor or deducted from payment(s) to Contractor.

1.8.7 Contractor warrants good title to all material, supplies, and equipment installed or
incorporated in Work and agrees upon completion of all Work to deliver the Site to District,
together with all improvements and appurtenances constructed or placed thereon by it, and
free from any claims, liens, or charges. Contractor further agrees that neither it nor any person,
firm, or corporation furnishing any materials or labor for any work covered by the Contract shall
have any right to lien any portion of the Premises or any improvement or appurtenance
thereon, except that Contractor may install metering devices or other equipment of utility
companies or of political subdivision, title to which is commonly retained by utility company or
political subdivision. In the event of installation of any such metering device or equipment,
Contractor shall advise District as to owner thereof.

1.8.7.1 If a lien or a claim based on a stop payment notice of any nature should at any
time be filed against the Work or any District property, by any entity that has supplied
material or services at the request of the Contractor, Contractor and Contractor’s Surety
shall promptly, on demand by District and at Contractor’s and Surety’s own expense, take
any and all action necessary to cause any such lien or a claim based on a stop payment
notice to be released or discharged immediately therefrom.

1.8.7.2 If the Contractor fails to furnish to the District within ten (10) calendar days

after demand by the District, satisfactory evidence that a lien or a claim based on a stop

payment notice has been so released, discharged, or secured, the District may discharge
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such indebtedness and deduct the amount required therefor, together with any and all
losses, costs, damages, and attorney’s fees and expense incurred or suffered by District
from any sum payable to Contractor under the Contract.

1.8.8 Nothing contained in this Article, however, shall defeat or impair the rights of
persons furnishing materials or labor under any bond given by Contractor for their protection or
any rights under any law permitting such protection or any rights under any law permitting such
persons to look to funds due Contractor in hands of District (e.g., stop payment notices), and
this provision shall be inserted in all subcontracts and material contracts and notice of its
provisions shall be given to all persons furnishing material for work when no formal contract is
entered into for such material.

1.8.9 Title to new materials and/or equipment for the Work of this Contract and
attendant liability for its protection and safety shall remain with Contractor until incorporated in
the Work of this Contract and accepted by District. No part of any materials and/or equipment
shall be removed from its place of storage except for immediate installation in the Work of this
Contract. Should the District, in its discretion, allow the Contractor to store materials and/or
equipment for the Work off-site, Contractor will store said materials and/or equipment at a
bonded warehouse and with appropriate insurance coverage at no cost to District. Contractor
shall keep an accurate inventory of all materials and/or equipment in a manner satisfactory to
District or its authorized representative and shall, at the District’s request, forward it to the
District.

[RESERVED]
ARCHITECT

3.1 The Architect shall represent the District during the Project and will observe the
progress and quality of the Work on behalf of the District. Architect shall have the authority to act
on behalf of District to the extent expressly provided in the Contract Documents and to the extent
determined by District. Architect shall have authority to reject materials, workmanship, and/or the
Work whenever rejection may be necessary, in Architect’s reasonable opinion, to ensure the proper
execution of the Contract.

3.2 Architect shall, with the District and on behalf of the District, determine the amount,
quality, acceptability, and fitness of all parts of the Work, and interpret the Specifications, Drawings,
and shall, with the District, interpret all other Contract Documents.

3.3 Architect shall have all authority and responsibility established by law, including title 24
of the California Code of Regulations.

3.4 Contractor shall provide District and the Construction Manager with a copy of all written
communication between Contractor and Architect at the same time as that communication is made
to Architect, including, without limitation, all RFls, correspondence, submittals, claims, and
proposed change orders.
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4,

CONSTRUCTION MANAGER

4.1 If a Construction Manager is used on this Project (“Construction Manager” or “CM”), the
Construction Manager will provide administration of the Contract on the District's behalf. After
execution of the Contract and Notice to Proceed, all correspondence and/or instructions from
Contractor and/or District shall be forwarded through the Construction Manager. The Construction
Manager will not be responsible for and will not have control or charge of construction means,
methods, techniques, sequences, or procedures or for safety precautions in connection with the
Work, which shall all remain the Contractor’s responsibility.

4.2 The Construction Manager, however, will have authority to reject materials and/or
workmanship not conforming to the Contract Documents, as determined by the District, the
Architect, and/or the Project Inspector. The Construction Manager shall also have the authority to
require special inspection or testing of any portion of the Work, whether it has been fabricated,
installed, or fully completed. Any decision made by the Construction Manager, in good faith, shall
not give rise to any duty or responsibility of the Construction Manager to: the Contractor; any
Subcontractor; the Contractor or Subcontractor’s respective agents, employees; or other persons
performing any of the Work. The Construction Manager shall have free access to any or all parts of
Work at any time.

4.3 If the District does not use a Construction Manager on this Project, all references within
the Contract Documents to Construction Manager or CM shall be read as District.

INSPECTOR, INSPECTIONS, AND TESTS
5.1 Project Inspector

5.1.1 One or more Project Inspector(s), including special Project Inspector(s), as required,
will be assigned to the Work by District, in accordance with requirements of title 24, part 1, of
the California Code of Regulations, to enforce the building code and monitor compliance with
Plans and Specifications for the Project previously approved by the DSA. Duties of Project
Inspector(s) are specifically defined in section 4-342 of said part 1 of title 24.

5.1.2 No Work shall be carried on except with the knowledge and under the inspection of
the Project Inspector(s). The Project Inspector(s) shall have free access to any or all parts of
Work at any time. Contractor shall furnish Project Inspector(s) reasonable opportunities for
obtaining such information as may be necessary to keep Project Inspector(s) fully informed
respecting progress and manner of work and character of materials, including, but not limited
to, submission of form DSA 156 (or the most current version applicable at the time the Work is
performed) to the Project Inspector at least 48 hours in advance of the commencement and
completion of construction of each and every aspect of the Work. Forms are available on the
DSA’s website at: http://www.dgs.ca.gov/dsa/Forms.aspx. Inspection of Work shall not relieve
Contractor from an obligation to fulfill this Contract. Project Inspector(s) and the DSA are
authorized to suspend work whenever the Contractor and/or its Subcontractor(s) are not
complying with the Contract Documents. Any work stoppage by the Project Inspector(s) and/or
DSA shall be without liability to the District. Contractor shall instruct its Subcontractors and
employees accordingly.
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5.1.3 If Contractor and/or any Subcontractor requests that the Project Inspector(s)
perform any inspection off-site, this shall only be done if it is allowable pursuant to applicable
regulations and DSA approval, if the Project Inspector(s) agree to do so, and at the expense of
the Contractor.

5.2 Tests and Inspections

5.2.1 Tests and Inspections shall comply with title 24, part 1, California Code of
Regulations, group 1, article 5, section 4-335, and with the provisions of the Specifications.

5.2.2 The District will select an independent testing laboratory to conduct the tests.
Selection of the materials required to be tested shall be by the laboratory or the District's
representative and not by the Contractor. The Contractor shall notify the District's
representative a sufficient time in advance of its readiness for required observation or
inspection.

5.2.3 The Contractor shall notify the District's representative a sufficient time in advance
of the manufacture of material to be supplied under the Contract Documents, which must by
terms of the Contract Documents be tested, in order that the District may arrange for the
testing of same at the source of supply. This notice shall be provided, at a minimum, seventy-
two (72) hours prior to the manufacture of the material that needs to be tested.

5.2.4 Any material shipped by the Contractor from the source of supply prior to having
satisfactorily passed such testing and inspection or prior to the receipt of notice from said
representative that such testing and inspection will not be required, shall not be incorporated
into and/or onto the Project.

5.2.5 The District will select the testing laboratory and pay for the cost of all tests and
inspections, excepting those inspections performed at Contractor’s request and expense.
Contractor shall reimburse the District for any and all laboratory costs or other testing costs for
any materials found to be not in compliance with the Contract Documents. At the District’s
discretion, District may elect to deduct laboratory or other testing costs for noncompliant
materials from the Contract Price, and such deduction shall not constitute a withholding.

5.3 Costs for After Hours and/or Off Site Inspections

If the Contractor performs Work outside the Inspector’s regular working hours or requests the
Inspector to perform inspections off Site, costs of any inspections required outside regular working
hours or off Site shall be borne by the Contractor and may be invoiced to the Contractor by the
District or the District may deduct those expenses from the next Progress Payment.

6. CONTRACTOR

Contractor shall construct and complete, in a good and workmanlike manner, the Work for the Contract
Price including any adjustment(s) to the Contract Price pursuant to provisions herein regarding changes
to the Contract Price. Except as otherwise noted, Contractor shall provide and pay for all labor,

materials, equipment, permits (excluding DSA), fees, licenses, facilities, transportation, taxes, bonds and
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insurance, and services necessary for the proper execution and completion of the Work, except as
indicated herein.

6.1

6.2

Status of Contractor

6.1.1 Contractor is and shall at all times be deemed to be an independent contractor and
shall be wholly responsible for the manner in which it and its Subcontractors perform the
services required of it by the Contract Documents. Nothing herein contained shall be construed
as creating the relationship of employer and employee, or principal and agent, between the
District, or any of the District's employees or agents, and Contractor or any of Contractor’s
Subcontractors, agents or employees. Contractor assumes exclusively the responsibility for the
acts of its agents, and employees as they relate to the services to be provided during the course
and scope of their employment. Contractor, its Subcontractors, agents, and its employees shall
not be entitled to any rights or privileges of District employees. District shall be permitted to
monitor the Contractor’s activities to determine compliance with the terms of this Contract.

6.1.2 As required by law, Contractor and all Subcontractors shall be properly licensed and
regulated by the Contractors State License Board, 9821 Business Park Drive, Sacramento,
California 95827, http://www.cslb.ca.gov.

6.1.3 As required by law, Contractor and all Subcontractors shall be properly registered as
public works contractors by the Department of Industrial Relations at:
https://efiling.dir.ca.gov/PWCR/ActionServlet?action=displayPWCRegistrationForm or current

URL.

6.1.4 Contractor represents that Contractor and all Subcontractors shall not be presently
debarred, suspended, proposed for disbarment, declared ineligible or excluded pursuant to
either Labor Code section 1777.1 or Labor Code section 1777.7.

6.1.5 Contractor represents that it has no existing interest and will not acquire any
interest, direct or indirect, which could conflict in any manner or degree with the performance
of Work required under this Contract and that no person having any such interest shall be
employed by Contractor.

6.1.6 If Contractor intends to make any change in the name or legal nature of the
Contractor’s entity, Contractor must first notify the District in writing prior to making any
contemplated change. The District shall determine in writing if Contractor’s intended change is
permissible while performing this Contract.

Project Inspection Card(s)

Contractor shall verify that forms DSA 152 (or the current version applicable at the time the Work is
performed) are issued for the Project prior to the commencement of construction.
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6.3 Contractor’s Supervision

6.3.1 During progress of the Work, Contractor shall keep on the Premises, and at all other
locations where any Work related to the Contract is being performed, an experienced and
competent project manager and construction superintendent who are employees of the
Contractor, to whom the District does not object and at least one of whom shall be fluent in
English, written and verbal.

6.3.2 The project manager and construction superintendent shall both speak fluently the
predominant language of the Contractor’s employees.

6.3.3 Before commencing the Work herein, Contractor shall give written notice to District
of the name of its project manager and construction superintendent. Neither the Contractor’s
project manager nor construction superintendent shall be changed except with prior written
notice to District. If the Contractor’s project manager and/or construction superintendent
proves to be unsatisfactory to Contractor, or to District, any of the District's employees, agents,
the Construction Manager, or the Architect, the unsatisfactory project manager and/or
construction superintendent shall be replaced. However, Contractor shall notify District in
writing before any change occurs, but no less than two (2) business days prior. Any replacement
of the project manager and/or construction superintendent shall be made promptly and must
be satisfactory to the District. The Contractor’s project manager and construction
superintendent shall each represent Contractor, and all directions given to Contractor’s project
manager and/or construction superintendent shall be as binding as if given to Contractor.

6.3.4 Contractor shall give efficient supervision to Work, using its best skill and attention.
Contractor shall carefully study and compare all Contract Documents, Drawings, Specifications,
and other instructions and shall at once report to District, Construction Manager, and Architect
any error, inconsistency, or omission that Contractor or its employees and Subcontractors may
discover, in writing, with a copy to District's Project Inspector(s). The Contractor shall have
responsibility for discovery of errors, inconsistencies, or omissions.

6.4 Duty to Provide Fit Workers

6.4.1 Contractor and Subcontractor(s) shall at all times enforce strict discipline and good
order among their employees and shall not employ or work any unfit person or anyone not
skilled in work assigned to that person. It shall be the responsibility of Contractor to ensure
compliance with this requirement. District may require Contractor to permanently remove unfit
persons from Project Site.

6.4.2 Any person in the employ of Contractor or Subcontractor(s) whom District may
deem incompetent or unfit shall be excluded from working on the Project and shall not again be
employed on the Project except with the prior written consent of District.

6.4.3 The Contractor shall furnish labor that can work in harmony with all other elements
of labor employed or to be employed in the Work.

6.4.4 Fingerprinting
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Contractor shall comply with the provisions of Education Code section 45125.2 regarding the
submission of employee fingerprints to the California Department of Justice and the completion
of criminal background investigations of its employees, its subcontractor(s), and its
subcontractors’ employees. Contractor shall not permit any employee to have any contact with
District pupils until such time as Contractor has verified in writing to the governing board of the
District, (A) that such employee has not been convicted of a violent or serious felony, as defined
in Education Code section 45122.1 and/or (B) that the prohibition does not apply to an
employee as provided by Education Code section 45125.1(e)(2) or (3). Contractor shall fully
complete and perform all tasks required pursuant to the Criminal Background Investigation/
Fingerprinting Certification.

6.5 Field Office

6.5.1 Contractor shall provide a temporary office on the Site for the District’s use
exclusively, during the term of the Contract.

6.6 Purchase of Materials and Equipment

The Contractor is required to order, obtain, and store materials and equipment sufficiently in
advance of its Work at no additional cost or advance payment from District to assure that there will
be no delays.

6.7 Documents on Work

6.7.1 Contractor shall at all times keep on the Site, or at another location as the District
may authorize in writing, one legible copy of all Contract Documents, including Addenda and
Change Orders, and Titles 19 and 24 of the California Code of Regulations, the specified
edition(s) of the Uniform Building Code, all approved Drawings, Plans, Schedules, and
Specifications, and all codes and documents referred to in the Specifications, and made part
thereof. These documents shall be kept in good order and available to District, Construction
Manager, Architect, Architect’s representatives, the Project Inspector(s), and all authorities
having jurisdiction. Contractor shall be acquainted with and comply with the provisions of these
titles as they relate to this Project. (See particularly the duties of Contractor, Title 24, Part 1,
California Code of Regulations, section 4-343.) Contractor shall also be acquainted with and
comply with all California Code of Regulations provisions relating to conditions on this Project,
particularly Titles 8 and 17. Contractor shall coordinate with Architect and Construction
Manager and shall submit its verified report(s) according to the requirements of Title 24.

6.7.2 Daily Job Reports.

6.7.2.1 Contractor shall maintain, at a minimum, at least one (1) set of Daily Job Reports
on the Project. These must be prepared by the Contractor's employee(s) who are present
on Site, and must include, at a minimum, the following information:

6.7.2.1.1 A brief description of all Work performed on that day.
6.7.2.1.2 A summary of all other pertinent events and/or occurrences on that
day.
6.7.2.1.3 The weather conditions on that day.
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6.7.2.1.4 A list of all Subcontractor(s) working on that day, including DIR
registration numbers.

6.7.2.1.5 A list of each Contractor employee working on that day and the total
hours worked for each employee.

6.7.2.1.6 A complete list of all equipment on Site that day, whether in use or not.

6.7.2.1.7 A complete list of all materials, supplies, and equipment delivered on
that day.

6.7.2.1.8 A complete list of all inspections and tests performed on that day.

6.7.2.2 Each day Contractor shall provide a copy of the previous day’s Daily Job Report
to the District or the Construction Manager.

6.8 Preservation of Records

Contractor shall maintain, and District shall have the right to inspect, Contractor’s financial
records for the Project, including, without limitation, Job Cost Reports for the Project in
compliance with the criteria set forth herein. The District shall have the right to examine and
audit all Daily Job Reports or other Project records of Contractor’s project manager(s), project
superintendent(s), and/or project foreperson(s), all certified payroll records and/or related
documents including, without limitation, Job Cost Reports, payroll, payment, timekeeping and
tracking documents; all books, estimates, records, contracts, documents, bid documents, bid
cost data, subcontract job cost reports, and other data of the Contractor, any Subcontractor,
and/or supplier, including computations and projections related to bidding, negotiating, pricing,
or performing the Work or Contract modification, in order to evaluate the accuracy,
completeness, and currency of the cost, manpower, coordination, supervision, or pricing data at
no additional cost to the District. These documents may be duplicative and/or be in addition to
any Bid Documents held in escrow by the District. The Contractor shall make available at its
office at all reasonable times the materials described in this paragraph for the examination,
audit, or reproduction until three (3) years after final payment under this Contract.
Notwithstanding the provisions above, Contractor shall provide any records requested by any
governmental agency, if available, after the time set forth above.

6.9 Integration of Work

6.9.1 Contractor shall do all cutting, fitting, patching, and preparation of Work as required
to make its several parts come together properly, to fit it to receive or be received by work of
other contractors, and to coordinate tolerances to various pieces of work, showing upon, or
reasonably implied by, the Drawings and Specifications for the completed structure, and shall
conform them as District and/or Architect may direct.

6.9.2 Contractor shall make its own layout of lines and elevations and shall be responsible
for the accuracy of both Contractor’s and Subcontractors’ work resulting therefrom.

6.9.3 Contractor and all Subcontractors shall take all field dimensions required in
performance of the Work, and shall verify all dimensions and conditions on the Site. All
dimensions affecting proper fabrication and installation of all Work must be verified prior to
fabrication by taking field measurements of the true conditions. If there are any discrepancies
between dimensions in drawings and existing conditions which will affect the Work, Contractor
SACRAMENTO CITY USD GENERAL CONDITIONS

LUTHER BURBANK NEW SOFTBALL FIELD DOCUMENT 00 72 13 -17
AND BASEBALL FIELD IMPROVEMENTS



shall bring such discrepancies to the attention of the District and Architect for adjustment
before proceeding with the Work. In doing so, it is recognized that Contractor is not acting in
the capacity of a licensed design professional, and that Contractor’s examination is made in
good faith to facilitate construction and does not create an affirmative responsibility of a design
professional to detect errors, omissions or inconsistencies in the Contract Documents or to
ascertain compliance with applicable laws, building codes or regulations. However, nothing in
this provision shall abrogate Contractor’s responsibilities for discovering and reporting any
error, inconsistency, or omission pursuant to the Contract within the Contractor’s standard of
care including, without limitation, any applicable laws, ordinance, rules, or regulations.
Following receipt of written notice from Contractor, the District and/or Architect shall inform
Contractor what action, if any, Contractor shall take with regard to such discrepancies.

6.9.4 All costs caused by noncompliant, defective, or delayed Work shall be borne by
Contractor, inclusive of repair work. Schedule delays resulting from unauthorized work shall be
Contractor’s responsibility.

6.9.5 Contractor shall not endanger any work performed by it or anyone else by cutting,
excavating, or otherwise altering work and shall not cut or alter work of any other contractor
except with consent of District.

6.10 Notifications

6.10.1 Contractor shall notify the Architect and Project Inspector, in writing, of the
commencement of construction of each and every aspect of the Work at least 48 hours in
advance by submitting form DSA 156 (or the most current version applicable at the time the
Work is performed) to the Project Inspector. Forms are available on the DSA’s website at:
http://www.dgs.ca.gov/dsa/Forms.aspx.

6.10.2 Contractor shall notify the Architect and Project Inspector, in writing, of the
completion of construction of each and every aspect of the Work at least 48 hours in advance by
submitting form DSA 156 (or current version) to the Project Inspector.

6.11 Obtaining of Permits, Licenses and Registrations

6.11.1 Contractor shall secure and pay for all permits (except DSA), licenses, registrations,
approvals and certificates necessary for prosecution of Work, including but not limited to those
listed in the Special Conditions, if any, before the date of the commencement of the Work or
before the permits, licenses, registrations, approvals and certificates are legally required to
continue the Work without interruption. The Contractor shall obtain and pay, only when legally
required, for all licenses, registrations, approvals, permits, inspections, and inspection
certificates required to be obtained from or issued by any authority having jurisdiction over any
part of the Work included in the Contract. All final permits, licenses, registrations, approvals
and certificates shall be delivered to District before demand is made for final payment.

6.11.2 General Permit For Storm Water Discharges Associated With Construction and
Land Disturbance Activities.
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6.11.2.1 Contractor acknowledges that all California school districts are obligated to
develop and implement the following requirements for the discharge of storm water to
surface waters from its construction and land disturbance activities pursuant to the Clean
Water Act and Porter Cologne Water Quality Act. District has determined that the
construction of this Project requires enrollment in the Construction Storm Water Permit.
District has filed certain submittals referred to as Permit Registration Documents (“PRDS”)
with the Regional Water Control Board (“Storm Water Pollution Prevention Plan” or
“SWPPP”).

6.11.2.2  Contractor shall comply with any District SWPPP that is approved by the District
and applicable to the Project, at no additional cost to the District. Contractor shall pay any
fees and any penalties that may imposed by a regulatory agency for its non-compliance with
the SWPPP during the course of Work.

6.11.2.3  Contractor shall provide a Qualified Storm Water Practitioner (“QSP”) at no
additional cost to the District, who shall be onsite and implement and monitor any and all
SWPPP requirements applicable to the Project, including but not limited to:

6.11.2.3.1 All required visual observations, sampling, analysis, reporting and
record keeping, including any Numeric Action Levels (“NALs”), if applicable;

6.11.2.3.2 Rain Event Action Plan (“REAP”) at least forty eight (48) hours prior to
any forecasted rain event requiring implementation of the REAP, including any erosion
and sediment control measures needed to protect all exposed portions of the site, if

applicable;
6.11.2.3.3 Active Treatment System (“ATS”), if applicable; and
6.11.2.3.4 Best management practices (“BMPs”).
6.12 Royalties and Patents
6.12.1 Contractor shall obtain and pay, only when legally required, all royalties and license

fees necessary for prosecution of Work before the earlier of the date of the commencement of
the Work or the date that the license is legally required to continue the Work without
interruption. Contractor shall defend suits or claims of infringement of patent, copyright, or
other rights and shall hold the District, the Architect, and the Construction Manager harmless
and indemnify them from loss on account thereof except when a particular design, process, or
make or model of product is required by the Contract Documents. However, if the Contractor
has reason to believe that the required design, process, or product is an infringement of a
patent or copyright, the Contractor shall indemnify and defend the District, Architect and
Construction Manager against any loss or damage unless the Contractor promptly informs the
District of its information.

6.12.2 The review by the District or Architect of any method of construction, invention,
appliance, process, article, device, or material of any kind shall be only its adequacy for the
Work and shall not approve use by the Contractor in violation of any patent or other rights of
any person or entity.
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6.13 Work to Comply with Applicable Laws and Regulations

6.13.1 Contractor shall give all notices and comply with the following specific laws,
ordinances, rules, and regulations and all other applicable laws, ordinances, rules, and
regulations bearing on conduct of Work as indicated and specified, including but not limited to
the appropriate statutes and administrative code sections. If Contractor observes that Drawings
and Specifications are at variance therewith, or should Contractor become aware of the
development of conditions not covered by Contract Documents that may result in finished Work
being at variance therewith, Contractor shall promptly notify District in writing and any changes
deemed necessary by District shall be made as provided in Contract for changes in Work.

6.13.1.1 National Electrical Safety Code, U. S. Department of Commerce
6.13.1.2  National Board of Fire Underwriters’ Regulations

6.13.1.3 International Building Code, latest addition, and the California Code of
Regulations, title 24, and other amendments

6.13.1.4 Manual of Accident Prevention in Construction, latest edition, published by
A.G.C. of America

6.13.1.5 Industrial Accident Commission’s Safety Orders, State of California

6.13.1.6  Regulations of the State Fire Marshall (title 19, California Code of Regulations)
and Pertinent Local Fire Safety Codes

6.13.1.7 Americans with Disabilities Act
6.13.1.8 Education Code of the State of California
6.13.1.9 Government Code of the State of California

6.13.1.10 Labor Code of the State of California, division 2, part 7, Public Works and Public
Agencies

6.13.1.11 Public Contract Code of the State of California
6.13.1.12 California Art Preservation Act

6.13.1.13 U.S. Copyright Act

6.13.1.14 U.S. Visual Artists Rights Act

6.13.2 Contractor shall comply with all applicable mitigation measures, if any, adopted by
any public agency with respect to this Project pursuant to the California Environmental Quality
Act (Public Resources Code section 21000 et seq.).
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6.13.3 If Contractor performs any Work that it knew, or through exercise of reasonable
care should have known, to be contrary to any applicable laws, ordinance, rules, or regulations,
Contractor shall bear all costs arising therefrom and arising from the correction of said Work.

6.13.4 Where Specifications or Drawings state that materials, processes, or procedures
must be approved by the DSA, State Fire Marshall, or other body or agency, Contractor shall be
responsible for satisfying requirements of such bodies or agencies applicable at the time the
Work is performed, and as determined by those bodies or agencies.

6.14 Safety/Protection of Persons and Property

6.14.1 The Contractor will be solely and completely responsible for conditions of the Site,
including safety of all persons and property during performance of the Work. This requirement
will apply continuously and not be limited to normal working hours.

6.14.2 The wearing of hard hats will be mandatory at all times for all personnel on Site.
Contractor shall supply sufficient hard hats to properly equip all employees and visitors.

6.14.3 Any construction review of the Contractor’s performance is not intended to include
review of the adequacy of the Contractor’s safety measures in, on, or near the Site.

6.14.4 Implementation and maintenance of safety programs shall be the sole responsibility
of the Contractor.

6.14.5 The Contractor shall furnish to the District a copy of the Contractor's safety plan
within the time frame indicated in the Contract Documents and specifically adapted for the
Project.

6.14.6 Contractor shall be responsible for all damages to persons or property that occur as

a result of its fault or negligence in connection with the prosecution of this Contract and shall
take all necessary measures and be responsible for the proper care and completion and final
acceptance by District. All Work shall be solely at Contractor’s risk with the exception of
damage to the Work caused by “acts of God” as defined in Public Contract Code section 7105.

6.14.7 Contractor shall take, and require Subcontractors to take, all necessary precautions
for safety of workers on the Project and shall comply with all applicable federal, state, local, and
other safety laws, standards, orders, rules, regulations, and building codes to prevent accidents
or injury to persons on, about, or adjacent to premises where Work is being performed and to
provide a safe and healthful place of employment. Contractor shall furnish, erect, and properly
maintain at all times, all necessary safety devices, safeguards, construction canopies, signs, nets,
barriers, lights, and watchmen for protection of workers and the public and shall post danger
signs warning against hazards created by such features in the course of construction.

6.14.8 Hazards Control — Contractor shall store volatile wastes in covered metal containers
and remove them from the Site daily. Contractor shall prevent accumulation of wastes that
create hazardous conditions. Contractor shall provide adequate ventilation during use of
volatile or noxious substances.
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6.14.9 Contractor shall designate a responsible member of its organization on the Project,
whose duty shall be to post information regarding protection and obligations of workers and
other notices required under occupational safety and health laws, to comply with reporting and
other occupational safety requirements, and to protect the life, safety, and health of workers.
Name and position of person so designated shall be reported to District by Contractor.

6.14.10 Contractor shall correct any violations of safety laws, rules, orders, standards, or
regulations. Upon the issuance of a citation or notice of violation by the Division of
Occupational Safety and Health, Contractor shall correct such violation promptly.

6.14.11 Contractor shall comply with any District storm water requirements that are
approved by the District and applicable to the Project, at no additional cost to the District.

6.14.12 In an emergency affecting safety of life or of work or of adjoining property,
Contractor, without special instruction or authorization, shall act, at its discretion, to prevent
such threatened loss or injury. Any compensation claimed by Contractor on account of
emergency work shall be determined by agreement.

6.14.13 All salvage materials will become the property of the Contractor and shall be
removed from the Site unless otherwise called for in the Contract Documents. However, the
District reserves the right to designate certain items of value that shall be turned over to the
District unless otherwise directed by District.

6.14.14 All connections to public utilities and/or existing on-site services, including, without
limitation, internet, phone and data connections, shall be made and maintained in such a
manner as to not interfere with the continuing use of same by the District during the entire
progress of the Work.

6.14.15 Contractor shall provide such heat, covering, and enclosures as are necessary to
protect all Work, materials, equipment, appliances, and tools against damage by weather
conditions, such as extreme heat, cold, rain, snow, dry winds, flooding, or dampness.

6.14.16 The Contractor shall protect and preserve the Work from all damage or accident,
providing any temporary roofs, window and door coverings, boxings, or other construction as
required by the Architect. The Contractor shall be responsible for existing structures, walks,
roads, trees, landscaping, and/or improvements in working areas; and shall provide adequate
protection therefore. If temporary removal is necessary of any of the above items, or damage
occurs due to the Work, the Contractor shall replace same at his expense with same kind,
quality, and size of Work or item damaged. This shall include any adjoining property of the
District and others.

6.14.17 Contractor shall take adequate precautions to protect existing roads, sidewalks,
curbs, pavements, utilities, adjoining property, and structures (including, without limitation,
protection from settlement or loss of lateral support), and to avoid damage thereto, and repair
any damage thereto caused by construction operations.

6.14.18 Contractor shall confine apparatus, the storage of materials, and the operations of
workers to limits indicated by law, ordinances, permits, or directions of Architect, and shall not
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interfere with the Work or unreasonably encumber Premises or overload any structure with
materials. Contractor shall enforce all instructions of District and Architect regarding signs,
advertising, fires, and smoking, and require that all workers comply with all regulations while on
Project Site.

6.14.19 Contractor, Contractor’s employees, Subcontractors, Subcontractors’ employees, or
any person associated with the Work shall conduct themselves in a manner appropriate for a
school site. No verbal or physical contact with neighbors, students, and faculty, profanity, or
inappropriate attire and/or logos, or behavior will be permitted. District may require Contractor
to temporarily or permanently remove non-complying persons from Project Site.

6.14.20 Contractor shall take care to prevent disturbing or covering any survey markers,
monuments, or other devices marking property boundaries or corners. If such markers are
disturbed, Contractor shall have a civil engineer, registered as a professional engineer in
California, replace them at no cost to District.

6.14.21 In the event that the Contractor enters into any agreement with owners of any
adjacent property to enter upon the adjacent property for the purpose of performing the Work,
Contractor shall fully indemnify, defend, and hold harmless each person, entity, firm, or agency
that owns or has any interest in adjacent property. The form and content of the agreement of
indemnification shall be approved by the District prior to the commencement of any Work on or
about the adjacent property. The Contractor shall also indemnify the District as provided in the
indemnification provision herein. These provisions shall be in addition to any other
requirements of the owners of the adjacent property.

6.15 Working Evenings and Weekends

Contractor may be required to work increased hours, evenings, and/or weekends at no
additional cost to the District. Contractor shall give the District seventy-two (72) hours’ notice
prior to performing any evening and/or weekend work. Contractor shall perform all evening
and/or weekend work only upon District’s approval and in compliance with all applicable rules,
regulations, laws, and local ordinances including, without limitation, all noise and light
limitations. Contractor shall reimburse the District for any increased or additional Inspector
charges as a result of Contractor’s increased hours, or evening and/or weekend work.

6.16 Cleaning Up

6.16.1 The Contractor shall provide all services, labor, materials, and equipment necessary
for protecting and securing the Work, all school occupants, furnishings, equipment, and building
structure from damage until its completion and final acceptance by District. Dust barriers shall
be provided to isolate dust and dirt from construction operations. At completion of the Work
and portions thereof, Contractor shall clean to the original state any areas beyond the Work
area that become dust laden as a result of the Work. The Contractor must erect the necessary
warning signs and barricades to ensure the safety of all school occupants. The Contractor at all
times must maintain good housekeeping practices to reduce the risk of fire damage and must
make a fire extinguisher, fire blanket, and/or fire watch, as applicable, available at each location
where cutting, braising, soldering, and/or welding is being performed or where there is an
increased risk of fire.

SACRAMENTO CITY USD GENERAL CONDITIONS

LUTHER BURBANK NEW SOFTBALL FIELD DOCUMENT 00 72 13 -23
AND BASEBALL FIELD IMPROVEMENTS



6.16.2 Contractor at all times shall keep Premises, including property immediately adjacent
thereto, free from debris such as waste, rubbish (including personal rubbish of workers, e.g.,
food wrappers, etc.), and excess materials and equipment caused by the Work. Contractor shall
not leave debris under, in, or about the Premises (or surrounding property or neighborhood),
but shall promptly remove same from the Premises on a daily basis. If Contractor fails to clean
up, District may do so and the cost thereof shall be charged to Contractor. If Contract is for
work on an existing facility, Contractor shall also perform specific clean-up on or about the
Premises upon request by the District as it deems necessary for continued operations.
Contractor shall comply with all related provisions of the Specifications.

6.16.3 If the Construction Manager, Architect, or District observes the accumulation of
trash and debris, the District will give the Contractor a 24-hour written notice to mitigate the
condition.

6.16.4 Should the Contractor fail to perform the required clean-up, or should the clean-up

be deemed unsatisfactory by the District, the District may, at its sole discretion, then perform
the clean-up. All cost associated with the clean-up work (including all travel, payroll burden, and
costs for supervision) will be deducted from the Contract Price.

6.17 No Relief from Obligations Based on Review by Other Persons

6.17.1 Contractor shall not be relieved of obligations to perform the Work in accordance
with the Contract Documents by act or omission of the District, Architect, Construction
Manager, Project Inspector, or DSA or other entities having jurisdiction including, but not limited
to, administration of the Contract, review of submittals, or by tests, observation, inspection, or
permit/interconnection approvals.

SUBCONTRACTORS

7.1 Contractor shall provide the District with information for all Subcontracts as indicated in
the Contractor’s Submittals and Schedules Section herein.

7.2 No contractual relationship exists between the District and any Subcontractor, supplier,
or sub-subcontractor by reason of this Contract.

7.3 Contractor agrees to bind every Subcontractor by terms of this Contract as far as those
terms that are applicable to Subcontractor’s work including, without limitation, all labor, wage &
hour, apprentice and related provisions and requirements. If Contractor shall subcontract any part
of this Contract, Contractor shall be as fully responsible to District for acts and omissions of any
Subcontractor and of persons either directly or indirectly employed by any Subcontractor, including
Subcontractor caused Project delays, as it is for acts and omissions of persons directly employed by
Contractor. The divisions or sections of the Specifications and/or the arrangement of the drawings
are not intended to control the Contractor in dividing the Work among Subcontractors or limit the
work performed by any trade.
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8.

7.4 District's consent to, or approval of, or failure to object to, any Subcontractor under this
Contract shall not in any way relieve Contractor of any obligations under this Contract and no such
consent shall be deemed to waive any provisions of this Contract.

7.5 Contractor is directed to familiarize itself with sections 4100 through 4114 of the Public
Contract Code of the State of California, as regards subletting and subcontracting, and to comply
with all applicable requirements therein. In addition, Contractor is directed to familiarize itself with
sections 1720 through 1861 of the Labor Code of the State of California, as regards the payment of
prevailing wages and related issues, and to comply with all applicable requirements therein
including, without limitation, section 1775 and the Contractor’s and Subcontractors’ obligations and
liability for violations of prevailing wage law and other applicable laws.

7.6 No Contractor whose Bid is accepted shall, without consent of the awarding authority
and in full compliance with section 4100 et seq. of the Public Contract Code, including, without
limitation, sections 4107, 4107.5, and 4109 of the Public Contract Code, and section 1771.1 of the
Labor Code, either:

7.6.1 Substitute any person as a Subcontractor in place of the Subcontractor designated
in the original Bid; or

7.6.2 Permit any Subcontract to be assigned or transferred, or allow any portion of the
Work to be performed by anyone other than the original Subcontractor listed in the Bid; or

7.6.3 Sublet or subcontract any portion of the Work in excess of one-half of one percent
(0.5%) of the Contractor’s total bid as to which his original bid did not designate a
Subcontractor.

7.7 The Contractor shall be responsible for the coordination of the trades, Subcontractors,
sub-subcontractors, and material or equipment suppliers working on the Project.

7.7.1 If the Contract is valued at $1 million or more and uses, or plans to use, state bond
funds, then Contractor is responsible for ensuring that first tier Subcontractors holding C-4, C-7,
C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43, and/or C-46 licenses are prequalified by the
District to work on the Project pursuant to Public Contract Code section 20111.6.

7.7.2 Contractor is responsible for ensuring that all Subcontractors are properly registered
as public works contractors by the Department of Industrial Relations.

7.8 Contractor is solely responsible for settling any differences between the Contractor and
its Subcontractor(s) or between Subcontractors.

7.9 Contractor must include in all of its subcontracts the assignment provisions as indicated
in the Termination section of these General Conditions.

OTHER CONTRACTS/CONTRACTORS

8.1 District reserves the right to let other contracts, and/or to perform work with its own
forces, in connection with the Project. Contractor shall afford other contractors reasonable
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opportunity for introduction and storage of their materials and execution of their work and shall
properly coordinate and connect Contractor’s Work with the work of other contractors.

8.2 In addition to Contractor’s obligation to protect its own Work, Contractor shall protect
the work of any other contractor that Contractor encounters while working on the Project.

8.3 If any part of Contractor’s Work depends for proper execution or results upon work of
District or any other contractor, the Contractor shall inspect and, before proceeding with its Work,
promptly report to the District in writing any defects in District’s or any other contractor’s work that
render Contractor’s Work unsuitable for proper execution and results. Contractor shall be held
accountable for damages to District for District’s or any other contractor’s work that Contractor
failed to inspect or should have inspected. Contractor’s failure to inspect and report shall constitute
Contractor’s acceptance of all District’s or any other contractor’s work as fit and proper for
reception of Contractor’s Work, except as to defects that may develop in District’s or any other
contractor’s work after execution of Contractor’s Work and not caused by execution of Contractor’s
Work.

8.4 To ensure proper execution of its subsequent work, Contractor shall measure and
inspect work already in place and shall at once report to the District in writing any discrepancy
between that executed work and the Contract Documents.

8.5 Contractor shall ascertain to its own satisfaction the scope of the Project and nature of
District’s or any other contracts that have been or may be awarded by District in prosecution of the
Project to the end that Contractor may perform this Contract in light of the other contracts, if any.

8.6 Nothing herein contained shall be interpreted as granting to Contractor exclusive
occupancy of the Site, the Premises, or of the Project. Contractor shall not cause any unnecessary
hindrance or delay to the use and/or operation(s) of the Premises and/or to District or any other
contractor working on the Project. If simultaneous execution of any contract or Premises operation
is likely to cause interference with performance of Contractor’s Contract, Contractor shall
coordinate with those contractor(s), person(s), and/or entity(s) and shall notify the District of the
resolution.

DRAWINGS AND SPECIFICATIONS

9.1 A complete list of all Drawings that form a part of the Contract is to be found as an index
on the Drawings themselves, and/or may be provided to the Contractor and/or in the Table of
Contents.

9.2 Materials or Work described in words that so applied have a well-known technical or
trade meaning shall be deemed to refer to recognized standards, unless noted otherwise.

9.3 Trade Name or Trade Term. It is not the intention of this Contract to go into detailed
descriptions of any materials and/or methods commonly known to the trade under “trade name” or
“trade term.” The mere mention or notation of “trade name” or “trade term” shall be considered a
sufficient notice to Contractor that it will be required to complete the work so named, complete,
finished, and operable, with all its appurtenances, according to the best practices of the trade.
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9.4 The naming of any material and/or equipment shall mean furnishing and installing of
same, including all incidental and accessory items thereto and/or labor therefor, as per best
practices of the trade(s) involved, unless specifically noted otherwise.

9.5 Contract Documents are complementary, and what is called for by one shall be binding
as if called for by all. As such, Drawings and Specifications are intended to be fully cooperative and
to agree. However, if Contractor observes that Drawings and Specifications are in conflict with the
Contract Documents, Contractor shall promptly notify District and Architect in writing, and any
necessary changes shall be made as provided in the Contract Documents.

9.6 In the case of discrepancy or ambiguity in the Contract Documents, the order of
precedence in the Agreement shall prevail. However, in the case of discrepancy or ambiguity solely
between and among the Drawings and Specifications, the discrepancy or ambiguity shall be resolved
in favor of the interpretation that will provide District with the functionally complete and operable
Project described in the Drawings and Specifications. In case of ambiguity, conflict, or lack of
information, District will furnish clarifications with reasonable promptness.

9.7 Drawings and Specifications are intended to comply with all laws, ordinances, rules, and
regulations of constituted authorities having jurisdiction, and where referred to in the Contract
Documents, the laws, ordinances, rules, and regulations shall be considered as a part of the Contract
within the limits specified. Contractor shall bear all expense of correcting work done contrary to
said laws, ordinances, rules, and regulations.

9.8 As required by Section 4-317(c), Part 1, Title 24, CCR: “Should any existing conditions
such as deterioration or non-complying construction be discovered which is not covered by the DSA-
approved documents wherein the finished work will not comply with Title 24, California Code of
Regulations, a construction change document, or a separate set of plans and specifications, detailing
and specifying the required repair work shall be submitted to and approved by DSA before
proceeding with the repair work.”

9.9 Ownership of Drawings

All copies of Plans, Drawings, Designs, Specifications, and copies of other incidental architectural
and engineering work, or copies of other Contract Documents furnished by District, are the property
of District. They are not to be used by Contractor in other work and, with the exception of signed
sets of Contract Documents, are to be returned to District on request at completion of Work, or may
be used by District as it may require without any additional costs to District. Neither the Contractor
nor any Subcontractor, or material or equipment supplier shall own or claim a copyright in the
Drawings, Specifications, and other documents prepared by the Architect. District hereby grants the
Contractor, Subcontractors, sub-subcontractors, and material or equipment suppliers a limited
license to use applicable portions of the Drawings prepared for the Project in the execution of their
Work under the Contract Documents.

10. CONTRACTOR’S SUBMITTALS AND SCHEDULES

Contractor’s submittals shall comply with the provisions and requirements of the Specifications
including, without limitation Submittals.
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10.1 Schedule of Work, Schedule of Submittals, and Schedule of Values

10.1.1 Within TEN (10) calendar days after the date of the Notice to Proceed (unless
otherwise specified in the Specifications), the Contractor shall prepare and submit to the District
for review, in a form supported by sufficient data to substantiate its accuracy as the District may
require:

10.1.1.1  Preliminary Schedule. A preliminary schedule of construction indicating the
starting and completion dates of the various stages of the Work, including any information
and following any form as may be specified in the Specifications. Once approved by District,
this shall become the Construction Schedule. This schedule shall include and identify all
tasks that are on the Project’s critical path with a specific determination of the start and
completion of each critical path task as well as all Contract milestones and each milestone’s
completion date(s) as may be required by the District.

10.1.1.1.1 The District is not required to approve a preliminary schedule of
construction with early completion, i.e., one that shows early completion dates for the
Work and/or milestones. Contractor shall not be entitled to extra compensation if the
District approves a Construction Schedule with an early completion date and Contractor
completes the Project beyond the date shown in the schedule but within the Contract
Time. A Construction Schedule showing the Work completed in less than the Contract
Time, the time between the early completion date and the end of the Contract Time
shall be Float.

10.1.1.2  Preliminary Schedule of Values. A preliminary schedule of values for all of the
Work, which must include quantities and prices of items aggregating the Contract Price and
must subdivide the Work into component parts in sufficient detail to serve as the basis for
progress payments during construction. Unless the Special Conditions contain different
limits, this preliminary schedule of values shall include, at a minimum, the following
information and the following structure:

10.1.1.2.1 Divided into at least the following categories:

10.1.1.2.1.10verhead and profit;

10.1.1.2.1.2 Supervision;

10.1.1.2.1.3General conditions;
10.1.1.2.1.4Layout;

10.1.1.2.1.5Mobilization;

10.1.1.2.1.6 Submittals;

10.1.1.2.1.7Bonds and insurance;

10.1.1.2.1.8 Close-out/Certification documentation;
10.1.1.2.1.9Demolition;

10.1.1.2.1.10 Installation;

10.1.1.2.1.11 Rough-in;

10.1.1.2.1.12 Finishes;

10.1.1.2.1.13 Testing;

10.1.1.2.1.14 Punchlist and District acceptance.
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10.1.1.2.2 And also divided by each of the following areas:

10.1.1.2.2.1Site work;
10.1.1.2.2.2 By each building;
10.1.1.2.2.3 By each floor.

10.1.1.2.3 The preliminary schedule of values shall not provide for values any
greater than the following percentages of the Contract value:

10.1.1.2.3.1 Mobilization and layout combined to equal not more than 1%;

10.1.1.2.3.2 Submittals, samples and shop drawings combined to equal not
more than 3%;

10.1.1.2.3.3 Bonds and insurance combined to equal not more than 2%.

10.1.1.2.3.4 Punchlist/As-builts/Closeout documentation shall have a value

in the preliminary schedule of not less than 5%.

10.1.1.2.4 Notwithstanding any provision of the Contract Documents to the
contrary, payment of the Contractor's overhead, supervision, general conditions costs,
and profit, as reflected in the Cost Breakdown, shall be paid based on percentage
complete, with the disbursement of Progress Payments and the Final Payment.

10.1.1.2.5 Contractor shall certify that the preliminary schedule of values as
submitted to the District is accurate and reflects the costs as developed in preparing
Contractor’s bid. For example, without limiting the foregoing, Contractor shall not
“front-load” the preliminary schedule of values with dollar amounts greater than the
value of activities performed early in the Project.

10.1.1.2.6 The preliminary schedule of values shall be subject to the District's
review and approval of the form and content thereof. In the event that the District
objects to any portion of the preliminary schedule of values, the District shall notify the
Contractor, in writing, of the District's objection(s) to the preliminary schedule of values.
Within five (5) calendar days of the date of the District's written objection(s), Contractor
shall submit a revised preliminary schedule of values to the District for review and
approval. The foregoing procedure for the preparation, review and approval of the
preliminary schedule of values shall continue until the District has approved the entirety
of the preliminary schedule of values.

10.1.1.2.7 Once the preliminary schedule of values is approved by the District, this
shall become the Schedule of Values. The Schedule of Values shall not be thereafter
modified or amended by the Contractor without the prior consent and approval of the
District, which may be granted or withheld in the sole discretion of the District.

10.1.1.3  Preliminary Schedule of Submittals. A preliminary schedule of submittals,
including Shop Drawings, Product Data, and Samples submittals. Once approved by District,
this shall become the Submittal Schedule. All submittals shall be forwarded to the District
by the date indicated on the approved Submittal Schedule, unless an earlier date is
necessary to maintain the Construction Schedule, in which case those submittals shall be
forwarded to the District so as not to delay the Construction Schedule. Upon request by the
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District, Contractor shall provide an electronic copy of all submittals to the District. All
submittals shall be submitted no later than 90 days after the Notice to Proceed.

10.1.1.4  Safety Plan.

10.1.1.5 Contractor’s Safety Plan specifically adapted for the Project. Contractor's Safety
Plan shall comply with the following requirements:

10.1.1.5.1 All applicable requirements of California Division of Occupational Safety
and Health (“CalOSHA”) and/or of the United States Occupational Safety and Health
Administration (“OSHA").

10.1.1.5.2 All provisions regarding Project safety, including all applicable provisions
in these General Conditions.

10.1.1.5.3 Contractor’s Safety Plan shall be in English and in the language(s) of the
Contractor’s and its Subcontractors’ employees.

10.1.1.6  Complete Registered Subcontractors List. The name, address, telephone
number, facsimile number, California State Contractors License number, classification, DIR
registration number and monetary value of all Subcontracts of any tier for parties furnishing
labor, material, or equipment for completion of the Project.

10.1.2 Contractor must provide all schedules both in hard copy and electronically, in a
format (e.g., Microsoft Project or Primavera) approved in advance by the District.

10.1.3 The District will review the schedules submitted and the Contractor shall make
changes and corrections in the schedules as requested by the District and resubmit the
schedules until approved by the District.

10.1.4 The District shall have the right at any time to revise the schedule of values if, in the
District's sole opinion, the schedule of values does not accurately reflect the value of the Work
performed.

10.1.5 All schedules must be approved by the District before Contractor can rely on them
as a basis for payment.

10.2 Monthly Progress Schedule(s)

10.2.1 Contractor shall provide Monthly Progress Schedule(s) to the District. A Monthly
Progress Schedule shall update the approved Construction Schedule or the last Monthly
Progress Schedule, showing all work completed and to be completed as well as updating the
Registered Subcontractors List. The monthly Progress Schedule shall be sent within the
timeframe requested by the District and shall be in a format acceptable to the District and
contain a written narrative of the progress of work that month and any changes, delays, or
events that may affect the work. The process for District approval of the Monthly Progress
Schedule shall be the same as the process for approval of the Construction Schedule.

10.2.2 Contractor shall submit Monthly Progress Schedule(s) with all payment applications.
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11.

10.2.3 Contractor must provide all schedules both in hard copy and electronically, in a
format (e.g., Microsoft Project or Primavera) approved in advance by the District.

10.2.4 The District will review the schedules submitted and the Contractor shall make
changes and corrections in the schedules as requested by the District and resubmit the
schedules until approved by the District.

10.2.5 The District shall have the right at any time to revise the schedule of values if, in the
District’s sole opinion, the schedule of values does not accurately reflect the value of the Work
performed.

10.2.6 All schedules must be approved by the District before Contractor can rely on them
as a basis for payment.

10.3 Material Safety Data Sheets (MSDS)

Contractor is required to ensure Material Safety Data Sheets are available in a readily accessible
place at the Site for any material requiring a Material Safety Data Sheet per the federal “Hazard
Communication” standard, or employees’ “right to know” law. The Contractor is also required to
ensure proper labeling on substances brought onto the job site and that any person working with
the material or within the general area of the material is informed of the hazards of the substance
and follows proper handling and protection procedures. Two additional copies of the Material
Safety Data Sheets shall also be submitted directly to the District.

10.4 Submittals

10.4.1 Architect’s favorable review shall neither be construed as a complete check nor
relieve the Contractor, Subcontractor, manufacturer, fabricator, or supplier from responsibility
for any deficiency that may exist or from any departures or deviations from the requirements of
the Contract Documents unless the Contractor has, in writing, called Architect’s attention to the
deviations at the time of submission and the Architect has given specific written response.
“Favorable review” shall mean merely that Architect has no objection to Contractor using, upon
Contractor’s own full responsibility, plan or method of Work proposed, or furnishing materials
or equipment proposed.

SITE ACCESS, CONDITIONS, AND REQUIREMENTS
11.1 Site Investigation

Before bidding on this Work, Contractor shall make a careful investigation of the Site and thoroughly
familiarize itself with the requirements of the Contract. By the act of submitting a bid for the Work
included in this Contract, Contractor shall be deemed to have made a complete study and
investigation, and to be familiar with and accepted the existing conditions of the Site.

Prior to commencing the Work, Contractor and the District’s representative shall survey the Site to
document the condition of the Site. Contractor will record the survey in digital videotape format
and provide an electronic copy to the District within fourteen (14) days of the survey. This
electronic record shall serve as a basis for determining any damages caused by the Contractor
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during the Project. The Contractor may also document any pre-existing conditions in writing,
provided that both the Contractor and the District’s representative agree on said conditions and sign
a memorandum documenting the same.

11.2 Soils Investigation Report

11.2.1 When a soils investigation report obtained from test holes at Site or for the Project
is available, that report may be available to the Contractor but shall not be a part of this
Contract and shall not alleviate or excuse the Contractor’s obligation to perform its own
investigation. Any information obtained from that report or any information given on Drawings
as to subsurface soil condition or to elevations of existing grades or elevations of underlying
rock is approximate only, is not guaranteed, does not form a part of this Contract, and
Contractor may not rely thereon. By submitting its bid, Contractor acknowledges that it has
made visual examination of Site and has made whatever tests Contractor deems appropriate to
determine underground condition of soil. Although any such report is not a part of this
Contract, recommendations from the report may be included in the Drawings, Specifications, or
other Contract Documents. It is Contractor’s sole responsibility to thoroughly review all
Contract Documents, Drawings, and Specifications.

11.2.2 Contractor agrees that no claim against District will be made by Contractor for
damages and hereby waives any rights to damages if, during progress of Work, Contractor
encounters subsurface or latent conditions at Site materially differing from those shown on
Drawings or indicated in Specifications, or for unknown conditions of an unusual nature that
differ materially from those ordinarily encountered in the work of the character provided for in
Plans and Specifications, except as indicated in the provisions of these General Conditions
regarding trenches, trenching, and/or existing utility lines.

11.3 Access to Work

District and its representatives shall at all times have access to Work wherever it is in preparation or
progress, including storage and fabrication. Contractor shall provide safe and proper facilities for
such access so that District's representatives may perform their functions.

11.4 Layout and Field Engineering

11.4.1 All field engineering required for layout of this Work and establishing grades for
earthwork operations shall be furnished by Contractor at its expense. This Work shall be done
by a qualified, California-registered civil engineer approved in writing by District and Architect.
Any required Record and/or As-Built Drawings of Site development shall be prepared by the
approved civil engineer.

11.4.2 The Contractor shall be responsible for having ascertained pertinent local conditions
such as location, accessibility, and general character of the Site and for having satisfied itself as
to the conditions under which the Work is to be performed. Contractor shall follow best
practices, including but not limited to potholing to avoid utilities. District shall not be liable for
any claim for allowances because of Contractor’s error, failure to follow best practices, or
negligence in acquainting itself with the conditions at the Site.
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1143 Contractor shall protect and preserve established benchmarks and monuments and
shall make no changes in locations without the prior written approval of District. Contractor
shall replace any benchmarks or monuments that are lost or destroyed subsequent to proper
notification of District and with District's approval.

11.5 Utilities

Utilities shall be provided as indicated in the Specifications.

11.6 Sanitary Facilities

Sanitary facilities shall be provided as indicated in the Specifications.
11.7 Surveys

Contractor shall provide surveys done by a California-licensed civil engineer surveyor to determine
locations of construction, grading, and site work as required to perform the Work.

11.8 Regional Notification Center

The Contractor, except in an emergency, shall contact the appropriate regional notification center at
least two (2) days prior to commencing any excavation if the excavation will be conducted in an area
or in a private easement that is known, or reasonably should be known, to contain subsurface
installations other than the underground facilities owned or operated by the District, and obtain an
inquiry identification number from that notification center. No excavation shall be commenced
and/or carried out by the Contractor unless an inquiry identification number has been assigned to
the Contractor or any Subcontractor and the Contractor has given the District the identification
number. Any damages arising from Contractor's failure to make appropriate notification shall be at
the sole risk and expense of the Contractor. Any delays caused by failure to make appropriate
notification shall be at the sole risk of the Contractor and shall not be considered for an extension of
the Contract Time.

11.9 Existing Utility Lines

11.9.1 Pursuant to Government Code section 4215, District assumes the responsibility for
removal, relocation, and protection of main or trunk utility lines and facilities located on the
construction Site at the time of commencement of construction under this Contract with respect
to any such utility facilities that are not identified in the Plans and Specifications. Contractor
shall not be assessed for liquidated damages for delay in completion of the Project caused by
failure of District or the owner of a utility to provide for removal or relocation of such utility
facilities.

11.9.2 Locations of existing utilities provided by District shall not be considered exact, but
approximate within a reasonable margin and shall not relieve Contractor of responsibilities to
exercise reasonable care or costs of repair due to Contractor’s failure to do so. District shall
compensate Contractor for the costs of locating, repairing damage not due to the failure of
Contractor to exercise reasonable care, and removing or relocating such utility facilities not
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12.

indicated in the Plans and Specifications with reasonable accuracy, and for equipment
necessarily idle during such work.

11.9.3 No provision herein shall be construed to preclude assessment against Contractor
for any other delays in completion of the Work. Nothing in this Article shall be deemed to
require District to indicate the presence of existing service laterals, appurtenances, or other
utility lines, within the exception of main or trunk utility lines or whenever the presence of these
utilities on the Site of the construction Project can be inferred from the presence of other visible
facilities, such as buildings, meter junction boxes, on or adjacent to the Site of the construction.

11.9.4 If Contractor, while performing Work under this Contract, discovers utility facilities
not identified by District in Contract Plans and Specifications, Contractor shall immediately
notify the District and the utility in writing. The cost of repair for damage to above-mentioned
visible facilities without prior written notification to the District shall be borne by the
Contractor.

11.10 Notification

Contractor understands, acknowledges and agrees that the purpose for prompt notification to the
District pursuant to these provisions is to allow the District to investigate the condition(s) so that the
District shall have the opportunity to decide how the District desires to proceed as a result of the
condition(s). Accordingly, failure of Contractor to promptly notify the District in writing, pursuant to
these provisions, shall constitute Contractor's waiver of any claim for damages or delay incurred as a
result of the condition(s).

11.11 Hazardous Materials

Contractor shall comply with all provisions and requirements of the Contract Documents related to
hazardous materials including, without limitation, Hazardous Materials Procedures and
Requirements.

11.12 No Signs

Neither the Contractor nor any other person or entity shall display any signs not required by law or
the Contract Documents at the Site, fences trailers, offices, or elsewhere on the Site without specific
prior written approval of the District.

TRENCHES
12.1 Trenches Greater Than Five Feet

Pursuant to Labor Code section 6705, if the Contract Price exceeds $25,000 and involves the
excavation of any trench or trenches five (5) feet or more in depth, the Contractor shall, in advance
of excavation, promptly submit to the District and/or a registered civil or structural engineer
employed by the District or Architect, a detailed plan, stamped by a licensed engineer retained by
the Contractor, showing the design of shoring for protection from the hazard of caving ground
during the excavation of such trench or trenches.
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12.2 Excavation Safety

If such plan varies from the Shoring System Standards established by the Construction Safety
Orders, the plan shall be prepared by a registered civil or structural engineer, but in no case shall
such plan be less effective than that required by the Construction Safety Orders. No excavation of
such trench or trenches shall be commenced until said plan has been accepted by the District or by
the person to whom authority to accept has been delegated by the District.

12.3 No Tort Liability of District

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability upon the
District or any of its employees.

12.4 No Excavation without Permits

The Contractor shall not commence any excavation Work until it has secured all necessary permits
including the required CalOSHA excavation/shoring permit. Any permits shall be prominently
displayed on the Site prior to the commencement of any excavation.

125 Discovery of Hazardous Waste and/or Unusual Conditions

12.5.1 Pursuant to Public Contract Code section 7104, if the Work involves digging trenches
or other excavations that extend deeper than four feet below the Surface, the Contractor shall
promptly, and before the following conditions are disturbed, notify the District, in writing, of
any:

12.5.1.1 Material that the Contractor believes may be material that is hazardous waste,
as defined in section 25117 of the Health and Safety Code, is required to be removed to a
Class I, Class Il, or Class Il disposal site in accordance with provisions of existing law.

12.5.1.2  Subsurface or latent physical conditions at the Site differing from those
indicated.

12.5.1.3  Unknown physical conditions at the Site of any unusual nature, different
materially from those ordinarily encountered and generally recognized as inherent in work
of the character provided for in the Contract.

12.5.2 The District shall promptly investigate the conditions, and if it finds that the
conditions do materially so differ, or do involve hazardous waste, and cause a decrease or
increase in the Contractor’s cost of, or the time required for, performance of any part of the
Work, shall issue a Change Order under the procedures described herein.

12.5.3 In the event that a dispute arises between District and the Contractor whether the
conditions materially differ, or involve hazardous waste, or cause a decrease or increase in the
Contractor’s cost of, or time required for, performance of any part of the Work, the Contractor
shall not be excused from any scheduled completion date provided for by the Contract, but shall
proceed with all work to be performed under the Contract. The Contractor shall retain any and
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13.

all rights provided either by Contract or by law that pertain to the resolution of disputes and
protests.

INSURANCE AND BONDS

Insurance

Unless different provisions and/or limits are indicated in the Special Conditions, all insurance
required of Contractor and/or its Subcontractor(s) shall be at least as broad as the amounts and
include the provisions set forth herein.

13.1.1 Commercial General Liability and Automobile Liability Insurance

13.1.1.1  Contractor shall procure and maintain, during the life of this Contract,
Commercial General Liability Insurance and Automobile Liability Insurance that shall protect
Contractor, District, State, Construction Manager(s), Project Inspector(s), and Architect(s)
from all claims for bodily injury, property damage, personal injury, death, advertising injury,
and medical payments arising from, or in connection with, operations under this Contract.
This coverage shall be provided in a form at least as broad as Insurance Services (ISO) Form
CG 0001 11188. Contractor shall ensure that Products Liability and Completed Operations
coverage, Fire Damage Liability coverage, and Automobile Liability Insurance coverage
including owned, non-owned, and hired automobiles, are included within the above policies
and at the required limits, or Contractor shall procure and maintain these coverages
separately.

13.1.1.2  Contractor’s deductible or self-insured retention for its Commercial General
Liability Insurance policy shall not exceed $25,000 unless approved in writing by District.

13.1.1.3  All such policies shall be written on an occurrence form.

13.1.2 Excess Liability Insurance

13.1.2.1  If Contractor’s underlying policy limits are less than required, subject to the
District’s sole discretion, Contractor may procure and maintain, during the life of this
Contract, an Excess Liability Insurance Policy to meet the policy limit requirements of the
required policies in order to satisfy, in the aggregate with its underlying policy, the insurance
requirements herein.

13.1.2.2  There shall be no gap between the per occurrence amount of any underlying
policy and the start of the coverage under the Excess Liability Insurance Policy. Any Excess
Liability Insurance Policy shall be written on a following form and shall protect Contractor,
District, State, Construction Manager(s), Project Manager(s), and Architect(s) in amounts
and including the provisions as set forth in the Supplementary Conditions (if any) and/or
Special Conditions, and that complies with all requirements for Commercial General Liability
and Automobile Liability and Employers’ Liability Insurance.

13.1.2.3  The District, in its sole discretion, may accept the Excess Liability Insurance
Policy that brings Contractor’s primary limits to the minimum requirements herein.
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13.1.3 Subcontractor(s):

Contractor shall require its Subcontractor(s), if any, to procure and maintain Commercial
General Liability Insurance, Automobile Liability Insurance, and Excess Liability Insurance (if
Subcontractor elects to satisfy, in part the insurance required herein by procuring and
maintaining an Excess Liability Insurance Policy) with forms of coverage and limits equal to the
amounts required of the Contractor.

13.1.4 Workers’ Compensation and Employers’ Liability Insurance

13.1.4.1 In accordance with provisions of section 3700 of the California Labor Code, the
Contractor and every Subcontractor shall be required to secure the payment of
compensation to its employees.

13.1.4.2  Contractor shall procure and maintain, during the life of this Contract, Workers’
Compensation Insurance and Employers’ Liability Insurance for all of its employees engaged
in work under this Contract, on/or at the Site of the Project. This coverage shall cover, at a
minimum, medical and surgical treatment, disability benefits, rehabilitation therapy, and
survivors' death benefits. Contractor shall require its Subcontractor(s), if any, to procure
and maintain Workers’ Compensation Insurance and Employers’ Liability Insurance for all
employees of Subcontractor(s). Any class of employee or employees not covered by a
Subcontractor’s insurance shall be covered by Contractor’s insurance. If any class of
employee or employee engaged in Work under this Contract, on or at the Site of the Project,
is not protected under the Workers’ Compensation Insurance, Contractor shall provide, or
shall cause a Subcontractor to provide, adequate insurance coverage for the protection of
any employee(s) not otherwise protected before any of those employee(s) commence work.

13.1.5 Builder's Risk Insurance: Builder's Risk “All Risk” Insurance

Contractor shall procure and maintain, during the life of this Contract, Builder’s Risk (Course of
Construction), or similar first party property coverage acceptable to the District, issued on a
replacement cost value basis. The cost shall be consistent with the total replacement cost of all
insurable Work of the Project included within the Contract Documents. Coverage is to insure
against all risks of accidental physical loss and shall include without limitation the perils of
vandalism and/or malicious mischief (both without any limitation regarding vacancy or
occupancy), sprinkler leakage, civil authority, theft, sonic disturbance, earthquake, flood,
collapse, wind, rain, dust, fire, war, terrorism, lightning, smoke, and rioting. Coverage shall
include debris removal, demolition, increased costs due to enforcement of all applicable
ordinances and/or laws in the repair and replacement of damaged and undamaged portions of
the property, and reasonable costs for the Architect’s and engineering services and expenses
required as a result of any insured loss upon the Work and Project, including completed Work
and Work in progress, to the full insurable value thereof.

13.1.6 Pollution Liability Insurance

13.1.6.1  Contractor shall procure and maintain Pollution Liability Insurance that shall
protect Contractor, District, State, Construction Manager(s), Project Inspector(s), and
Architect(s) from all claims for bodily injury, property damage, including natural resource
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damage, cleanup costs, removal, storage, disposal, and/or use of the pollutant arising from
operations under this Contract, and defense, including costs and expenses incurred in the
investigation, defense, or settlement of claims. Coverage shall apply to sudden and/or
gradual pollution conditions resulting from the escape or release of smoke, vapors, fumes,
acids, alkalis, toxic chemicals, liquids, or gases, natural gas, waste materials, or other
irritants, contaminants, or pollutants, including asbestos. This coverage shall be provided in
a form at least as broad as Insurance Services Offices, Inc. (ISO) Form CG 2415, or Contractor
shall procure and maintain these coverages separately.

13.1.6.2  Contractor warrants that any retroactive date applicable to coverage under the
policy shall predate the effective date of the Contract and that continuous coverage will be
maintained or an extended reporting or discovery period will be exercised for a period of
three (3) years, beginning from the time that the Work under the Contract is completed.

13.1.6.3 If Contractor is responsible for removing any pollutants from a site, then
Contractor shall ensure that Any Auto, including owned, non-owned, and hired, is included
within the above policies and at the required limits, to cover its automobile exposure from
transporting the pollutants from the site to an approved disposal site. This coverage shall
include the Motor Carrier Act Endorsement, MCS 90.

13.1.7 Proof of Insurance and Other Requirements: Endorsements and Certificates

13.1.7.1  Contractor shall not commence Work nor shall it allow any Subcontractor to
commence Work under this Contract, until Contractor and its Subcontractor(s) have
procured all required insurance and Contractor has delivered in duplicate to the District
complete endorsements (or entire insurance policies) and certificates indicating the
required coverages have been obtained, and the District has approved these documents.

13.1.7.2 Endorsements, certificates, and insurance policies shall include the following:

13.1.7.2.1 A clause stating the following, or other language acceptable to the
District:

“This policy shall not be canceled until written notice to District, Architect, and
Construction Manager stating date of the cancellation by the insurance carrier. Date of
cancellation may not be less than thirty (30) days after date of mailing notice.”

13.1.7.2.2 Language stating in particular those insured, extent of insurance,
location and operation to which insurance applies, expiration date, to whom
cancellation and reduction notice will be sent, and length of notice period.

13.1.7.2.3 All endorsements, certificates and insurance policies shall state that
District, its trustees, employees and agents, the State of California, Construction
Manager(s), Project Manager(s), Inspector(s) and Architect(s) are named additional
insureds under all policies except Workers’ Compensation Insurance and Employers’
Liability Insurance.
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13.1.7.2.4 All endorsements shall waive any right to subrogation against any of the
named additional insureds.

13.1.7.2.5 Contractor’s and Subcontractors’ insurance policy(s) shall be primary
and non-contributory to any insurance or self-insurance maintained by District, its
trustees, employees and/or agents, the State of California, Construction Manager(s),
Project Manager(s), Inspector(s), and/or Architect(s).

13.1.7.2.6 Contractor’s insurance limit shall apply separately to each insured
against whom a claim is made or suit is brought.

13.1.7.3 No policy shall be amended, canceled or modified, and the coverage amounts
shall not be reduced, until Contractor or Contractor’s broker has provided written notice to
District, Architect(s), and Construction Manager(s) stating date of the amendment,
modification, cancellation or reduction, and a description of the change. Date of
amendment, modification, cancellation or reduction may not be less than thirty (30) days
after date of mailing notice.

13.1.7.4  Insurance written on a “claims made” basis shall be retroactive to a date that
coincides with or precedes Contractor’s commencement of Work, including subsequent
policies purchased as renewals or replacements. Said policy is to be renewed by the
Contractor and all Subcontractors for a period of five (5) years following completion of the
Work or termination of this Agreement. Such insurance must have the same coverage and
limits as the policy that was in effect during the term of this Agreement, and will cover the
Contractor and all Subcontractors for all claims made.

13.1.7.5 Unless otherwise stated in the Special Conditions, all of Contractor’s insurance
shall be with insurance companies with an A.M. Best rating of no less than A: VII.

13.1.7.6  The insurance requirements set forth herein shall in no way limit the
Contractor’s liability arising out of or relating to the performance of the Work or related
activities.

13.1.7.7  Failure of Contractor and/or its Subcontractor(s) to comply with the insurance
requirements herein shall be deemed a material breach of the Contract.

[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY]
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13.1.8 Insurance Policy Limits

13.1.8.1 Unless different limits are indicated in the Special Conditions, the limits of
insurance shall not be less than the following amounts:

Commercial General Product Liability and $1,000,000 per
Liability Completed Operations, occurrence; $2,000,000
Fire Damage Liability — aggregate
Split Limit
Automobile Liability — Any | Combined Single Limit Personal vehicles:
Auto $500,000
Commercial vehicles:
$1,000,000
Workers’ Compensation Statutory limits pursuant
to State law
Employer’s Liability $1,000,000
Builder’s Risk (Course of Issued for the value and
Construction) scope of Work indicated
herein
Pollution Liability $1,000,000 per claim;
$2,000,000 aggregate

13.1.8.2  If Contractor normally carries insurance in an amount greater than the
minimum amounts required by District, that greater amount shall become the minimum
required amount of insurance for purposes of the Contract. Therefore, Contractor hereby
acknowledges and agrees that all insurance carried by it shall be deemed liability coverage
for all actions it performs in connection with the Contract.

13.2 Contract Security - Bonds

13.2.1 Contractor shall furnish two surety bonds issued by a California admitted surety
insurer as follows:

13.2.1.1  Performance Bond: A bond in an amount at least equal to one hundred percent
(100%) of Contract Price as security for faithful performance of this Contract.

13.2.1.2 Payment Bond: A bond in an amount at least equal to one hundred percent
(100%) of the Contract Price as security for payment of persons performing labor and/or
furnishing materials in connection with this Contract.

13.2.2 Cost of bonds shall be included in the Bid and Contract Price.
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14.

13.2.3 All bonds related to this Project shall be in the forms set forth in these Contract
Documents and shall comply with all requirements of the Contract Documents, including,
without limitation, the bond forms.

WARRANTY/GUARANTEE/INDEMNITY

14.1 Warranty/Guarantee

14.1.1 The Contractor shall obtain and preserve for the benefit of the District,
manufacturer’s warranties on materials, fixtures, and equipment incorporated into the Work.

14.1.2 In addition to guarantees required elsewhere, Contractor shall, and hereby does
guarantee and warrant all Work furnished on the job against all defects for a period of TWO (2)
years after the later of the following dates, unless a longer period is provided for in the Contract
Documents:

14.1.2.1 The acceptance by the District’s governing board of the Work, subject to these
General Conditions, or

14.1.2.2 The date that commissioning for the Project, if any, was completed.

At the District’s sole option, Contractor shall repair or replace any and all of that Work, together
with any other Work that may be displaced in so doing, that may prove defective in
workmanship and/or materials within a TWO (2) year period from date of completion as defined
above, unless a longer period is provided for in the Contract Documents, without expense
whatsoever to District. In the event of failure of Contractor and/or Surety to commence and
pursue with diligence said replacements or repairs within ten (10) days after being notified in
writing, Contractor and Surety hereby acknowledge and agree that District is authorized to
proceed to have defects repaired and made good at expense of Contractor and/or Surety who
hereby agree to pay costs and charges therefore immediately on demand.

14.1.3 If, in the opinion of District, defective work creates a dangerous condition or
requires immediate correction or attention to prevent further loss to District or to prevent
interruption of District operations, District will attempt to give the notice required above. If
Contractor or Surety cannot be contacted or neither complies with District's request for
correction within a reasonable time as determined by District, District may, notwithstanding the
above provision, proceed to make any and all corrections and/or provide attentions the District
believes are necessary. The costs of correction or attention shall be charged against Contractor
and Surety of the guarantees provided in this Article or elsewhere in this Contract.

14.1.4 The above provisions do not in any way limit the guarantees on any items for which
a longer guarantee is specified or on any items for which a manufacturer gives a guarantee for a
longer period. Contractor shall furnish to District all appropriate guarantee or warranty
certificates as indicated in the Specifications or upon request by District.

14.1.5 Nothing herein shall limit any other rights or remedies available to District.
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14.2 Indemnity and Defense

14.2.1 To the furthest extent permitted by California law, the Contractor shall indemnify,
keep and hold harmless the District, the Architect(s), and the Construction Manager(s), their
respective consultants, separate contractors, board members, officers, representatives, agents,
and employees, in both individual and official capacities (“Indemnitees”), against all suits,
claims, injury, damages, losses, and expenses (“Claims”), including but not limited to attorney’s
fees, caused by, arising out of, resulting from, or incidental to, in whole or in part, the
performance of the Work under this Contract by the Contractor, its Subcontractors, vendors, or
suppliers. However, the Contractor’s indemnification and hold harmless obligation shall be
reduced by the proportion of the Indemnitees’ and/or Architect’s liability to the extent the
Claim(s) is/are caused by the sole negligence, active negligence, or willful misconduct of the
Indemnitees, and/or defects in design furnished by the Architect, as found by a court or
arbitrator of competent jurisdiction. This indemnification and hold harmless obligation of the
Contractor shall not be construed to negate, abridge, or otherwise reduce any right or obligation
of indemnity that would otherwise exist or arise as to any Indemnitee or other person described
herein. This indemnification and hold harmless obligation includes, but is not limited to, any
failure or alleged failure by Contractor to comply with any provision of law, any failure or alleged
failure to timely and properly fulfill all of its obligations under the Contract Documents in strict
accordance with their terms, and without limitation, any failure or alleged failure of Contractor’s
obligations regarding any stop payment notice actions or liens, including Civil Wage and Penalty
Assessments and/or Orders by the DIR.

14.2.2 To the furthest extent permitted by California law, Contractor shall also defend
Indemnitees, at its own expense, including but not limited to attorneys’ fees and costs, against
all Claims caused by, arising out of, resulting from, or incidental to, in whole or in part, the
performance of the Work under this Contract by the Contractor, its Subcontractors, vendors, or
suppliers. However, without impacting Contractor’s obligation to provide an immediate and
ongoing defense of Indemnitees, the Contractor’s defense obligation shall be retroactively
reduced by the proportion of the Indemnitees’ and/or Architect’s liability to the extent caused
by the sole negligence, active negligence, or willful misconduct of the Indemnitees, and/or
defects in design furnished by the Architect, as found by a court or arbitrator of competent
jurisdiction. The District shall have the right to accept or reject any legal representation that
Contractor proposes to defend the Indemnitees. If any Indemnitee provides its own defense
due to failure to timely respond to tender of defense, rejection of tender of defense, or conflict
of interest of proposed counsel, Contractor shall reimburse such Indemnitee for any
expenditures. Contractor’s defense obligation shall not be construed to negate, abridge, or
otherwise reduce any right or obligation of defense that would otherwise exist as to any
Indemnitee or other person described herein. Contractor’s defense obligation includes, but is
not limited to, any failure or alleged failure by Contractor to comply with any provision of law,
any failure or alleged failure to timely and properly fulfill all of its obligations under the Contract
Documents in strict accordance with their terms, and without limitation, any failure or alleged
failure of Contractor’s obligations regarding any stop payment notice actions or liens, including
Civil Wage and Penalty Assessments and/or Orders by the DIR. The Contractor shall give prompt
notice to the District in the event of any Claim(s).

14.2.3 Without limitation of the provisions herein, if the Contractor’s obligation to

indemnify and hold harmless the Indemnitees or its obligation to defend Indemnitees as
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15.

provided herein shall be determined to be void or unenforceable, in whole or in part, it is the
intention of the parties that these circumstances shall not otherwise affect the validity or
enforceability of the Contractor’s agreement to indemnify, defend, and hold harmless the rest
of the Indemnitees, as provided herein. Further, the Contractor shall be and remain fully liable
on its agreements and obligations herein to the fullest extent permitted by law.

14.2.4 Pursuant to Public Contract Code section 9201, the District shall provide timely
notification to Contractor of the receipt of any third-party Claim relating to this Contract. The
District shall be entitled to recover its reasonable costs incurred in providing said notification.

14.2.5 In any and all Claims against any of the Indemnitees by any employee of the
Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or anyone
for whose acts any of them may be liable, the Contractor’s indemnification obligation herein
shall not be limited in any way by any limitation on the amount or type of damages,
compensation, or benefits payable by or for the Contractor or any Subcontractor under workers
compensation acts, disability benefit acts, or other employee benefit acts.

7

14.2.6 The District may retain so much of the moneys due the Contractor as shall be
considered necessary, until disposition of any such Claims or until the District, Architect(s) and
Construction Manager(s) have received written agreement from the Contractor that they will
unconditionally defend the District, Architect(s) and Construction Manager(s), their respective
officers, agents and employees, and pay any damages due by reason of settlement or judgment.

14.2.7 The Contractor’s defense and indemnification obligations hereunder shall survive
the completion of Work, the warranty/guarantee period, and the termination of the Contract.

TIME

15.1 Notice to Proceed

15.1.1 District may issue a Notice to Proceed within ninety (90) days from the date of the
Notice of Award. Once Contractor has received the Notice to Proceed, Contractor shall
complete the Work within the period of time indicated in the Contract Documents.

15.1.2 In the event that the District desires to postpone issuing the Notice to Proceed
beyond ninety (90) days from the date of the Notice of Award, it is expressly understood that
with reasonable notice to the Contractor, the District may postpone issuing the Notice to
Proceed. It is further expressly understood by Contractor that Contractor shall not be entitled
to any claim of additional compensation as a result of the postponement of the issuance of the
Notice to Proceed.

15.1.3 If the Contractor believes that a postponement of issuance of the Notice to Proceed
will cause a hardship to Contractor, Contractor may terminate the Contract. Contractor’s
termination due to a postponement shall be by written notice to District within ten (10) days
after receipt by Contractor of District's notice of postponement. It is further understood by
Contractor that in the event that Contractor terminates the Contract as a result of
postponement by the District, the District shall only be obligated to pay Contractor for the Work
that Contractor had performed at the time of notification of postponement. Should Contractor
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terminate the Contract as a result of a notice of postponement, District shall have the authority
to award the Contract to the next lowest responsive responsible bidder.

15.2 Computation of Time / Adverse Weather
15.2.1 The Contractor will only be allowed a time extension for Adverse Weather
conditions if requested by Contractor in compliance with the time extension request procedures
and only if all the following conditions are met:
15.2.1.1 The weather conditions constitute Adverse Weather, as defined herein;
15.2.1.2  Contractor can verify that the Adverse Weather caused delays in excess of five
(5) hours of the indicated labor required to complete the scheduled tasks of Work on the
day affected by the Adverse Weather;
15.2.1.3  The Contractor’s crew is dismissed as a result of the Adverse Weather;

15.2.1.4 Said delay adversely affects the critical path in the Construction Schedule; and

15.2.1.5 The number of days of Adverse Weather exceeds the following parameters:

January 10 July 0
February 8 August 0
March 7 September 0
April 4 October 4
May 2 November 6
June 0 December 8
15.2.2 If the aforementioned conditions are met, a non-compensable day-for-day

extension will only be allowed for those days in excess of those indicated herein.

15.2.3 The Contractor shall work seven (7) days per week, if necessary, irrespective of
inclement weather, to maintain access and the Construction Schedule, and to protect the Work
under construction from the effects of Adverse Weather, all at no further cost to the District.

15.2.4 The Contract Time has been determined with consideration given to the average
climate weather conditions prevailing in the County in which the Project is located.

15.3 Hours of Work
15.3.1 Sufficient Forces

Contractor and Subcontractors shall continuously furnish sufficient and competent work forces
with the required levels of familiarity with the Project and skill, training and experience to
ensure the prosecution of the Work in accordance with the Construction Schedule.

15.3.2 Performance During Working Hours
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Work shall be performed during regular working hours as permitted by the appropriate
governmental agency except that in the event of an emergency, or when required to complete
the Work in accordance with job progress, Work may be performed outside of regular working
hours with the advance written consent of the District and approval of any required
governmental agencies.

15.3.3 No Work during State Testing

Contractor shall, at no additional cost to the District and at the District’s request, coordinate its
Work to not disturb District students including, without limitation, not performing any Work
when students at the Site are taking State or Federally-required tests. The District or District’s
Representative will provide Contractor with a schedule of test dates concurrent with the
District’s issuance of the Notice to Proceed, or as soon as test dates are made available to the
District.

15.4 Progress and Completion

15.4.1 Time of the Essence

Time limits stated in the Contract Documents are of the essence to the Contract. By executing
the Agreement, the Contractor confirms that the Contract Time is a reasonable period for
performing the Work.

15.4.2 No Commencement Without Insurance or Bonds

The Contractor shall not commence operations on the Project or elsewhere prior to the
effective date of insurance and bonds. The date of commencement of the Work shall not be
changed by the effective date of such insurance or bonds. If Contractor commences Work
without insurance and bonds, all Work is performed at Contractor’s peril and shall not be
compensable until and unless Contractor secures bonds and insurance pursuant to the terms of
the Contract Documents and subject to District claim for damages.

15.5 Schedule

Contractor shall provide to District, Construction Manager, and Architect a schedule in conformance
with the Contract Documents and as required in the Notice to Proceed and the Contractor’s
Submittals and Schedules section of these General Conditions.

15.6 Expeditious Completion

The Contractor shall proceed expeditiously with adequate forces and shall achieve Completion
within the Contract Time.

16. EXTENSIONS OF TIME - LIQUIDATED DAMAGES
16.1 Liquidated Damages

Contractor and District hereby agree that the exact amount of damages for failure to complete the
Work within the time specified is extremely difficult or impossible to determine. If the Work is not
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completed within the time specified in the Contract Documents, it is understood that the District
will suffer damage. It being impractical and unfeasible to determine the amount of actual damage,
it is agreed the Contractor shall pay to District as fixed and liquidated damages, and not as a penalty,
the amount set forth in the Agreement for each calendar day of delay in completion. Contractor
and its Surety shall be liable for the amount thereof pursuant to Government Code section
53069.85.

16.2 Excusable Delay

16.2.1 Contractor shall not be charged for liquidated damages because of any delays in
completion of the Work which are not the fault of Contractor or its Subcontractors, including
acts of God as defined in Public Contract Code section 7105, acts of enemy, epidemics, and
quarantine restrictions. Contractor shall, within five (5) calendar days of beginning of any delay,
notify District in writing of causes of delay including documentation and facts explaining the
delay and the direct correlation between the cause and effect. District shall review the facts and
extent of any delay and shall grant extension(s) of time for completing Work when, in its
judgment, the findings of fact justify an extension. Extension(s) of time shall apply only to that
portion of Work affected by delay, and shall not apply to other portions of Work not so affected.
An extension of time may only be granted if Contractor has timely submitted the Construction
Schedule as required herein.

16.2.2 Contractor shall notify the District pursuant to the claims provisions in these
General Conditions of any anticipated delay and its cause. Following submission of a claim, the
District may determine whether the delay is to be considered avoidable or unavoidable, how
long it continues, and to what extent the prosecution and completion of the Work might be
delayed thereby.

16.2.3 In the event the Contractor requests an extension of Contract Time for unavoidable
delay, such request shall be submitted in accordance with the provisions in the Contract
Documents governing changes in Work. When requesting time, requests must be submitted
with full justification and documentation. If the Contractor fails to submit justification, it waives
its right to a time extension at a later date. Such justification must be based on the official
Construction Schedule as updated at the time of occurrence of the delay or execution of Work
related to any changes to the Scope of Work. Any claim for delay must include the following
information as support, without limitation:

16.2.3.1  The duration of the activity relating to the changes in the Work and the
resources (manpower, equipment, material, etc.) required to perform the activities within
the stated duration.

16.2.3.2  Specific logical ties to the Contract Schedule for the proposed changes and/or
delay showing the activity/activities in the Construction Schedule that are affected by the
change and/or delay. In particular, Contractor must show an actual impact to the schedule,
after making a good faith effort to mitigate the delay by rescheduling the work, by providing
an analysis of the schedule (“Time Impact Analysis”). Such Time Impact Analysis shall
describe in detail the cause and effect of the delay and the impact on the critical dates in the
Project schedule. (A portion of any delay of seven (7) days or more must be provided.)
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16.2.3.3  Arecovery schedule must be submitted within twenty (20) calendar days of
written notification to the District of causes of delay.

16.3 No Additional Compensation for Delays Within Contractor’s Control

16.3.1 Contractor is aware that governmental agencies, including, without limitation, the
Division of the State Architect, the Department of General Services, gas companies, electrical
utility companies, water districts, and other agencies may have to approve Contractor-prepared
drawings or approve a proposed installation. Accordingly, Contractor shall include in its bid,
time for possible review of its drawings and for reasonable delays and damages that may be
caused by such agencies. Thus, Contractor is not entitled to make a claim for damages or delays
arising from the review of Contractor’s drawings.

16.3.2 Contractor shall only be entitled to compensation for delay when all of the following
conditions are met:

16.3.2.1 The District is responsible for the delay;
16.3.2.2 The delay is unreasonable under the circumstances involved;
16.3.2.3  The delay was not within the contemplation of the District and Contractor;

16.3.2.4 The delay could not have been avoided or mitigated by Contractor’s reasonable
diligence; and

16.3.2.5 Contractor timely complies with the claims procedure of the Contract
Documents.

16.3.3 Where a change in the Work extends the Contract Time, Contractor may request
and recover additional, actual direct costs, provided that Contractor can demonstrate such
additional costs are:

16.3.3.1  Actually incurred performing the Work;
16.3.3.2  Not compensated by the Markup allowed; and
16.3.3.3  Directly result from the extended Contract Time.

Contractor shall comply with all required procedures, documentation and time requirements in
the Contract Documents. Contractor may not seek or recover such costs using formulas (e.g.
Eichleay, labor factors).

16.4 Float or Slack in the Schedule

Float or slack is the amount of time between the early start date and the late start date, or the early
finish date and the late finish date, of any of the activities in the schedule. Float or slack is not for
the exclusive use of or benefit of either the District or the Contractor, but its use shall be
determined solely by the District.
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17.

CHANGES IN THE WORK

17.1 No Changes Without Authorization

17.1.1 There shall be no change whatsoever in the Drawings, Specifications, or in the Work
without an executed Change Order or a written Construction Change Directive authorized by the
District as herein provided. District shall not be liable for the cost of any extra work or any
substitutions, changes, additions, omissions, or deviations from the Drawings and Specifications
unless the District's governing board has authorized the same and the cost thereof has been
approved in writing by Change Order or Construction Change Directive in advance of the
changed Work being performed. No extension of time for performance of the Work shall be
allowed hereunder unless claim for such extension is made at the time changes in the Work are
ordered, and such time duly adjusted and approved in writing in the Change Order or
Construction Change Directive. Contractor shall be responsible for any costs incurred by the
District for professional services and DSA fees and/or delay to the Project Schedule, if any, for
DSA to review any request for changes to the DSA approved plans and specifications for the
convenience of the Contractor and/or to accommodate the Contractor’s means and methods.
The provisions of the Contract Documents shall apply to all such changes, additions, and
omissions with the same effect as if originally embodied in the Drawings and Specifications.

17.1.2 Contractor shall perform immediately all work that has been authorized by a fully
executed Change Order or Construction Change Directive. Contractor shall be fully responsible
for any and all delays and/or expenses caused by Contractor's failure to expeditiously perform
this Work.

17.1.3 Should any Change Order result in an increase in the Contract Price or extend the
Contract Time, the cost of or length of extension in that Change Order shall be agreed to, in
writing, by the District in advance of the Work by Contractor, and shall be subject to the
monetary limitations set forth in Public Contract Code section 20118.4. In the event that
Contractor proceeds with any change in Work without a Change Order executed by the District
or Construction Change Directive, Contractor waives any claim of additional compensation or
time for that additional work. Under no circumstances shall Contractor be entitled to any claim
of additional compensation or time not expressly requested by Contractor in a Proposed Change
Order or approved by District in an executed Change Order.

17.1.4 A Change Order or Construction Change Directive will become effective when
approved by the Board, notwithstanding that Contractor has not signed it. A Change Order or
Construction Change Directive will become effective without Contractor’s signature provided
District indicates it as a “Unilateral Change Order”. Any dispute as to the adjustment in the
Contract Price or Contract Time, if any, of the Unilateral Change Order shall be resolved
pursuant to the Payment and Claims and Disputes provisions herein.

17.1.5 Contractor understands, acknowledges, and agrees that the reason for District
authorization is so that District may have an opportunity to analyze the Work and decide
whether the District shall proceed with the Change Order or alter the Project so that a change in
Work becomes unnecessary.
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17.2 Architect Authority

The Architect will have authority to order minor changes in the Work not involving any adjustment
in the Contract Price, or an extension of the Contract Time, or a change that is inconsistent with the
intent of the Contract Documents. These changes shall be effected by written Change Order,
Construction Change Directive, by Architect’s response(s) to RFI(s), or by Architect’s Supplemental
Instructions (“ASI”).

17.3 Change Orders

17.3.1 A Change Order is a written instrument prepared and issued by the District and/or
the Architect and signed by the District (as authorized by the District's Governing Board), the
Contractor, the Architect, and approved by the Project Inspector (if necessary) and DSA (if
necessary), stating their agreement regarding all of the following:

17.3.1.1 A description of a change in the Work;
17.3.1.2 The amount of the adjustment in the Contract Price, if any; and
17.3.1.3  The extent of the adjustment in the Contract Time, if any.

17.4 Construction Change Directives

17.4.1 A Construction Change Directive is a written order prepared and issued by the
District, the Construction Manager, and/or the Architect and signed by the District and the
Architect, directing a change in the Work. The District may, as provided by law, by Construction
Change Directive and without invalidating the Contract, order changes in the Work consisting of
additions, deletions, or other revisions. The adjustment to the Contract Price or Time, if any, is
subject to the provisions of this section regarding Changes in the Work. If all or a portion of the
Project is being funded by funds requiring approval by the State Allocation Board (“SAB”), these
revisions may be subject to compensation once approval of same is received and funded by the
SAB, and funds are released by the Office of Public School Construction (“OPSC”). Any dispute
as to the adjustment in the Contract Price, if any, of the Construction Change Directive or timing
of payment shall be resolved pursuant to the Payment and Claims and Disputes provisions
herein.

17.4.2 The District may issue a Construction Change Directive in the absence of agreement
on the terms of a Change Order.

17.5 Force Account Directives

17.5.1 When work, for which a definite price has not been agreed upon in advance, is to be
paid for on a force account basis, all direct costs necessarily incurred and paid by the Contractor
for labor, material, and equipment used in the performance of that Work, shall be subject to the
approval of the District and compensation will be determined as set forth herein.

17.5.2 The District will issue a Force Account Directive to proceed with the Work on a force
account basis, and a not-to-exceed budget will be established by the District.
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17.5.3 All requirements regarding direct cost for labor, labor burden, material, equipment,
and markups on direct costs for overhead and profit described in this section shall apply to
Force Account Directives. However, the District will only pay for actual costs verified in the field
by the District or its authorized representative(s) on a daily basis.

17.5.4 The Contractor shall be responsible for all cost related to the administration of
Force Account Directive. The markup for overhead and profit for Contractor modifications shall
be full compensation to the Contractor to administer Force Account Directive, and Contractor
shall not be entitled to separately recover additional amounts for overhead and/or profit.

17.5.5 The Contractor shall notify the District or its authorized representative(s) at least
twenty-four (24) hours prior to proceeding with any of the force account work. Furthermore,
the Contractor shall notify the District when it has consumed eighty percent (80%) of the
budget, and shall not exceed the budget unless specifically authorized in writing by the District.
The Contractor will not be compensated for force account work in the event that the Contractor
fails to timely notify the District regarding the commencement of force account work, or
exceeding the force account budget.

17.5.6 The Contractor shall diligently proceed with the work, and on a daily basis, submit a
daily force account report using Document 00 63 47, “Daily Force Account Report,” no later than
5:00 p.m. each day. The report shall contain a detailed itemization of the daily labor, material,
and equipment used on the force account work only. The names of the individuals performing
the force account work shall be included on the daily force account reports. The type and model
of equipment shall be identified and listed. The District will review the information contained in
the reports, and sign the reports no later than the next work day, and return a copy of the
report to the Contractor for their records. The District will not sign, nor will the Contractor
receive compensation for work the District cannot verify. The Contractor will provide a weekly
force account summary indicating the status of each Force Account Directive in terms of percent
complete of the not-to-exceed budget and the estimated percent complete of the work.

17.5.7 In the event the Contractor and the District reach a written agreement on a set cost
for the work while the work is proceeding based on a Force Account Directive, the Contractor’s
signed daily force account reports shall be discontinued and all previously signed reports shall
be invalid.

17.6 Price Request
17.6.1 Definition of Price Request
A Price Request is a written request prepared by the Architect requesting the Contractor to
submit to the District and the Architect an estimate of the effect of a proposed change in the
Work on the Contract Price and the Contract Time.

17.6.2 Scope of Price Request

A Price Request shall contain adequate information, including any necessary Drawings and
Specifications, to enable Contractor to provide the cost breakdowns required herein. The
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Contractor shall not be entitled to any additional compensation for preparing a response to a
Price Request, whether ultimately accepted or not.

17.7 Proposed Change Order
17.7.1 Definition of Proposed Change Order

A Proposed Change Order (“PCQ”) is a written request prepared by the Contractor requesting
that the District and the Architect issue a Change Order based upon a proposed change to the
Work.

17.7.2 Changes in Contract Price

A PCO shall include breakdowns and backup documentation pursuant to the revisions herein
and sufficient, in the District’s judgment, to validate any change in Contract Price. In no case
shall Contractor or any of its Subcontractors be permitted to reserve rights for additional
compensation for Change Order Work.

17.7.3 Changes in Time

A PCO shall also include any changes in time required to complete the Project. Any additional
time requested shall not be the number of days to make the proposed change, but must be
based upon the impact to the Construction Schedule as defined in the Contract Documents. The
Contractor shall justify the proposed change in time by submittal of a schedule analysis that
accurately shows the impact of the change on the critical path of the Construction Schedule
(“Time Impact Analysis”). If Contractor fails to request a time extension in a PCO, including the
Time Impact Analysis, then the Contractor is thereafter precluded from requesting, and waives
any right to request, additional time and/or claim a delay. In no case shall Contractor or any of
its Subcontractors be permitted to reserve rights for additional time for Change Order Work. A
PCO that leaves the amount of time requested blank, or states that such time requested is “to
be determined”, is not permitted and shall also constitute a waiver of any right to request
additional time and/or claim a delay.

17.7.4 Unknown and/or Unforeseen Conditions

If there is an Allowance, then Contractor must submit a Request for Allowance Expenditure
Directive, including supporting documentation as described below, to receive authorization for
the release of funds from the Allowance. Allowance Expenditure Directives shall be based on
Contractor’s costs, without overhead and profit, for products, delivery, installation, labor,
insurance, payroll, taxes, bonding and equipment rental will be included in Allowance
Expenditure Directive authorizing expenditure of funds from this Allowance. No overhead and
profit shall be added to the Allowance Expenditure Directive. If cost of the unforeseen
condition(s) exceed the Allowance, Contractor must submit a PCO for amounts in excess of the
Allowance requesting an increase in Contract Price and/or Contract Time that is based at least
partially on Contractor’s assertion that Contractor has encountered unknown and/or
unforeseen condition(s) on the Project, then Contractor shall base the PCO on provable
information that, beyond a reasonable doubt and to the District’s satisfaction, demonstrates
that the unknown and/or unforeseen condition(s) were actually unknown and/or unforeseen
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and that the condition(s) were reasonably unknown and/or unforeseen. If not, the District shall
deny the PCO as unsubstantiated, and the Contractor shall complete the Project without any
increase in Contract Price and/or Contract Time based on that PCO.

17.7.5 Time to Submit Proposed Change Order

Contractor shall submit its PCO within five (5) working days of the date Contractor discovers, or
reasonably should have discovered, the circumstances giving rise to the PCO, unless additional
time to submit a PCO is granted in writing by the District. Time is of the essence in Contractor’s
submission of PCOs so that the District can promptly investigate the basis for the PCO.
Accordingly, if Contractor fails to submit its PCO within this timeframe, Contractor waives,
releases, and discharges any right to assert or claim any entitlement to an adjustment of the
Contract Price and/or Time based on circumstances giving rise to the PCO.

17.7.6 Proposed Change Order Certification

In submitting a PCO, Contractor certifies and affirms that the cost and/or time request is
submitted in good faith, that the cost and/or time request is accurate and in accordance with
the provisions of the Contract Documents, and the Contractor submits the cost and/or request
for extension of time recognizing the significant civil penalties and treble damages which follow
from making a false claim or presenting a false claim under Government Code section 12650 et
seq.

It is expressly understood that the value of the extra Work or changes expressly includes any
and all of the Contractor’s costs and expenses, direct and indirect, resulting from additional time
required on the Project or resulting from delay to the Project including, without limitation,
cumulative impacts. Contractor is not entitled to separately recover amounts for overhead or
other indirect costs. Any costs, expenses, damages, or time extensions not included are deemed

waived.
[THE REMAINDER OF THIS PAGE LEFT BLANK INTENTIONALLY]
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17.8 Format for Proposed Change Order

17.8.1 The following format shall be used as applicable by the District and the Contractor
(e.g. Change Orders, PCO’s) to communicate proposed additions and deductions to the Contract,
supported by attached documentation. Any spaces left blank will be deemed no change to cost

or time.
WORK PERFORMED OTHER THAN BY CONTRACTOR ADD DEDUCT
(a) Material (attach suppliers’ invoice or itemized quantity and unit
cost plus sales tax)
(b) Add Labor (attach itemized hours and rates, fully Burdened, and
specify the hourly rate for each additional labor burden, for
example, payroll taxes, fringe benefits, etc.)
(c) Add Equipment (attach suppliers’ invoice)
(d) Subtotal
(e) Add Overhead and Profit for any and all tiers of Subcontractor,
the total not to exceed ten percent (10%) of Item (d)
(f) Subtotal
(8) Add General Conditions Cost (if Time is Compensable) (attach
supporting documentation)
(h) Subtotal
(i) Add Overhead and Profit for Contractor, not to exceed five
percent (5%) of Item (h)
(i) Subtotal
(k) Add Bond and Insurance, not to exceed two percent (2%) of
Item (j)
(1) TOTAL
(m) Time (zero unless indicated; “TBD” not permitted) Calendar Days
WORK PERFORMED BY CONTRACTOR ADD DEDUCT
(a) Material (attach itemized quantity and unit cost plus sales tax)
(b) Add Labor (attach itemized hours and rates, fully Burdened, and

specify the hourly rate for each additional labor burden, for
example, payroll taxes, fringe benefits, etc.)

(c) Add Equipment (attach suppliers’ invoice)
(d) Add General Conditions Cost (if Time is Compensable) (attach
supporting documentation)
(e) Subtotal
(f) Add Overhead and Profit for Contractor, not to exceed fifteen
percent (15%) of Item (e)
(g) Subtotal
(h) TOTAL
(i) Time (zero unless indicated; “TBD” not permitted) Calendar Days
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17.8.2 Labor.

Contractor shall be compensated for the costs of labor actually and directly utilized in the
performance of the Work. Such labor costs shall be the actual cost, use of any formulas (e.g.
labor factors) is not allowed, not to exceed prevailing wage rates in the locality of the Site and
shall be in the labor classification(s) necessary for the performance of the Work, fully Burdened.
Labor costs shall exclude costs incurred by the Contractor in preparing estimate(s) of the costs
of the change in the Work, in the maintenance of records relating to the costs of the change in
the Work, coordination and assembly of materials and information relating to the change in the
Work or performance thereof, or the supervision and other overhead and general conditions
costs associated with the change in the Work or performance thereof, including but not limited
to the cost for the job superintendent. If applicable, District will pay Contractor the reasonable
costs for room and board, supported with appropriate backup documentation, without markup
for profit or overhead as provided by U.S. General Services Administration per diem rates for
California lodging, meals and incidentals, https://www.gsa.gov/travel/plan-book/per-diem-
rates/per-diem-rates-lookup.

17.8.3 Materials.

Contractor shall be compensated for the costs of materials necessarily and actually used or
consumed in connection with the performance of the change in the Work. Costs of materials
may include reasonable costs of transportation from a source closest to the Site of the Work and
delivery to the Site. If discounts by material suppliers are available for materials necessarily used
in the performance of the change in the Work, they shall be credited to the District. If materials
necessarily used in the performance of the change in the Work are obtained from a supplier or
source owned in whole or in part by the Contractor, compensation therefor shall not exceed the
current wholesale price for such materials. If, in the reasonable opinion of the District, the costs
asserted by the Contractor for materials in connection with any change in the Work are
excessive, or if the Contractor fails to provide satisfactory evidence of the actual costs of such
materials from its supplier or vendor of the same, the costs of such materials and the District’s
obligation to pay for the same shall be limited to the then lowest wholesale price at which
similar materials are available in the quantities required to perform the change in the Work.
The District may elect to furnish materials for the change in the Work, in which event the
Contractor shall not be compensated for the costs of furnishing such materials or any mark-up
thereon.

17.8.4 Equipment.

As a precondition to the District’s duty to pay for Equipment rental or loading and
transportation, Contractor shall provide satisfactory evidence of the actual costs of Equipment
from the supplier, vendor or rental agency of same. Contractor shall be compensated for the
actual cost of the necessary and direct use of Equipment in the performance of the change in
the Work. Use of such Equipment in the performance of the change in the Work shall be
compensated in increments of fifteen (15) minutes. Rental time for Equipment moved by its
own power shall include time required to move such Equipment to the site of the Work from the
nearest available rental source of the same. If Equipment is not moved to the Site by its own
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power, Contractor will be compensated for the loading and transportation costs in lieu of rental
time. The foregoing notwithstanding, neither moving time or loading and transportation time
shall be allowed if the Equipment is used for performance of any portion of the Work other than
the change in the Work. Unless prior approval in writing is obtained by the Contractor from the
Architect, the Project Inspector and the District, no costs or compensation shall be allowed for
time while Construction Equipment is inoperative, idle or on standby, for any reason.
Contractor shall not be entitled to an allowance or any other compensation for Equipment or
tools used in the performance of change in the Work where such Equipment or tools have a
replacement value of $500.00 or less. Equipment costs claimed by the Contractor in connection
with the performance of any Work shall not exceed rental rates established by distributors or
construction equipment rental agencies in the locality of the Site; any costs asserted which
exceed such rental rates shall not be allowed or paid. Unless otherwise specifically approved in
writing by the Architect, the Project Inspector and the District, the allowable rate for the use of
Equipment in connection with the Work shall constitute full compensation to the Contractor for
the cost of rental, fuel, power, oil, lubrication, supplies, necessary attachments, repairs or
maintenance of any kind, depreciation, storage, insurance, labor (exclusive of labor costs of the
Equipment operator), and any and all other costs incurred by the Contractor incidental to the
use of such Equipment.

17.8.5 General Conditions Cost.

The phrase “General Conditions Cost” shall mean, other than expressly limited or excluded
herein, the costs of Contractor during the construction phase, including but not limited to:
payroll costs for project manager for Work conducted at the Site, payroll costs for the
superintendent and full-time general foremen, workers not included as direct labor costs
engaged in support functions (e.g., loading/unloading, clean-up), costs of offices and temporary
facilities including office materials, office supplies, office equipment, minor expenses, utilities,
fuel, sanitary facilities and telephone services at the Site, costs of consultants not in the direct
employ of Contractor or Subcontractors, and fees for permits and licenses.

17.8.6 Overhead and Profit.

The phrase “Overhead and Profit” shall include field and office supervisors and assistants,
watchperson, use of small tools, consumable, insurance other than construction bonds and
insurance required herein, general conditions costs and home office expenses.

17.9 Change Order Certification

17.9.1 All Change Orders and PCOs include the following certification by the Contractor,
either in the form specifically or incorporated by this reference:

17.9.1.1 The undersigned Contractor approves the foregoing as to the changes, if any, to
the Contract Price specified for each item, and as to the extension of time allowed, if any,
for completion of the entire Work as stated herein, and agrees to furnish all labor, materials,
and service, and perform all work necessary to complete any additional work specified for
the consideration stated herein. Submission of sums which have no basis in fact or which
Contractor knows are false are at the sole risk of Contractor and may be a violation of the
False Claims Act set forth under Government Code section 12650 et seq. It is understood
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that the changes herein to the Contract shall only be effective when approved by the
governing board of the District.

17.9.1.2  Itis expressly understood that the value of the extra Work or changes expressly
includes any and all of the Contractor’s costs and expenses, direct and indirect, resulting
from additional time required on the Project or resulting from delay to the Project including,
without limitation, cumulative impacts. Contractor is not entitled to separately recover
amounts for overhead or other indirect costs. Any costs, expenses, damages, or time
extensions not included are deemed waived.

17.9.2 Accord and Satisfaction: Contractor’s execution of any Change Order shall constitute
a full accord and satisfaction, and release, of all Contractor (and if applicable, Subcontractor)
claims for additional time, money or other relief arising from or relating to the subject matter of
the change including, without limitation, impacts of all types, cumulative impacts, inefficiency,
overtime, delay and any other type of claim.

17.10 Determination of Change Order Cost

17.10.1 The amount of the increase or decrease in the Contract Price from a Change Order,
if any, shall be determined in one or more of the following ways as applicable to a specific
situation and at the District's discretion:

17.10.1.1 District acceptance of a PCO;

17.10.1.2 By unit prices contained in Contractor’s original bid;

17.10.1.3 By agreement between District and Contractor.
17.11 Deductive Change Orders

All deductive Change Order(s) must be prepared pursuant to the provisions herein. Where a portion
of the Work is deleted from the Contract, the reasonable value of the deducted work less the value
of work performed shall be considered the appropriate deduction. The value submitted on the
Schedule of Values shall be used to calculate the credit amount unless the bid documentation is
being held in escrow as part of the Contract Documents. Unit Prices, if any, may be used in District’s
discretion in calculating reasonable value. If Contractor offers a proposed amount for a deductive
Change Order(s), Contractor shall include a minimum of five percent (5%) total profit and overhead
to be deducted with the amount of the work of the Change Order(s). If Subcontractor work is
involved, Subcontractors shall also include a minimum of five percent (5%) profit and overhead to
be deducted with the amount of its deducted work. Any deviation from this provision shall not be
allowed.

17.12 Addition or Deletion of Alternate Bid Item(s)

If the Bid Form and Proposal includes proposal(s) for Alternate Bid Item(s), during Contractor’s
performance of the Work, the District may elect to add or delete any such Alternate Bid Item(s) if
not included in the Contract at the time of award. If the District elects to add or delete Alternate Bid
Iltem(s) after Contract award, the cost or credit for such Alternate Bid Item(s) shall be as set forth in
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the Bid Form and Proposal unless the parties agree to a different price and the Contract Time shall
be adjusted by the number of days allocated in the Contract Documents. If days are not allocated in
the Contract Documents, the Contract Time shall be equitably adjusted.

17.13 Discounts, Rebates, and Refunds

For purposes of determining the cost, if any, of any change, addition, or omission to the Work
hereunder, all trade discounts, rebates, refunds, and all returns from the sale of surplus materials
and equipment shall accrue and be credited to the Contractor, and the Contractor shall make
provisions so that such discounts, rebates, refunds, and returns may be secured, and the amount
thereof shall be allowed as a reduction of the Contractor’s cost in determining the actual cost of
construction for purposes of any change, addition, or omission in the Work as provided herein.

17.14 Accounting Records

With respect to portions of the Work performed by Change Orders and Construction Change
Directives, the Contractor shall keep and maintain cost-accounting records satisfactory to the
District, including, without limitation, Job Cost Reports as provided in these General Conditions,
which shall be available to the District on the same terms as any other books and records the
Contractor is required to maintain under the Contract Documents. Such records shall include
without limitation hourly records for Labor and Equipment and itemized records of materials and
Equipment used that day in connection with the performance of any Work. All records maintained
hereunder shall be subject to inspection, review and/or reproduction by the District, the Architect or
the Project Inspector upon request. In the event that the Contractor fails or refuses, for any reason,
to maintain or make available for inspection, review and/or reproduction such records, the District’s
reasonable good faith determination of the extent of adjustment to the Contract Price shall be final,
conclusive, dispositive and binding upon Contractor.

17.15 Notice Required

If the Contractor desires to make a claim for an increase in the Contract Price, or any extension in
the Contract Time for completion, it shall notify the District pursuant to the provisions herein,
including the Article on Claims and Disputes. No claim shall be considered unless made in
accordance with this subparagraph. Contractor shall proceed to execute the Work even though the
adjustment may not have been agreed upon. Any change in the Contract Price or extension of the
Contract Time resulting from such claim shall be authorized by a Change Order.

17.16 Applicability to Subcontractors

Any requirements under this Article shall be equally applicable to Change Orders or Construction
Change Directives issued to Subcontractors by the Contractor to the extent as required by the
Contract Documents.

17.17 Alteration to Change Order Language

Contractor shall not alter Change Orders or reserve time in Change Orders. Change Orders altered
in violation of this provision, if in conflict with the terms set forth herein, shall be construed in
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18.

19.

accordance with the terms set forth herein. Contractor shall execute finalized Change Orders and
proceed under the provisions herein with proper notice.

17.18 Failure of Contractor to Execute Change Order

Contractor shall be in default of the Contract if Contractor fails to execute a Change Order when the
Contractor agrees with the addition and/or deletion of the Work in that Change Order.

REQUEST FOR INFORMATION

18.1 Any Request for Information shall reference all applicable Contract Document(s),
including Specification section(s), detail(s), page number(s), drawing number(s), and sheet
number(s), etc. The Contractor shall make suggestions and interpretations of the issue raised by
each Request for Information. A Request for Information_cannot modify the Contract Price,
Contract Time, or the Contract Documents. Upon request by the District, Contractor shall provide
an electronic copy of the Request for Information in addition to the hard copy.

18.2 The Contractor shall be responsible for any costs incurred for professional services that
District may deduct from any amounts owing to the Contractor, if a Request for Information
requests an interpretation or decision of a matter where the information sought is equally available
to the party making the request. District, at its sole discretion, shall deduct from and/or invoice
Contractor for all the professional services arising herein.

PAYMENTS
19.1 Contract Price

The Contract Price is stated in the Agreement and, including authorized adjustments, is the total
amount payable by the District to the Contractor for performance of the Work under the Contract
Documents.

19.2 Applications for Progress Payments
19.2.1 Procedure for Applications for Progress Payments
19.2.1.1  Application for Progress Payment

19.2.1.1.1 Not before the fifth (5th) day of each calendar month during the
progress of the Work, Contractor shall submit to the District and the Architect an
itemized Application for Payment for operations completed in accordance with the
Schedule of Values. Such application shall be notarized, if required, and supported by
the following or each portion thereof unless waived by the District in writing:

19.2.1.1.1.1The amount paid to the date of the Application to the Contractor, to all
its Subcontractors, and all others furnishing labor, material, or equipment for its
Contract;

19.2.1.1.1.2The amount being requested under the Application for Payment by the
Contractor on its own behalf and separately stating the amount requested on behalf
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of each of the Subcontractors and all others furnishing labor, material, and
equipment under the Contract;

19.2.1.1.1.3The balance that will be due to each of such entities after said payment
is made;

19.2.1.1.1.4 A certification that the As-Built Drawings and annotated Specifications
are current;

19.2.1.1.1.5Itemized breakdown of work done for the purpose of requesting partial
payment;

19.2.1.1.1.6 An updated and acceptable construction schedule in conformance with
the provisions herein;

19.2.1.1.1.7The additions to and subtractions from the Contract Price and Contract
Time;

19.2.1.1.1.8 A total of the retentions held;

19.2.1.1.1.9 Material invoices, evidence of equipment purchases, rentals, and other
support and details of cost as the District may require from time to time;

19.2.1.1.1.10 The percentage of completion of the Contractor’s Work by line
item;

19.2.1.1.1.11 Schedule of Values updated from the preceding Application for
Payment;

19.2.1.1.1.12 A duly completed and executed conditional waiver and release

upon progress payment compliant with Civil Code section 8132 from the Contractor
and each subcontractor of any tier and supplier to be paid from the current progress
payment;

19.2.1.1.1.13 A duly completed and executed unconditional waiver and
release upon progress payment compliant with Civil Code section 8134 from the
Contractor and each subcontractor of any tier and supplier that was paid from the
previous progress payment(s); and
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19.2.1.1.1.14 A certification by the Contractor of the following:

The Contractor warrants title to all Work performed as of the date of this payment
application has been completed in accordance with the Contract Documents for the
Project. The Contractor further warrants that all amounts have been paid for work
which previous Certificates for Payment were issued and payments received and all
Work performed as of the date of this payment application is free and clear of liens,
claims, security interests, or encumbrances in favor of the Contractor,
Subcontractors, material and equipment suppliers, workers, or other persons or
entities making a claim by reason of having provided labor, materials, and
equipment relating to the Work, except those of which the District has been
informed. Submission of sums which have no basis in fact or which Contractor
knows are false are at the sole risk of Contractor and may be a violation of the False
Claims Act set forth under Government Code section 12650 et seq.

19.2.1.1.1.15 The Contractor shall be subject to the False Claims Act set forth
in Government Code section 12650 et seq. for information provided with any
Application for Progress Payment.

19.2.1.1.1.16 All remaining certified payroll records (“CPR(s)”) for each
journeyman, apprentice, worker, or other employee employed by the Contractor
and/or each Subcontractor in connection with the Work for the period of the
Application for Payment. As indicated herein, the District shall not make any
payment to Contractor until:

19.2.1.1.1.16.1 Contractor and/or its Subcontractor(s) provide electronic CPRs
directly to the DIR on no less than every 30 days while Work is being performed
and within 30 days after the final day of Work performed on the Project for any
journeyman, apprentice, worker or other employee was employed in
connection with the Work, or within ten (10) days of any request by the District
or the DIR to the requesting entity, and

19.2.1.1.1.16.2 Any delay in Contractor and/or its Subcontractor(s) providing
CPRs in a timely manner may directly delay the Contractor’s payment.

19.2.1.1.2 Applications received after June 20th will not be paid until the second
week of July and applications received after December 12th will not be paid until the
first week of January.

19.2.2 Prerequisites for Progress Payments

19.2.2.1 First Payment Request: The following items, if applicable, must be
completed before the District will accept and/or process the Contractor's first payment
request:
19.2.2.1.1 Installation of the Project sign;
19.2.2.1.2 Installation of field office;
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19.2.2.1.3 Installation of temporary facilities and fencing;
19.2.2.1.4 Schedule of Values;

19.2.2.1.5 Contractor’s Construction Schedule;
19.2.2.1.6 Schedule of unit prices, if applicable;

19.2.2.1.7 Submittal Schedule;

19.2.2.1.8 Receipt by Architect of all submittals due as of the date of the payment
application;
19.2.2.1.9 Copies of necessary permits;

19.2.2.1.10 Copies of authorizations and licenses from governing authorities;
19.2.2.1.11 Initial progress report;

19.2.2.1.12 Surveyor qualifications;

19.2.2.1.13 Written acceptance of District's survey of rough grading, if applicable;

19.2.2.1.14 List of all Subcontractors, with names, license numbers, telephone
numbers, and Scope of Work;

19.2.2.1.15 All bonds and insurance endorsements; and

19.2.2.1.16 Resumes of Contractor’s project manager, and if applicable, job site
secretary, record documents recorder, and job site superintendent.

19.2.2.2 Second Payment Request:

The District will not process the second payment request until and unless all submittals and
Shop Drawings have been accepted for review by the Architect.

19.2.2.3 No Waiver of Criteria:

Any payments made to Contractor where criteria set forth herein have not been met shall
not constitute a waiver of said criteria by District. Instead, such payment shall be construed
as a good faith effort by District to resolve differences so Contractor may pay its
Subcontractors and suppliers. Contractor agrees that failure to submit such items may
constitute a breach of contract by Contractor and may subject Contractor to termination.

19.3 Progress Payments

19.3.1 District’s Approval of Application for Payment
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19.3.1.1  Upon receipt of an Application for Payment, The District shall act in accordance
with both of the following:

19.3.1.1.1 Each Application for Payment shall be reviewed by the District as soon
as practicable after receipt for the purpose of determining that the Application for
Payment is a proper Application for Payment.

19.3.1.1.2 Any Application for Payment determined not to be a proper Application
for Payment suitable for payment shall be returned to the Contractor as soon as
practicable, but not later than seven (7) days, after receipt. An Application for Payment
returned pursuant to this paragraph shall be accompanied by a document setting forth
in writing the reasons why the Application for Payment is not proper. The number of
days available to the District to make a payment without incurring interest pursuant to
this section shall be reduced by the number of days by which the District exceeds this
seven-day return requirement.

19.3.1.1.3 An Application for Payment shall be considered properly executed if
funds are available for payment of the Application for Payment, and payment is not
delayed due to an audit inquiry by the financial officer of the District.

19.3.1.2  The District’s review of the Contractor’s Application for Payment will be based
on the District’s and the Architect’s observations at the Site and the data comprising the
Application for Payment that the Work has progressed to the point indicated and that, to
the best of the District’s and the Architect’s knowledge, information, and belief, the quality
of the Work is in accordance with the Contract Documents. The foregoing representations
are subject to:

19.3.1.2.1 Observation of the Work for general conformance with the Contract
Documents,

19.3.1.2.2 Results of subsequent tests and inspections,

19.3.1.2.3 Minor deviations from the Contract Documents correctable prior to

completion, and
19.3.1.2.4 Specific qualifications expressed by the Architect.

19.3.1.3  District’s approval of the certified Application for Payment shall be based on
Contractor complying with all requirements for a fully complete and valid certified
Application for Payment.

19.3.2 Payments to Contractor

19.3.2.1  Within thirty (30) days after approval of the Application for Payment, Contractor
shall be paid a sum equal to ninety-five percent (95%) of the value of the Work performed
(as verified by Architect and Inspector and certified by Contractor) up to the last day of the
previous month, less the aggregate of previous payments and amount to be withheld. The
value of the Work completed shall be Contractor’s best estimate. No inaccuracy or error in
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said estimate shall operate to release the Contractor, or any Surety upon any bond, from
damages arising from such Work, or from the District's right to enforce each and every
provision of this Contract, and the District shall have the right subsequently to correct any
error made in any estimate for payment.

19.3.2.2 The Contractor shall not be entitled to have any payment requests processed, or
be entitled to have any payment made for Work performed, so long as any lawful or proper
direction given by the District concerning the Work, or any portion thereof, remains
incomplete.

19.3.2.3  If the District fails to make any progress payment within thirty (30) days after
receipt of an undisputed and properly submitted Application for Payment from the
Contractor, the District shall pay interest to the Contractor equivalent to the legal rate set
forth in subdivision (a) of Section 685.010 of the Code of Civil Procedure.

19.3.3 No Waiver

No payment by District hereunder shall be interpreted so as to imply that District has inspected,
approved, or accepted any part of the Work. Notwithstanding any payment, the District may
enforce each and every provision of this Contract. The District may correct or require correction
of any error subsequent to any payment.

19.4 Decisions to Withhold Payment
19.4.1 Reasons to Withhold Payment

The District may withhold payment in whole, or in part, to the extent reasonably necessary to

protect the District if, in the District's opinion, the representations to the District required herein
cannot be made. The District may withhold payment, in whole, or in part, to such extent as may
be necessary to protect the District from loss because of, but not limited to any of the following:

19.4.1.1 Defective Work not remedied within FORTY-EIGHT (48) hours of written notice
to Contractor.

19.4.1.2 Stop Payment Notices or other liens served upon the District as a result of the
Contract. Contractor agrees that the District may withhold up to 125% of the amount
claimed in the Stop Payment Notice to answer the claim and to provide for the District’s
reasonable cost of any litigation pursuant to the stop payment notice.

19.4.1.3 Written notice to withhold payment from Contractor by payment and/or
performance bond surety(ies).

19.4.1.4 Liguidated damages assessed against the Contractor.

19.4.1.5 The cost of completion of the Contract if there exists a reasonable doubt that
the Work can be completed for the unpaid balance of the Contract Price or by the
completion date.

19.4.1.6 Damage to the District or other contractor(s).
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19.4.1.7 Unsatisfactory prosecution of the Work by the Contractor.
19.4.1.8 Failure to store and properly secure materials.

19.4.1.9 Failure of the Contractor to submit, on a timely basis, proper, sufficient, and
acceptable documentation required by the Contract Documents, including, without
limitation, a Construction Schedule, Schedule of Submittals, Schedule of Values, Monthly
Progress Schedules, Shop Drawings, Product Data and samples, Proposed product lists,
executed Change Orders, and/or verified reports.

19.4.1.10 Failure of the Contractor to maintain As-Built Drawings.

19.4.1.11  Erroneous estimates by the Contractor of the value of the Work performed, or
other false statements in an Application for Payment.

19.4.1.12 Unauthorized deviations from the Contract Documents.

19.4.1.13  Failure of the Contractor to prosecute the Work in a timely manner in
compliance with the Construction Schedule, established progress schedules, and/or
completion dates.

19.4.1.14 Failure to provide acceptable electronic certified payroll records, as required by
the Labor Code, by these Contract Documents, or by written request; for each journeyman,
apprentice, worker, or other employee employed by the Contractor and/or by each
Subcontractor in connection with the Work for the period of the Application for Payment or
if payroll records are delinquent or inadequate.

19.4.1.15 Failure to properly pay prevailing wages as required in Labor Code section 1720
et seq., failure to comply with any other Labor Code requirements, and/or failure to comply
with labor compliance monitoring and enforcement by the DIR.

19.4.1.16  Allowing an unregistered subcontractor, as described in Labor Code section
1725.5, to engage in the performance of any work under this Contract.

19.4.1.17  Failure to comply with any applicable federal statutes and regulations
regarding minimum wages, withholding, payrolls and basic records, apprentice and trainee
employment requirements, equal employment opportunity requirements, Copeland Act
requirements, Davis-Bacon Act and related requirements, Contract Work Hours and Safety
Standards Act requirements, if applicable.

19.4.1.18 Failure to properly maintain or clean up the Site.
19.4.1.19 Failure to timely indemnify, defend, or hold harmless the District.

19.4.1.20 Any payments due to the District, including but not limited to payments for
failed tests, utilities changes, or permits.

19.4.1.21  Failure to pay Subcontractor(s) or supplier(s) as required by law and by the
Contract Documents.
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19.4.1.22  Failure to pay any royalty, license or similar fees.

19.4.1.23  Contractor is otherwise in breach, default, or in substantial violation of any
provision of this Contract.

19.4.1.24 Failure to perform any implementation and/or monitoring required by any
SWPPP for the Project and/or the imposition of any penalties or fines therefore whether
imposed on the District or Contractor.

19.4.2 Reallocation of Withheld Amounts

19.4.2.1  District may, in its discretion, apply any withheld amount to pay outstanding
claims or obligations as defined herein. In so doing, District shall make such payments on
behalf of Contractor. If any payment is so made by District, then that amount shall be
considered a payment made under Contract by District to Contractor and District shall not
be liable to Contractor for any payment made in good faith. These payments may be made
without prior judicial determination of claim or obligation. District will render Contractor an
accounting of funds disbursed on behalf of Contractor.

19.4.2.2 If Contractor defaults or neglects to carry out the Work in accordance with the
Contract Documents or fails to perform any provision thereof, District may, after FORTY-
EIGHT (48) hours’ written notice to the Contractor and, without prejudice to any other
remedy, make good such deficiencies. The District shall adjust the total Contract Price by
reducing the amount thereof by the cost of making good such deficiencies. If District deems
it inexpedient to correct Work that is damaged, defective, or not done in accordance with
Contract provisions, an equitable reduction in the Contract Price (of at least one hundred
fifty percent (150%) of the estimated reasonable value of the nonconforming Work) shall be
made therefor.

19.4.3 Payment After Cure

When Contractor removes the grounds for declining approval, payment shall be made for
amounts withheld because of them. No interest shall be paid on any retainage or amounts
withheld due to the failure of the Contractor to perform in accordance with the terms and
conditions of the Contract Documents.

19.5 Subcontractor Payments
19.5.1 Payments to Subcontractors

No later than seven (7) days after receipt, or pursuant to Business and Professions Code section
7108.5 and Public Contract Code section 7107, the Contractor shall pay to each Subcontractor,
out of the amount paid to the Contractor on account of such Subcontractor’s portion of the
Work, the amount to which said Subcontractor is entitled. The Contractor shall, by appropriate
agreement with each Subcontractor, require each Subcontractor to make payments to its Sub-
subcontractors in a similar manner.

19.5.2 No Obligation of District for Subcontractor Payment
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20.

The District shall have no obligation to pay, or to see to the payment of, money to a
Subcontractor except as may otherwise be required by law.

19.5.3 Joint Checks

District shall have the right in its sole discretion, if necessary for the protection of the District, to
issue joint checks made payable to the Contractor and Subcontractors and/or material or
equipment suppliers. The joint check payees shall be responsible for the allocation and
disbursement of funds included as part of any such joint payment. In no event shall any joint
check payment be construed to create any contract between the District and a Subcontractor of
any tier, or a material or equipment supplier, any obligation from the District to such
Subcontractor or a material or equipment supplier, or rights in such Subcontractor or a material
or equipment supplier against the District.

COMPLETION OF THE WORK

20.1 Completion

20.1.1 District will accept completion of Contract and have the Notice of Completion
recorded when the entire Work shall have been completed to the satisfaction of District.

20.1.2 The Work may only be accepted as complete by action of the governing board of the
District.

20.1.3 District, at its sole option, may accept completion of Contract and have the Notice of
Completion recorded when the entire Work shall have been completed to the satisfaction of
District, except for minor corrective items, as distinguished from incomplete items. If
Contractor fails to complete all minor corrective items within fifteen (15) days after the date of
the District’s acceptance of completion, District shall withhold from the final payment one
hundred fifty percent (150%) of an estimate of the amount sufficient to complete the corrective
items, as determined by District, until the item(s) are completed.

20.1.4 At the end of the 15-day period, if there are any items remaining to be corrected,
District may elect to proceed as provided herein related to adjustments to Contract Price,
and/or District’s right to perform the Work of the Contractor.

20.2 Close-Out/Certification Procedures

20.2.1 Punch List

The Contractor shall notify the Architect when Contractor considers the Work complete. Upon
notification, Architect will prepare a list of minor items to be completed or corrected (“Punch
List”). The Contractor and/or its Subcontractors shall proceed promptly to complete and correct
items on the Punch List. Failure to include an item on Punch List does not alter the
responsibility of the Contractor to complete all Work in accordance with the Contract
Documents.

20.2.2 Close-Out/Certification Requirements
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20.2.2.1  Utility Connections

Buildings shall be connected to water, gas, sewer, and electric services, complete and ready
for use. Service connections shall be made and existing services reconnected.

20.2.2.2  Record Drawings and Record Specifications

20.2.2.2.1 Contractor shall provide exact Record Drawings of the Work (“As-
Builts”) and Record Specifications upon completion of the Project and as a condition
precedent to approval of final payment.

20.2.2.2.2 Contractor shall obtain the Inspector’s approval of the corrected prints
and employ a competent draftsman to transfer the Record Drawings information to the
most current version of AutoCAD that is, at that time, currently utilized for plan check
submission by either the District, the Architect, OPSC, and/or DSA, and print a complete
set of transparent sepias. When completed, Contractor shall deliver corrected sepias
and diskette/CD/other data storage device acceptable to District with AutoCAD file to
the District.

20.2.2.2.3 Contractor is liable and responsible for any and all inaccuracies in the
Record Drawings and Record Specifications, even if inaccuracies become evident at a
future date.

20.2.2.3  Construction Storm Water Permit, if applicable

Contractor shall submit to District all electronic or hard copy records required by the
Construction Storm Water Permit, if applicable, within seven (7) days of Completion of the
Project.

20.2.2.4 Maintenance Manuals: Contractor shall prepare all operation and maintenance
manuals and date as indicated in the Specifications.

20.2.2.5 Source Programming: Contractor shall provide all source programming for all
items in the Project.

20.2.2.6  Verified Reports: Contractor shall completely and accurately fill out and file
forms DSA 6-C or DSA 152 (or current form), as appropriate. Refer to section 4-336 and
section 4-343 of Part 1, Title 24 of the California Code of Regulations.

20.3 Final Inspection

20.3.1 Contractor shall comply with Punch List procedures as provided herein, and
maintain the presence of a Project Superintendent and Project Manager until the Punch List is
complete to ensure proper and timely completion of the Punch List. Under no circumstances
shall Contractor demobilize its forces prior to completion of the Punch List without District’s
prior written approval. Upon receipt of Contractor’s written notice that all of the Punch List
items have been fully completed and the Work is ready for final inspection and District
acceptance, Architect and Project Inspector will inspect the Work and shall submit to Contractor
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and District a final inspection report noting the Work, if any, required in order to complete in
accordance with the Contract Documents. Absent unusual circumstances, this report shall
consist of the Punch List items not yet satisfactorily completed.

20.3.2 Upon Contractor’s completion of all items on the Punch List and any other
uncompleted portions of the Work, the Contractor shall notify the District and Architect, who
shall again inspect such Work. If the Architect finds the Work complete and acceptable under
the Contract Documents, the Architect will notify Contractor, who shall then jointly submit to
the Architect and the District its final Application for Payment.

20.3.3 Final Inspection Requirements

20.3.3.1 Before calling for final inspection, Contractor shall determine that the following
have been performed:

20.3.3.1.1 The Work has been completed.
20.3.3.1.2 All life safety items are completed and in working order.
20.3.3.1.3 Mechanical and electrical Work including, without limitation, security

system, data, and fire alarm, are complete and tested, fixtures are in place, connected,
and ready for tryout.

20.3.3.14 Electrical circuits scheduled in panels and disconnect switches labeled.
20.3.3.15 Painting and special finishes complete.
20.3.3.1.6 Doors complete with hardware, cleaned of protective film, relieved of

sticking or binding, and in working order.

20.3.3.1.7 Tops and bottoms of doors sealed.
20.3.3.1.8 Floors waxed and polished as specified.
20.3.3.1.9 Broken glass replaced and glass cleaned.

20.3.3.1.10 Grounds cleared of Contractor’s equipment, raked clean of debris, and
trash removed from Site.

20.3.3.1.11 Work cleaned, free of stains, scratches, and other foreign matter, and
damaged and broken material replaced.

20.3.3.1.12 Finished and decorative work shall have marks, dirt, and superfluous
labels removed.

20.3.3.1.13 Final cleanup, as provided herein.
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21.

20.4 Costs of Multiple Inspections

More than two (2) requests of the District to make a final inspection shall be considered an
additional service of District, Architect, Construction Manager, and/or Project Inspector, and all
subsequent costs will be invoiced to Contractor and if funds are available, withheld from remaining
payments.

20.5 Partial Occupancy or Use Prior to Completion
20.5.1 District’s Rights to Occupancy

The District may occupy or use any completed or partially completed portion of the Work at any
stage, and such occupancy shall not constitute the District’s Final Acceptance of any part of the
Work. Neither the District’s Final Acceptance, the making of Final Payment, any provision in
Contract Documents, nor the use or occupancy of the Work, in whole or in part, by District shall
constitute acceptance of Work not in accordance with the Contract Documents nor relieve the
Contractor or the Contractor's Performance Bond Surety from liability with respect to any
warranties or responsibility for faulty or defective Work or materials, equipment and
workmanship incorporated therein. In the event that the District occupies or uses any
completed or partially completed portion of the Work, the Contractor shall remain responsible
for payments, security, maintenance, heat, utilities, damage to the Work, insurance, the period
for correction of the Work, and the commencement of warranties required by the Contract
Documents unless the Contractor requests in writing, and the District agrees, to otherwise
divide those responsibilities. Any dispute as to responsibilities shall be resolved pursuant to the
Claims and Disputes provisions herein, with the added provision that during the dispute process,
the District shall have the right to occupy or use any portion of the Work that it needs or desires
to use.

20.5.2 Inspection Prior to Occupancy or Use

Immediately prior to partial occupancy or use, the District, the Contractor, and the Architect
shall jointly inspect the area to be occupied or portion of the Work to be used in order to
determine and record the condition of the Work.

20.5.3 No Waiver

Unless otherwise agreed upon, partial or entire occupancy or use of a portion or portions of the
Work shall not constitute beneficial occupancy or District’s acceptance of the Work not
complying with the requirements of the Contract Documents.

FINAL PAYMENT AND RETENTION
21.1 Final Payment

Upon receipt and approval of a valid and final Application for Payment, the Architect will issue a
final Certificate of Payment. The District shall thereupon jointly inspect the Work and either accept
the Work as complete or notify the Architect and the Contractor in writing of reasons why the Work
is not complete. Upon District’s acceptance of the Work of the Contractor as fully complete by the
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Governing Board of the District (that, absent unusual circumstances, will occur when the Punch List
items have been satisfactorily completed), the District shall record a Notice of Completion with the
County Recorder, and the Contractor shall, upon receipt of final payment from the District, pay the
amount due Subcontractors.

21.2 Prerequisites for Final Payment
The following conditions must be fulfilled prior to Final Payment:

21.2.1 A full release of all Stop Payment Notices served in connection with the Work shall
be submitted by Contractor.

21.2.2 A duly completed and executed conditional waiver and release upon final payment
compliant with Civil Code section 8136, from the Contractor and each subcontractor of any tier
and supplier to be paid from the final payment.

21.2.3 A duly completed and executed unconditional waiver and release upon progress
payment compliant with Civil Code section 8134, from the Contractor and each subcontractor of
any tier and supplier that was paid from the previous progress payments.

21.2.4 A duly completed and executed Document 00 65 19.26, “AGREEMENT AND RELEASE
OF ANY AND ALL CLAIMS” from the Contractor.

21.2.5 The Contractor shall have made all corrections to the Work that are required to
remedy any defects therein, to obtain compliance with the Contract Documents or any
requirements of applicable codes and ordinances, or to fulfill any of the orders or directions of
District required under the Contract Documents.

21.2.6 Each Subcontractor shall have delivered to the Contractor all written guarantees,
warranties, applications, and bonds required by the Contract Documents for its portion of the
Work.

21.2.7 Contractor must have completed all requirements set forth under “Close-

Out/Certification Procedures,” including, without limitation, submission of an approved set of
complete Record Drawings.

21.2.8 Architect shall have issued its written approval that final payment can be made.

21.2.9 The Contractor shall have delivered to the District all manuals and materials
required by the Contract Documents, which must be approved by the District.

21.2.10 The Contractor shall have completed final clean-up as provided herein.
21.3 Retention

21.3.1 The retention, less any amounts disputed by the District or that the District has the
right to withhold pursuant to provisions herein, shall be paid:

21.3.1.1  After approval by the Architect of the Application and Certificate of Payment,
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21.3.1.2  After the satisfaction of the conditions set forth herein, and

21.3.1.3  After forty-five (45) days after the recording of the Notice of Completion by
District.

21.3.2 No interest shall be paid on any retention, or on any amounts withheld due to a
failure of the Contractor to perform, in accordance with the terms and conditions of the
Contract Documents, except as provided to the contrary in any Escrow Agreement between the
District and the Contractor pursuant to Public Contract Code section 22300.

214 Substitution of Securities

The District will permit the substitution of securities in accordance with the provisions of Public
Contract Code section 22300.

22. UNCOVERING OF WORK

If a portion of the Work is covered without Inspector or Architect approval or not in compliance with the
Contract Documents, it must, if required in writing by the District, the Project Inspector, or the Architect,
be uncovered for the Project Inspector’s or the Architect’s observation and be corrected, replaced,
and/or recovered at the Contractor’s expense without change in the Contract Price or Contract Time.

23. NONCONFORMING WORK AND CORRECTION OF WORK
23.1 Nonconforming Work

23.1.1 Contractor shall promptly remove from Premises all Work identified by District as
failing to conform to the Contract Documents whether incorporated or not. Contractor shall
promptly replace and re-execute its own Work to comply with the Contract Documents without
additional expense to the District and shall bear the expense of making good all work of other
contractors destroyed or damaged by any removal or replacement pursuant hereto and/or any
delays to the District or other Contractors caused thereby.

23.1.2 If Contractor does not remove Work that District has identified as failing to conform
to the Contract Documents within a reasonable time, not to exceed FORTY-EIGHT (48) hours,
District may remove it and may store any material at Contractor’s expense. If Contractor does
not pay expense(s) of that removal within ten (10) days’ time thereafter, District may, upon ten
(10) days’ written notice, sell any material at auction or at private sale and shall deduct all costs
and expenses incurred by the District and/or District may withhold those amounts from
payment(s) to Contractor.

23.2 Correction of Work
23.2.1 Correction of Rejected Work

Pursuant to the notice provisions herein, the Contractor shall immediately correct the Work
rejected by the District, the Architect, or the Project Inspector as failing to conform to the
requirements of the Contract Documents, whether observed before or after Completion and
whether or not fabricated, installed, or completed. The Contractor shall bear costs of correcting
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the rejected Work, including additional testing, inspections, and compensation for the
Inspector’s or the Architect’s services and expenses made necessary thereby.

23.2.2 Two-Year Warranty Corrections

If, within two (2) years after the date of Completion of the Work or a designated portion
thereof, or after the date for commencement of warranties established hereunder, or by the
terms of an applicable special warranty required by the Contract Documents, any of the Work is
found to be not in accordance with the requirements of the Contract Documents, the Contractor
shall correct it promptly after receipt of written notice from the District to do so. This period of
two (2) years shall be extended with respect to portions of the Work first performed after
Completion by the period of time between Completion and the actual performance of the Work.
This obligation hereunder shall survive District’s acceptance of the Work under the Contract and
termination of the Contract. The District shall give such notice promptly after discovery of the

condition.
23.3 District's Right to Perform Work
23.3.1 If the Contractor should neglect to prosecute the Work properly or fail to perform

any provisions of this contract, the District, after FORTY-EIGHT (48) hours’ written notice to the
Contractor, may, without prejudice to any other remedy it may have, make good such
deficiencies and may deduct the cost thereof from the payment then or thereafter due the
Contractor.

23.3.2 If it is found at any time, before or after completion of the Work, that Contractor
has varied from the Drawings and/or Specifications, including, but not limited to, variation in
material, quality, form, or finish, or in the amount or value of the materials and labor used,
District may require at its option:

23.3.2.1 That all such improper Work be removed, remade or replaced, and all work
disturbed by these changes be made good by Contractor at no additional cost to the District;

23.3.2.2  That the District deduct from any amount due Contractor the sum of money
equivalent to the difference in value between the work performed and that called for by the
Drawings and Specifications; or

23.3.2.3  That the District exercise any other remedy it may have at law or under the
Contract Documents, including but not limited to the District hiring its own forces or
another contractor to replace the Contractor’s nonconforming Work, in which case the
District shall either issue a deductive Change Order, a Construction Change Directive, or
invoice the Contractor for the cost of that work. Contractor shall pay any invoices within
thirty (30) days of receipt of same or District may withhold those amounts from payment(s)
to Contractor.
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24.

TERMINATION AND SUSPENSION

District’s Request for Assurances

If District at any time reasonably believes Contractor is or may be in default under this Contract,
District may in its sole discretion notify Contractor of this fact and request written assurances from
Contractor of performance of Work and a written plan from Contractor to remedy any potential
default under the terms this Contract that the District may advise Contractor of in writing.
Contractor shall, within ten (10) calendar days of District’s request, deliver a written cure plan that
meets the District’s requirements in its request for assurances. Contractor’s failure to provide such
written assurances of performance and the required written plan, within ten (10) calendar days of
request, will constitute a material breach of this Contract sufficient to justify termination for cause.

District's Right to Terminate Contractor for Cause

24.2.1 Grounds for Termination: The District, in its sole discretion, may terminate the
Contract and/or terminate the Contractor’s right to perform the work of the Contract based
upon any of the following:

24.2.1.1 Contractor refuses or fails to execute the Work or any separable part thereof
with sufficient diligence as will ensure its completion within the time specified or any
extension thereof, or

24.2.1.2 Contractor fails to complete said Work within the time specified or any
extension thereof, or

24.2.1.3 Contractor persistently fails or refuses to perform Work or provide material of
sufficient quality as to be in compliance with Contract Documents; or

24.2.1.4 Contractor persistently refuses, or repeatedly fails, except in cases for which
extension of time is provided, to supply enough properly skilled workers or proper materials
to complete the Work in the time specified; or

24.2.1.5 Contractor fails to make prompt payment to Subcontractors, or for material, or
for labor; or

24.2.1.6 Contractor persistently disregards laws, or ordinances, or instructions of
District; or

24.2.1.7 Contractor fails to supply labor, including that of Subcontractors, that is
sufficient to prosecute the Work or that can work in harmony with all other elements of
labor employed or to be employed on the Work; or

24.2.1.8 Contractor or its Subcontractor(s) is/are otherwise in breach, default, or in
substantial violation of any provision of this Contract, including but not limited to a lapse in
licensing or registration.

24.2.2 Notification of Termination
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24.2.2.1 Upon the occurrence at District's sole determination of any of the above
conditions, District may, without prejudice to any other right or remedy, serve written
notice upon Contractor and its Surety of District's termination of this Contract and/or the
Contractor’s right to perform the work of the Contract. This notice will contain the reasons
for termination. Unless, within three (3) days after the service of the notice, any and all
condition(s) shall cease, and any and all violation(s) shall cease, or arrangement satisfactory
to District for the correction of the condition(s) and/or violation(s) be made, this Contract
and/or the Contractor’s right to perform the Work of the Contract shall cease and
terminate. Upon termination, Contractor shall not be entitled to receive any further
payment until the entire Work is finished.

24.2.2.2 Upon termination, District may immediately serve written notice of tender upon
Surety whereby Surety shall have the right to take over and perform this Contract only if
Surety:

242.2.2.1 Within three (3) days after service upon it of the notice of tender, gives
District written notice of Surety’s intention to take over and perform this Contract; and

24.2.2.2.2 Commences performance of this Contract within three (3) days from
date of serving of its notice to District.

24.2.2.3  Surety shall not utilize Contractor in completing the Project if the District
notifies Surety of the District’s objection to Contractor’s further participation in the
completion of the Project. Surety expressly agrees that any contractor which Surety
proposes to fulfill Surety’s obligations is subject to District’s approval. District’s approval
shall not be unreasonably withheld, conditioned or delayed.

24.2.2.4  If Surety fails to notify District or begin performance as indicated herein, District
may take over the Work and execute the Work to completion by any method it may deem
advisable at the expense of Contractor and/or its Surety. Contractor and/or its Surety shall
be liable to District for any excess cost or other damages the District incurs thereby. Time is
of the essence in this Contract. If the District takes over the Work as herein provided,
District may, without liability for so doing, take possession of and utilize in completing the
Work such materials, appliances, plan, and other property belonging to Contractor as may
be on the Site of the Work, in bonded storage, or previously paid for.

24.3 Termination of Contractor for Convenience

24.3.1 District in its sole discretion may terminate the Contract in whole or in part upon
three (3) days’ written notice to the Contractor.

24.3.2 Upon notice, Contractor shall:
24.3.2.1 Cease operations as directed by the District in the notice;

24.3.2.2 Take necessary actions for the protection and preservation of the Work as soon
as possible; and
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24.3.2.3 Terminate all existing subcontracts and purchase orders and enter into no
further subcontracts and purchase orders.

24.3.3 Within 30 days of the notice, Contractor submit to the District a payment
application for the actual cost for labor, materials, and services performed, including all
Contractor's and Subcontractor(s)’ mobilization and/or demobilization costs, that is unpaid.
Contractor shall have no claims against the District except for the actual cost for labor,
materials, and services performed that adequately documented through timesheets, invoices,
receipts, or otherwise. District shall pay all undisputed invoice(s) for work performed until the
notice of termination.

2434 Under a termination for convenience, the District retains the right to all the options
available to the District if there is a termination for cause.

24.4 Effect of Termination

244.1 Contractor shall, only if ordered to do so by the District, immediately remove from
the Site all or any materials and personal property belonging to Contractor that have not been
incorporated in the construction of the Work, or which are not in place in the Work. The District
retains the right, but not the obligation, to keep and use any materials and personal property
belonging to Contractor that have not been incorporated in the construction of the Work, or
which are not in place in the Work. The Contractor and its Surety shall be liable upon the
Performance Bond for all damages caused to the District by reason of the Contractor’s failure to
complete the Contract.

24.4.2 In the event that the District shall perform any portion of, or the whole of the Work,
pursuant to the provisions of the General Conditions, the District shall not be liable nor account
to the Contractor in any way for the time within which, or the manner in which, the Work is
performed by the District or for any changes the District may make in the Work or for the
money expended by the District in satisfying claims and/or suits and/or other obligations in
connection with the Work.

24.4.3 In the event termination for cause is determined to have not been for cause, the
termination shall be deemed to have been a termination for convenience effective as of the
same date as the purported termination for cause.

24.4.4 In the event that the Contract is terminated for any reason, no allowances or
compensation will be granted for the loss of any anticipated profit by the Contractor or any
impact or impairment of Contractor’s bonding capacity.

24.4.5 If the expense to the District to finish the Work exceeds the unpaid Contract Price,
Contractor and Surety shall pay difference to District within twenty-one (21) days of District's
request.

24.4.6 The District shall have the right (but shall have no obligation) to assume and/or

assign to a general contractor or construction manager or other third party who is qualified and
has sufficient resources to complete the Work, the rights of the Contractor under its
subcontracts with any or all Subcontractors. In the event of an assumption or assignment by the
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District, no Subcontractor shall have any claim against the District or third party for Work
performed by Subcontractor or other matters arising prior to termination of the Contract. The
District or any third party, as the case may be, shall be liable only for obligations to the
Subcontractor arising after assumption or assignment. Should the District so elect, the
Contractor shall execute and deliver all documents and take all steps, including the legal
assignment of its contractual rights, as the District may require, for the purpose of fully vesting
in the District the rights and benefits of its Subcontractor under Subcontracts or other
obligations or commitments. All payments due the Contractor hereunder shall be subject to a
right of offset by the District for expenses and damages suffered by the District as a result of any
default, acts, or omissions of the Contractor. Contractor must include this assignment provision
in all of its contracts with its Subcontractors.

24.4.7 The foregoing provisions are in addition to and not in limitation of any other rights
or remedies available to District.

24.5 Emergency Termination of Public Contracts Act of 1949

24.5.1 This Contract is subject to termination as provided by sections 4410 and 4411 of the
Government Code of the State of California, being a portion of the Emergency Termination of
Public Contracts Act of 1949.

24.5.1.1 Section 4410 of the Government Code states:

In the event a national emergency occurs, and public work, being performed by contract, is
stopped, directly or indirectly, because of the freezing or diversion of materials, equipment
or labor, as the result of an order or a proclamation of the President of the United States, or
of an order of any federal authority, and the circumstances or conditions are such that it is
impracticable within a reasonable time to proceed with a substantial portion of the work,
then the public agency and the contractor may, by written agreement, terminate said
contract.

24.5.1.2 Section 4411 of the Government Code states:

Such an agreement shall include the terms and conditions of the termination of the contract
and provision for the payment of compensation or money, if any, which either party shall
pay to the other or any other person, under the facts and circumstances in the case.

24.5.2 Compensation to the Contractor shall be determined at the sole discretion of
District on the basis of the reasonable value of the Work done, including preparatory work. As
an exception to the foregoing and at the District's discretion, in the case of any fully completed
separate item or portion of the Work for which there is a separate previously submitted unit
price or item on the accepted schedule of values, that price shall control. The District, at its sole
discretion, may adopt the Contract Price as the reasonable value of the work done or any
portion thereof.
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24.6 Suspension of Work

24.6.1 District in its sole discretion may suspend, delay or interrupt the Work in whole or in
part for such period of time as the District may determine upon three (3) days written notice to
the Contractor.

24.6.1.1  An adjustment may be made for changes in the cost of performance of the
Work caused by any such suspension, delay or interruption. No adjustment shall be made
to the extent:

24.6.1.1.1 That performance is, was or would have been so suspended, delayed or
interrupted by another cause for which Contractor is responsible; or

24.6.1.1.2 That an equitable adjustment is made or denied under another
provision of the Contract; or

24.6.1.1.3 That the suspension of Work was the direct or indirect result of
Contractor’s failure to perform any of its obligations hereunder.

24.6.1.2 Any adjustments in cost of performance may have a fixed or percentage fee as
provided in the section on Format for Proposed Change Order herein. This amount shall be
full compensation for all Contractor’s and its Subcontractor(s)’ changes in the cost of
performance of the Contract caused by any such suspension, delay or interruption.

25, CLAIMS PROCESS
25.1 Obligation to File Claims for Disputed Work

25.1.1 Should Contractor otherwise seek extra time or compensation for any reason
whatsoever (“Disputed Work”), then Contractor shall first follow procedures set forth in the
Contract Documents including, without limitation, Articles 15, 16 and 17, all of which are
conditions precedent to submitting a Claim pursuant to Article 25. A Notice of Delay or
Proposed Change Order are less formal procedures that proceed the formal claim and do not
constitute a Claim. A Claim also does not include correspondence, RFls, vouchers, invoices,
progress payment applications, or other routine or authorized form of requests for progress
payments in compliance with the Contract. If a dispute remains, then Contractor shall give
written notice to District that expressly invokes this Article 25 within the time limits set forth
herein.

25.1.2 Contractor’s sole and exclusive remedy for Disputed Work is to file a written claim
setting forth Contractor’s position as required herein within the time limits set forth herein.

25.2 Duty to Perform during Claim Process

Contractor and its subcontractors shall continue to perform its Work under the Contract including
the disputed work, and shall not cause a delay of the Work during any dispute, claim, negotiation,
mediation, or arbitration proceeding, except by written agreement by the District.
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25.3 Definition of Claim

25.3.1 Pursuant to Public Contract Code section 9204, the term “Claim” means a separate
demand by the Contractor sent by registered mail or certified mail with return receipt
requested, for one or more of the following:

25.3.1.1 Atime extension, including without limitation, for relief of damages or penalties
for delay assessed by the District under the Contract;

25.3.1.2  Payment by the District of money or damages arising from work done by, or on
behalf of, the Contractor pursuant to the Contract and payment of which is not otherwise
expressly provided for or to which Contractor is not otherwise entitled to; or

25.3.1.3  An amount of payment disputed by the District.
25.4 Claims Presentation
25.4.1 Form and Contents of Claim

25.4.1.1  If Contractor intends to submit a Claim for an increase in the Contract Price
and/or Contract Time for any reason including, without limitation, the acts of District or its
agents, Contractor shall, within thirty (30) days after the event giving rise to the Claim, give
notice of the Claim (“Notice of Potential Claim”) in writing specifically identifying Contractor
is invoking this Article 25 Claims Presentation. The Notice of Potential Claim shall provide
Contractor’s preliminary request for an adjustment to the Contract Price and/or Contract
Time, with a description of the grounds therefore.

25.4.1.2  Within thirty (30) days after serving the written Notice of Potential Claim,
Contractor shall provide a Claim including an itemized statement of the details and amounts
of its Claim for any increase in the Contract Price of Contract Time as provided below,
including a Time Impact Analysis and any and all other documentation substantiating
Contractor’s claimed damages:

25.4.1.2.1 The issues, events, conditions, circumstances and/or causes giving rise
to the dispute, and shall show, in detail, the cause and effect of same;

25.4.1.2.2 Citation to provisions in the Contract Documents, statute sections,
and/or case law entitling Contractor to an increase in the Contract Price or Contract
Time;

25.4.1.2.3 The pertinent dates and/or durations and actual and/or anticipated
effects on the Contract Price, Contract Schedule milestones and/or Contract Time
adjustments;

25.4.1.2.4 The Time Impact Analysis of all time delays that shows actual time

impact on the critical path; and
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25.4.1.2.5 The line-item costs for labor, material, and/or equipment, if applicable,
for all cost impacts priced like a change order according to Article 17 and must be
updated monthly as to cost and entitlement if a continuing claim.

25.4.1.3  The Claim shall include the following certification by the Contractor:

25.4.1.3.1 The undersigned Contractor certifies under penalty of perjury that the
attached dispute is made in good faith; that the supporting data is accurate and
complete to the best of my knowledge and belief; that the amount requested accurately
reflects the adjustment for which Contractor believes the District is liable; and that | am
duly authorized to certify the dispute on behalf of the Contractor.

25.4.1.3.2 Furthermore, Contractor understands that the value of the attached
dispute expressly includes any and all of the Contractor’s costs and expenses, direct and
indirect, resulting from the Work performed on the Project, additional time required on
the Project and/or resulting from delay to the Project including, without limitation,
cumulative impacts. Contractor may not separately recover for overhead or other
indirect costs. Any costs, expenses, damages, or time extensions not included are
deemed waived.

25.4.2 Contractor shall bear all costs incurred in the preparation and submission of a Claim.

25.4.3 Failure to timely submit a Claim and the requisite supporting documentation shall
constitute a waiver of Contractor’s claim(s) against the District and Contractor’s Claim(s) for
compensation or an extension of time shall be deemed waived, released, and discharged as to
any entitlement for adjustment to Contract Price and/or Contract Time.

25.5 Claim Resolution pursuant to Public Contract Code section 9204

Contractor may request to waive the claims procedure under Public Contract Code section 9204
and proceed directly to the commencement of a civil action or binding arbitration. If Contractor
chooses to proceed, Contractor shall comply with the following steps:

25.5.1 STEP 1:

25.5.1.1 Upon receipt of a Claim by registered or certified mail, return receipt requested,
including the documents necessary to substantiate it, the District shall conduct a reasonable
review of the Claim and, within a period not to exceed 45 days, shall provide the Contractor
a written statement identifying what portion of the Claim is disputed and what portion is
undisputed. Upon receipt of a Claim, the District and Contractor may, by mutual
agreement, extend the time period to provide a written statement. If the District needs
approval from its governing body to provide the Contractor a written statement identifying
the disputed portion and the undisputed portion of the Claim, and the governing body does
not meet within the 45 days or within the mutually agreed to extension of time following
receipt of Claim sent by registered mail or certified mail, return receipt requested, the
District shall have up to three (3) days following the next duly publicly noticed meeting of
the governing body after the 45-day period, or extension, expires to provide Contractor a
written statement identifying the disputed portion and the undisputed portion.
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25.5.1.1.1 Any payment due on an undisputed portion of the Claim shall be
processed and made within 60 days after the District issues its written statement.
Amounts not paid in a timely manner as required by this section, section 25.4, shall bear
interest at seven percent (7%) per annum.

25.5.1.2 Upon receipt of a Claim, the parties may mutually agree to waive, in writing,
mediation and proceed directly to the commencement of a civil action or binding
arbitration, as applicable. In this instance, District and Contractor must comply with the
sections below regarding Public Contract Code section 20104 et seq. and Government Code
Claim Act Claims.

25.5.1.3 If the District fails to issue a written statement, or to otherwise meet the time
requirements of this section, this shall result in the Claim being deemed rejected in its
entirety. A Claim that is denied by reason of the District’s failure to have responded to a
Claim, or its failure to otherwise meet the time requirements of this section, shall not
constitute an adverse finding with regard to the merits of the Claim or the responsibility or
qualifications of Contractor.

25.5.2 STEP 2:

25.5.2.1 If Contractor disputes the District’s written response, or if the District fails to
respond to a Claim within the time prescribed, Contractor may demand in writing an
informal conference to meet and confer for settlement of the issues in dispute. Upon
receipt of a demand in writing sent by registered mail or certified mail, return receipt
requested, the District shall schedule a meet and confer conference within 30 days for
settlement of the dispute. Within 10 business days following the conclusion of the meet
and confer conference, if the Claim or any portion of the Claim remains in dispute, the
District shall provide the Contractor a written statement identifying the portion of the Claim
that remains in dispute and the portion that is undisputed.

25.5.2.1.1.1 Any payment due on an undisputed portion of the Claim shall be
processed and made within 60 days after the District issues its written statement.
Amounts not paid in a timely manner as required by this section, section 25.4, shall
bear interest at seven percent (7%) per annum.

25.5.3 STEP 3:

25.5.3.1  Any disputed portion of the Claim, as identified by Contractor in writing, shall be
submitted to nonbinding mediation, with the District and Contractor sharing the associated
costs equally. The District and Contractor shall mutually agree to a mediator within 10
business days after the disputed portion of the Claim has been identified in writing. If the
parties cannot agree upon a mediator, each party shall select a mediator and those
mediators shall select a qualified neutral third party to mediate with regard to the disputed
portion of the Claim. Each party shall bear the fees and costs charged by its respective
mediator in connection with the selection of the neutral mediator. If mediation is
unsuccessful, the parts of the Claim remaining in dispute shall be subject to applicable
procedures outside this section.
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25.5.3.1.1 For purposes of this section, mediation includes any nonbinding
process, including, but not limited to, neutral evaluation or a dispute review board, in
which an independent third party or board assists the parties in dispute resolution
through negotiation or by issuance of an evaluation. Any mediation utilized shall
conform to the timeframes in this section.

25.5.3.2  Unless otherwise agreed to by the District and Contractor in writing, the
mediation conducted pursuant to this section shall excuse any further obligation under
Public Contract Code section 20104.4 to mediate after litigation has been commenced.

25.5.4 STEP 4:

25.5.4.1 If mediation under this section does not resolve the parties’ dispute, the District
may, but does not require arbitration of disputes under private arbitration or the Public
Works Contract Arbitration Program.

25.6 Subcontractor Pass-Through Claims

25.6.1 If a subcontractor or a lower tier subcontractor lacks legal standing to assert a claim
against a District because privity of contract does not exist, the contractor may present to the
District a Claim on behalf of a subcontractor or lower tier subcontractor. A subcontractor may
request in writing, either on his or her own behalf or on behalf of a lower tier subcontractor,
that Contractor present a Claim for work which was performed by the subcontractor or by a
lower tier subcontractor on behalf of the subcontractor. The subcontractor requesting that the
Claim be presented to the District shall furnish reasonable documentation to support the Claim.

25.6.2 Within 45 days of receipt of this written request from a subcontractor, Contractor
shall notify the subcontractor in writing as to whether the Contractor presented the Claim to the
District and, if Contractor did not present the Claim, provide the subcontractor with a statement
of the reasons for not having done so.

25.6.3 The Contractor shall bind all its Subcontractors to the provisions of this section and
will hold the District harmless against Claims by Subcontractors.

25.7 Government Code Claim Act Claim

25.7.1 If a claim, or any portion thereof, remains in dispute upon satisfaction of all
applicable Claim Resolution requirements the Contractor shall comply with all claims
presentation requirements as provided in Chapter 1 (commencing with section 900) and
Chapter 2 (commencing with section 910) of Part 3 of Division 3.6 of Title 1 of Government Code
as a condition precedent to the Contractor’s right to bring a civil action against the District.

25.7.2 Contractor shall bear all costs incurred in the preparation, submission and
administration of a Claim. Any claims presented in accordance with the Government Code must
affirmatively indicate Contractor’s prior compliance with the claims procedure herein of the
claims asserted.
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25.7.3 For purposes of those provisions, the running of the time within which a claim
pursuant to Public Contract Code section 20104.2 only must be presented to the District shall be
tolled from the time the claimant submits his or her written claim pursuant to subdivision (a)
until the time that claim is denied as a result of the meet and confer process, including any
period of time utilized by the meet and confer process.

25.8 Claim Resolution pursuant to Public Contract Code section 20104 et seq.

25.8.1 In the event of a disagreement between the parties as to performance of the Work,
the interpretation of this Contract, or payment or nonpayment for Work performed or not
performed, the parties shall attempt to resolve all claims of three hundred seventy-five
thousand dollars ($375,000) or less which arise between Contractor and District by those
procedures set forth in Public Contract Code section 20104, et seq., to the extent applicable.

25.8.1.1 Contractor shall file with the District any written Claim, including the documents
necessary to substantiate it, upon the application for final payment.

25.8.1.2  For claims of less than fifty thousand dollars ($50,000), the District shall respond
in writing within forty-five (45) days of receipt of the Claim or may request in writing within
thirty (30) days of receipt of the Claim any additional documentation supporting the Claim
or relating to defenses or claims the District may have against the Contractor.

25.8.1.2.1 If additional information is required, it shall be requested and provided
by mutual agreement of the parties.

25.8.1.2.2 District's written response to the documented Claim shall be submitted
to the Contractor within fifteen (15) days after receipt of the further documentation or
within a period of time no greater than that taken by the Contractor to produce the
additional information, whichever is greater.

25.8.1.3  For claims of over fifty thousand dollars (550,000) and less than or equal to
three hundred seventy-five thousand dollars (5375,000), the District shall respond in writing
to all written Claims within sixty (60) days of receipt of the claim, or may request, in writing,
within thirty (30) days of receipt of the Claim any additional documentation supporting the
Claim or relating to defenses or claims the District may have against the Contractor.

25.8.1.3.1 If additional information is required, it shall be requested and provided
upon mutual agreement of the District and the Contractor.

25.8.1.3.2 The District's written response to the Claim, as further documented,
shall be submitted to the Contractor within thirty (30) days after receipt of the further
documentation, or within a period of time no greater than that taken by the Contractor
to produce the additional information or requested documentation, whichever is
greater.

25.8.1.4 If Contractor disputes the District’s written response, or the District fails to
respond within the time prescribed, Contractor may so notify the District, in writing, either
within fifteen (15) days of receipt of the District's response or within fifteen (15) days of the
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District's failure to respond within the time prescribed, respectively, and demand an
informal conference to meet and confer for settlement of the issues in dispute. Upon a
demand, the District shall schedule a meet and confer conference within thirty (30) days for
settlement of the dispute.

25.8.1.5 Following the meet and confer conference, if the Claim or any portion of it
remains in dispute, the Contractor may file a claim as provided in Chapter 1 (commencing
with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 3.6 of
Title 1 of the Government Code. For purposes of those provisions the running of the time
within which a claim must be filed shall be tolled from the time the Contractor submits its
written Claim until the time the Claim is denied, including any period of time utilized by the
meet and confer process.

25.8.1.6  For any civil action filed to resolve claims filed pursuant to this section, within
sixty (60) days, but no earlier than thirty (30) days, following the filing of responsive
pleadings, the court shall submit the matter to nonbinding mediation unless waived by
mutual stipulation of both parties. The mediation process shall provide for the selection
within fifteen (15) days by both parties of a disinterested third person as mediator, shall be
commenced within thirty (30) days of the submittal, and shall be concluded within fifteen
(15) days from the commencement of the mediation unless a time requirement is extended
upon a good cause showing to the court or by stipulation of both parties. If the parties fail
to select a mediator within the 15-day period, any party may petition the court to appoint
the mediator.

25.8.1.7 If the matter remains in dispute, the case shall be submitted to judicial
arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of the Title 3 of Part
3 of the Code of Civil Procedure, notwithstanding Section 1141.11 of that code. The Civil
Discovery Act of 1986, (Article 3 (commencing with Section 2016) of Chapter 3 of Title 3 of
part 4 of the Code of Civil Procedure) shall apply to any proceeding brought under this
subdivision consistent with the rules pertaining to judicial arbitration.

25.8.1.8  The District shall not fail to pay money as to any portion of a Claim which is
undisputed except as otherwise provided in the Contract Documents. In any suit filed
pursuant to this section, the District shall pay interest due at the legal rate on any
arbitration award or judgment. Interest shall begin to accrue on the date the suit is filed in a
court of law.

25.8.2 Contractor shall bind its Subcontractors to the provisions of this Section and will
hold the District harmless against disputes by Subcontractors.

25.9 Claim Procedure Compliance

25.9.1 Failure to submit and administer claims as required in Article 25 shall waive
Contractor’s right to claim on any specific issues not included in a timely submitted claim.
Claim(s) not raised in a timely protest and timely claim submitted under this Article 25 may not
be asserted in any subsequent litigation, Government Code Claim, or legal action.
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26.

25.9.2 District shall not be deemed to waive any provision under this Article 25, if at
District’s sole discretion, a claim is administered in a manner not in accord with this Article 25.
Waivers or modifications of this Article 25 may only be made by a signed change order approved
as to form by legal counsel for both District and Contractor; oral or implied modifications shall
be ineffective.

25.10 Claim Resolution Non-Applicability

25.10.1 The procedures for dispute and claim resolutions set forth in this Article shall not
apply to the following:

25.10.1.1 Personal injury, wrongful death or property damage claims;

25.10.1.2 Latent defect or breach of warranty or guarantee to repair;

25.10.1.3 Stop payment notices;

25.10.1.4 District’s rights set forth in the Article on Suspension and Termination;

25.10.1.5 Disputes arising out of labor compliance enforcement by the Department of
Industrial Relations; or

25.10.1.6 District rights and obligations as a public entity set forth in applicable statutes;
provided, however, that penalties imposed against a public entity by statutes, including, but
not limited to, Public Contract Code sections 20104.50 and 7107, shall be subject to the
Claim Resolution requirements provided in this Article.

25.11 Attorney’s Fees

25.11.1 Should litigation be necessary to enforce any terms or provisions of this Agreement,
then each party shall bear its own litigation and collection expenses, witness fees, court costs,
and attorney’s fees.

STATE LABOR, WAGE & HOUR, APPRENTICE, AND RELATED PROVISIONS
26.1 Labor Compliance and Enforcement

Since this Project is subject to labor compliance and enforcement by the Department of Industrial
Relations (“DIR"), Contractor specifically acknowledges and understands that it shall perform the
Work of this Agreement while complying with all the applicable provisions of Division 2, Part 7,
Chapter 1, of the Labor Code and Title 8 of the California Code of Regulations, including, without
limitation, the requirement that the Contractor and all Subcontractors shall timely furnish complete
and accurate electronic certified payroll records directly to the DIR. The District may not issue
payment if this requirement is not met.

26.2 Wage Rates, Travel, and Subsistence

26.2.1 Pursuant to the provisions of Article 2 (commencing at section 1770), Chapter 1,
Part 7, Division 2, of the Labor Code, the general prevailing rate of per diem wages and the
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general prevailing rate for holiday and overtime work in the locality in which this public work is
to be performed for each craft, classification, or type of worker needed to execute this Contract
are on file at the District’s principal office and copies will be made available to any interested
party on request. Contractor shall obtain and post a copy of these wage rates at the job site.

26.2.2 Holiday and overtime work, when permitted by law, shall be paid for at the general
prevailing rate of per diem wages for holiday and overtime work on file with the Director of the
Department of Industrial Relations, unless otherwise specified. The holidays upon which those
rates shall be paid need not be specified by the District, but shall be all holidays recognized in
the applicable collective bargaining agreement. If the prevailing rate is not based on a
collectively bargained rate, the holidays upon which the prevailing rate shall be paid shall be as
provided in Section 6700 of the Government Code.

26.2.3 Contractor shall pay and shall cause to be paid each worker engaged in Work on the
Project the general prevailing rate of per diem wages determined by the Director of the
Department of Industrial Relations, regardless of any contractual relationship which may be
alleged to exist between Contractor or any Subcontractor and such workers.

26.2.4 If during the period this bid is required to remain open, the Director of the
Department of Industrial Relations determines that there has been a change in any prevailing
rate of per diem wages in the locality in which the Work under the Contract is to be performed,
such change shall not alter the wage rates in the Notice to Bidders or the Contract subsequently
awarded.

26.2.5 Pursuant to Labor Code section 1775, Contractor shall, as a penalty to District,
forfeit the statutory amount (believed by the District to be currently up to two hundred dollars
(5200) for each calendar day, or portion thereof, for each worker paid less than the prevailing
rates, determined by the District and/or the Director, for the work or craft in which that worker
is employed for any public work done under Contract by Contractor or by any Subcontractor
under it. The difference between such prevailing wage rates and the amount paid to each
worker for each calendar day or portion thereof for which each worker was paid less than the
prevailing wage rate shall be paid to each worker by Contractor.

26.2.6 Any worker employed to perform Work on the Project, which Work is not covered
by any classification listed in the general prevailing wage rate of per diem wages determined by
the Director, shall be paid not less than the minimum rate of wages specified therein for the
classification which most nearly corresponds to Work to be performed by him, and such
minimum wage rate shall be retroactive to time of initial employment of such person in such
classification.

26.2.7 Pursuant to Labor Code section 1773.1, per diem wages are deemed to include
employer payments for health and welfare, pension, vacation, travel time, subsistence pay, and
apprenticeship or other training programs authorized by Labor Code section 3093, and similar
purposes.

26.2.8 Contractor shall post at appropriate conspicuous points on the Site of Project, a

schedule showing all determined minimum wage rates and all authorized deductions, if any,

from unpaid wages actually earned. In addition, Contractor shall post a sign-in log for all
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workers and visitors to the Site, a list of all subcontractors of any tier on the Site, and the
required Equal Employment Opportunity poster(s).

26.3 Hours of Work

26.3.1 As provided in article 3 (commencing at section 1810), chapter 1, part 7, division 2,
of the Labor Code, eight (8) hours of labor shall constitute a legal day’s work. The time of
service of any worker employed at any time by Contractor or by any Subcontractor on any
subcontract under this Contract upon the Work or upon any part of the Work contemplated by
this Contract shall be limited and restricted by Contractor to eight (8) hours per day, and forty
(40) hours during any one week, except as hereinafter provided. Notwithstanding the
provisions hereinabove set forth, Work performed by employees of Contractor in excess of eight
(8) hours per day and forty (40) hours during any one week, shall be permitted upon this public
work upon compensation for all hours worked in excess of eight (8) hours per day at not less
than one and one-half times the basic rate of pay.

26.3.2 Contractor shall keep and shall cause each Subcontractor to keep an accurate record
showing the name of and actual hours worked each calendar day and each calendar week by
each worker employed by Contractor in connection with the Work or any part of the Work
contemplated by this Contract. The record shall be kept open at all reasonable hours to the
inspection of District and to the Division of Labor Standards Enforcement of the DIR.

26.3.3 Pursuant to Labor Code section 1813, Contractor shall as a penalty to the District
forfeit the statutory amount (believed by the District to be currently twenty-five dollars ($25))
for each worker employed in the execution of this Contract by Contractor or by any
Subcontractor for each calendar day during which such worker is required or permitted to work
more than eight (8) hours in any one calendar day and forty (40) hours in any one calendar week
in violation of the provisions of article 3 (commencing at section 1810), chapter 1, part 7,
division 2, of the Labor Code.

26.3.4 Any Work necessary to be performed after regular working hours, or on Sundays or
other holidays shall be performed without additional expense to the District.

26.4 Payroll Records

26.4.1 Contractor shall upload, and shall cause each Subcontractor performing any portion
of the Work under this Contract to upload, an accurate and complete certified payroll record
(“CPR”) electronically using DIR’s eCPR System by uploading the CPRs by electronic XML file or
entering each record manually using the DIR’s iform (or current form) online on no less than
every 30 days while Work is being performed and within 30 days after the final day of Work
performed on the Project and within ten (10) days of any request by the District or Labor
Commissioner at http://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html or
current application and URL, showing the name, address, social security number, work
classification, straight-time, and overtime hours worked each day and week, and the actual per
diem wages paid to each journeyman, apprentice, worker, or other employee employed by the
Contractor and/or each Subcontractor in connection with the Work.
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26.4.1.1 The CPRs enumerated hereunder shall be filed directly with the DIR on a weekly
basis or to the requesting party, whether the District or DIR, within ten (10) days after
receipt of each written request. The CPRs from the Contractor and each Subcontractor for
each week shall be provided on or before Wednesday of the week following the week
covered by the CPRs. District may not make any payment to Contractor until:

26.4.1.1.1 Contractor and/or its Subcontractor(s) provide CPRs acceptable to the
DIR; and
26.4.1.1.2 Any delay in Contractor and/or its Subcontractor(s) providing CPRs to

the DIR in a timely manner may directly delay Contractor’s payment.

26.4.2 All CPRs shall be available for inspection at all reasonable hours at the principal
office of Contractor on the following basis:

26.4.2.1 A certified copy of an employee’s CPR shall be made available for inspection or
furnished to the employee or his/her authorized representative on request.

26.4.2.2 CPRs shall be made available for inspection or furnished upon request to a
representative of District, Division of Labor Standards Enforcement, Division of
Apprenticeship Standards, and/or the DIR.

26.4.2.3  CPRs shall be made available upon request by the public for inspection or copies
thereof made; provided, however, that a request by the public shall be made through the
District, Division of Apprenticeship Standards, or the Division of Labor Standards
Enforcement. If the requested CPRs have not been provided pursuant to the provisions
herein, the requesting party shall, prior to being provided the records, reimburse the costs
of preparation by Contractor, Subcontractors, and the entity through which the request was
made. The public shall not be given access to the records at the principal office of
Contractor.

26.4.3 Any copy of records made available for inspection as copies and furnished upon
request to the public or any public agency by District, Division of Apprenticeship Standards, or
Division of Labor Standards Enforcement shall be marked or obliterated in such a manner as to
prevent disclosure of an individual’s name, address, and social security number. The name and
address of Contractor awarded Contract or performing Contract shall not be marked or
obliterated.

26.4.4 Contractor shall inform District of the location of the records enumerated
hereunder, including the street address, city, and county, and shall, within five (5) working days,
provide a notice of change of location and address.

26.4.5 In the event of noncompliance with the requirements of this section, Contractor

shall have ten (10) days in which to comply subsequent to receipt of written notice specifying in
what respects Contractor must comply with this section. Should noncompliance still be evident
after the ten (10) day period, Contractor shall, as a penalty to District, forfeit up to one hundred
dollars (5100) for each calendar day, or portion thereof, for each worker, until strict compliance
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is effectuated. Upon the request of the Labor Commissioner, these penalties shall be withheld
from progress payments then due.

26.4.6 As Contractor and its subcontractors have agreed to be bound by the terms of the
PLA entered into by the District [on or about / dated ] June 30, 2022, Contractor and its
subcontractors may be excused from uploading CPRs electronically using DIR’s eCPR System by
uploading the CPRs by electronic XML file or entering each record manually using the DIR’s iform
(or current form) online at http://www.dir.ca.gov/Public-Works/Certified-Payroll-Reporting.html
, or by using a more current application and URL. However, within ten (10) days of any request
by the District or Labor Commissioner, Contractor and its subcontractors shall provide CPRs
showing the name, address, social security number, work classification, straight time, and
overtime hours worked each day and week, and the actual per diem wages paid to each
journeyman, apprentice, worker, or other employee employed by the Contractor and/or each
subcontractor in connection with the Work.

26.5 Apprentices

26.5.1 Contractor acknowledges and agrees that, if this Contract involves a dollar amount
greater than, or a number of working days greater than that specified in Labor Code section
1777.5, then this Contract is governed by the provisions of Labor Code Section 1777.5. It shall
be the responsibility of Contractor to ensure compliance with this Article and with Labor Code
section 1777.5 for all apprenticeship occupations.

26.5.2 Apprentices of any crafts or trades may be employed and, when required by Labor
Code section 1777.5, shall be employed provided they are properly registered in full compliance
with the provisions of the Labor Code.

26.5.3 Every such apprentice shall be paid the standard wage paid to apprentices under
the regulations of the craft or trade at which he/she is employed, and shall be employed only at
the work of the craft or trade to which she/he is registered.

26.5.4 Only apprentices, as defined in section 3077 of the Labor Code, who are in training
under apprenticeship standards and written apprentice agreements under chapter 4
(commencing at section 3070), division 3, of the Labor Code, are eligible to be employed. The
employment and training of each apprentice shall be in accordance with the provisions of the
apprenticeship standards and apprentice agreements under which he/she is training.

26.5.5 Pursuant to Labor Code section 1777.5, if that section applies to this Contract as
indicated above, Contractor and any Subcontractors employing workers in any apprenticeable
craft or trade in performing any Work under this Contract shall apply to the applicable joint
apprenticeship committee for a certificate approving the Contractor or Subcontractor under the
applicable apprenticeship standards and fixing the ratio of apprentices to journeymen employed
in performing the Work.

26.5.6 Pursuant to Labor Code section 1777.5, if that section applies to this Contract as
indicated above, Contractor and any Subcontractor may be required to make contributions to
the apprenticeship program.
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27.

28.

26.5.7 If Contractor or Subcontractor willfully fails to comply with Labor Code section
1777.5, then, upon a determination of noncompliance by the Administrator of Apprenticeship, it
shall:

26.5.7.1 Be denied the right to bid on any subsequent project for one (1) year from the
date of such determination;

26.5.7.2  Forfeit as a penalty to District the full amount as stated in Labor Code section
1777.7. Interpretation and enforcement of these provisions shall be in accordance with the
rules and procedures of the California Apprenticeship Council and under the authority of the
Chief of the Division of Apprenticeship Standards.

26.5.8 Contractor and all Subcontractors shall comply with Labor Code section 1777.6,
which section forbids certain discriminatory practices in the employment of apprentices.

26.5.9 Contractor shall become fully acquainted with the law regarding apprentices prior
to commencement of the Work. Special attention is directed to sections 1777.5, 1777.6, and
1777.7 of the Labor Code, and title 8, California Code of Regulations, section 200 et seq.
Questions may be directed to the State Division of Apprenticeship Standards, 455 Golden Gate
Avenue, 9th floor, San Francisco, California 94102.

26.6 Non-Discrimination

26.6.1 Contractor herein agrees to comply with the provisions of the California Fair
Employment and Housing Act as set forth in part 2.8 of division 3 of the California Government
Code, commencing at section 12900; the Federal Civil Rights Act of 1964, as set forth in Public
Law 88-352, and all amendments thereto; Executive Order 11246; and all administrative rules
and regulations found to be applicable to Contractor and Subcontractor.

26.6.2 Special requirements for Federally Assisted Construction Contracts: During the
performance of this Contract, Contractor agrees to incorporate in all subcontracts the provisions
set forth in Chapter 60-1.4(b) of Title 41 published in Volume 33 No. 104 of the Federal Register
dated May 28, 1968.

26.7 Labor First Aid

Contractor shall maintain emergency first aid treatment for Contractor’s workers on the Project
which complies with the Federal Occupational Safety and Health Act of 1970 (29 U.S.C. § 651 et
seq.) and the California Occupational Safety and Health Act of 1973 (Lab. Code, § 6300 et seq.; 8 Cal.
Code of Regs., § 330 et seq.).

RESERVED

MISCELLANEOUS

28.1 Assignment of Antitrust Actions

28.1.1 Section 7103.5(b) of the Public Contract Code states:
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In entering into a public works contract or subcontract to supply goods, services, or materials
pursuant to a public works contract, the Contractor or subcontractor offers and agrees to assign
to the awarding body all rights, title, and interest in and to all causes of action it may have under
Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2
(commending with Section 16700) of Part 2 of Division 7 of the Business and Professions Code),
arising from purchases of goods, which assignment shall be made and become effective at the
time the awarding body tenders final payment to the Contractor, without further
acknowledgment by the parties.

28.1.2 Section 4552 of the Government Code states:

In submitting a bid to a public purchasing body, the bidder offers and agrees that if the bid is
accepted, it will assign to the purchasing body all rights, title, and interest in and to all causes of
action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright
Act (Chapter 2 (commencing with Section 16700) of Part 2 of Division 7 of the Business and
Professions Code), arising from purchases of goods, materials, or services by the bidder for sale
to the purchasing body pursuant to the bid. Such assignment shall be made and become
effective at the time the purchasing body tenders final payment to the bidder.

28.1.3 Section 4553 of the Government Code states:

If an awarding body or public purchasing body receives, either through judgment or settlement,
a monetary recovery for a cause of action assigned under this chapter, the assignor shall be
entitled to receive reimbursement for actual legal costs incurred and may, upon demand,
recover from the public body any portion of the recovery, including treble damages, attributable
to overcharges that were paid by the assignor but were not paid by the public body as part of
the bid price, less the expenses incurred in obtaining that portion of the recovery.

28.1.4 Section 4554 of the Government Code states:

Upon demand in writing by the assignor, the assignee shall, within one year from such demand,
reassign the cause of action assigned under this part if the assignor has been or may have been
injured by the violation of law for which the cause of action arose and (a) the assignee has not
been injured thereby, or (b) the assignee declines to file a court action for the cause of action.

28.1.5 Under this Article, “public purchasing body” is District and “bidder” is Contractor.
28.2 Excise Taxes

If, under Federal Excise Tax Law, any transaction hereunder constitutes a sale on which a Federal
Excise Tax is imposed and the sale is exempt from such Federal Excise Tax because it is a sale to a
State or Local Government for its exclusive use, District, upon request, will execute documents
necessary to show (1) that District is a political subdivision of the State for the purposes of such
exemption, and (2) that the sale is for the exclusive use of District. No Federal Excise Tax for such
materials shall be included in any Contract Price.
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28.3 Taxes

Contract Price is to include any and all applicable sales taxes or other taxes that may be due in
accordance with section 7051 et seq. of the Revenue and Taxation Code, Regulation 1521 of the
State Board of Equalization or any other tax code that may be applicable.

28.4 Shipments

Contractor is responsible for any or all damage or loss to shipments until delivered and accepted on
Site, as indicated in the Contract Documents. There must be no charge for containers, packing,
unpacking, drayage, or insurance. The total Contract Price shall be all inclusive (including sales tax)
and no additional costs of any type will be considered.

28.5 Compliance with Government Reporting Requirements

If this Contract is subject to federal or other governmental reporting requirements because of
federal or other governmental financing in whole or in part for the Project of which it is part, or for
any other reason, Contactor shall comply with those reporting requirements at the request of the
District at no additional cost.

END OF DOCUMENT
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DOCUMENT 00 73 13

SPECIAL CONDITIONS

1. Mitigation Measures

Contractor as applicable shall comply with all applicable mitigation measures, if any, adopted by any
public agency with respect to this Project pursuant to the California Environmental Quality Act. (Public
Resources Code section 21000 et seq.)

2. Modernization Projects

A. Access. Access to the school buildings and entry to buildings, classrooms,
restrooms, mechanical rooms, electrical rooms, or other rooms, for construction purposes, must
be coordinated with District and onsite District personnel before Work is to start. Unless agreed
to otherwise in writing, only a school custodian will be allowed to unlock and lock doors in
existing building(s). The custodian will be available only while school is in session. If a custodian
is required to arrive before 7:00 a.m. or leave after 3:30 p.m. to accommodate Contractor’s
Work, the overtime wages for the custodian will be paid by the Contractor, unless at the
discretion of the District, other arrangements are made in advance.

B. Keys. Upon request, the District may, at its own discretion, provide keys to the
school site for the convenience of the Contractor. The Contractor agrees to pay all expenses to
re-key the entire school site and all other affected District buildings if the keys are lost or stolen,
or if any unauthorized party obtains a copy of the key or access to the school.

C. Maintaining Services. The Contractor is advised that Work is to be performed in
spaces regularly scheduled for instruction. Interruption and/or periods of shutdown of public
access, electrical service, water service, lighting, or other utilities shall be only as arranged in
advance with the District. Contractor shall provide temporary services to all facilities
interrupted by Contractor’s Work.

D. Maintaining Utilities. The Contractor shall maintain in operation during
duration of Contract, drainage lines, storm drains, sewers, water, gas, electrical, steam, and
other utility service lines within working area.

E. Confidentiality. Contractor shall maintain the confidentiality of all information,
documents, programs, procedures and all other items that Contractor encounters while
performing the Work. This requirement shall be ongoing and shall survive the expiration or
termination of this Contract and specifically includes, without limitation, all student, parent, and
employee disciplinary information and health information.

F. Work during Instructional Time. By submitting its bid, Contractor affirms that
Work may be performed during ongoing instruction in existing facilities. If so, Contractor agrees
to cooperate to the best of its ability to minimize any disruption to school operations and any
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use of school facilities by the public up to, and including, rescheduling specific work activities, at
no additional cost to District.

G. No Work during Student Testing. Contractor shall, at no additional cost to the
District and at the District’s request, coordinate its Work to not disturb District students
including, without limitation, not performing any Work when students at the Site are taking
State or Federally-required tests.

3. Badge Policy for Contractors

All Contractors doing work for the District will provide their workers with identification badges. These
badges will be worn by all members of the Contractor's staff who are working in a District facility.

A. Badges must be filled out in full and contain the following information:
3.1.1 Name of Contractor
3.1.2 Name of Employee
3.1.3 Contractor's address and phone number

B. Badges are to be worn when the Contractor or his/her employees are on site and
must be visible at all times. Contractors must inform their employees that they are
required to allow District employees, the Architect, the Construction Manager, the
Program Manager, or the Project Inspector to review the information on the badges
upon request.

C. Continued failure to display identification badges as required by this policy may
result in the individual being removed from the Project or assessment of fines
against the Contractor.

4., Permits, Certificates, Licenses, Fees, Approvals

A. Payment for Permits, Certificates, Licenses, Fees, and Approvals. As required in
the General Conditions, the Contractor shall secure and pay for all permits, licenses, approvals,
and certificates necessary for the prosecution of the Work with the exception of the following:
n/a

With respect to the above-listed items, Contractor shall be responsible for securing such items;
however, District will be responsible for payment of these charges or fees. Contractor shall
notify the District of the amount due with respect to such items and to whom the amount is
payable. Contractor shall provide the District with an invoice and receipt with respect to such
charges or fees.
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5. As-Builts and Record Drawings

A. When called for by Division 1, Contractor shall submit As-Built Drawings
pursuant to the Contract Documents consisting of one set of computer-aided design and
drafting (“CADD”) files, PDF format, plus one set of As-Built Drawings in Hard Copy.

B. Contractor shall submit Record Drawings pursuant to the Contract Documents
consisting of one set of computer-aided design and drafting (“CADD”) files, PDF format, plus
one set of Record Drawings in Hard Copy.

6. Construction Manager

The District will use a Construction Manager on the Project that is the subject of this Contract. Premier
Management Group, Inc. (PMG), Wayne Sjolund & Rami Wahhab are the Construction Manager for
this Project.

7. Program Manager

Chris Ralston, Sac City Unified School District is the Program Manager designated for the Project that is
the subject of this Contract.

8. RESERVED
9. COVID-19 Safety Requirements

Contractor shall, at its cost, timely comply with all applicable federal, State, and local requirements
relating to COVID-19 or other public health emergency/epidemic/pandemic. Further, except to the
extent the Order provides otherwise, Contractor and Contractor’s personnel, subcontractors and
suppliers shall continue to comply with all applicable terms in the California Department of Public
Health’s State Public Health Officer Orders.

COVID-19 Vaccination/Testing Requirements

Vaccination Requirements

Contractor shall fill out, sign, date and submit to District the COVID-19 Vaccination/Testing
Certification Form, attached hereto as Attachment “A.”

According to the August 11, 2021, California Department of Public Health (“CDPH”) State Public
Health Officer Order (“Order”), a person is “fully vaccinated” for COVID-19 if two weeks or more
have passed since they have received the second dose in a 2-dose series (Pfizer-BioNTech or
Moderna or vaccine authorized by the World Health Organization), or two weeks or more have
passed since they received a single-dose vaccine (Johnson and Johnson[J&J]/Janssen).

Pursuant to the CDPH Guidance for Vaccine Records Guidelines & Standards, Contractor shall only
accept the following as proof of vaccination:

(a) COVID-19 Vaccination Record Card (issued by the Department of Health
and Human Services Centers for Disease Control & Prevention or WHO Yellow Card which
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includes name of person vaccinated, type of vaccine provided and date last dose
administered);

(b) a photo of a Vaccination Record Card as a separate document;

(c) a photo of a Vaccination Record Card stored on a phone or electronic
device;

(d) documentation of COVID-19 vaccination from a health care provider;

(e) digital record that includes a QR code that when scanned by a SMART
Health Card reader displays to the reader name, date of birth, vaccine dates and vaccine
type; or

(f) documentation of vaccination from other contracted employers who
follow these vaccination records guidelines and standards.

In the absence of knowledge to the contrary, Contractor may accept the documentation
presented in (a) through (f) above as valid.

Contractor shall have a plan in place for tracking verified Contractor personnel vaccination status.
Records of vaccination verification must be made available, upon request, to the local health
jurisdiction for purposes of case investigation.

Contractor personnel, including any and all tiers of subcontractor, supplier, and any other
personnel entering the Project site, who are not fully vaccinated, or for whom vaccine status is
unknown or documentation is not provided, must be considered unvaccinated.

Weekly Testing Requirements

Contractor shall ensure that Contractor personnel, including any and all tiers of subcontractor,
supplier, and any other worker entering the Project site, who are unvaccinated or who are not
fully vaccinated are required to undergo diagnostic screening testing, as specified below:

(a) Contractor personnel may be tested with either antigen or molecular
tests to satisfy this requirement, but unvaccinated or incompletely vaccinated workers
must be tested at least once weekly with either PCR testing or antigen testing. Any PCR
(molecular) or antigen test used must either have Emergency Use Authorization by the
U.S. Food and Drug Administration or be operating per the Laboratory Developed Test
requirements by the U.S. Centers for Medicare and Medicaid Services.

(b) Unvaccinated or not fully vaccinated Contractor personnel must also
observe all other infection control requirements, and are not exempted from the testing
requirement even if they have a medical contraindication to vaccination, since they are
still potentially able to spread the illness. Previous history of COVID-19 from which the
individual recovered more than 90 days earlier, or a previous positive antibody test for
COVID-19, do not waive this requirement for testing.

Contractor shall have a plan in place for tracking test results and conducting workplace contact
tracing, and must report results to local public health departments, if applicable.
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ATTACHMENT “A”
COVID-19 VACCINATION/TESTING CERTIFICATION

Contractor:

The California Department of Public Health (“CDPH”) requires, pursuant to its August 11, 2021, Order
(“Order”), that all public and private schools serving students in transitional kindergarten through grade
twelve, unless exempt, are required to verify the vaccine status of all K-12 school workers, effective
October 15, 2021. Further, pursuant to the Order, all such schools are required to verify that all workers
are either fully vaccinated or undergo weekly diagnostic testing.

In light of these CDPH requirements, Contractor certifies that the following entity:

has verified that

the Contractor personnel providing services at District’s Project site(s):

Y Have all been fully vaccinated in accordance with the CDPH Order.

Have not all been fully vaccinated, but those who are unvaccinated or not fully
vaccinated undergo weekly diagnostic testing in accordance with the CDPH Order.

O Have not been fully vaccinated and do not undergo weekly diagnostic testing in
accordance with the CDPH Order.

Contractor understands that the District’s Project site will need to comply with the CDPH Order’s COVID-
19 requirements for fully vaccinated personnel or unvaccinated personnel. Personnel who are not fully
vaccinated or decline to state their vaccination status will be treated as unvaccinated, and Contractor will
comply with the CDPH Order, and all applicable state and local laws for vaccinated and unvaccinated
personnel.

CERTIFICATION

l, , certify that | am Contractor’s and
that | have made a diligent effort to ascertain the facts with regard to the representations made herein.

Date:

Proper Name of Contractor:

Signature:
Print Name:
Title:
END OF DOCUMENT
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DOCUMENT 00 73 56

HAZARDOUS MATERIALS
PROCEDURES & REQUIREMENTS

Summary

This document includes information applicable to hazardous materials and hazardous waste
abatement.

Notice of Hazardous Waste or Materials

a. Contractor shall give notice in writing to the District, the Construction Manager, and the
Architect promptly, before any of the following materials are disturbed, and in no event
later than twenty-four (24) hours after first observance, of any:

(1) Material that Contractor believes may be a material that is hazardous waste or
hazardous material, as defined in section 25117 of the Health and Safety Code,
that is required to be removed to a Class |, Class Il, or Class Ill disposal site in
accordance with provisions of existing law;

(2) Other material that may present a substantial danger to persons or property
exposed thereto in connection with Work at the site.

b. Contractor's written notice shall indicate whether the hazardous waste or material was
shown or indicated in the Contract Documents to be within the scope of Work, and
whether the materials were brought to the site by Contractor, its Subcontractors,
suppliers, or anyone else for whom Contractor is responsible. As used in this section the
term "hazardous materials" shall include, without limitation, asbestos, lead,
Polychlorinated biphenyl (PCB), petroleum and related hydrocarbons, and radioactive

material.

C. In response to Contractor's written notice, the District shall investigate the identified
conditions.

d. If the District determines that conditions do not involve hazardous materials or that no

change in terms of Contract is justified, the District shall so notify Contractor in writing,
stating reasons. If the District and Contractor cannot agree on whether conditions
justify an adjustment in Contract Price or Contract Time, or on the extent of any
adjustment, Contractor shall proceed with the Work as directed by the District.

e. If after receipt of notice from the District, Contractor does not agree to resume Work
based on a reasonable belief it is unsafe, or does not agree to resume Work under
special conditions, then District may order such portion of Work that is in connection
with such hazardous condition or such affected area to be deleted from the Work, or
performed by others, or District may invoke its rights to terminate the Contract in whole
or in part. District will determine entitlement to or the amount or extent of an
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adjustment, if any, in Contract Price or Contract Time as a result of deleting such portion
of Work, or performing the Work by others.

f. If Contractor stops Work in connection with any hazardous condition and in any area
affected thereby, Contractor shall immediately redeploy its workers, equipment, and
materials, as necessary, to other portions of the Work to minimize delay and disruption.

3. Additional Warranties and Representations

a. Contractor represents and warrants that it, its employees, and its subcontractors and
their employees, shall at all times have the required levels of familiarity with the Site
and the Work, training, and ability to comply fully with all applicable laws and
contractual requirements for safe and expeditious performance of the Work, including
whatever training is or may be required regarding the activities to be performed
(including, but not limited to, all training required to address adequately the actual or
potential dangers of Contract performance).

b. Contractor represents and warrants that it, its employees, and its subcontractors and
their employees, shall at all times have and maintain in good standing any and all
certifications and licenses required by applicable federal, state, and other governmental
and quasi-governmental requirements applicable to the Work.

C. Contractor represents and warrants that it has studied carefully all requirements of the
Specifications regarding procedures for demolition, hazardous waste abatement, or
safety practices, specified in the Contract, and prior to submitting its bid, has either (a)
verified to its satisfaction that the specified procedures are adequate and sufficient to
achieve the results intended by the Contract Documents, or (b) by way of approved "or
equal" request or request for clarification and written Addenda, secured changes to the
specified procedures sufficient to achieve the results intended by the Contract
Documents. Contractor accepts the risk that any specified procedure will result in a
completed Project in full compliance with the Contract Documents.

4. Monitoring and Testing

a. District reserves the right, in its sole discretion, to conduct air monitoring, earth
monitoring, Work monitoring, and any other tests (in addition to testing required under
the agreement or applicable law), to monitor Contract requirements of safe and
statutorily compliant work methods and (where applicable) safe re-entry level air
standards under state and federal law upon completion of the job, and compliance of
the work with periodic and final inspection by public and quasi-public entities having
jurisdiction.

b. Contractor acknowledges that District has the right to perform, or cause to be
performed, various activities and tests including, but not limited to, pre-abatement,
during abatement, and post-abatement air monitoring, that District shall have no
obligation to perform said activities and tests, and that a portion of said activities and
tests may take place prior to the completion of the Work by Contractor. In the event
District elects to perform these activities and tests, Contractor shall afford District ample
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5.

6.

access to the Site and all areas of the Work as may be necessary for the performance of
these activities and tests. Contractor will include the potential impact of these activities
or tests by District in the Contract Price and the Scheduled Completion Date.

Notwithstanding District's rights granted by this paragraph, Contractor may retain its
own industrial hygiene consultant at Contractor’s own expense and may collect samples
and may perform tests including, but not limited to, pre-abatement, during abatement,
and post-abatement personal air monitoring, and District reserves the right to request
documentation of all such activities and tests performed by Contractor relating to the
Work and Contractor shall immediately provide that documentation upon request.

Compliance with Laws

Contractor shall perform safe, expeditious, and orderly work in accordance with the
best practices and the highest standards in the hazardous waste abatement, removal,
and disposal industry, the applicable law, and the Contract Documents, including, but
not limited to, all responsibilities relating to the preparation and return of waste
shipment records, all requirements of the law, delivering of all requisite notices, and
obtaining all necessary governmental and quasi-governmental approvals.

Contractor represents that it is familiar with and shall comply with all laws applicable to
the Work or completed Work including, but not limited to, all federal, state, and local
laws, statutes, standards, rules, regulations, and ordinances applicable to the Work
relating to:

(1) The protection of the public health, welfare and environment;

(2) Storage, handling, or use of asbestos, PCB, lead, petroleum based products,
radioactive material, or other hazardous materials;

(3) The generation, processing, treatment, storage, transport, disposal, destruction,
or other management of asbestos, PCB, lead, petroleum, radioactive material,
or hazardous waste materials or other waste materials of any kind; and

(4) The protection of environmentally sensitive areas such as wetlands and coastal
areas.

Disposal

Contractor has the sole responsibility for determining current waste storage, handling,
transportation, and disposal regulations for the job Site and for each waste disposal
facility. Contractor must comply fully at its sole cost and expense with these regulations
and any applicable law. District may, but is not obligated to, require submittals with this
information for it to review consistent with the Contract Documents.

Contractor shall develop and implement a system acceptable to District to track
hazardous waste from the Site to disposal, including appropriate "Hazardous Waste
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Manifests" on the EPA form, so that District may track the volume of waste it put in
each landfill and receive from each landfill a certificate of receipt.

C. Contractor shall provide District with the name and address of each waste disposal
facility prior to any disposal, and District shall have the express right to reject any
proposed disposal facility. Contractor shall not use any disposal facility to which District
has objected. Contractor shall document actual disposal or destruction of waste at a
designated facility by completing a disposal certificate or certificate of destruction
forwarding the original to the District.

Permits

a. Before performing any of the Work, and at such other times as may be required by
applicable law, Contractor shall deliver all requisite notices and obtain the approval of
all governmental and quasi-governmental authorities having jurisdiction over the Work.
Contractor shall submit evidence satisfactory to District that it and any disposal facility:

(2) have obtained all required permits, approvals, and the like in a timely manner
both prior to commencement of the Work and thereafter as and when required
by applicable law; and

(2) are in compliance with all such permits, approvals and the regulations.

For example, before commencing any work in connection with the Work
involving asbestos-containing materials, or PCBs, or other hazardous materials
subject to regulation, Contractor agrees to provide the required notice of intent
to renovate or demolish to the appropriate state or federal agency having
jurisdiction, by certified mail, return receipt requested, or by some other
method of transmittal for which a return receipt is obtained, and to send a copy
of that notice to District. Contractor shall not conduct any Work involving
asbestos-containing materials or PCBs unless Contractor has first confirmed that
the appropriate agency having jurisdiction is in receipt of the required
notification. All permits, licenses, and bonds that are required by governmental
or quasi-governmental authorities, and all fees, deposits, tap fees, offsite
easements, and asbestos and PCB disposal facilities expenses necessary for the
prosecution of the Work, shall be procured and paid for by Contractor.
Contractor shall give all notices and comply with the all applicable laws bearing
on the conduct of the Work as drawn and specified. If Contractor observes or
reasonably should have observed that Plans and Specifications and other
Contract Documents are at variance therewith, it shall be responsible for
promptly notifying District in writing of such fact. If Contractor performs any
Work contrary to applicable laws, it shall bear all costs arising therefrom.

b. In the case of any permits or notices held in District's name or of necessity to be made in
District's name, District shall cooperate with Contractor in securing the permit or giving
the notice, but the Contractor shall prepare for District review and execution upon
approval, all necessary applications, notices, and other materials.
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8. Indemnification

To the fullest extent permitted by law, the indemnities and limitations of liability expressed
throughout the Contract Documents apply with equal force and effect to any claims or liabilities
imposed or existing by virtue of the removal, abatement, and disposal of hazardous waste. This
includes, but is not limited to, liabilities connected to the selection and use of a waste disposal
facility, a waste transporter, personal injury, property damage, loss of use of property, damage
to the environment or natural resources, or “disposal” and “release” of materials associated
with the Work (as defined in 42 U.S.C. § 960l et seq.).

o. Termination

District shall have an absolute right to terminate for default immediately without notice and
without an opportunity to cure should Contractor knowingly or recklessly commit a material
breach of the terms of the Contract Documents, or any applicable law, on any matter involving
the exposure of persons or property to hazardous waste. However, if the breach of contract
exposing persons or property to hazardous waste is due solely to an ordinary, unintentional, and
non-reckless failure to exercise reasonable care, then the procedures for termination for cause
shall apply without modification.

END OF DOCUMENT
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EXHIBIT A - Site Logistics Plan

(NOT USED)
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EXHIBIT B - Hazardous Materials Procedures and Requirements

(NOT USED)
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EXHIBIT C — Geohazard and Geotechnical Engineering Report

Attached
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EXHIBIT D - DSA Structural Test & Inspection Requirements (DSA 103)

Attached
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EXHIBIT E — Storm Water Pollution Prevention Plan (SWPPP)

(NOT USED)
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EXHIBIT F — Mitigation Measures

(NOT USED)
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DOCUMENT 01 11 00

SUMMARY OF WORK

PART 1 - GENERAL
1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the provisions in
this document, including without limitation:

A. General Conditions, including, without limitation, Site Access Conditions and
Requirements;

B. Special Conditions.
1.02 SUMMARY OF WORK COVERED BY CONTRACT DOCUMENTS

The Work of this Contract includes but is not limited to:

e Demolition of existing varsity baseball and softball fields. Work to include but not limited to
demolition of irrigation, landscaping, existing dugout structures, concrete, fencing, netting,
and foundations in their entirety.

e Site work scope of work shall include rough grading, installation of irrigation, underground
utility lines including domestic water, electrical, and low voltage conduit.

e Construction of new varsity baseball field & varsity softball field including fields, backstop,
dugouts, bullpens, & batting cages.

o Installation of (3) 5 row bleachers at both varsity baseball and varsity softball fields

e New tennis courts at new location

o Site work related to all paving areas along accessible path of travel.

e New pc-scoreboard at each field location

o New pc-shade structures at each new and existing batting cages

Add Alternate #1 — Existing Tennis Courts
o Demolish (E) fencing, gates, netting, surfacing and add new aggregate, see civil for more info.

Add Alternate #2 — JV Ball Fields
e Grading, sod, and irrigation for JV fields, see civil and landscape for more information.

Add Alternate #3 — Existing Dirt Mound
e Re-grade (E) dirt mound, see sheet CG102D.
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A. Included but not limited to:

Furnish and install all labor, material and equipment for all Work shown and/or
specified in accordance with the Contract Documents, except as excluded
below.

This scope of work Section 1.02 also applies to all applicable awarded
alternates.

Information provided under “Also Included” points out some items which may
be considered less obvious or “unconventional”, but which are included in the
Scope of Work.

This Bid Package Description is intended to clarify scope to the Contractor, but is
in no way intended to limit scope that is reasonable inferable as being required
by the Work included in this description. Work required under the Bid Package
may be shown as specified anywhere in the Contract Documents.

Also Included but not limited to:

1. Coordination with other Contractors working on this campus

2. Weather protection during the course of construction

3. Temporary barricades, signs, pedestrian protection, temporary facilities, and
traffic control Work.

4. Daily and Final Clean-up.

5. Qualified/Certified Technicians must perform the replacement and/or repair of
all landscape, irrigation asphalt/concrete surfaces and above or below grade
utilities disturbed during construction, and the District must be given the
opportunity to test and accept the Work prior to covering it up.

6. Patching, repairing, painting and/or replacement of all finished surfaces
disturbed during construction.

7. Provide temporary means of operation for existing storm, water, sewer, gas,
mechanical, electrical, and low voltage systems during construction.

8. Perform an electronic underground existing utility survey by a qualified
underground utility locator service company in all areas where trenching
operations will be performed. An as-built record drawing (one hard copy and
one copy on electronic media prepared in AutoCAD is required to be submitted
at the conclusion of the underground scope of Work.

9. Contractor to perform ball/flush/camera of all affected sanitary sewer and/or
storm drains prior to and post construction. Video shall be turned over to the
District and should include audio and locations.

10. Any campus utility interruptions require a minimum of a 48-hour notice to the
District Representative for coordination purposes.

11. A full-time superintendent shall be provided.

12. All demolition and removal and/or replacement of Work associated with this Bid
Package.

13. Contractor to provide its own water for its grading activities. Onsite water (hose
bibs) will not be sufficient for grading activities.
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1.03 CONTRACTS
A. Perform the Work under a single, fixed-price Contract.
1.04 WORK BY OTHERS

A Work on the Project that will be performed and completed prior to the start of the Work
of this Contract.

B. Work on the Project that will be performed by others concurrent with the Work of this
Contract.

1.05 CODES, REGULATIONS, AND STANDARDS

A. The codes, regulations, and standards adopted by the state and federal agencies having
jurisdiction shall govern minimum requirements for this Project. Where codes,
regulations, and standards conflict with the Contract Documents, these conflicts shall be
brought to the immediate attention of the District and the Architect.

B. Codes, regulations, and standards shall be as published effective as of date of bid
opening, unless otherwise specified or indicated.

1.06 PROJECT RECORD DOCUMENTS

A. Contractor shall maintain on Site one set of the following record documents; Contractor

shall record actual revisions to the Work:

(1) Contract Drawings.

(2) Specifications.

(3) Addenda.

(4) Change Orders and other modifications to the Contract.
(5) Reviewed shop drawings, product data, and samples.
(6) Field test records.

(7) Inspection certificates.

(8) Manufacturer's certificates.

B. Contractor shall store Record Documents separate from documents used for
construction. Provide files, racks, and secure storage for Record Documents and
samples.

C. Contractor shall record information concurrent with construction progress.
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D. Specifications: Contractor shall legibly mark and record at each product section of the
Specifications the description of the actual product(s) installed, including the following:

(1) Manufacturer's name and product model and number.

(2) Product substitutions or alternates utilized.

(3) Changes made by Addenda and Change Orders and written directives.
1.07 EXAMINATION OF EXISTING CONDITIONS

A. Contractor shall be held to have examined the Project Site and acquainted itself with the
conditions of the Site and of the streets or roads approaching the Site.

B. Prior to commencement of Work, Contractor shall survey the Site and existing buildings
and improvements to observe existing damage and defects such as cracks, sags, broken,
missing or damaged glazing, other building elements and Site improvements, and other
damage.

C. Should Contractor observe cracks, sags, and other damage to and defects of the Site and
adjacent buildings, paving, and other items not indicated in the Contract Documents,
Contractor shall immediately report same to the District and the Architect.

1.08 CONTRACTOR'S USE OF PREMISES

A If unoccupied and only with District’s prior written approval, Contractor may use the
building(s) at the Project Site without limitation for its operations, storage, and office
facilities for the performance of the Work. If the District chooses to beneficially occupy
any building(s), Contractor must obtain the District's written approval for Contractor's
use of spaces and types of operations to be performed within the building(s) while so
occupied. Contractor's access to the building(s) shall be limited to the areas indicated.

B. If the space at the Project Site is not sufficient for Contractor's operations, storage,
office facilities and/or parking, Contractor shall arrange and pay for any additional
facilities needed by Contractor.

C. Contractor shall not interfere with use of or access to occupied portions of the
building(s) or adjacent property.

D. Contractor shall maintain corridors, stairs, halls, and other exit-ways of building clear
and free of debris and obstructions at all times.

E. No one other than those directly involved in the demolition and construction, or
specifically designated by the District or the Architect shall be permitted in the areas of
work during demolition and construction activities.

F. The Contractor shall install the construction fence and maintain that it will be locked
when not in use. Keys to this fencing will be provided to the District.
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1.09

1.10

1.11

PROTECTION OF EXISTING STRUCTURES AND UTILITIES

A.

The Drawings show above-grade and below-grade structures, utility lines, and other
installations that are known or believed to exist in the area of the Work. Contractor
shall locate these existing installations before proceeding with excavation and other
operations that could damage same; maintain them in service, where appropriate; and
repair damage to them caused by the performance of the Work. Should damage occur
to these existing installations, the costs of repair shall be at the Contractor's expense
and made to the District's satisfaction.

Contractor shall be alert to the possibility of the existence of additional structures and
utilities. If Contractor encounters additional structures and utilities, Contractor will
immediately report to the District for disposition of same as indicated in the General
Conditions.

UTILITY SHUTDOWNS AND INTERRUPTIONS

A

Contractor shall give the District a minimum of three (3) days written notice in advance
of any need to shut off existing utility services or to effect equipment interruptions. The
District will set exact time and duration for shutdown, and will assist Contractor with
shutdown. Work required to re-establish utility services shall be performed by the
Contractor.

Contractor shall obtain District's written approval as indicated in the General Conditions
in advance of deliveries of material or equipment or other activities that may conflict
with District's use of the building(s) or adjacent facilities.

STRUCTURAL INTEGRITY

A.

Contractor shall be responsible for and supervise each operation and work that could
affect structural integrity of various building elements, both permanent and temporary.

Contractor shall include structural connections and fastenings as indicated or required
for complete performance of the Work.

PART 2 — PRODUCTS Not Used.

PART 3 — EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 21 00

ALLOWANCE

PART 1 GENERAL

11 SECTION INCLUDES

A. Non-specified work.

1.2 RELATED SECTIONS

A.

B.

C.

Document 01 10 00 (Summary of Work)
Document 01 29 00 (Payments and Completion)

Document 01 32 19 (Submittal Procedures)

1.3 ALLOWANCES

A.

Included in the Contract, a stipulated sum/price of $600,000.00.

As Owner allowances within the limits set forth in the Contract Documents. These
Allowance(s) shall not be utilized without written approval by the District.

Contractor’s costs, without overhead and profit, for products, delivery, installation, labor,
insurance, payroll, taxes, bonding and equipment rental will be included in Allowance
Expenditure Directive authorizing expenditure of funds from this Allowance. No overhead and
profit shall be added to the Allowance Expenditure Directive.

Funds will be drawn from Allowance only with District approval evidenced by an Allowance
Expenditure Directive.

At Contract closeout, funds remaining in Allowance will be credited to District by Change
Order.

Whenever costs are more than the Allowance, the amount covered by the Allowance will be
approved at cost. The Contract Price shall be adjusted by Change Order for amounts in excess
of the Allowance.

PART 2 PRODUCTS

Not used.

PART 3 EXECUTION

Not used.
END OF DOCUMENT
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DOCUMENT 01 22 00

ALTERNATES AND UNIT PRICING

PART 1 — ALTERNATES
1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the provisions in
this document, including without limitation:

A. General Conditions;

B. Special Conditions;

C. Bid Form and Proposal;
D. Instruction to Bidders.

1.02  DESCRIPTION

The items of work indicated below propose modifications to, substitutions for, additions to
and/or deletions from the various parts of the Work specified in other Sections of the
Specifications. The acceptance or rejection of any of the alternates is strictly at the option of the
District subject to District's acceptance of Contractor's stated prices contained in this Proposal.

Add Alternate #1 — Existing Tennis Courts
o Demolish (E) fencing, gates, netting, surfacing and add new aggregate, see civil for more info.

Add Alternate #2 — JV Ball Fields
e Grading, sod, and irrigation for JV fields, see civil and landscape for more information.

Add Alternate #3 — Existing Dirt Mound
e Re-grade (E) dirt mound, see sheet CG102D.

1.03 GENERAL

Where an item is omitted, or scope of Work is decreased, all Work pertaining to the item
whether specifically stated or not, shall be omitted and where an item is added or modified or
where scope of Work is increased, all Work pertaining to that required to render same ready for
use on the Project in accordance with intention of Drawings and Specifications shall be included
in an agreed upon price amount.
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1.04

1.05

BASE BID

The Base Bid includes all work required to construct the Project completely and in accordance
with the Contract Documents.

ALTERNATES

The above Alternate descriptions are general in nature and for reference purposes only.
The Contract Documents, including, without limitation, the Drawings and Specifications,
must be referred to for the complete scope of Work.

PART 2 - UNIT PRICING (NOT USED)

2.01

2.02

GENERAL

Contractor shall completely state all required figures based on Unit Prices listed below. Where
scope of Work is decreased, all Work pertaining to the item, whether specifically stated or not,
shall be omitted and where scope of Work is increased, all work pertaining to that item required
to render same ready for use on the Project in accordance with intention of Drawings and
Specifications shall be included in an agreed upon price amount.

UNIT PRICES
Furnish unit prices for each of the named items on a square foot, lineal foot, or per each basis,

as applies. Unit prices shall include all labor, materials, services, profit, overhead, insurance,
bonds, taxes, and all other incidental costs of Contractor, subcontractors, and supplier(s).

END OF DOCUMENT
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DOCUMENT 01 2513

PRODUCT OPTIONS AND SUBSTITUTIONS

PART 1 - GENERAL

1.01

1.02

RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the provisions in
this document, including without limitation:

A

C.

Instructions to Bidders;
General Conditions, including, without limitation, Substitutions For Specified Items; and

Special Conditions.

SUBSTITUTIONS OF MATERIALS AND EQUIPMENT

A

Catalog numbers and specific brands or trade names followed by the designation "or
equal" are used in conjunction with material and equipment required by the
Specifications to establish the standards of quality, utility, and appearance required.
Substitutions which are equal in quality, utility, and appearance to those specified may
be reviewed subject to the provisions of the General Conditions.

Wherever more than one manufacturer's product is specified, the first-named product is
the basis for the design used in the work and the use of alternative-named
manufacturers' products or substitutes may require modifications in that design. If such
alternatives are proposed by Contractor and are approved by the District and/or the
Architect, Contractor shall assume all costs required to make necessary revisions and
modifications of the design resulting from the substitutions requested by the
Contractor.

When materials and equipment are specified by first manufacturer's name and product
number, second manufacturer's name and "or approved equal," supporting data for the
second product, if proposed by Contractor, shall be submitted in accordance with the
requirements for substitutions. The District’s Board has found and determined that
certain item(s) shall be used on this Project based on the purpose(s) indicated pursuant
to Public Contract Code section 3400(c). These findings, as well as the products and
brand or trade names, have been identified in the Notice to Bidders.

The Contractor will not be allowed to substitute specified items unless the request for
substitution is submitted as follows:

(1) District must receive any notice of request for substitution of a specified item a
minimum of ten (10) calendar days prior to bid opening.
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(2) Within 35 days after the date of the Notice of Award, the Contractor shall
submit data substantiating the request(s) for all substitution(s) containing
sufficient information to assess acceptability of product or system and impact
on Project, including, without limitation, the requirements specified in the
Special Conditions and the technical Specifications. Insufficient information
shall be grounds for rejection of substitution.

E. If the District and/or Architect, in reviewing proposed substitute materials and
equipment, require revisions or corrections to be made to previously accepted Shop
Drawings and supplemental supporting data to be resubmitted, Contractor shall
promptly do so. If any proposed substitution is judged by the District and/or Architect
to be unacceptable, the specified material or equipment shall be provided.

F. Samples may be required. Tests required by the District and/or Architect for the
determination of quality and utility shall be made at the expense of Contractor, with
acceptance of the test procedure first given by the District.

G. In reviewing the supporting data submitted for substitutions, the District and/or
Architect will use for purposes of comparison all the characteristics of the specified
material or equipment as they appear in the manufacturer's published data even though
all the characteristics may not have been particularly mentioned in the Contract
Documents. If more than two (2) submissions of supporting data are required, the cost
of reviewing the additional supporting data shall be borne by Contractor, and the
District will deduct the costs from the Contract Price. The Contractor shall be
responsible for any re-design costs occasioned by District's acceptance and/or approval
of any substitute.

H. The Contractor shall, in the event that a substitute is less costly than that specified,
credit the District with one hundred percent (100%) of the net difference between the
substitute and the originally specified material. In this event, the Contractor agrees to
execute a deductive Change Order to reflect that credit. In the event Contractor
furnishes a material, process, or article more expensive than that specified, the
difference in the cost of that material, process, or article so furnished shall be borne by
Contractor.

l. In no event shall the District be liable for any increase in Contract Price or Contract Time
due to any claimed delay in the evaluation of any proposed substitute or in the
acceptance or rejection of any proposed substitute.

J. All Substitutions affecting DSA regulated items, or related to DSA SSS, ACS, and FLS
items shall be considered as a CCD or Addenda and shall be submitted to and approved
by DSA prior to installation and/or fabrication, per CCR 4-338(c) and IR 4-6. Any cost
changes associated with this work during construction shall be at the contractor’s
expense.

PART 2 — PRODUCTS Not used
PART 3 - EXECUTION Not used
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END OF DOCUMENT
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DOCUMENT 01 26 00

CHANGES IN THE WORK

CONTRACTOR SHALL COMPLY WITH ALL APPLICABLE PROVISIONS IN THE AGREEMENT, GENERAL
CONDITIONS, AND SPECIAL CONDITIONS, IF USED, RELATED TO CHANGES AND/OR REQUESTS FOR
CHANGES.

END OF DOCUMENT
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DOCUMENT 01 29 00

APPLICATION FOR PAYMENT AND
CONDITIONAL AND UNCONDITIONAL WAIVER AND RELEASE FORMS

CONTRACTOR SHALL COMPLY WITH ALL PROVISIONS IN THE GENERAL CONDITIONS RELATED TO
APPLICATIONS FOR PAYMENT AND/OR PAYMENTS.

SACRAMENTO CITY USD APPLICATION FOR PAYMENT AND
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CONDITIONAL WAIVER AND RELEASE
ON PROGRESS PAYMENT
(CIVIL CODE SECTION 8132)

NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND PAYMENT
BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT. A PERSON SHOULD NOT RELY ON THIS DOCUMENT
UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED PAYMENT.

Name of Claimant:

Name of Customer:

Job Location:

Owner:

Through Date:

Conditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the claimant has
for labor and service provided, and equipment and material delivered, to the customer on this job
through the Through Date of this document. Rights based upon labor or service provided, or equipment
or material delivered, pursuant to a written change order that has been fully executed by the parties
prior to the date that this document is signed by the claimant, are waived and released by this
document, unless listed as an Exception below. This document is effective only on the claimant's receipt
of payment from the financial institution on which the following check is drawn:

Maker of Check:

Amount of Check: S

Check Payable to:

Exceptions

This document does not affect any of the following:

(2) Retentions.
(2) Extras for which the claimant has not received payment.
(3) The following progress payments for which the claimant has previously given a

conditional waiver and release but has not received payment:

Date(s) of waiver and release:
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Amount(s) of unpaid progress payment(s): $

(4) Contract rights, including (A) a right based on rescission, abandonment, or breach of
contract, and (B) the right to recover compensation for work not compensated by the

payment.

Claimant's Signature:

Claimant's Title:

Date of Signature:
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UNCONDITIONAL WAIVER AND RELEASE
ON PROGRESS PAYMENT
(CIVIL CODE SECTION 8134)

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT NOTICE, AND
PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE BEEN PAID FOR GIVING UP
THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF YOU HAVE
NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A CONDITIONAL WAIVER AND RELEASE FORM.

Name of Claimant:

Name of Customer:

Job Location:

Owner:

Through Date:

Unconditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the claimant has
for labor and service provided, and equipment and material delivered, to the customer on this job
through the Through Date of this document. Rights based upon labor or service provided, or equipment
or material delivered, pursuant to a written change order that has been fully executed by the parties
prior to the date that this document is signed by the claimant, are waived and released by this
document, unless listed as an Exception below. The claimant has received the following progress
payment: $

Exceptions
This document does not affect any of the following:

(1) Retentions.

(2) Extras for which the claimant has not received payment.

(3) Contract rights, including (A) a right based on rescission, abandonment, or breach of
contract, and (B) the right to recover compensation for work not compensated by the
payment.

Claimant's Signature:

Claimant's Title:

Date of Signature:
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CONDITIONAL WAIVER AND RELEASE
ON FINAL PAYMENT
(CIVIL CODE SECTION 8136)

NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND PAYMENT
BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT. A PERSON SHOULD NOT RELY ON THIS DOCUMENT
UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED PAYMENT.

Name of Claimant:

Name of Customer:

Job Location:

Owner:

Conditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the claimant has
for labor and service provided, and equipment and material delivered, to the customer on this job.
Rights based upon labor or service provided, or equipment or material delivered, pursuant to a written
change order that has been fully executed by the parties prior to the date that this document is signed
by the claimant, are waived and released by this document, unless listed as an Exception below. This
document is effective only on the claimant's receipt of payment from the financial institution on which
the following check is drawn:

Maker of Check:

Amount of Check: S

Check Payable to:

Exceptions

This document does not affect any of the following:

Disputed claims for extras in the amount of:

Claimant's Signature:

Claimant's Title:

Date of Signature:
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UNCONDITIONAL WAIVER AND RELEASE
ON FINAL PAYMENT
(CIVIL CODE SECTION 8138)

NOTICE TO CLAIMANT: THIS DOCUMENT WAIVES AND RELEASES LIEN, STOP PAYMENT NOTICE, AND
PAYMENT BOND RIGHTS UNCONDITIONALLY AND STATES THAT YOU HAVE BEEN PAID FOR GIVING UP
THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST YOU IF YOU SIGN IT, EVEN IF YOU HAVE
NOT BEEN PAID. IF YOU HAVE NOT BEEN PAID, USE A CONDITIONAL WAIVER AND RELEASE FORM.

Name of Claimant:

Name of Customer:

Job Location:

Owner:

Unconditional Waiver and Release

This document waives and releases lien, stop payment notice, and payment bond rights the claimant has
for all labor and service provided, and equipment and material delivered, to the customer on this job.
Rights based upon labor or service provided, or equipment or material delivered, pursuant to a written
change order that has been fully executed by the parties prior to the date that this document is signed
by the claimant, are waived and released by this document, unless listed as an Exception below. The
claimant has been paid in full.

Exceptions

This document does not affect any of the following:

Disputed claims for extras in the amount of: S

Claimant's Signature:

Claimant's Title:

Date of Signature:
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DOCUMENT 01 3119

PROJECT MEETINGS

PART 1 - GENERAL
1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the provisions in
this document, including without limitation:

A. General Conditions; and
B. Special Conditions.
1.02 PROGRESS MEETINGS:
A. The District Representative shall schedule and hold regular weekly progress meetings

after a minimum of one week's prior written notice of the meeting date and time to all
Invitees as indicated below.

B. Location: Contractor's field office.
C. The Contractor shall notify and invite the following entities (“Invitees”):
(1) District Representative.

(2) Contractor.

(3) Contractor's Project Manager.
(4) Contractor's Superintendent.
(5) Subcontractors, as appropriate to the agenda of the meeting.

(6) Suppliers, as appropriate to the agenda of the meeting.

(7) Construction Manager, if any.

(8) Architect

(9) Engineer(s), if any and as appropriate to the agenda of the meeting.
(10)  Others, as appropriate to the agenda of the meeting.

D. The District's and/or the Architect’s Consultants will attend at their discretion, in
response to the agenda.
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E. The District representative, the Construction Manager, and/or another District Agent
shall take and distribute meeting notes to attendees and other concerned parties. If
exceptions are taken to anything in the meeting notes, those exceptions shall be stated
in writing to the District within five (5) working days following District's distribution of
the meeting notes.

1.03  PRE-INSTALLATION/PERFORMANCE MEETING:

A. Contractor shall schedule a meeting prior to the start of each of the following portions
of the Work: n/a Contractor shall invite all Invitees to this meeting, and others whose
work may affect or be affected by the quality of the cutting and patching work.

B. Contractor shall review in detail prior to this meeting, the manufacturer's requirements
and specifications, applicable portions of the Contract Documents, Shop Drawings, and
other submittals, and other related work. At this meeting, invitees shall review and
resolve conflicts, incompatibilities, or inadequacies discovered or anticipated.

C. Contractor shall review in detail Project conditions, schedule, requirements for
performance, application, installation, and quality of completed Work, and protection of

adjacent Work and property.

D. Contractor shall review in detail means of protecting the completed Work during the
remainder of the construction period.

PART 2 - PRODUCTS Not Used.
PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 3213

SCHEDULING OF WORK

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the provisions in

this document, including without limitation:

A General Conditions;

B. Special Conditions;

C. Summary of Work; and

D. Submittals.

1.02 SECTION INCLUDES

A. Scheduling of Work under this Contract shall be performed by Contractor in accordance
with requirements of this Section.

(2) Development of schedule, cost and resource loading of the schedule, monthly
payment requests, and project status reporting requirements of the Contract
shall employ computerized Critical Path Method (“CPM”) scheduling (“CPM
Schedule”).

(2) CPM Schedule shall be cost loaded based on Schedule of Values as approved by
District.

(3) Submit schedules and reports as specified in the General Conditions.

B. Upon Award of Contract, Contractor shall immediately commence development of
Initial and Original CPM Schedules to ensure compliance with CPM Schedule submittal
requirements.

1.03 CONSTRUCTION SCHEDULE

A. Within ten (10) days of issuance of the Notice of Intent to Award and before request for
first progress payment, the Contractor shall prepare and submit to the Project Manager
a construction progress schedule conforming to the Milestone Schedule below.

B. The Construction Schedule shall be continuously updated, and an updated schedule
shall be submitted with each application for progress payment. Each revised schedule
shall indicate the work actually accomplished during the previous period and the
schedule for completion of the remaining work.
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C. Milestone Schedule:
[o] Task Task Name Start Finish Half 1, 2024 Half 2, 2024
Made D | J Flmlalmlg J a1 s | o
1 "% Luther Burbank HS Softball & Baseball Field  Tue 11/28/23 Fri 9/27/24 I 1
2 5 Design s
3 Backcheck Date Wed 12/6/23 Wed 12/6/23 + 12/6
4 DSA Approval Mon 12/11/23Mon 12/11/23 e 12/M
5 0 Bid/Award
6 1st Advertisement Tue 12/12/23 Tue 12/12/23 « 12712
7 2nd Advertisement Tue 12/19/23 Tue 12/19/23 ¢ 12/19
8 Mandatary Pre-Bid Walk (10:00AM) Tue 1/9/24  Tue 1/9/24 ¢ 1/9
9 RFI Questions due (2:00PM) Thu 1/11/24 Thu 1/11/24 e /M
10 RFI Response by Tue 1/16/24 Tue 1/16/24 + 1/16
11 Bids Due (10:00AM) Fri 1/19/24  Fri 1/19/24 e 119
12 Bids Review Mon 1/22/24 Mon 1/22/24 e 1/22
13 Board Package to Contracts Tue 1/23/24 Tue 1/23/24 ¢ 1/23
14 Board Meeting Thu 2/1/24  Thu 2/1/24 * 211
15 Motice of Award Thu 2/1/24  Thu2/1/24 ¢ 21
16 Motice to Proceed Thu 2/8/24  Thu 2/8/24 + 2/8
17 g Construction
18 Mobilize Fri3/1/24  Fri3/1/24 ¢ 3N
19 Construction Sat 3/2/24  Fri8/16/24 | |
20 Turn-over Mon 8/19/24 Mon 8/19/24 1
21 Close-out Mon 8/19/24 Fri9/27/24 I
Task Inactive Summary [ External Tasks
split o e Manual Task | I External Milestane Lo
i Milestone * Duration-only Deadline +
Project: LBHS - Softball & Baseb|
Date: Thu 12/7/23 Summary "1 Manual Summary Rollup se— Progress
Praject Summary I I Manual Summary "1 wanual Progress
Inactive Task Start-anly C

1.04

A.

Inactive Milestane

QUALIFICATIONS

Finish-anly

Contractor shall employ experienced scheduling personnel qualified to use the latest
version of [i.e., Primavera Project Planner]. Experience level required is set forth below.
Contractor may employ such personnel directly or may employ a consultant for this
purpose.

(1)

(2)

(3)

The written statement shall identify the individual who will perform CPM

scheduling.

Capability and experience shall be verified by description of construction
projects on which individual has successfully applied computerized CPM.

Required level of experience shall include at least two (2) projects of similar
nature and scope with value not less than three fourths (3) of the Total Bid
Price of this Project. The written statement shall provide contact persons for
referenced projects with current telephone and address information.

District reserves the right to approve or reject Contractor’s scheduler or consultant at
any time. District reserves the right to refuse replacing of Contractor’s scheduler or
SACRAMENTO CITY USD
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consultant, if District believes replacement will negatively affect the scheduling of Work
under this Contract.

1.05 GENERAL

A.

Progress Schedule shall be based on and incorporate milestone and completion dates
specified in Contract Documents.

Overall time of completion and time of completion for each milestone shown on
Progress Schedule shall adhere to times in the Contract, unless an earlier (advanced)
time of completion is requested by Contractor and agreed to by District. Any such
agreement shall be formalized by a Change Order.

(2) District is not required to accept an early completion schedule, i.e., one that
shows an earlier completion date than the Contract Time.

(2) Contractor shall not be entitled to extra compensation in event agreement is
reached on an earlier completion schedule and Contractor completes its Work,
for whatever reason, beyond completion date shown in its early completion
schedule but within the Contract Time.

(3) A schedule showing the work completed in less than the Contract Time, and
that has been accepted by District, shall be considered to have Project Float.
The Project Float is the time between the scheduled completion of the work and
the Completion Date. Project Float is a resource available to both District and
the Contractor.

Ownership Project Float: Neither the District nor Contractor owns Project Float. The
Project owns the Project Float. As such, liability for delay of the Completion Date rests
with the party whose actions, last in time, actually cause delay to the Completion Date.

(1) For example, if Party A uses some, but not all of the Project Float and Party B
later uses remainder of the Project Float as well as additional time beyond the
Project Float, Party B shall be liable for the time that represents a delay to the
Completion Date.

(2) Party A would not be responsible for the time since it did not consume the
entire Project Float and additional Project Float remained; therefore, the
Completion Date was unaffected by Party A.

Progress Schedule shall be the basis for evaluating job progress, payment requests, and
time extension requests. Responsibility for developing Contract CPM Schedule and
monitoring actual progress as compared to Progress Schedule rests with Contractor.

Failure of Progress Schedule to include any element of the Work, or any inaccuracy in
Progress Schedule, will not relieve Contractor from responsibility for accomplishing the
Work in accordance with the Contract. District’s acceptance of schedule shall be for its
use in monitoring and evaluating job progress, payment requests, and time extension
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1.06

requests and shall not, in any manner, impose a duty of care upon District, or act to
relieve Contractor of its responsibility for means and methods of construction.

Software: Use District Preferred Project Planning Software. Such software shall be
compatible with Windows operating system. Contractor shall transmit contract file to
District on compact disk at times requested by District.

Transmit each item under the form approved by District.

(1) Identify Project with District Contract number and name of Contractor.
(2) Provide space for Contractor’s approval stamp and District’s review stamps.
(3) Submittals received from sources other than Contractor will be returned to the

Contractor without District’s review.

INITIAL CPM SCHEDULE

A

Initial CPM Schedule submitted for review at the pre-construction conference shall
serve as Contractor’s schedule for up to ninety (90) calendar days after the Notice to
Proceed.

Indicate detailed plan for the Work to be completed in first ninety (90) days of the
Contract; details of planned mobilization of plant and equipment; sequence of early
operations; procurement of materials and equipment. Show Work beyond ninety (90)
calendar days in summary form.

Initial CPM Schedule shall be time scaled.

Initial CPM Schedule shall be cost and resource loaded. Accepted cost and resource
loaded schedule will be used as basis for monthly progress payments until acceptance of
the Original CPM Schedule. Use of Initial CPM Schedule for progress payments shall not
exceed ninety (90) calendar days.

District and Contractor shall meet to review and discuss the Initial CPM Schedule within
seven (7) calendar days after it has been submitted to District.

(1) District’s review and comment on the schedule shall be limited to Contract
conformance (with sequencing, coordination, and milestone requirements).

(2) Contractor shall make corrections to schedule necessary to comply with
Contract requirements and shall adjust schedule to incorporate any missing
information requested by District. Contractor shall resubmit Initial CPM
Schedule if requested by District.

If, during the first ninety (90) days after Notice to Proceed, the Contractor is of the
opinion that any of the Work included on its Initial CPM Schedule has been impacted,
the Contractor shall submit to District a written Time Impact Evaluation (“TIE”) in
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accordance with Article 1.12 of this Section. The TIE shall be based on the most current
update of the Initial CPM Schedule.

1.07 ORIGINAL CPM SCHEDULE

A. Submit a detailed proposed Original CPM Schedule presenting an orderly and realistic
plan for completion of the Work in conformance with requirements as specified herein.

B. Progress Schedule shall include or comply with following requirements:

(1)

(2)

(3)

(4)

(5)
(6)
(7)

(8)

Time scaled, cost and resource (labor and major equipment) loaded CPM
schedule.

No activity on schedule shall have duration longer than fifteen (15) work days,
with exception of submittal, approval, fabrication and procurement activities,
unless otherwise approved by District.

(a) Activity durations shall be total number of actual work days required to
perform that activity.

The start and completion dates of all items of Work, their major components,
and milestone completion dates, if any.

District furnished materials and equipment, if any, identified as separate
activities.

Activities for maintaining Project Record Documents.
Dependencies (or relationships) between activities.

Processing/approval of submittals and shop drawings for all material and
equipment required per the Contract. Activities that are dependent on
submittal acceptance or material delivery shall not be scheduled to start earlier
than expected acceptance or delivery dates.

(a) Include time for submittals, re-submittals and reviews by District.
Coordinate with accepted schedule for submission of Shop Drawings,
samples, and other submittals.

(b) Contractor shall be responsible for all impacts resulting from re-
submittal of Shop Drawings and submittals.

Procurement of major equipment, through receipt and inspection at jobsite,
identified as separate activity.

(a) Include time for fabrication and delivery of manufactured products for
the Work.
(b) Show dependencies between procurement and construction.
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(9)

(10)

(11)

(12)

(13)

(14)

(15)

(16)

(17)

Activity description; what Work is to be accomplished and where.

The total cost of performing each activity shall be total of labor, material, and
equipment, excluding overhead and profit of Contractor. Overhead and profit
of the General Contractor shall be shown as a separate activity in the schedule.
Sum of cost for all activities shall equal total Contract value.

Resources required (labor and major equipment) to perform each activity.

Responsibility code for each activity corresponding to Contractor or
Subcontractor responsible for performing the Work.

Identify the activities which constitute the controlling operations or critical path.
No more than twenty-five (25%) of the activities shall be critical or near critical.
Near critical is defined as float in the range of one (1) to (10) days.

Twenty (20) workdays for developing punch list(s), completion of punch-list
items, and final clean up for the Work or any designated portion thereof. No
other activities shall be scheduled during this period.

Interface with the work of other contractors, District, and agencies such as, but
not limited to, utility companies.

Show detailed Subcontractor Work activities. In addition, furnish copies of
Subcontractor schedules upon which CPM was built.

(a) Also furnish for each Subcontractor, as determined by District,
submitted on Subcontractor letterhead, a statement certifying that
Subcontractor concurs with Contractor’s Original CPM Schedule and
that Subcontractor’s related schedules have been incorporated,
including activity duration, cost and resource loading.

(b) Subcontractor schedules shall be independently derived and not a copy
of Contractor’s schedule.

(c) In addition to Contractor's schedule and resource loading, obtain from
electrical, mechanical, and plumbing Subcontractors, and other
Subcontractors as required by District, productivity calculations
common to their trades, such as units per person day, feet of pipe per
day per person, feet of wiring per day per person, and similar
information.

(d) Furnish schedule for Contractor/Subcontractor CPM schedule meetings
which shall be held prior to submission of Original CPM schedule to
District. District shall be permitted to attend scheduled meetings as an
observer.

Activity durations shall be in Work days.
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(18)

Submit with the schedule a list of anticipated non-Work days, such as weekends
and holidays. The Progress Schedule shall exclude in its Work day calendar all
non-Work days on which Contractor anticipates critical Work will not be
performed.

Original CPM Schedule Review Meeting: Contractor shall, within sixty (60) days from
the Notice to Proceed date, meet with District to review the Original CPM Schedule
submittal.

(1)

(2)

(3)

Contractor shall have its Project Manager, Project Superintendent, Project
Scheduler, and key Subcontractor representatives, as required by District, in
attendance. The meeting will take place over a continuous one (1) day period.

District’s review will be limited to submittal’s conformance to Contract
requirements including, but not limited to, coordination requirements.
However, review may also include:

(a) Clarifications of Contract Requirements.
(b) Directions to include activities and information missing from submittal.
(c) Requests to Contractor to clarify its schedule.

Within five (5) days of the Schedule Review Meeting, Contractor shall respond in
writing to all questions and comments expressed by District at the Meeting.

1.08 ADJUSTMENTS TO CPM SCHEDULE

A.

Adjustments to Original CPM Schedule: Contractor shall have adjusted the Original CPM
Schedule submittal to address all review comments from original CPM Schedule review
meeting and resubmit network diagrams and reports for District’s review.

(1)

(2)

(3)

District, within ten (10) days from date that Contractor submitted the revised
schedule, will either:

(a) Accept schedule and cost and resource loaded activities as submitted,
or

(b) Advise Contractor in writing to review any part or parts of schedule
which either do not meet Contract requirements or are unsatisfactory
for District to monitor Project’s progress, resources, and status or
evaluate monthly payment request by Contractor.

District may accept schedule with conditions that the first monthly CPM
Schedule update be revised to correct deficiencies identified.

When schedule is accepted, it shall be considered the “Original CPM Schedule”
which will then be immediately updated to reflect the current status of the
work.
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(4) District reserves right to require Contractor to adjust, add to, or clarify any
portion of schedule which may later be discovered to be insufficient for
monitoring of Work or approval of partial payment requests. No additional
compensation will be provided for such adjustments, additions, or clarifications.

Acceptance of Contractor’s schedule by District will be based solely upon schedule’s
compliance with Contract requirements.

(1) By way of Contractor assigning activity durations and proposing sequence of
Work, Contractor agrees to utilize sufficient and necessary management and
other resources to perform work in accordance with the schedule.

(2) Upon submittal of schedule update, updated schedule shall be considered
“current” CPM Schedule.

(3) Submission of Contractor’s schedule to District shall not relieve Contractor of
total responsibility for scheduling, sequencing, and pursuing Work to comply
with requirements of Contract Documents, including adverse effects such as
delays resulting from ill-timed Work.

Submittal of Original CPM Schedule, and subsequent schedule updates, shall be
understood to be Contractor’s representation that the Schedule meets requirements of
Contract Documents and that Work shall be executed in sequence indicated on the
schedule.

Contractor shall distribute Original CPM Schedule to Subcontractors for review and
written acceptance, which shall be noted on Subcontractors’ letterheads to Contractor
and transmitted to District for the record.

1.09 MONTHLY CPM SCHEDULE UPDATE SUBMITTALS

A.

Following acceptance of Contractor’s Original CPM Schedule, Contractor shall monitor
progress of Work and adjust schedule each month to reflect actual progress and any
anticipated changes to planned activities.

(2) Each schedule update submitted shall be complete, including all information
requested for the Original CPM Schedule submittal.

(2) Each update shall continue to show all Work activities including those already
completed. These completed activities shall accurately reflect “as built”
information by indicating when activities were actually started and completed.

A meeting will be held on approximately the twenty-fifth (25th) of each month to review
the schedule update submittal and progress payment application.

(1) At this meeting, at a minimum, the following items will be reviewed: Percent (%)
complete of each activity; Time Impact Evaluations for Change Orders and Time
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Extension Request; actual and anticipated activity sequence changes; actual and
anticipated duration changes; and actual and anticipated Contractor delays.

(2) These meetings are considered a critical component of overall monthly schedule
update submittal and Contractor shall have appropriate personnel attend. At a
minimum, these meetings shall be attended by Contractor’s General
Superintendent and Scheduler.

(3) Contractor shall plan on the meeting taking no less than four (4) hours.

Within five (5) working days after monthly schedule update meeting, Contractor shall
submit the updated CPM Schedule update.

Within five (5) work days of receipt of above noted revised submittals, District will either
accept or reject monthly schedule update submittal.

(1) If accepted, percent (%) complete shown in monthly update will be basis for
Application for Payment by the Contractor. The schedule update shall be
submitted as part of the Contractor’s Application for Payment.

(2) If rejected, update shall be corrected and resubmitted by Contractor before the
Application for Payment is submitted.

Neither updating, changing or revising of any report, curve, schedule, or narrative
submitted to District by Contractor under this Contract, nor District’s review or
acceptance of any such report, curve, schedule or narrative shall have the effect of
amending or modifying in any way the Completion Date or milestone dates or of
modifying or limiting in any way Contractor’s obligations under this Contract.

1.10 SCHEDULE REVISIONS

A.

Updating the Schedule to reflect actual progress shall not be considered revisions to the
Schedule. Since scheduling is a dynamic process, revisions to activity durations and
sequences are expected on a monthly basis.

To reflect revisions to the Schedule, the Contractor shall provide District with a written
narrative with a full description and reasons for each Work activity revised. For revisions
affecting the sequence of work, the Contractor shall provide a schedule diagram which
compares the original sequence to the revised sequence of work. The Contractor shall
provide the written narrative and schedule diagram for revisions two (2) working days in
advance of the monthly schedule update meeting.

Schedule revisions shall not be incorporated into any schedule update until the revisions
have been reviewed by District. District may request further information and
justification for schedule revisions and Contractor shall, within three (3) days, provide
District with a complete written narrative response to District’s request.
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D.

If the Contractor’s revision is still not accepted by District, and the Contractor disagrees
with District’s position, the Contractor has seven (7) calendar days from receipt of
District’s letter rejecting the revision to provide a written narrative providing full
justification and explanation for the revision. The Contractor’s failure to respond in
writing within seven (7) calendar days of District’s written rejection of a schedule
revision shall be contractually interpreted as acceptance of District’s position, and the
Contractor waives its rights to subsequently dispute or file a claim regarding District’s
position.

At District’s discretion, the Contractor can be required to provide Subcontractor
certifications of performance regarding proposed schedule revisions affecting said
Subcontractors.

1.11 RECOVERY SCHEDULE

A

If the Schedule Update shows a completion date twenty-one (21) calendar days beyond
the Contract Completion Date, or individual milestone completion dates, the Contractor
shall submit to District the proposed revisions to recover the lost time within seven (7)
calendar days. As part of this submittal, the Contractor shall provide a written narrative
for each revision made to recapture the lost time. If the revisions include sequence
changes, the Contractor shall provide a schedule diagram comparing the original
sequence to the revised sequence of work.

The revisions shall not be incorporated into any schedule update until the revisions have
been reviewed by District.

If the Contractor’s revisions are not accepted by District, District and the Contractor
shall follow the procedures in paragraph 1.09.C, 1.09.D and 1.09.E above.

At District’s discretion, the Contractor can be required to provide Subcontractor
certifications for revisions affecting said Subcontractors.

1.12  TIME IMPACT EVALUATION (“TIE”) FOR CHANGE ORDERS, AND OTHER DELAYS

A.

When Contractor is directed to proceed with changed Work, the Contractor shall
prepare and submit within fourteen (14) calendar days from the Notice to Proceed a TIE
which includes both a written narrative and a schedule diagram depicting how the
changed Work affects other schedule activities. The schedule diagram shall show how
the Contractor proposes to incorporate the changed Work in the schedule and how it
impacts the current schedule-update critical path. The Contractor is also responsible for
requesting time extensions based on the TIE’s impact on the critical path. The diagram
must be tied to the main sequence of schedule activities to enable District to evaluate
the impact of changed Work to the scheduled critical path.

Contractor shall be required to comply with the requirements of Paragraph 1.09.A for all
types of delays such as, but not limited to, Contractor/Subcontractor delays, adverse
weather delays, strikes, procurement delays, fabrication delays, etc.
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Contractor shall be responsible for all costs associated with the preparation of TIEs, and
the process of incorporating them into the current schedule update. The Contractor
shall provide District with four (4) copies of each TIE.

Once agreement has been reached on a TIE, the Contract Time will be adjusted
accordingly. If agreement is not reached on a TIE, the Contract Time may be extended
in an amount District allows, and the Contractor may submit a claim for additional time
claimed by contractor.

1.13 TIME EXTENSIONS

A The Contractor is responsible for requesting time extensions for time impacts that, in
the opinion of the Contractor, impact the critical path of the current schedule update.
Notice of time impacts shall be given in accord with the General Conditions.

B. Where an event for which District is responsible impacts the projected Completion Date,
the Contractor shall provide a written mitigation plan, including a schedule diagram,
which explains how (e.g., increase crew size, overtime, etc.) the impact can be
mitigated. The Contractor shall also include a detailed cost breakdown of the labor,
equipment, and material the Contractor would expend to mitigate District-caused time
impact. The Contractor shall submit its mitigation plan to District within fourteen (14)
calendar days from the date of discovery of the impact. The Contractor is responsible
for the cost to prepare the mitigation plan.

C. Failure to request time, provide TIE, or provide the required mitigation plan will result in
Contractor waiving its right to a time extension and cost to mitigate the delay.

D. No time will be granted under this Contract for cumulative effect of changes.

E. District will not be obligated to consider any time extension request unless the
Contractor complies with the requirements of Contract Documents.

F. Failure of the Contractor to perform in accordance with the current schedule update
shall not be excused by submittal of time extension requests.

G. If the Contractor does not submit a TIE within the required fourteen (14) calendar days
for any issue, it is mutually agreed that the Contractor does not require a time extension
for said issue.

1.14 SCHEDULE REPORTS

A. Submit four (4) copies of the following reports with the Initial CPM Schedule, the
Original CPM Schedule, and each monthly update.

B. Required Reports:

(1) Two activity listing reports: one sorted by activity number and one by total

Project Float. These reports shall also include each activity’s early/late and
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actual start and finish dates, original and remaining duration, Project Float,
responsibility code, and the logic relationship of activities.

(2) Cost report sorted by activity number including each activity’s associated cost,
percentage of Work accomplished, earned value- to date, previous payments,
and amount earned for current update period.

(3) Schedule plots presenting time-scaled network diagram showing activities and
their relationships with the controlling operations or critical path clearly
highlighted.

(4) Cash flow report calculated by early start, late start, and indicating actual

progress. Provide an exhibit depicting this information in graphic form.

(5) Planned versus actual resource (i.e., labor) histogram calculated by early start
and late start.

Other Reports:

In addition to above reports, District may request, from month to month, any two of the
following reports. Submit four (4) copies of all reports.

(1) Activities by early start.
(2) Activities by late start.
(3) Activities grouped by Subcontractors or selected trades.

(4) Activities with scheduled early start dates in a given time frame, such as fifteen
(15) or thirty (30) day outlook.

Furnish District with report files on compact disks containing all schedule files for each
report generated.

1.15 PROJECT STATUS REPORTING

A.

In addition to submittal requirements for CPM scheduling identified in this Section,
Contractor shall provide a monthly project status report (i.e., written narrative report)
to be submitted in conjunction with each CPM Schedule as specified herein. Status
reporting shall be in form specified below.

Contractor shall prepare monthly written narrative reports of status of Project for
submission to District. Written status reports shall include:

(1) Status of major Project components (percent (%) complete, amount of time
ahead or behind schedule) and an explanation of how Project will be brought
back on schedule if delays have occurred.

(2) Progress made on critical activities indicated on CPM Schedule.

SACRAMENTO CITY USD SCHEDULING OF WORK
LUTHER BURBANK NEW SOFTBALL FIELD DOCUMENT 01 32 13-12
AND BASEBALL FIELD IMPROVEMENTS



(3) Explanations for any lack of work on critical path activities planned to be
performed during last month.

(4) Explanations for any schedule changes, including changes to logic or to activity
durations.

(5) List of critical activities scheduled to be performed next month.

(6) Status of major material and equipment procurement.

(7) Any delays encountered during reporting period.

(8) Contractor shall provide printed report indicating actual versus planned

resource loading for each trade and each activity. This report shall be provided
on weekly and monthly basis.

(a) Actual resource shall be accumulated in field by Contractor, and shall be
as noted on Contractor’s daily reports. These reports will be basis for
information provided in computer-generated monthly and weekly
printed reports.

(b) Contractor shall explain all variances and mitigation measures.

(9) Contractor may include any other information pertinent to status of Project.
Contractor shall include additional status information requested by District at no
additional cost.

(10)  Status reports, and the information contained therein, shall not be construed as
claims, notice of claims, notice of delay, or requests for changes or
compensation.

1.16 WEEKLY SCHEDULE REPORT
At the Weekly Progress Meeting, the Contractor shall provide and present a time-scaled three
(3) week look-ahead schedule that is based and correlated by activity number to the current
schedule (i.e., Initial, Original CPM, or Schedule Update).
1.17 DAILY CONSTRUCTION REPORTS
On a daily basis, Contractor shall submit a daily activity report to District for each workday,
including weekends and holidays when worked. Contractor shall develop the daily construction
reports on a computer-generated database capable of sorting daily Work, manpower, and man-
hours by Contractor, Subcontractor, area, sub-area, and Change Order Work. Upon request of
District, furnish computer disk of this data base. Obtain District’s written approval of daily
construction report data base format prior to implementation. Include in report:
A. Project name and Project number.
B. Contractor’s name and address.
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C. Weather, temperature, and any unusual site conditions.

D. Brief description and location of the day’s scheduled activities and any special problems
and accidents, including Work of Subcontractors. Descriptions shall be referenced to
CPM scheduled activities.

E. Worker quantities for its own Work force and for Subcontractors of any tier.
F. Equipment, other than hand tools, utilized by Contractor and Subcontractors.
1.18 PERIODIC VERIFIED REPORTS

Contractor shall complete and verify construction reports on a form prescribed by the Division
of the State Architect and file reports on the first day of February, May, August, and November
during the preceding quarter year; at the completion of the Contract; at the completion of the
Work; at the suspension of Work for a period of more than one (1) month; whenever the
services of Contractor or any of Contractor’s Subcontractors are terminated for any reason; and
at any time a special verified report is required by the Division of the State Architect. Refer to
section 4-336 and section 4-343 of Part 1, Title 24 of the California Code of Regulations.

PART 2 — PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.
END OF DOCUMENT
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PART 1 - GENERAL

1.01

1.02

DOCUMENT 01 33 00

SUBMITTALS

RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the provisions in
this document, including without limitation:

A. General Conditions, including, without limitation, Contractor’s Submittals and
Schedules, Drawings and Specifications;

B. Special Conditions.

SECTION INCLUDES:

A. Definitions:

(1)

(2)

(3)

Shop Drawings and Product Data are as indicated in the General Conditions and
include, but are not limited to, fabrication, erection, layout and setting
drawings, formwork and falsework drawings, manufacturers' standard drawings,
descriptive literature, catalogues, brochures, performance and test data, wiring
and control diagrams. In addition, there are other drawings and descriptive
data pertaining to materials, equipment, piping, duct and conduit systems, and
methods of construction as may be required to show that the materials,
equipment or systems and all positions conform to the requirement of the
Contract Documents, including, without limitation, the Drawings.

"Manufactured" applies to standard units usually mass-produced; "fabricated"
means specifically assembled or made out of selected materials to meet design
requirements. Shop Drawings shall establish the actual detail of manufactured
or fabricated items, indicated proper relation to adjoining work and amplify
design details of mechanical and electrical equipment in proper relation to
physical spaces in the structure.

Manufacturer's Instructions: Where any item of Work is required by the
Contract Documents to be furnished, installed, or performed, at a minimum, in
accordance with a specified product manufacturer's instructions, the Contractor
shall procure and distribute copies of these to the District, the Architect, and all
other concerned parties and shall furnish, install, or perform the work, at a
minimum, in accordance with those instructions.
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B. Samples, Shop Drawings, Product Data, and other items as specified, in accordance with
the following requirements:

(1)

(2)

(3)

(4)

(5)

(6)

(7)

(8)

(9)

Contractor shall submit all Shop Drawings, Product Data, and Samples to the
District, the Architect, the Project Inspector, and the Construction Manager.

Contractor shall comply with all time frames herein and in the General
Conditions and, in any case, shall submit required information in sufficient time
to permit proper consideration and action before ordering any materials or
items represented by such Shop Drawings, Product Data, and/or Samples.

Contractor shall allow sufficient time so that no delay occurs due to required
lead time in ordering or delivery of any item to the Site. Contractor shall be
responsible for any delay in progress of Work due to its failure to observe these
requirements.

Time for completion of Work shall not be extended on account of Contractor's
failure to promptly submit Shop Drawings, Product Data, and/or Samples.

Reference numbers on Shop Drawings shall have Architectural and/or
Engineering Contract Drawings reference numbers for details, sections, and
“cuts” shown on Shop Drawings. These reference numbers shall be in addition
to any numbering system that Contractor chooses to use or has adopted as
standard.

When the magnitude or complexity of submittal material prevents a complete
review within the stated time frame, Contractor shall make this submittal in
increments to avoid extended delays.

Contractor shall certify on submittals for review that submittals conform to
Contract requirements. Also certify that Contractor-furnished equipment can
be installed in allocated space. In event of any variance, Contractor shall
specifically state in transmittal and on Shop Drawings, portions vary and require
approval of a substitute. Submittals shall not be used as a means of requesting
a substitution.

Unless specified otherwise, sampling, preparation of samples, and tests shall be
in accordance with the latest standard of the American Society for Testing and
Materials.

Upon demand by Architect or District, Contractor shall submit samples of
materials and/or articles for tests or examinations and consideration before
Contractor incorporates same in Work. Contractor shall be solely responsible
for delays due to sample(s) not being submitted in time to allow for tests.
Acceptance or rejection will be expressed in writing. Work shall be equal to
approved samples in every respect. Samples that are of value after testing will
remain the property of Contractor.
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Submittal Schedule:

(1) Contractor shall prepare its proposed submittal schedule that is coordinated
with the proposed construction schedule and submit both to the District within
ten (10) days after the date of the Notice to Proceed. Contractor's proposed
schedules shall become the Project Construction Schedule and the Project
Submittal Schedule after each is approved by the District.

(2) Contractor is responsible for all lost time should the initial submittal be rejected,
marked "revise and resubmit", etc.

(3) All Submittals shall be forwarded to the District by the date indicated on the
approved Submittal Schedule, unless an earlier date is necessary to maintain the
Construction Schedule, in which case those Submittals shall be forwarded to the
District so as not to delay the Construction Schedule.

(4) Contractor may be assessed $100 a day for each day it is late in submitting a
shop drawing or sample. No extensions of time will be granted to Trade
Contractor or any Subcontractor because of its failure to have shop drawings
and samples submitted in accordance with the Schedule.

1.03 SHOP DRAWINGS:

A.

Contractor shall submit one reproducible transparency and six (6) opaque
reproductions. The District will review and return the reproducible copy and one (1)
opaque reproduction to Contractor.

Before commencing installation of any Work, the Contractor shall submit and receive
approval of all drawings, descriptive data, and material list(s) as required to accomplish
Work.

Review of Shop Drawings is regarded as a service to assist Contractor and in all cases
original Contract Documents shall take precedence as outlined under General
Conditions.

No claim for extra time or payment shall be based on work shown on Shop Drawings
unless the claim is (1) noted on Contractor's transmittal letter accompanying Shop
Drawings and (2) Contractor has complied with all applicable provisions of the General
Conditions, including, without limitation, provisions regarding changes and payment,
and all required written approvals.

District shall not review Shop Drawings for quantities of materials or number of items
supplied.

District's and/or Architect’s review of Shop Drawing will be general. District and/or
Architect review does not relieve Contractor of responsibility for dimensions, accuracy,
proper fitting, construction of Work, furnishing of materials, or Work required by
Contract Documents and not indicated on Shop Drawings. The District’s and/or
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Architect’s review of Shop Drawings is not to be construed as approving departures
from Contract Documents.

G. Review of Shop Drawings and Schedules does not relieve Contractor from responsibility
for any aspect of those Drawings or Schedules that is a violation of local, County, State,
or Federal laws, rules, ordinances, or rules and regulations of commissions, boards, or
other authorities or utilities having jurisdiction.

H. Before submitting Shop Drawings for review, Contractor shall check Shop Drawings of its
subcontractors for accuracy, and confirm that all Work contiguous with and having
bearing on other work shown on Shop Drawings is accurately drawn and in conformance
with Contract Documents.

l. Submitted drawings and details must bear stamp of approval of Contractor:

(1) Stamp and signature shall clearly certify that Contractor has checked Shop
Drawings for compliance with Drawings.

(2) If Contractor submits a Shop Drawing without an executed stamp of approval,
or whenever it is evident (despite stamp) that Drawings have not been checked,
the District and/or Architect will not consider them and will return them to the
Contractor for revision and resubmission. In that event, it will be deemed that
Contractor has not complied with this provision and Contractor shall bear risk of
all delays to same extent as if it had not submitted any Shop Drawings or details.

J. Submission of Shop Drawings (in either original submission or when resubmitted with
correction) constitutes evidence that Contractor has checked all information thereon
and that it accepts and is willing to perform Work as shown.

K. Contractor shall pay for cost of any changes in construction due to improper checking
and coordination. Contractor shall be responsible for all additional costs, including
coordination. Contractor shall be responsible for costs incurred by itself, the District,
the Architect, the Project Inspector, the Construction Manager, any other Subcontractor
or contractor, etc., due to improperly checked and/or coordination of submittals.

L. Shop Drawings must clearly delineate the following information:
(1) Project name and address.
(2) Specification number and description.
(3) Architect's name and project number.
(4) Shop Drawing title, number, date, and scale.
(5) Names of Contractor, Subcontractor(s) and fabricator.
(6) Working and erection dimensions.
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(7) Arrangements and sectional views.

(8) Necessary details, including complete information for making connections with
other Work.
(9) Kinds of materials and finishes.

(10) Descriptive names of materials and equipment, classified item numbers, and
locations at which materials or equipment are to be installed in the Work.
Contractor shall use same reference identification(s) as shown on Contract
Drawings.

Contractor shall prepare composite drawings and installation layouts when required to
solve tight field conditions.

(1) Shop Drawings shall consist of dimensioned plans and elevations and must give
complete information, particularly as to size and location of sleeves, inserts,
attachments, openings, conduits, ducts, boxes, structural interferences, etc.

(2) Contractor shall coordinate these composite Shop Drawings and installation
layouts in the field between itself and its Subcontractor(s) for proper
relationship to the Work, the work of other trades, and the field conditions. The
Contractor shall check and approve all submittal(s) before submitting them for
final review.

1.04 PRODUCT DATA OR NON-REPRODUCIBLE SUBMITTALS:

A Contractor shall submit manufacturer's printed literature in original form. Any fading
type of reproduction will not be accepted. Contract must submit a minimum of six (6)
each, to the District. District shall return one (1) to the Contractor, who shall reproduce
whatever additional copies it requires for distribution.

B. Contractor shall submit six (6) copies of a complete list of all major items of mechanical,
plumbing, and electrical equipment and materials in accordance with the approved
Submittal Schedule, except as required earlier to comply with the approved
Construction Schedule. Other items specified are to be submitted prior to commencing
Work. Contractor shall submit items of like kind at one time in a neat and orderly
manner. Partial lists will not be acceptable.

C. Submittals shall include manufacturer's specifications, physical dimensions, and ratings
of all equipment. Contractor shall furnish performance curves for all pumps and fans.
Where printed literature describes items in addition to that item being submitted,
submitted item shall be clearly marked on sheet and superfluous information shall be
crossed out. If highlighting is used, Contractor shall mark all copies.

D. Equipment submittals shall be complete and include space requirements, weight,
electrical and mechanical requirements, performance data, and supplemental
information that may be requested.
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1.05

E.

Imported Materials Certification must be submitted at least ten (10) days before
material is delivered.

SAMPLES:

A.

Contractor shall submit for approval Samples as required and within the time frame in
the Contract Documents. Materials such as concrete, mortar, etc., which require on-site
testing will be obtained from Project Site.

Contractor shall submit four (4) samples except where greater or lesser number is
specifically required by Contract Documents including, without limitation, the
Specifications.

(1) Samples must be of sufficient size and quality to clearly illustrate functional
characteristics, with integrally related parts and attachment devices.

(2) Samples must show full range of texture, color, and pattern.

Contractor shall make all Submittals, unless it has authorized Subcontractor(s) to submit
and Contractor has notified the District in writing to this effect.

Samples to be shipped prepaid or hand-delivered to the District.

Contractor shall mark samples to show name of Project, name of Contractor submitting,
Contract number and segment of Work where representative Sample will be used, all
applicable Specifications Sections and documents, Contract Drawing Number and detail,
and ASTM or FS reference, if applicable.

Contractor shall not deliver any material to Site prior to receipt of District's and/or
Architect’s completed written review and approval. Contractor shall furnish materials
equal in every respect to approved Samples and execute Work in conformance
therewith.

District’s and/or Architect’s review, acceptance, and/or approval of Sample(s) will not
preclude rejections of any material upon discovery of defects in same prior to final
acceptance of completed Work.

After a material has been approved, no change in brand or make will be permitted.

Contractor shall prepare its Submittal Schedule and submit Samples of materials
requiring laboratory tests to specified laboratory for testing not less than ninety (90)
days before such materials are required to be used in Work.

Samples which are rejected must be resubmitted promptly after notification of rejection
and be marked "Resubmitted Sample" in addition to other information required.

Field Samples and Mock-Ups are to be removed by Contractor at District’s direction:

(1) Size: As Specified.
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1.06

(2) Furnish catalog numbers and similar data, as requested.

REVIEW AND RESUBMISSION REQUIREMENTS:

A.

The District will arrange for review of Sample(s), Shop Drawing(s), Product Data, and
other submittal(s) by appropriate reviewer and return to Contractor as provided below
within twenty-one (21) days after receipt or within twenty-one (21) days after receipt of
all related information necessary for such review, whichever is later.

One (1) copy of product or materials data will be returned to Contractor with the review
status.

Samples to be incorporated into the Work will be returned to Contractor, together with
a written notice designating the Sample with the appropriate review status and
indicating errors discovered on review, if any. Other Samples will not be returned, but
the same notice will be given with respect thereto, and that notice shall be considered a
return of the Sample.

Contractor shall revise and resubmit any Sample(s), Shop Drawing(s), Product Data, and
other submittal(s) as required by the reviewer. Such resubmittals will be reviewed and
returned in the same manner as original Sample(s), Shop Drawing(s), Product Data, and
other submittal(s), within fourteen (14) days after receipt thereof or within fourteen
(14) days after receipt of all related information necessary for such review. Such
resubmittal shall not delay the Work.

Contractor may proceed with any of the Work covered by Sample(s), Shop Drawing(s),
Product Data, and other submittal(s) upon its return if designated as no exception
taken, or revise as noted, provided the Contractor proceeds in accordance with the
District and/or the Architect’s notes and comments.

Contractor shall not begin any of the work covered by a Sample(s), Shop Drawing(s),
Product Data, and other submittal(s), designated as revise and resubmit or rejected,
until a revision or correction thereof has been reviewed and returned to Contractor.

Sample(s), Shop Drawing(s), Product Data, and other submittal(s) designated as revise
and resubmit or rejected and requiring resubmittal, shall be revised or corrected and
resubmitted to the District no later than fourteen (14) days or a shorter period as
required to comply with the approved Construction Schedule, after its return to
Contractor.

Neither the review nor the lack of review of any Sample(s), Shop Drawing(s), Product
Data, and other submittal(s) shall waive any of the requirements of the Contract
Documents, or relieve Contractor of any obligation thereunder.

District's and/or Architect’s review of Shop Drawings does not relieve the Contractor of
responsibility for any errors that may exist. Contractor is responsible for the dimensions
and design of adequate connections and details and for satisfactory construction of all
the Work.
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PART 2 — PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 3513.23

SITE STANDARDS

PART 1 - GENERAL
1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the provisions in
this document, including without limitation:

A. General Conditions, including without limitation, Site Access, Conditions, and
Regulations;

B. Special Conditions;

C. Drug-Free Workplace Certification;

D. Tobacco-Free Environment Certification;

E. Criminal Background Investigation/Fingerprinting Certification;
F. Temporary Facilities and Controls.

1.02 REQUIREMENTS OF THE DISTRICT:
A. Drug-Free Schools and Safety Requirements:

(1) All school sites and other District Facilities have been declared “Drug-Free
Zones.” No drugs, alcohol and/or smoking are allowed at any time in any
buildings and/or grounds on District property. No students, staff, visitors, or
contractors are to use drugs on these sites.

(2) Smoking and the use of tobacco products by all persons is prohibited on or in
District property. District property includes school buildings, school grounds,
school-owned vehicles and vehicles owned by others while on District property.
Contractor shall post: "Non-Smoking Area" in a highly visible location in each
work area, staging area, and parking area. Contractor may designate a smoking
area outside of District property within the public right-of-way, provided that
this area remains quiet and unobtrusive to adjacent neighbors. This smoking
area is to be kept clean at all times.

(3) Contractor shall ensure that no alcohol, firearms, weapons, or controlled
substances enter or are used at the Site. Contractor shall immediately remove
from the Site and terminate the employment of any employee(s) found in
violation of this provision.
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B. Language: Profanity or other unacceptable and/or loud language will not be tolerated,
"Cat calls" or other derogatory language toward students, staff, volunteers, parents or
public will not be allowed.

C. Disturbing the Peace (Noise and Lighting):

(2) Contractor shall observe the noise ordinance of the Site at all times including,
without limitation, all applicable local, city, and/or state laws, ordinances,
and/or regulations regarding noise and allowable noise levels.

(2) The use of radios, etc., shall be controlled to keep all sound at a level that
cannot be heard beyond the immediate area of use. District reserves the right
to prohibit the use of radios at the Site, except for mobile phones or other
handheld communication radios.

(3) If portable lights are used after dark, all light must be located so as not to direct
light into neighboring property.

D. Traffic:

(1) Driving on the Premises shall be limited to periods when students and public are
not present. If driving or deliveries must be made during the school hours, two
(2) or more ground guides shall lead the vehicle across the area of travel. In no
case shall driving take place across playgrounds or other pedestrian paths
during recess, lunch, and/or class period changes. The speed limit on-the
Premises shall be five (5) miles per hour (maximum) or less if conditions require.

(2) All paths of travel for deliveries, including without limitation, material,
equipment, and supply deliveries, shall be reviewed and approved by District in
advance. Any damage will be repaired to the pre-damaged condition by the
Contractor.

(3) District shall designate a construction entry to the Site. If Contractor requests,
District determines it is required, and to the extent possible, District shall
designate a staging area so as not to interfere with the normal functioning of
school facilities. Location of gates and fencing shall be approved in advance
with District and at Contractor's expense.

(4) Parking areas shall be reviewed and approved by District in advance. No parking
is to occur under the drip line of trees or in softscape areas that could otherwise
be damaged.

E. All of the above shall be observed and complied with by the Contractor and all workers
on the Site. Failure to follow these directives could result in individual(s) being
suspended or removed from the work force at the discretion of the District. The same
rules and regulations shall apply equally to delivery personnel, inspectors, consultants,
and other visitors to the Site.
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PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 41 00

REGULATORY REQUIREMENTS

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the provisions in

this document, including without limitation:

A. General Conditions, including, without limitation, Obtaining of Permits, Licenses and
Registrations and Work to Comply with All Applicable Laws and Regulations;

B. Special Conditions; and

C. Quality Control.

1.02 DESCRIPTION:

This section covers the general requirements for regulatory requirements pertaining to the

Work and is supplementary to all other regulatory requirements mentioned or referenced

elsewhere in the Contract Documents.

1.03 REQUIREMENTS OF REGULATORY AGENCIES:

A. All statutes, ordinances, laws, rules, codes, regulations, standards, and the lawful orders
of all public authorities having jurisdiction over the Work, are hereby incorporated into
these Contract Documents as if repeated in full herein and are intended to be included
in any reference to Code or Building Code, unless otherwise specified, including, without
limitation, the references in the list below. Contractor shall make available at the Site
copies of all the listed documents applicable to the Work as the District and/or Architect
may request, including, without limitation, applicable portions of the California Code of
Regulations ("CCR").

(1) California Building Standards Administrative Code, Part 1, Title 24, CCR.
(2) California Building Code (CBC), Part 2, Title 24, CCR; (International Building Code
volumes 1-2 and California Amendments).
(3) California Electrical Code (CEC), Part 3, Title 24, CCR; (National Electrical Code
and California Amendments).
(4) California Mechanical Code (CMC), Part 4, Title 24, CCR; (Uniform Mechanical
Code and California Amendments).
(5) California Plumbing Code (CPC), Part 5, Title 24, CCR; (Uniform Plumbing Code
and California Amendments).
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(6) California Fire Code (CFC), Part 9, Title 24, CCR; (International Fire Code and
California Amendments).

(7) California Green Building Standards Code (CALGreen), Part 11, Title 24, CCR.
(8) California Referenced Standards Code, Part 12, Title 24, CCR.
(9) State Fire Marshal Regulations, Public Safety, Title 19, CCR.
(10)  Partial List of Applicable National Fire Protection Association (NFPA) Standards:
(a) NFPA 13 - Automatic Sprinkler System.
(b) NFPA 14 - Standpipes Systems.
(c) NFPA 17A - Wet Chemical System
(d) NFPA 24 - Private Fire Mains.
(e) (California Amended) NFPA 72 - National Fire Alarm Codes.
(f) NFPA 253 - Critical Radiant Flux of Floor Covering System.
(g) NFPA 2001 - Clean Agent Fire Extinguishing Systems.

(12) California Division of the State Architect interpretation of Regulations (“DSA
IR”), including, without limitation:

(a) DSA IR A-6 — Construction Change Document Submittal and Approval
Processes.

(b) DSA IR A-7 — Project Inspector Certification and Approval.

(c) DSA IR A-8 — Project Inspector and Assistant Inspector Duties and
Performance.

(d) DSA IR A-12 — Assistant Inspector Approval.
(12) DSA Procedures (“DSA PR”)

(a) DSA PR 13-01 — Construction Oversight Process

(b) DSA PR 13-02 — Project Certification Process

B. This Project shall be governed by applicable regulations, including, without limitation,
the State of California’s Administrative Regulations for the Division of the State
Architect-Structural Safety (DSA/SS), Chapter 4, Part 1, Title 24, CCR, and the most
current version on the date the bids are opened and as it pertains to school construction
including, without limitation:
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(1) Test and testing laboratory per Section 4-335. District shall pay for the testing
laboratory.

(2) Special inspections per Section 4-333(c).

(3) Deferred Approvals per section 4-317(g).

(4) Verified reports per Sections 4-336 & 4-343(c).

(5) Duties of the Architect & Engineers shall be per Sections 4-333(a) and 4-341.
(6) Duties of the Contractor shall be per Section 4-343.

(7) Duties of Project Inspector shall be per Section 4-334.

(8) Addenda and Construction Change Documents per Section 4-338.

Contractor shall keep and make available all applicable parts of the most current version
of Title 24 referred to in the plans and specifications at the Site during construction.

C. Items of deferred approval shall be clearly marked on the first sheet of the Architect’s
and/or Engineer's approved Drawings. All items later submitted for approval shall be
per Title 24 requirements to the DSA.

(1) Contractor shall submit the following to Architect for review and endorsement:
(a) Product information on proposed material/system supplier.
(b) Drawings, specifications, and calculations prepared, signed, and

stamped by an architect or engineer licensed in the State of California
for that portion of the Work.

(c) All other requirements as may be required by DSA.

(2) Cost of preparing and submitting documentation per DSA Deferred Approval
requirements including required modifications to Drawings and Specifications,
whether or not indicated in the Contract Documents, shall be borne by
Contractor.

(3) Contractor shall not begin fabrication and installation of deferred approval
items without first obtaining DSA approval of Drawings and Specifications.

(4) Schedule of Work Subject to DSA Deferred Approval: Window wall systems
exceeding 10 feet in span.

PART 2 — PRODUCTS Not Used.
PART 3 — EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 42 13

ABBREVIATIONS AND ACRONYMS

PART 1 - GENERAL
1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the provisions in
this document, including without limitation:

A. General Conditions including without limitation, Definitions;
B. Special Conditions.

1.02 DOCUMENT INCLUDES:

A. Abbreviations used throughout the Contract Documents.
B. Reference to a technical society, organization, or body is by abbreviation, as follows:

1. AA The Aluminum Association

2. AASHTO American Association of State Highway and
Transportation Officials

3 ABPA Acoustical and Board Products Association

4 ACI American Concrete Institute

5. AGA American Gas Association

6. AGC Associated General Contractors of America

7 AHC Architectural Hardware Consultant

8 AHRI Air Conditioning, Heating, Refrigeration Institute

9. Al Asphalt Institute

10. AIA American Institute of Architects

11. AISC American Institute of Steel Construction

12. AlISI American Iron and Steel Institute

13. AMCA Air Movement and Control Association

14. ANSI American National Standards Institute

15. APA APA —The Engineered Wood Association

16. ASCE American Society of Civil Engineers

17. ASHRAE American Society of Heating, Refrigeration and Air
Conditioning Engineers

18. ASME American Society of Mechanical Engineers

19. ASTM American Society of Testing and Materials
International

20. AWPA American Wood Protection Association

21. AWPI American Wood Preservers Institute

22. AWS American Welding Society

23.  AWSC American Welding Society Code
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24.  AWI Architectural Woodwork Institute

25. AWWA American Water Works Association

26. BIA The Brick Industry Association

27. CCR California Code of Regulations

28. CLFMI Chain Link Fence Manufacturers Institute

29. CRA California Redwood Association

30. CRSI Concrete Reinforcing Steel Institute

31. CS Commercial Standards

32. (sl Construction Specifications Institute

33. CTI Cooling Technology Institute

34. FGIA Fenestration and Glazing Industry Alliance

35. FGMA Flat Glass Manufacturers’ Association

36. FIA Factory Insurance Association

37. FM Factory Mutual Global

38. FS/FED SPEC Federal Specification

39. FTI Facing Title Institute

40. GA Gypsum Association

41. IAPMO International Association of Plumbing and Mechanical
Officials

42. ICC International Code Council

43. |EEE Institute of Electrical and Electronics Engineers

44. |ES [lluminating Engineering Society

45. MCAC Mason Contractors Association of California

46. MIMA Mineral Wool Insulation Manufacturers Association

47. MLMA Metal Lath Manufacturers Association

48. MS/MILSPEC  Military Specifications

49. NAAMM National Association of Architectural Metal
Manufacturers

50. NBHA National Builders Hardware Association

51. NCMA National Concrete Masonry Association

52. NCSEA National Council of Structural Engineers Associations

53. NEC National Electrical Code

54. NEMA National Electrical Manufacturers Association

55. NIST National Institute of Standards and Technology

56. NSI Natural Stone Institute

57. NTMA National Terrazzo and Mosaic Association, Inc.

58. ORS Office of Regulatory Services (California)

59. OSHA Occupational Safety and Health Act

60. PCI Precast/Prestressed Concrete Institute

61. PCA Portland Cement Association

62. PCA Painting Contractors Association

63. PDI Plumbing Drainage Institute

64. PEl Porcelain Enamel Institute, Inc.

65. PG&E Pacific Gas & Electric Company

66. PS Product Standards

67. SDI Steel Door Institute; Steel Deck Institute

68. SJiI Steel Joist Institute
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69. SSPC Society for Protective Coatings

70. TCNA Tile Council of North America, Inc.

71. TPI Truss Plate Institute

72. UBC Uniform Building Code

73. UL Underwriters Laboratories Code

74. UMC Uniform Mechanical Code

75. USDA United States Department of Agriculture

76. VI Vermiculite Institute

77. WCLIB West Coast Lumber Inspection Bureau

78. WDMA Window and Door Manufacturers Association

79. WEUSER Western Electric Utilities Service Engineering
Requirements

80. WIC Woodwork Institute of California

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 42 16

DEFINITIONS

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the provisions in
this document, including without limitation:

A

B.

General Conditions including without limitation, Definitions;

Special Conditions.

1.02 QUALITY ASSURANCE

A. For products or workmanship specified by association, trade, or Federal Standards,
Contractor shall comply with requirements of the standard, except when more rigid
requirements are specified in the Contract Documents, or are required by applicable
codes.

B. Contractor shall conform to current reference standard publication date in effect on the
date of bid opening.

C. Contractor shall obtain copies of standards unless specifically required not to by the
Contract Documents.

D. Contractor shall maintain a copy of all standards at jobsite during submittals, planning,
and progress of the specific Work, until final completion, unless specifically required not
to by the Contract Documents.

E. Should specified reference standards conflict with Contract Documents, Contractor shall
request clarification from the District and/or the Architect before proceeding.

F. The contractual relationship of the parties to the Contract shall not be altered from the
contractual relationship as indicated in the Contract Documents by mention or inference
otherwise in any referenced document.

G. Governing Codes shall be as shown in the Contract Documents including, without
limitation, the Specifications.

END OF DOCUMENT
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PART 1 - GENERAL

DOCUMENT 01 42 19

REFERENCES

1.01 SCHEDULE OF REFERENCES:

The following information is intended only for the general assistance of the Contractor, and
the District does not represent that all of the information is current. It is the Contractor’s

responsibility to verify the correct information for each of the entities listed.

AA

The Aluminum Association

1400 Crystal Drive, Suite 430

Arlington, VA 22202
www.aluminum.org

703/358-2960

AABC

Associated Air Balance Council
2401 Pennsylvania Avenue NW, Suite 330
Washington, DC 20037

www.aabc.com

202/737-0202

AASHTO

American Association of State Highway and Transportation
Officials
555 12th St. NW - Suite 1000
Washington, DC 20004
www.transportation.org

202/624-5800

AATCC

American Association of Textile Chemists and Colorists
P.O. Box 12215Research Triangle Park, NC 27709-2215
www.aatcc.org

919/549-8141

ACA

American Coatings Association
901 New York Ave., NW, Suite 300 West
Washington, DC 20001

www.paint.org

202/462-6272
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ACI

American Concrete Institute

38800 Country Club Dr.

Farmington Hills, M1 48331-3439
www.concrete.org

248/848-3800

ACPA

American Concrete Pipe Association

5605 N. MacArthur Blvd., Suite 340

Irving, TX 75038
www.concrete-pipe.org

972/506-7216

ADC

Air Duct Council

1901 N. Roselle Road, Suite 800

Schaumburg, IL 60195
www.flexibleduct.org

847/706-6750

AF&PA

American Forest and Paper Association

1101 K Street, NW, Suite 700

Washington, DC 20005
www.afandpa.org

202/463-2700

AGA

American Gas Association
400 North Capitol Street, NW, Suite 450
Washington, DC 20001

WWw.aga.org

202/824-7000

AGC

Associate General Contractors of America
2300 Wilson Blvd., Suite 300
Arlington, VA 22201

www.agc.org

703/548-3118

AHA

American Hardboard Association

1210 West Northwest Highway

Palatine, IL 60067
http://domensino.com/AHA/default.htm

847/934-8800

Al

Asphalt Institute

2696 Research Park Drive

Lexington, KY 40511-8480
www.asphaltinstitute.org

859/288-4960

AlA

The American Institute of Architects

1735 New York Ave., NW

Washington, DC 20006-5292
WWW.aia.org

202/626-7300
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AISC

American Institute of Steel Construction
130 East Randolph Street, Suite 2000
Chicago, IL 60601

WWW.aisc.org

312.670.2400

AlSI

American Iron and Steel Institute
25 Massachusetts Ave., NW, Suite 800
Washington, DC 20001

www.steel.org

202/452-7100

AITC

American Institute of Timber Construction

1010 South 336th Street, #210

Federal Way, WA 98003-7394
https://www.plib.org/aitc/

253/835-3344

ALl

Associated Laboratories, Inc.

P.O. Box 152837

Dallas, TX 75315
www.assoc-labs.com

214/565-0593

ALSC

American Lumber Standards Committee, Inc.
7470 New Technology Way, Suite F
Frederick, MD 21703

www.alsc.org

301/972-1700

AMCA

Air Movement and Control Association International, Inc.
30 W. University Drive
Arlington Heights, IL 60004

WWw.amca.org

847/394-0150

AMPP
(formerly
SSPC)

Association for Materials Protection and Performance (merger
of Society for Protective Coatings and National Association of
Corrosion Engineers International) (formerly Steel Structures
Painting Council)
800 Trumbull Drive
Pittsburgh, PA 15205

WWW.Sspc.org

412/281-2331
877/281-7772

ANLA

AmericanHort (merger of American Nursery & Landscape
Association and OFA — The Association of Horticultural
Professionals)
2130 Stella Court
Columbus, OH 43215

www.americanhort.org

614/487-1117
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ANSI

American National Standards Institute
1899 L Street, NW, 11th Floor
Washington, DC 20036

WWW.ansi.org

202/293-8020

APA

APA-The Engineered Wood Association

7011 S. 19th Street

Tacoma, WA 98466-5333
www.apawood.org

253/565-6600

APA

Architectural Precast Association

325 John Knox Rd, Suite L-103

Tallahassee, FL 32303
www.archprecast.org

850/205-5637

APCIA

American Property Casualty Insurance Association
(merger of American Insurance Association (formerly the
National Board of Fire Underwriters) with the Property Casualty
Insurers Association of America)
555 12th St, NW, Suite 550
Washington DC 20004

WWWw.apci.org

202/828-7100

AHRI

Air Conditioning and Refrigeration Institute (now Air-
Conditioning, Heating, & Refrigeration Institute)
2311 Wilson Blvd, Suite 400
Arlington, VA 22201

www.ahrinet.org

703/524-8800

ARMA

Asphalt Roofing Manufacturers Association

2331 Rock Spring Road

Forest Hill, MD 21050
www.asphaltroofing.org

443/640-1075

ASA

The Acoustical Society of America

Suite 300

1305 Walt Whitman Road

Melville, NY 11747-4300
https://acousticalsociety.org/

516/576-2360
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ASCE

American Society of Civil Engineers
1801 Alexander Bell Drive
Reston, VA 20191

WWw.asce.org

800/548-2723
703/295-6300

ASHRAE

American Society of Heating, Refrigerating and Air Conditioning
Engineers
180 Technology Parkway
Peachtree Corners, GA 30092
www.ashrae.org

800/527-4723
404/636-8400

ASLA

American Society of Landscape Architects

636 Eye Street, NW

Washington, DC 20001-3736
www.asla.org

202/898-2444

ASME

American Society of Mechanical Engineers
Two Park Avenue
New York, NY 10016-5990

WWWw.asme.org

800/834-2763

ASPE

American Society of Plumbing Engineers
6400 Shafer Court, Suite 350
Rosemont, IL 60018

http://aspe.org

847/296-0002

ASQ

American Society for Quality

P.O. Box 3005

Milwaukee, W1 53201-3005
or

600 North Plankinton Avenue

Milwaukee, W1 53203
http://asq.org

800/248-1946
414/272-8575

ASSE

American Society of Sanitary Engineering

18927 Hickory Creek Dr., Suite 220

Mokena, IL 60448
www.asse-plumbing.org

708/995-3019

ASTM

ASTM International

100 Barr Harbor Drive

PO Box C700

West Conshohocken, PA, 19428-2959
www.astm.org

610/832-9500
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AWCI

Association of the Wall and Ceiling Industry
513 West Broad Street, Suite 210
Falls Church, VA 22046

WWW.aWCi.org

703/538-1600

AWPA

American Wood Protection Association
(formerly American Wood Preservers Institute)
P.0O. Box 361784
Birmingham, AL 35236-1784

WWW.awpa.com

205/733-4077

AWS

American Welding Society

8669 NW 36 Street, Suite 130

Miami, FL 33166
WWW.aWs.org

800/443-9353
305/443-9353

AWI

Architectural Woodwork Institute

46179 Westlake Drive, Suite 120

Potomac Falls, VA 20165-5874
www.awinet.org

571/323-3636

AWWA

American Water Works Association
6666 West Quincy Avenue
Denver, CO 80235

WWW.awwa.org

800/926-7337
303/794-7711

BHMA

Builders Hardware Manufacturers Association

355 Lexington Avenue, 15th Floor

New York, NY 10017
www.buildershardware.com

212/297-2122

BIA

The Brick Industry Association
12007 Sunrise Valley Drive, Suite 430
Reston, VA 20191

www.gobrick.com

703/620-0010

CGA

Compressed Gas Association

8484 Westpark Drive, Suite 220

Mclean, VA 22102
www.cganet.com

703/788-2700

CISCA

Ceilings & Interior Systems Construction Association
1010 Jorie Blvd, Suite 30
Oak Brook, IL 60523

WWW.Cisca.org

630/584-1919
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CISPI

Cast Iron Soil Pipe Institute

2401 Fieldcrest Dr.

Mundelein, IL 60060
WWW.Cispi.org

224/864-2910

CLFMI

Chain Link Fence Manufacturers Institute
10015 Old Columbia Road, Suite B-215
Columbia, MD 21046

chainlinkinfo.org

301/596-2583

CPA

Composite Panel Association

19465 Deerfield Avenue, Suite 306

Leesburg, VA 20176
www.compositepanel.org

703/724-1128

CPSC

Consumer Product Safety Commission
4330 East-West Highway
Bethesda, MD 20814

WWW.CPSC.goV

800/638-2772

CRA

California Redwood Association

818 Grayson Road, Suite 201

Pleasant Hill, CA 94523
www.calredwood.org

925/935-1499

CRI

Carpet and Rug Institute

100 S. Hamilton Street

Dalton, GA 30722-2048
www.carpet-rug.org

706/278-3176

CRSI

Concrete Reinforcing Steel Institute

933 N. Plum Grove Road

Schaumburg, IL 60173-4758
WWW.Crsi.org

847/517-1200

Csl

The Construction Specifications Institute
123 North Pitt St, Suite 450
Alexandria, VA 22314

WWww.csinet.org

800/689-2900

CTIOA

Ceramic Tile Institute of America

12061 Jefferson Blvd.

Culver City, CA 90230-6219
www.ctioa.org

310/574-7800
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DHA

Decorative Hardwoods Association (formerly Hardwood 703/435-2900

Plywood & Veneer Association)

42777 Trade West Dr.

Sterling, VA 20166
https://www.decorativehardwoods.org/

DHI

Door and Hardware Institute
(formerly National Builders Hardware Association)
2001 K Street NW, 3rd Floor North
Washington, DC 20006
www.dhi.org

202/367-1134

DIPRA

Ductile Iron Pipe Research Association

P.O. Box 190306

Birmingham, AL 35219
www.dipra.org

205/402-8700

DOC

U.S. Department of Commerce

1401 Constitution Ave., NW

Washington, DC 20230
www.commerce.gov

202/482-2000

DOT

U.S. Department of Transportation

1200 New Jersey Avenue, SE

Washington, DC 20590
www.dot.gov

855/368-4200

EIMA

Expansion Joint Manufacturers Association, Inc.
25 North Broadway
Tarrytown, NY 10591

WWwWw.ejma.org

914/332-0040

EPA

Environmental Protection Agency

Ariel Rios Building

1200 Pennsylvania Avenue, N.W.

Washington, DC 20460
WwWw.epa.gov

202/272-0167

FCICA

Floor Covering Installation Contractors Association
800 Roosevelt Rd., Bldg. C, Suite 312
Glen Ellyn, IL 60137

www.fcica.com

630/672-3702
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FGIA

Fenestration and Glazing Industry Alliance

1900 E Golf Rd, Suite 1250

Schaumburg, IL 60173
https://fgiaonline.org/

847/303-5664

FM Global

Factory Mutual Insurance Company
Amy Daley
Global Practice Leader — Education, Public Entities, Health Care
FM Global
270 Central Avenue
Johnston, R1 02919-4949
www.fmglobal.com

401/275-3000
401/275-3029

FS

General Services Administration (GSA) Index of Federal
Specifications, Standards and Commercial Item Descriptions
470 East L'Enfant Plaza, SW, Suite 8100
Washington, DC 20407

WWW.gsa.gov

202/619-8925

GA

The Gypsum Association

962 Wayne Ave., Suite 620

Silver Spring, MD 20910
WWWw.gypsum.org

301/277-8686

HMA

Hardwood Manufacturers Association

One Williamsburg Place, Suite 108

Warrendale, PA 15086
http://hmamembers.org

412/244-0440

IAPMO

International Association of Plumbing and Mechanical Officials
(formerly the Western Plumbing Officials Association)
4755 E. Philadelphia St.
Ontario, CA 91761
WWW.iapmo.org

909/472-4100

ICC

International Code Council

500 New Jersey Avenue, NW, 6th Floor

Washington, DC 20001
www.iccsafe.org

888/422-7233

IEEE

Institute of Electrical and Electronics Engineers
3 Park Avenue, 17th Floor
New York, NY 10016-5997

www.ieee.org

212/419-7900
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IES

Illuminating Engineering Society

120 Wall Street, Floor 17

New York, NY 10005-4001
WWww.ies.org

212/248-5000

ITRK

Intertek Testing Services

3933 US Route 11

Cortland, NY 13045
www.intertek.com

607/753-6711

MCAA

Mechanical Contractors Association of America
1385 Piccard Drive
Rockville, MD 20850

WWW.mcaa.org

301/869-5800

MMPA
(formerly
WMMPA)

Moulding & Millwork Producers Association
(formerly Wood Moulding & Millwork Producers Association)
507 First Street
Woodland, CA 95695
www.wmmpa.com

530/661-9591
800/550-7889

MSS

Manufacturers Standardization Society (MSS) of the Valve and
Fittings Industry, Inc.
127 Park Street, NE
Vienna, VA 22180-4602
http://mss-hq.org

703/281-6613

NAAMM

National Association of Architectural Metal Manufacturers
800 Roosevelt Rd. Bldg. C, Suite 312
Glen Ellyn, IL 60137

WWW.naamm.org

630/942-6591

NAIMA

North American Insulation Manufacturers Association
P.O. Box 1906 Alexandria, VA 22313
https://insulationinstitute.org/

703/684-0084

NALP

National Association of Landscape Professionals (formerly

Professional Landcare Network)

12500 Fair Lakes Circle, Suite 200

Fairfax, VA 22033
https://www.landscapeprofessionals.org/

703/736-9666

NAPA

National Asphalt Pavement Association

6406 lvy Lane, Suite 350

Greenbelt, MD 20770-1441
www.asphaltpavement.org

888/468-6499
301/731-4748
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NCSPA

National Corrugated Steel Pipe Association
14070 Proton Road, Suite 100
Dallas, TX 75244

WWW.NCspa.org

972/850-1907

NCMA

National Concrete Masonry Association

13750 Sunrise Valley Drive

Herndon, VA 20171-4662
WWW.NCcma.org

703/713-1900

NEBB

National Environmental Balancing Bureau
8575 Grovemont Circle
Gaithersburg, MD 20877

www.nebb.org

301/977-3698

NECA

National Electrical Contractors Association

1201 Pennsylvania Ave. NW

Washington, D.C., 20004
www.necanet.org

202/991-6300

NEMA

National Electrical Manufacturers Association
1300 North 17th Street N, Suite 900
Rosslyn, VA 22209

Www.nema.org

703/841-3200

NEII

National Elevator Industry, Inc.

5537 SW Urish Road

Topeka, KS 66610
https://nationalelevatorindustry.org/

703/589-9985

NFPA

National Fire Protection Association

1 Batterymarch Park

Quincy, MA02169-7471
www.nfpa.org

800/344-3555
855/274-8525

NGA
(formerly
GANA)

National Glass Association (merged with Glass Association of
North America)
1945 Old Gallows Road Suite 750
Vienna, VA 22182
www.glass.org

866/342-5642 Ext 127

NHLA

National Hardwood Lumber Association
PO Box 34518
Memphis, TN 38184

www.nhla.com

901/377-1818
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NIA

National Insulation Association

516 Herndon Pkwy., Ste. D

Herndon, VA 20170
www.insulation.org

703/464-6422

NRCA

National Roofing Contractors Association
10255 W. Higgins Road, Suite 600
Rosemont, IL 60018-5607

www.nrca.net

847/299-9070

NSF

NSF International

789 N. Dixboro Road

Ann Arbor, M1 48113-0140
www.nsf.org

800/673-6275
734/769-8010

NSI

Natural Stone Institute (formerly Marble Institute of America)
380 E. Lorain St.
Oberlin, OH 44074

https://www.naturalstoneinstitute.org/

440/250-9222

NTMA

National Terrazzo and Mosaic Association

209 N. Crockett Street, Suite 2

PO Box 2605

Fredericksburg, TX 78624
www.ntma.com

800/323-9736

OSHA

Occupational Safety and Health Act
U.S. Department of Labor
Occupational Safety & Health Administration
200 Constitution Ave., NW
Washington, DC 20210
www.osha.gov

800/321-0OSHA (6742)

PCA

Portland Cement Association
5420 Old Orchard Road
Skokie, IL 60077
or
200 Massachusetts Ave NW, Suite 200
Washington, DC 20001
www.cement.org

847/966-6200
202/408-9494
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PCA

Painting Contractors Association (formerly Painting and

Decorating Contractors of America)

2316 Millpark Drive

Maryland Heights, MO 63043
https://www.pcapainted.org/

800/322-7322

PCI

Precast/Prestressed Concrete Institute
8770 W. Bryn Mawr Ave., Suite 1150
Chicago, IL 60631

WWW.pCi.org

312/786-0300

PDI

Plumbing & Drainage Institute

800 Turnpike Street, Suite 300

North Andover, MA 01845
http://pdionline.org

978/557-0720
800/589-8956

PEI

Porcelain Enamel Institute, Inc.

P.O. Box 920220

Norcross, GA 30010
www.porcelainenamel.com

770/676-9366

PG&E

Pacific Gas & Electric Company

P.0. Box 997300

Sacramento, CA 95899-7300
www.pge.com

800/743-5000

PLIB

Pacific Lumber Inspection Bureau (formerly West Coast Lumber
Inspection Bureau)
1010 South 336th Street, Suite 210
Federal Way, WA 98003-7394
https://www.plib.org/

253/835-3344

RFCI

Resilient Floor Covering Institute

115 Broad Street, Suite 201

La Grange, GA 30240
www.rfci.com

706/882-3833

SDI

Steel Deck Institute

P.O. Box 426

Glenshaw, PA 15116
www.sdi.org

412/487-3325
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SDI Steel Door Institute 440/899-0010

30200 Detroit Road

Westlake, OH 44145
www.steeldoor.org

SJI Steel Joist Institute 843/407-4091

140 West Evans Street, Suite 203

Florence, SC 29501
http://steeljoist.org

SMA Stucco Manufacturers Association 714/473-9579

5753 E Santa Ana Cyn Rd, #G-156

Anaheim, CA 92807
www.stuccomfgassoc.com

SMACNA | Sheet Metal and Air Conditioning Contractors' National 703/803-2980

Association

4201 Lafayette Center Drive

Chantilly, VA 20151-1219
WWW.smacna.org

SPI SPI: The Plastics Industry Trade Association, Inc. 202/974-5200

1425 K St. NW, Suite 500

Washington, DC 20005
www.plasticsindustry.org

TCA The Tile Council of North America 864/646-8453

100 Clemson Research Blvd.

Anderson, SC 29625
www.tcnatile.com

TPI Truss Plate Institute 240/587-5582

2670 Crain Highway, Suite 203

Waldorf, MD 20601
www.tpinst.org

TPI Turfgrass Producers International 800/405-8873

444 E. Roosevelt Road #346 847/649-5555

Lombard, IL 60148
www.turfgrasssod.org
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TCIA

Tree Care Industry Association
(formerly the National Arborist Association)
670 N Commercial Street, Suite 201
Manchester, NH 03101

www.tcia.org

603/314-5380
800/733-2622

TVI

The Vermiculite Institute

c/o The Schundler Company

10 Central Street

Nahant, MA 01908
www.vermiculiteinstitute.org

732/287-2244

UL

Underwriters Laboratories Inc.

333 Pfingsten Road

Northbrook, IL 60062-2096
www.ul.com

847/272-8800
877/854-3577

UNI

Uni-Bell PVC Pipe Association
201 E. John Carpenter Freeway, Suite 750
Irving, TX 75062

www.uni-bell.org

972/243-3902

USDA

U.S. Department of Agriculture

1400 Independence Ave., S.W.

Washington, DC 20250
www.usda.gov

202/720-2791

WA

Wallcoverings Association

35 E Wacker Dr., Suite 850

Chicago, IL 60601
www.wallcoverings.org

312/224-2574

WCMA

Window Covering Manufacturers Association
355 Lexington Avenue 15th Floor
New York, NY 10017

www.wcmanet.org

212/297-2122

WDMA

Window & Door Manufacturers Association
2001 K Street NW, 3rd Floor North
Washington, D.C. 20006

www.wdma.com

202/367-1157

Wi

Woodwork Institute

1455 Response Road, Suite 110

Sacramento, CA 95815
www.wichet.org

916/372-9943
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WRI

Wire Reinforcement Institute

942 Main Street, Suite 300

Hartford, CT 06103
www.wirereinforcementinstitute.org

860/240-9545

WWCA

Western Wall & Ceiling Contractors Association
1910 N. Lime St.
Orange, CA 92865

WWW.WWCCa.org

714/221-5520

WWPA

Western Wood Products Association (formerly Redwood
Inspection Service)
1500 SW First Ave., Suite 870
Portland, OR 97201
WWW.WWpa.org

503/224-3930

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 43 00

MATERIALS AND EQUIPMENT

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the provisions in

this document, including without limitation:

A. General Conditions, including, without limitation, Purchase of Materials and Equipment;

B. Special Conditions;

C. Imported Materials Certification.

1.02 MATERIAL AND EQUIPMENT

A. Only items approved by the District and/or Design Professional shall be used.

B. Contractor shall submit lists of products and other product information in accordance
with the Contract Documents, including, without limitation, the provisions regarding the
submittals.

1.03 MATERIAL AND EQUIPMENT COLORS

A. The District and/or Architect will provide a schedule of colors.

B. No individual color selections will be made until after approval of all pertinent materials
and equipment and after receipt of appropriate samples in accordance with the
Contract Documents, including, without limitation, the provisions regarding the
submittals.

C. Contractor shall request priority in writing for any item requiring advance ordering to
maintain the approved Construction Schedule.

1.04 DELIVERY, STORAGE, AND HANDLING

A. Contractor shall deliver manufactured materials in original packages, containers, or
bundles (with seals unbroken), bearing name or identification mark of manufacturer.

B. Contractor shall deliver fabrications in as large assemblies as practicable; where
specified as shop-primed or shop-finished, package or crate as required to preserve such
priming or finish intact and free from abrasion.
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C. Contractor shall store materials in such a manner as necessary to properly protect them
from damage. Materials or equipment damaged by handling, weather, dirt, or from any
other cause will not be accepted.

D. Materials are not acceptable that have been warehoused for long periods of time,
stored or transported in improper environment, improperly packaged, inadequately
labeled, poorly protected, excessively shipped, deviated from normal distribution
pattern, or reassembled.

E. Contractor shall store material so as to cause no obstructions of sidewalks, roadways,
access to the Site or buildings, and underground services. Contractor shall protect
material and equipment furnished under Contract.

F. Contractor may store materials on Site with prior written approval by the District, all
material shall remain under Contractor's control and Contractor shall remain liable for
any damage to the materials. Should the Project Site not have storage area available,
the Contractor shall provide for off-site storage at a bonded warehouse and with
appropriate insurance coverage at no cost to District.

G. When any room in Project is used as a shop or storeroom, the Contractor shall be
responsible for any repairs, patching, or cleaning necessary due to that use. Location of
storage space shall be subject to prior written approval by District.

PART 2 - PRODUCTS

2.01

2.02

2.03

MANUFACTURERS

A Manufacturers listed in various sections of Contract Documents are names of those
manufacturers that are believed to be capable of supplying one or more of items
specified therein.

B. The listing of a manufacturer does not imply that every product of that manufacturer is
acceptable as meeting the requirements of the Contract Documents.

FACILITIES AND EQUIPMENT

Contractor shall provide, install, maintain, and operate a complete and adequate facility for
handling, the execution, disposal, and distribution of material and equipment as required for
proper and timely performance of Work connected with Contract.

MATERIAL REFERENCE STANDARDS

Where material is specified solely by reference to “standard specifications” and if requested by
District, Contractor shall submit for review data on actual material proposed to be incorporated
into Work of Contract listing name and address of vendor, manufacturer, or producer, and trade
or brand names of those materials, and data substantiating compliance with standard
specifications.
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PART 3 - EXECUTION

3.01

3.02

3.03

3.04

WORKMANSHIP

A. Where not more specifically described in any other Contract Documents, workmanship
shall conform to methods and operations of best standards and accepted practices of
trade or trades involved and shall include items of fabrication, construction, or
installation regularly furnished or required for completion (including finish and for
successful operation, as intended).

B. Work shall be executed by tradespersons skilled in their respective lines of Work. When
completed, parts shall have been durably and substantially built and present a neat
appearance.

COORDINATION

A. Contractor shall coordinate installation of Work so as to not interfere with installation of
others. Adjustment or rework because of Contractor’s failure to coordinate will be at no
additional cost to District.

B. Contractor shall examine in-place work for readiness, completeness, fitness to be
concealed or to receive other work, and in compliance with Contract Documents.
Concealing or covering Work constitutes acceptance of additional cost which will result
should in-place Work be found unsuitable for receiving other Work or otherwise
deviating from the requirements of the Contract Documents.

COMPLETENESS

Contractor shall provide all portions of the Work, unless clearly stated otherwise, installed
complete and operational with all elements, accessories, anchorages, utility connections, etc., in
manner to assure well-balanced performance, in accordance with manufacturer's
recommendations and by Contract Documents. For example, electric water coolers require
water, electricity, and drain services; roof drains require drain system; sinks fit within
countertop, etc. Terms such as “installed complete,” “operable condition,” “for use intended,”
“connected to all utilities,” “terminate with proper cap,” “adequately anchored,” “patch and
refinish,” “to match similar,” should be assumed to apply in all cases, except where
completeness of functional or operable condition is specifically stated as not required.

APPROVED INSTALLER OR APPLICATOR

Installation by a manufacturer’s approved installer or applicator is an understood part of
Specifications and only approved installer or applicator is to provide on-site Work where
specified manufacturer has on-going program of approving (i.e. certifying, bonding, re-
warranting) installers or applicators. Newly established relationships between a manufacturer
and an installer or applicator who does not have other approved applicator work in progress or
completed is not approved for this Project.
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3.05 MANUFACTURER'S RECOMMENDATIONS

All installations shall be in accordance with manufacturer's published recommendations and
specific written directions of manufacturer's representative. Should Contract Documents differ
from recommendations of manufacturer or directions of his representative, Contractor shall
analyze differences, make recommendations to the District and the Architect in writing, and
shall not proceed until interpretation or clarification has been issued by the District and/or the

Architect.
END OF DOCUMENT
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DOCUMENT 01 45 00

QUALITY CONTROL

PART 1 - GENERAL
1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the provisions in
this document, including without limitation:

A. General Conditions, including, without limitation, Inspector, Inspections and Tests,
Uncovering of Work and Non-conforming of Work and Correction of Work;

B. Special Conditions.
1.02 RELATED CODES:

A. The Work is governed by requirements of Title 24, California Code of Regulations
(“CCR”), and the Contractor shall keep a copy of these available at the job Site for ready
reference during construction.

B. The Division of the State Architect (“DSA”) shall be notified at or before the start of
construction.

1.03 OBSERVATION AND SUPERVISION:

A The District and Architect or their appointed representatives will review the Work and
the Contractor shall provide facilities and access to the Work at all times as required to
facilitate this review. Administration by the Architect and any consulting Structural
Engineer will be in accordance with applicable regulations, including, without limitation,
CCR, Part 1, Title 24, Section 4-341.

B. One or more Project Inspector(s) approved by DSA and employed by or in contract with
the District, referred to hereinafter as the “Project Inspector”, will observe the work in
accordance with CCR, Part 1, Title 24, Sections 4-333(b) and 4-342:

(1) The Project Inspector and Special Inspector(s) shall have access to the Work
wherever it is in preparation or progress for ascertaining that the Work is in
accordance with the Contract Documents and all applicable code sections. The
Contractor shall provide facilities and operation of equipment as needed, and
access as required and shall provide assistance for sampling or measuring
materials.

(2) The Project Inspector will notify the District and Architect and call the attention
of the Contractor to any observed failure of Work or material to conform to
Contract Documents.
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1.04

1.05

(3) The Project Inspector shall observe and monitor all testing and inspection
activities required.

The Contractor shall conform with all applicable laws as indicated in the Contract Documents,
including, without limitation, to CCR, Part 1, Title 24, Section 4-343. The Contractor shall
supervise and direct the Work and maintain a competent superintendent on the job who is
authorized to act in all matters pertaining to the Work. The Contractor's superintendent shall
also inspect all materials, as they arrive, for compliance with the Contract Documents.
Contractor shall reject defective Work or materials immediately upon delivery or failure of the
Work or material to comply with the Contract Documents. The Contractor shall submit verified
reports as indicated in the Contract Documents, including, without limitation, the Specifications
and as required by Part 1, Title 24, Section 4-336.

TESTING AGENCIES:

A. Testing agencies and tests shall be in conformance with the General Documents and the
requirements of Part 1, Title 24, Section 4- 335.

B. Testing and inspection in connection with earthwork shall be under the direction of the
District's consulting soils engineer, if any, referred to hereinafter as the "Soils Engineer."

C. Testing and inspection of construction materials and workmanship shall be performed
by a qualified laboratory, referred to hereinafter as the "Testing Laboratory." The
Testing Laboratory shall be under direction of an engineer registered in the State of
California, shall conform to requirements of ASTM E329, and shall be employed by orin
contract with the District.

TESTS AND INSPECTIONS:

A The Contractor shall be responsible for notifying the District and Project Inspector of all
required tests and inspections. Contractor shall notify the District and Project Inspector
at least seventy-two hours (72) hours in advance of performing any Work requiring
testing or inspection.

B. The Contractor shall provide access to Work to be tested and furnish incidental labor,
equipment, and facilities to facilitate all inspections and tests.

C. The District will pay for first inspections and tests required by the “CCR”, and other
inspections or tests that the District and/or the Architect may direct to have made,
including the following principal items:

(1) Tests and observations for earthwork and paving.
(2) Tests for concrete mix designs, including tests of trial batches.

(3) Tests and inspections for structural steel work.

(4) Field tests for framing lumber moisture content.
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(5) Additional tests directed by the District that establish that materials and
installation comply with the Contract Documents.

(6) Tests and observations of welding and expansion anchors.
The District may at its discretion, pay and then back charge the Contractor for:

(1) Retests or reinspection’s, if required, and tests or inspections required due to
Contractor error or lack of required identifications of material.

(2) Uncovering of work in accordance with Contract Documents.

(3) Testing done on weekends, holidays, and overtime will be chargeable to the
Contractor for the overtime portion.

(4) Testing done off Site.
Testing and inspection reports and certifications:

(1) If initially received by Contractor, Contractor shall provide to each of the
following a copy of the agency or laboratory report of each test or inspection or
certification.

(a) The District;

(b) The Construction Manager, if any;

(c) The Architect;

(d) The Consulting Engineer, if any;

(e) Other engineers on the Project, as appropriate;
(f) The Project Inspector; and

(g) The Contractor.

(2) When the test or inspection is one required by the CCR, a copy of the report
shall also be provided to the DSA.

PART 2 - PRODUCTS

2.01 TYPE OF TESTS AND INSPECTIONS

A Testing and inspection shall be in accordance with DSA Form 103 (or current version)
See Exhibit D
B. Slump Test
ASTM C 143
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C. Concrete Tests
Testing agency shall test concrete used in the work per the following paragraphs:
(1) Compressive Strength:

(a) Minimum number of tests required: One (1) set of three (3) cylinders for
each 100 cubic yards (Sec. 2604(h) 01) of concrete or major fraction
thereof, placed in one (1) day. See Title 24, Section 2605(g).

(b) Two cylinders of each set shall be tested at twenty-eight (28) days. One
(1) cylinder shall be held in reserve and tested only when directed by
the Architect or District.

(c) Concrete shall test the minimum ultimate compressive strength in
twenty-eight 28 days, as specified on the structural drawings.

(d) In the event that the twenty-eight (28) day test falls below the minimum
specified strength, the effective concrete in place shall be tested by
taking cores in accordance with UBC Standard No. 26-13 and tested as
required for cylinders.

(e) In the event that the test on core specimens falls below the minimum
specified strength, the concrete will be deemed defective and shall be
removed and replaced upon such direction of the Architect, and in a
manner acceptable to the Division of the State Architect.

D. Reinforcing, Steel
E. Structural Steel Per Title 24 and as noted:
(1) Material: Steel per Table in Title 24, Section 2712.
(2) Qualification of Welders (UBC Std. 27-6).
(3) Shop fabrication (Section 2712(d). Structural steel only).
(4) Shop and field welding (Section 2712(e)).
PART 3 - EXECUTION Not Used.

END OF DOCUMENT

SACRAMENTO CITY USD QUALITY CONTROL
LUTHER BURBANK NEW SOFTBALL FIELD DOCUMENT 01 45 00-4
AND BASEBALL FIELD IMPROVEMENTS



DOCUMENT 01 50 00

TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:
All Contract Documents should be reviewed for applicable provisions related to the provisions in
this document, including without limitation:
A General Conditions;
B. Special Conditions;
C. Site Standards; and
D. Construction Waste Management and Disposal.
1.02 TEMPORARY UTILITIES:
A Electric Power and Lighting:

(1) Contractor will pay for power during the course of the Work. To the extent
power is available in the building(s) or on the Site, Contractor may use the
District’s existing utilities by making prearranged payments to the District for
the utilities used by Contractor and all Subcontractors. Contractor shall be
responsible for providing temporary facilities required to deliver that power
service from its existing location in the building(s) or on the Site to point of
intended use.

(2) Contractor shall verify characteristics of power available in building(s) or on the
Site. Contractor shall take all actions required to make modifications where
power of higher voltage or different phases of current are required. Contractor
shall be fully responsible for providing that service and shall pay all costs
required therefor.

(3) Contractor shall furnish, wire for, install, and maintain temporary electrical
lights wherever it is necessary to provide illumination for the proper
performance and/or observation of the Work: a minimum of 20 foot-candles for
rough work and 50 foot-candles for finish work.

(4) Contractor shall be responsible for maintaining existing lighting levels in the
project vicinity should temporary outages or service interruptions occur.

B. Heat and Ventilation:
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(1) Contractor shall provide temporary heat to maintain environmental conditions
to facilitate progress of the Work, to meet specified minimum conditions for the
installation and curing of materials, and to protect materials and finishes from
damage due to improper temperature and humidity conditions. Portable
heaters shall be standard units complete with controls.

(2) Contractor shall provide forced ventilation and dehumidification, as required, of
enclosed areas for proper installation and curing of materials, to disperse
humidity, and to prevent hazardous accumulations of dust, fumes, vapors, and
gases.

(3) Contractor shall pay the costs of installation, maintenance, operation, and
removal of temporary heat and ventilation, including costs for fuel consumed,
required for the performance of the Work.

C. Water:

(2) Contractor shall pay for water used during the course of the Work. Contractor
shall coordinate and pay for installation or use of water meter in compliance
with local water agency requirements. To the extent water is then available in
the building(s) or on the Site, Contractor may use the District’s existing utilities
by making prearranged payments to the District for the utilities used by
Contractor and all Subcontractors. Contractor shall be responsible for providing
temporary facilities required to deliver such utility service from its existing
location in the building(s), on the Site, or other location approved by the local
water agency, to point of intended use.

(2) Contractor shall use backflow preventers on water lines at point of connection
to District’s water supply. Backflow preventers shall comply with requirements
of Uniform Plumbing Code.

(3) Contractor shall make potable water available for human consumption.
D. Sanitary Facilities:

(1) Contractor shall provide sanitary temporary facilities in no fewer numbers than
required by law and such additional facilities as may be directed by the
Inspector for the use of all workers. The facilities shall be maintained in a
sanitary condition at all times and shall be left at the Site until removal is
directed by the Inspector or Contractor completes all other work at the Site.

(2) Use of toilet facilities in the Work under construction shall not be permitted
except by consent of the Inspector and the District.

E. Telephone Service:

(2) Contractor shall arrange with local telephone service company for telephone
service as required for the performance of the Work. Contractor shall, at a
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(2)

minimum, provide in its field office one line for telephone and one line for fax
machine.

Contractor shall pay the costs for telephone and fax lines installation,
maintenance, service, and removal.

F. Fire Protection:

(1)

(2)

Contractor shall provide and maintain fire extinguishers and other equipment
for fire protection. Such equipment shall be designated for use for fire
protection only and shall comply with all requirements of the California Fire,
State Fire Marshall and/or its designee.

Where on-site welding and burning of steel is unavoidable, Contractor shall
provide protection for adjacent surfaces.

G. Trash Removal:

(1)

Contractor shall provide trash removal on a daily basis. Under no circumstance
shall Contractor use District trash service.

H. Field Office:

(1)

(2)

If Contractor chooses to provide a field office, it shall be an acceptable
construction trailer that is well-lit and ventilated. The construction trailer shall
be equipped with shelves, desks, filing cabinet, chairs, and such other items of
equipment needed. Trailer and equipment are the property of the Contractor
and must be removed from the Site upon completion of the Work. Contractor
shall coordinate lay-down area with the District Representative for approval in
writing.

Contractor shall provide any additional electric lighting and power required for
the trailer. Contractor shall make adequate provisions for heating and cooling
as required.

l. Temporary Facilities: n/a

(1)

1.03 CONSTRUCTION AIDS:

A. Plant and Equipment:

(1)

Contractor shall furnish, operate, and maintain a complete plant for fabricating,
handling, conveying, installing, and erecting materials and equipment; and for
conveyances for transporting workers. Include elevators, hoists, debris chutes,
and other equipment, tools, and appliances necessary for performance of the
Work.
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(2) Contractor shall maintain plant and equipment in safe and efficient operating
condition. Damages due to defective plant and equipment, and uses made
thereof, shall be repaired by Contractor at no expense to the District.

None of the District’s tools and equipment shall be used by Contractor for the
performance of the Work.

1.04 BARRIERS AND ENCLOSURES:

A. Contractor shall obtain the District's written permission for locations and types of
temporary barriers and enclosures, including fire-rated materials proposed for use, prior
to their installation.

B. Contractor shall provide and maintain temporary enclosures to prevent public entry and
to protect persons using other buildings and portions of the Site and/or Premises, the
public, and workers. Contractor shall also protect the Work and existing facilities from
the elements, and adjacent construction and improvements, persons, and trees and
plants from damage and injury from demolition and construction operations.

C. Contractor shall provide site access to existing facilities for persons using other buildings
and portions of the Site, the public, and for deliveries and other services and activities.

D. Tree and Plant Protection:

(1) Contractor shall preserve and protect existing trees and plants on the Premises
that are not designated or required to be removed, and those adjacent to the
Premises.

(2) Contractor shall provide barriers to a minimum height of 4'-0" around drip line
of each tree and plant, around each group of trees and plants, as applicable, in
the proximity of demolition and construction operations, or as denoted on the
Plans.

(3) Contractor shall not park trucks, store materials, perform Work or cross over
landscaped areas. Contractor shall not dispose of paint thinners, water from
cleaning, plastering or concrete operations, or other deleterious materials in
landscaped areas, storm drain systems, or sewers. Plant materials damaged as
a result of the performance of the Work shall, at the option of the District and at
Contractor's expense, either be replaced with new plant materials equal in size
to those damaged or by payment of an amount representing the value of the
damaged materials as determined by the District.

(4) Contractor shall remove soil that has been contaminated during the
performance of the Work by oil, solvents, and other materials which could be
harmful to trees and plants, and replace with good soil, at Contractor's expense.

(5) Excavation around Trees:
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(a) Excavation within drip lines of trees shall be done only where absolutely
necessary and with written permission from the District.

(b) Where trenching for utilities is required within drip lines, tunneling
under and around roots shall be by hand digging and shall be approved
by the District. Main lateral roots and taproots shall not be cut. All
roots 2 inches in diameter and larger shall be tunneled under and
heavily wrapped with wet burlap so as to prevent scarring or excessive
drying. Smaller roots that interfere with installation of new work may
be cut with prior approval by the District. Roots must first be cut with a
Vermeer, or equivalent, root cutter prior to any trenching.

(c) Where excavation for new construction is required within drip line of
trees, hand excavation shall be employed to minimize damage to root
system. Roots shall be relocated in backfill areas wherever possible. If
encountered immediately adjacent to location of new construction,
roots shall be cut approximately 6 inches back from new construction.

(d) Approved excavations shall be carefully backfilled with the excavated
materials approved for backfilling. Backfill shall conform to adjacent
grades without dips, sunken areas, humps, or other surface
irregularities. Do not use mechanical equipment to compact backfill.
Tamp carefully using hand tools, refilling and tamping until Final
Acceptance as necessary to offset settlement.

(e) Exposed roots shall not be allowed to dry out before permanent backfill
is placed. Temporary earth cover shall be provided, or roots shall be
wrapped with four layers of wet, untreated burlap and temporarily
supported and protected from damage until permanently relocated and
covered with backfill.

(f) Accidentally broken roots should be sawed cleanly 3 inches behind
ragged end.

1.05 SECURITY:

The Contractor shall be responsible for project security for materials, tools, equipment, supplies,
and completed and partially completed Work.

1.06 TEMPORARY CONTROLS:
A. Noise Control:

(1) Contractor acknowledges that adjacent facilities may remain in operation during
all or a portion of the Work period, and it shall take all reasonable precautions
to minimize noise as required by applicable laws and the Contract Documents.
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(2) Notice of proposed noisy operations, including without limitation, operation of
pneumatic demolition tools, concrete saws, and other equipment, shall be
submitted to the District a minimum of forty-eight (48) hours in advance of their

performance.
B. Noise and Vibration:

(1) Equipment and impact tools shall have intake and exhaust mufflers.

(2) Contractor shall cooperate with District to minimize and/or cease the use of
noisy and vibratory equipment if that equipment becomes objectionable by its
longevity.

C. Dust and Dirt:
(1) Contractor shall conduct demolition and construction operations to minimize

the generation of dust and dirt, and prevent dust and dirt from interfering with
the progress of the Work and from accumulating in the Work and adjacent areas
including, without limitation, occupied facilities.

(2) Contractor shall periodically water exterior demolition and construction areas to
minimize the generation of dust and dirt.

(3) Contractor shall ensure that all hauling equipment and trucks carrying loads of
soil and debris shall have their loads sprayed with water or covered with
tarpaulins, and as otherwise required by local and state ordinance.

(4) Contractor shall prevent dust and dirt from accumulating on walks, roadways,
parking areas, and planting, and from washing into sewer and storm drain lines.

D. Water:

(1) Contractor shall not permit surface and subsurface water, and other liquids, to
accumulate in or about the vicinity of the Premises. Should accumulation
develop, Contractor shall control the water or other liquid, and suitably dispose
of it by means of temporary pumps, piping, drainage lines, troughs, ditches,
dams, or other methods.

E. Pollution:

(1) No burning of refuse, debris, or other materials shall be permitted on or in the
vicinity of the Premises.

(2) Contractor shall comply with applicable regulatory requirements and anti-
pollution ordinances during the conduct of the Work including, without
limitation, demolition, construction, and disposal operations.

F. Lighting:
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(1)

1.07  JOB SIGN(S):

If portable lights are used after dark, all light must be located so as not to direct
light into neighboring property.

A. General:

(1)

(2)

Contractor shall provide and maintain a Project identification sign with the
design, text, and colors designated by the District and/or the Design
Professional; locate sign as approved by the District.

Signs other than the specified Project sign and or signs required by law, for
safety, or for egress, shall not be permitted, unless otherwise approved in
advance by the District.

B. Materials:

(1)

(2)
(3)
(4)

Structure and Framing: Structurally sound, new or used wood or metal; wood
shall be nominal 3/4-inch exterior grade plywood.

Sign Surface: Minimum 3/4-inch exterior grade plywood.
Rough Hardware: Galvanized.

Paint: Exterior quality, of type and colors selected by the District and/or the
Design Professional.

C. Fabrication:

(1)
(2)
(3)

(4)

Contractor shall fabricate to provide smooth, even surface for painting.
Size: 4'-0" x 8'-0", unless otherwise indicated.

Contractor shall paint exposed surfaces of supports, framing, and surface
material with exterior grade paint: one coat of primer and one coat of finish
paint.

Text and Graphics: As indicated.

1.08  PUBLICITY RELEASES:

A. Contractor shall not release any information, story, photograph, plan, or drawing
relating information about the Project to anyone, including press and other public
communications medium, including, without limitation, on website(s) without the
written permission of the District.
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PART 2 — PRODUCTS Not used.

PART 3 — EXECUTION Not used.

END OF DOCUMENT
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DOCUMENT 01 50 13

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the provisions in

this document, including without limitation:

A General Conditions;

B. Special Conditions; and

C. Temporary Facilities and Controls.

1.02 SECTION INCLUDES:

A. Administrative and procedural requirements for the following:

(1) Salvaging non-hazardous construction waste.

(2) Recycling non-hazardous construction waste.

(3) Disposing of non-hazardous construction waste.
1.03 DEFINITIONS:

A Construction Waste: Building and site improvement materials and other solid waste
resulting from construction, remodeling, renovation, or repair operations. Construction
waste includes packaging.

B. Demolition Waste: Building and site improvement materials resulting from demolition
or selective demolition operations.

C. Disposal: Removal off-site of demolition and construction waste and subsequent sale,
recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having
jurisdiction.

D. Recycle: Recovery of demolition or construction waste for subsequent processing in
preparation for reuse.

E. Salvage: Recovery of demolition or construction waste and subsequent sale or reuse in
another facility.

F. Salvage and Reuse: Recovery of demolition or construction waste and subsequent
incorporation into the Work.
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1.04 PERFORMANCE REQUIREMENTS:

A.

General: Develop waste management plan that results in end-of Project rates for
salvage/recycling of sixty-five percent (65%) by weight (or by volume, but not a
combination) of total waste generated by the Work.

1.05 SUBMITTALS:

A

H.

Waste Management Plan: Submit waste management plan within 30 days of date
established for commencement of the Work.

Waste Reduction Progress Reports: Concurrent with each Application for Payment,
submit copies of report. Include the following information:

(2) Material category.

(2) Generation point of waste.

(3) Total quantity of waste in tons or cubic yards.

(4) Quantity of waste salvaged, both estimated and actual in tons or cubic yards.
(5) Quantity of waste recycled, both estimated and actual in tons or cubic yards.

(6) Total quantity of waste recovered (salvaged plus recycled) in tons or cubic
yards.

(7) Total quantity of waste recovered (salvaged plus recycled) as a percentage of
total waste.

Waste Reduction Calculations: Before request for final payment, submit copies of
calculated end-of-Project rates for salvage, recycling, and disposal as a percentage of
total waste generated by the Work.

Records of Donations: Indicate receipt and acceptance of salvageable waste donated to
individuals and organizations. Indicate whether organization is tax exempt.

Records of Sales: Indicate receipt and acceptance of salvageable waste sold to
individuals and organizations. Indicate whether organization is tax exempt.

Recycling and Processing Facility Records: Indicate receipt and acceptance of recyclable
waste by recycling and processing facilities licensed to accept them. Include manifests,
weight tickets, receipts, and invoices.

Landfill and Incinerator Disposal Records: Indicate receipt and acceptance of waste by
landfills and incinerator facilities licensed to accept them. Include manifests, weight
tickets, receipts, and invoices.

Qualification Data: For Waste Management Coordinator.
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Statement of Refrigerant Recovery: Signed by refrigerant recovery technician
responsible for recovering refrigerant, stating that all refrigerant that was present was
recovered and that recovery was performed according to EPA regulations. Include
name and address of technician and date refrigerant was recovered.

Submittal procedures and quantities are specified in Document 01 33 00.

1.06 QUALITY ASSURANCE:

A

Waste Management Coordinator Qualifications: LEED Accredited Professional by U.S.
Green Building Council.

Regulatory Requirements: Comply with hauling and disposal regulations of authorities
having jurisdiction.

Waste Management Conference: Conduct conference at Project site to comply with
requirements. Review methods and procedures related to waste management
including, but not limited to, the following:

(2) Review and discuss waste management plan including responsibilities of Waste
Management Coordinator.

(2) Review requirements for documenting quantities of each type of waste and its
disposition.
(3) Review and finalize procedures for materials separation and verify availability of

containers and bins needed to avoid delays.

(4) Review procedures for periodic waste collection and transportation to recycling
and disposal facilities.

(5) Review waste management requirements for each trade.

1.07 WASTE MANAGEMENT PLAN:

A.

General: Develop plan consisting of waste identification, waste reduction work plan,
and cost/revenue analysis. Indicate quantities by weight or volume, but use same units
of measurement throughout waste management plan.

Waste Identification: Indicate anticipated types and quantities of site-clearing and
construction waste generated by the Work. Include estimated quantities and
assumptions for estimates.

Waste Reduction Work Plan: List each type of waste and whether it will be salvaged,
recycled, or disposed of in landfill or incinerator. Include points of waste generation,
total quantity of each type of waste, quantity for each means of recovery, and handling
and transportation procedures.
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(1) Salvaged Materials for Reuse: For materials that will be salvaged and reused in
this Project, describe methods for preparing salvaged materials before
incorporation into the Work.

(2) Salvaged Materials for Sale: For materials that will be sold to individuals and
organizations, include list of their names, addresses, and telephone numbers.

(3) Salvaged Materials for Donation: For materials that will be donated to
individuals and organizations, include list of their names, addresses, and
telephone numbers.

(4) Recycled Materials: Include list of local receivers and processors and type of
recycled materials each will accept. Include names, addresses, and telephone
numbers.

(5) Disposed Materials: Indicate how and where materials will be disposed of.
Include name, address, and telephone number of each landfill and incinerator
facility.

(6) Handling and Transportation Procedures: Include method that will be used for
separating recyclable waste including sizes of containers, container labeling, and
designated location on Project site where materials separation will be located.

PART 2 - PRODUCTS Not Used.

PART 3 - EXECUTION

3.01 PLAN IMPLEMENTATION:

A.

General: Implement approved waste management plan. Provide handling, containers,
storage, signage, transportation, and other items as required to implement waste
management plan during the entire duration of the Contract.

(1) Comply with Document 01 50 00 for operation, termination, and removal
requirements.

[Waste Management Coordinator: Engage a waste management coordinator to be
responsible for implementing, monitoring, and reporting status of waste management
work plan. Coordinator shall be present at Project site full time for duration of Project.]

Training: Train workers, subcontractors, and suppliers on proper waste management
procedures, as appropriate for the Work occurring at Project site.

(1) Distribute waste management plan to everyone concerned within 3 days of
submittal return.

(2) Distribute waste management plan to entities when they first begin work on
site. Review plan procedures and locations established for salvage, recycling,
and disposal.
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D. Site Access and Temporary Controls: Conduct waste management operations to ensure
minimum interference with roads, streets, walks, walkways, and other adjacent
occupied and used facilities.

(1)

(2)

Designate and label specific areas of Project site necessary for separating
materials that are to be salvaged, recycled, reused, donated, and sold.

Comply with Document 01 50 00 for controlling dust and dirt, environmental
protection, and noise control.

3.02 RECYCLING CONSTRUCTION WASTE:

A. General: Recycle paper and beverage containers used by on-site workers.

B. Recycling Incentives: Revenues, savings, rebates, tax credits, and other incentives
received for recycling waste materials shall accrue to the Contractor.

C. Procedures: Separate recyclable waste from other waste materials, trash, and debris.
Separate recyclable waste by type at Project site to the maximum extent practical.

(1)

(2)

(3)

(4)
(5)

Provide appropriately marked containers or bins for controlling recyclable waste
until they are removed from Project Site. Include list of acceptable and
unacceptable materials at each container and bin.

(a) Inspect containers and bins for contamination and remove
contaminated materials if found.

Stockpile processed materials on site without intermixing with other materials.
Place, grade, and shape stockpiles to drain surface water. Cover to prevent

windblown dust.

Stockpile materials away from construction area. Do not store within drip line
of remaining trees.

Store components off the ground and protect from the weather.

Remove recyclable waste off District property and transport to recycling
receiver or processor.

D. Packaging:

(1)

(2)
(3)

Cardboard and Boxes: Break down packaging into flat sheets. Bundle and store
in a dry location.

Polystyrene Packaging: Separate and bag material.

Pallets: As much as possible, require deliveries using pallets to remove pallets
from Project Site. For pallets that remain on Site, break down pallets into
component wood pieces and comply with requirements for recycling wood.
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(4) Crates: Break down crates into component wood pieces and comply with
requirements for recycling wood.

Site-Clearing Wastes: Chip brush, branches, and trees on site.

Wood Materials:

(1) Clean Cut-Offs of Lumber: Grind or chip into small pieces.

(2) Clean Sawdust: Bag sawdust that does not contain painted or treated wood.
Gypsum Board: Stack large clean pieces on wood pallets and store in a dry location.

(1) Clean Gypsum Board: Grind scraps of clean gypsum board using small mobile
chipper or hammer mill. Screen out paper after grinding.

3.03 DISPOSAL OF WASTE:

A. General: Except for items or materials to be salvaged, recycled, or otherwise reused,
remove waste materials from Project Site and legally dispose of them in a landfill or
incinerator acceptable to authorities having jurisdiction.

(1) Except as otherwise specified, do not allow waste materials that are to be
disposed of accumulate on site.

(2) Remove and transport debris in a manner that will prevent spillage on adjacent
surfaces and areas.

B. Burning: Do not burn waste materials.

C. Disposal: Transport waste materials off District property and legally dispose of them.

END OF DOCUMENT
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DOCUMENT 01 52 13

FIELD OFFICES

PART 1 - GENERAL
1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the provisions in
this document, including without limitation:

A. General Conditions;
B. Special Conditions; and
C. Temporary Facilities and Controls.

1.02  SECTION INCLUDES:
A Requirements for Field Offices and Field Office Trailers.
1.03 SUMMARY:

A. General: Contractor shall provide District’s Field Office Trailer and contents, for
District’s use exclusively, during the term of the Contract.

B. Property: Trailer, furniture, furnishings, equipment, and the like, supplied by the
Contractor with the Office Trailer shall remain the property of the Contractor; District
property items installed, delivered, and the like by District within the Office Trailer will
remain District’s property.

C. Modifications: District reserves the right to modify the trailer or contents, or both, as
may be deemed proper by District.

D. Condition: Trailer and contents shall be clean, neat, substantially finished, in good,
proper, and safe condition for use, operation, and the like; the trailer and contents shall
not be required to be new.

E. Installation Timing: Provide safe, fully furnished, functional, proper, complete, and
finished trailer properly ready for entire use, within fourteen (14) calendar days of
District’s notification of the issuance of Notice to Proceed.

1.04 SUBMITTALS:

A. General: Submit submittals to District in quantity, format, type, and the like, as
specified herein.
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B. Office Trailer Data: One (1) copy of manufacturer’s descriptive data, technical
descriptions, regulatory compliance, industry standards, installation, removal, and
maintenance instructions.

C. Equipment Data: Two (2) copies of manufacturer data for each type of equipment, if
directed by District.

D. Furniture and Furnishings Data: Two (2) copies of manufacturer data for each type of
equipment, if directed by District.

E. Plans: One (1) reproducible copy of appropriately scaled plans of trailer layout. Plans
shall include, but not be limited to: lighting; furniture; equipment; telephone and
electrical outlets; and the like.

F. Product Samples: One (1) complete and entire unit of each type, if directed by District.

1.05 QUALITY ASSURANCE

A. Standards: In the event that provisions of codes, regulations, safety orders, Contract
Documents, referenced manufacturer’s specifications, manufacturer’s instructions,
industry standards, and the like, are in conflict, the more restrictive and higher quality
shall govern.

B. Installer: Installer or Installers engaged by Contractor must have a minimum of five (5)
years of documented and properly authenticated successful experience of specialization
in the installation of the items or systems, or both, specified herein.

C. Manufacturer: Contractor shall obtain products from nationally and industry recognized
Manufacturer with five (5) years minimum, of immediately recent, continuous,
documented and properly authenticated successful experience of specialization in the
manufacture of the product specified herein.

D. State Personnel Training: Provide proper training for maintenance and operations,
including emergency procedures, and the like, as directed by District.

E. Units: Shall be sound and free of defects, and shall not include any damage or defect
that will impair the safety, installation, performance, or the durability of the entire
Office Trailer and appurtenant systems.

1.06 REGULATORY REQUIREMENTS

A. General: Work shall be executed in accordance with applicable Codes, Regulations,
Statutes, Enactments, Rulings, Laws, each authority having jurisdiction, and including,
but not limited to, Regulatory Requirements specified herein.

B. California Building Standards Code (“CBSC”).

C. California Code of Regulations, Title 25, Chapter 3, Sub Chapter 2, Article 3 (“CCR").
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D.

Coach Insignia: Trailer shall display California Commercial Coach Insignia; such insignia
shall be deemed to show that the trailer is in accordance with the Construction and Fire
Safety requirements of CCR.

PART 2 - PRODUCTS

2.01  FIELD OFFICE TRAILER

A General: Provide entire Field Office Trailer of type, function, operation, capacity, size,
complete with controls, safety devices, accessories, and the like, for proper and durable
installation. Partitions, walls, ceiling, and other interior and exterior surfaces shall be
appropriately finished, including, but not limited to, trim, painting, wall base, floor
covering, suspended or similar ceiling, and the like; provide systems, components, units,
nuts, bolts, screws, anchoring devices, fastening devices, washers, accessories,
adhesives, sealants, and other items of type, grade, and class required for the particular
use, not identified but required for a complete, weather-tight, appropriately operating,
and finished installation.

B. Manufacturers: General Electric Capital Modular Space; The Space Place, Inc.; or equal.

C. Program: Provide a wheel-mounted trailer with stairs, landings, platforms, ramps, and
the like, in good, proper, safe, clean, and properly finished condition; with proper heavy
duty locks, and other proper and effective security at all doors, windows, and the like.
Trailer shall be maintained in good, proper, safe, clean, and properly finished condition
during the Contract.

(1) Nominal Trailer Size: Four hundred eighty (480) square feet, minimum.

(2) Stairs, Platform: Properly finished stairs, platforms, and ramps.

(3) Doors: Two (2), three (3) foot wide exterior doors with locksets; finished ramp,
steps, and entry platform at each exterior door.

(4) Keys: Submit five (5) keys for each door, window, furniture unit, and the like.
There shall be no other key copies or originals available; each key shall be
identified for District; and shall be labeled, or tagged or both, as directed by
District.

(5) HVAC:

(6) Lighting: Sixty-five (65) foot-candles illumination minimum at any point, at
thirty (30) inches above finished floor throughout from fluorescent light source,
exclusively, or as directed by District.

(7) Electrical Outlets: One (1) duplex outlet evenly spaced every twelve (12) linear
horizontal feet of wall face, and electrical service ready for use.

(8) Telephones and Telephone Outlets: Two (2) telephone lines wired, connected
to telephone utility service, and ready for use, and two (2) telephone
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instruments, each with two (2)-line capability, speed dial and hands-free
feature. Locate each outlet as directed by District.

2.02  FIELD OFFICE TRAILER ITEMS

A. General: Provide the Field Office Trailer with the following arranged into two (2)
workstations:

(1)

(2)

(3)

(4)

Desks: Two (2) desks: thirty-six (36) inches by sixty (60) inches; steel, laminated
plastic top; locking, one (1) or two (2) file drawers single pedestal; steel; provide
five (5) keys to District.

Tables: Two (2) tables; thirty-six (36) inches by sixty (60) inches; twenty-nine
(29) inches high; steel, laminated plastic top tables; one (1) at each desk.

Chairs: Two (2) chairs: swivel; steel; with seat cushion and arms; one (1) at each
desk.

Waste Baskets: Two (2) waste baskets, one at each desk.

B. Furniture and Equipment: Provide in the space located to effect efficient and logical

use.

(1)

(2)

(3)

(4)

(5)

(6)
(7)

(8)

File cabinet: One (1); four (4) drawer; lateral; steel locking.

Plan Table: One (1) plan table: thirty-six (36) inches deep by seventy-two (72)
inches wide by forty-two (42) inches high; adjustable; wood or steel; with
lockable plan and pencil drawers.

Drafting Stool: One (1) drafting stool; swiveling; steel; padded; adjustable; with
footrest and casters.

Bookshelf: One (1) bookshelf: thirty-six (36) inches deep by seventy-two (72)
inches wide by forty-two (42) inches high; adjustable; wood or steel; with
lockable plan and pencil drawer.

Plan Rack: One (1) wheel mounted plan rack.
Waste Baskets: One (1) large waste basket.

Coat/Hat Hanger: Wall mounted with minimum capacity for four (4) garments
and ten (10) hats.

Document Management System: Shall include an integrated high-volume
printer, copier, and facsimile machine, including stand, base, and storage
cabinet; and shall include the following features:

(a) Type: Laser, dry electrostatic transfer, plain paper, digital, multi-
function imaging system.
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(b) Network: Ethernet or Token Ring network ready, Plug-and-Play.
(c) Print, send/receive facsimile from any connected workstation.

(d) Resolution: Six hundred (600) dots per inch by six hundred (600) dots
per inch, minimum.

(e) Print Speed: Twenty (20) pages per minute, minimum.
(f) Copies: Twenty (20) copies per minute, minimum.
(g) Document Handler: Forty (40) sheet, minimum

(h) Collator: Forty (40) bin, minimum, with stapling.
(i) Duplexing: Capable.

1] Paper Size: Capable of handling paper sizes to eleven (11) inches by
seventeen (17) inches.

(k) Paper Cassettes: One (1) each for eight and one half (8.5) inches by
eleven (11) inches, eight and one half (8.5) inches by fourteen (14)
inches, and eleven (11) inches by seventeen (17) inches paper sizes;
minimum two hundred fifty (250) sheets per cassette.

(n Reduction/Enlargement: Capable of reduction to twenty-five percent
(25%) and enlargement to two hundred percent (200%).

(m) Facsimile Electronic Storage: Capable of storing minimum of fifty (50)
speed dial numbers, group faxing and broadcast faxing.

(n) Facsimile Scanning: Capable of scanning into memory a minimum of
one hundred (100) pages with maximum scan time of three (3) seconds

per page.
(o) Halftone: Sixty-four (64) levels.
(p) Redial: Automatic and Manual.

(9) Maintenance: Contractor shall purchase service agreements for each unit of
equipment for the duration of the project plus two (2) months, and shall
maintain all equipment in proper working condition. Service agreements shall
include provision for replacement of toner cartridges and other items required
to effect proper unit use. Service agreements shall also provide for:

(a) Unlimited Service Calls.

(b) Same Day Response.
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(c) All parts, labor, preventative maintenance and mileage.
(d) All chemicals, such as toner, fixing agent, and the like.
(e) System training and setup.

(10) Portable Toilets: Two (2); each shall include a urinal; each unit shall be a
properly enclosed chemical unit conforming to ANSI Z4.3.

(a) Location: As directed by District.

(b) Maintenance: Maintain each unit and surrounding areas in a clean,
hygienic and orderly manner, at all time. Empty, clean, and sanitize
each unit each day at a location and time as directed by District.

(c) Removal: Relocate, or remove from the site, each Portable Toilet.
Upon such directive by District, the Contractor shall forthwith relocate
or remove each Portable Toilet and submit the affected areas to a
condition which existed prior to the installation of each Portable Toilet,
within three (3) calendar days, or as directed by District in writing, at no
cost to District.

2.03  UTILITY AND SERVICES

A.

Telephone Service: Contractor shall provide and interface the entire telephone service
and shall properly and timely pay for telephone service for District’s non-long-distance
use.

Electrical Service: Provide all proper connections and continuously pay for service for
the duration of the Work.

2.04  FINISHES

A.

B.

General: Manufacturer standard finish system over surfaces properly cleaned,
pretreated, and prepared to obtain proper bond; all visible surfaces shall be coated.

Finish: Color as selected by District from manufacturer standard palette.

PART 3 — EXECUTION

3.01 INSTALLATION

A.

General: Properly prepare area and affected items to receive the Work. Set Work
accurately in location, alignment, and elevation; rigidly, securely, and firmly anchor to
appropriate structure; install plumb, straight, square, level, true, without racking, rigidly
anchored to proper solid blocking, substrate, and the like; provide appropriate type and
quantity of reinforcements, fasteners, adhesives, self-adhesive and other tapes;
lubricants, coatings, accessories, and the like, as required for a complete, structurally
rigid, stable, sound, and appropriately finished installation, in accordance with
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manufacturer’s published instructions, and as indicated. The more restrictive and
higher quality requirement shall govern. Moving parts shall be properly secured,
without binding, looseness, noise, and the like.

B. Installation: Install in accordance with 25 CCR 3.2.3 and as directed by District; jack up
trailer and level both ways; mount on proper concrete piers with all load off wheels;
provide required tie down and accessories per Section 4368 of referenced CCR, and as
directed by District.

C. Rejected Work: Work, materials, unit, items, systems, and the like, not accepted by
District shall be deemed rejected, and shall forthwith be removed and replaced with
proper and new Work, materials, unit, items, systems, and the like at no cost to District.

D. Standard: Comply with manufacturer’s published instructions, or with instructions as
shown or indicated; the more restrictive and higher quality requirement shall govern.

E. Location: As directed by District.
F. Fire Resistance: Construct and install in accordance with UL requirements.
G. Maintenance: Contractor shall maintain trailer and adjacent areas in a safe, clean and

hygienic condition throughout the duration of the Work, and as directed by District.
Properly repair or replace furniture or other items, as directed by District. Properly
remove unsafe, damaged, or broken furniture, or similar items, and replace with safe
and proper items. Contractor shall pay cost of all services, repair, and maintenance, or
replacement of each item.

H. Janitorial Service: Provide professional janitorial services, including, but not limited to,
trash, waste paper baskets, fill paper dispensers; clean and dust all furniture, files, and
the like; sweep and mop resilient and similar flooring; and vacuum carpeting and similar
flooring.

(1) Frequency: Two (2) times per week, minimum.

l. Removal: Properly remove the Office Trailer and contents from the Site upon
completion of the Contract, or as directed by District in writing. Forthwith properly
patch and repair affected areas; replace damaged items with new items. Carefully and
properly inventory, clean, pack, store, and protect District property; submit District
property to District at a date, time and location as directed by District.

END OF DOCUMENT
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DOCUMENT 01 64 00

OWNER-FURNISHED PRODUCTS

PART 1 - GENERAL
1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the provisions in
this document, including without limitation:

A. General Conditions;
B. Special Conditions; and
C. Materials and Equipment.

1.02  SECTION INCLUDES

A Requirements for the following:
(2) Installing Owner-furnished materials and equipment.
(2) Providing necessary utilities, connections and rough-ins.

1.03  DEFINITIONS

A Owner: District, who is providing/furnishing materials and equipment.
B. Installing Contactor: Contractor, who is installing the materials and equipment furnished
by the Owner.

1.04 PRODUCT DELIVERY, STORAGE, AND HANDLING
A. Receive, store and handle products in accordance with the manufacturer’s instructions.

B. Protect equipment items as required to prevent damage during storage and
construction.

PART 2 - PRODUCTS
2.01 GENERAL PRODUCT REQUIREMENTS
A. Installing Contractor’s Responsibilities:

(1) Verify mounting and utility requirements for Owner-furnished materials and
equipment items.

(2) Provide mounting and utility rough in for all items where required.
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(a) Rough in locations, sizes, capacities, and similar type items shall be as
indicated and required by product manufacturer.

B. Owner and Installing Contractor(s) Responsibilities:

(1) Owner-Furnished/Contractor Installed (“OFCI”): Furnished by the Owner;
installed by the Installing Contractor.

(a) General: Owner and Installing Contractor(s) will coordinate deliveries of
materials and equipment to coincide with the construction schedule.

(b) Owner will furnish specified materials and equipment delivered to the
site. Owner/vendor’s representative shall be present on Site at the time
of delivery to comply with the contract requirements and Specifications
Section 01 43 00, Materials and Equipment, Article 1.04.

(c) The Owner furnishing specified materials and equipment is responsible
to provide manufacturer guarantees as required by the Contract to the
Installing Contractor.

(d) The Installing Contractor shall:

1)

2)

3)

4)

5)

6)

SACRAMENTO CITY USD

Review, verify and accept the approved manufacturer’s
submittal/Shop Drawings for all materials and equipment
required to be installed by the Installer Contractor and
furnished by the Owner. Any discrepancies, including but not
limited to possible space conflicts, should be brought to the
attention of the Project Manager and/or Program Manager, if
applicable.

Coordinate timely delivery. Installing Contractor shall receive
materials and equipment at Site when delivered and give
written receipt at time of delivery, noting visible defects or
omissions; if such declaration is not given, the Installing
Contractor shall assume responsibility for such defects and
omissions.

Store materials and equipment until ready for installation and
protect from loss and damage. Installing Contractor is
responsible for providing adequate storage space.

Coordinate with other bid package contractors and field
measurement to ensure complete installation.

Uncrate, assemble, and set in place.

Provide adequate supports.

OWNER-FURNISHED PRODUCTS
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7)

8)

9)

10)

Install materials and equipment in accordance with
manufacturer’s recommendations, instructions, and Shop
Drawings, supply labor and material required, and make
mechanical, plumbing, and electrical connections required to
operate equipment.

Be certified by equipment manufacturer for installation of the
specific equipment supplied by the Owner.

Provide anchorage and/or bracing as required for seismic
restraint per Title 24, UBC Standard 27-11 and all other
applicable codes.

Provide the contract-required warranty and guarantee for all
work, materials and equipment, and installation upon its
completion and acceptance by the District. Guarantee includes
all costs associated with the removal, shipping to and from the
Site, and re-installation of any equipment found to be defective.

Compatibility with Space and Service Requirements:

(1)

(2)

Equipment items shall be compatible with space limitations indicated and as
shown on the Contract Documents and specified in other sections of the
Specifications.

Modifications to equipment items required to conform to space limitations
specified for rough in shall not cause additional cost to the District.

Manufacturer’s printed descriptions, specifications, and instructions shall govern the
Work unless specifically indicated or specified otherwise.

2.02  FURNISHED MATERIALS AND EQUIPMENT

A.

PART 3 — EXECUTION

3.01 INSTALLATION

A.

B.

SACRAMENTO CITY USD
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All furnished materials and equipment are indicated or scheduled on the Contract

Documents.

Install equipment items in accordance with the manufacturer’s instructions.

Set equipment items securely in place, rigidly or flexibly mounted in accordance with
manufacturers’ directions.

Make electrical and mechanical connections as indicated and required.

Touch-up and restore damaged or defaced finishes to the Owner’s satisfaction.
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3.02 CLEANING AND PROTECTION

A. Repair or replace items not acceptable to the Architect or Owner.

B. Upon completion of installation, clean equipment items in accordance with
manufacturer’s recommendations, and protect from damage until final acceptance of
the Work by the Owner.

END OF DOCUMENT
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SECTION 01 66 00

PRODUCT DELIVERY, STORAGE AND HANDLING

PART 1 - GENERAL
1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the provisions in
this document, including without limitation:

A. General Conditions, including, without limitation, Site Access, Conditions and
Requirements;

B. Special Conditions.
1.02 PRODUCTS
A. Products are as defined in the General Conditions.

B. Contractor shall not use and/or reuse materials and/or equipment removed from
existing Premises, except as specifically permitted by the Contract Documents.

C. Contractor shall provide interchangeable components of the same manufacturer, for
similar components.

1.03 TRANSPORTATION AND HANDLING

A Contractor shall transport and handle Products in accordance with manufacturer's
instructions.

B. Contractor shall promptly inspect shipments to confirm that Products comply with
requirements, quantities are correct, and products are undamaged.

C. Contractor shall provide equipment and personnel to handle Products by methods to
prevent soiling, disfigurement, or damage.

1.04 STORAGE AND PROTECTION

A. Contractor shall store and protect Products in accordance with manufacturer's
instructions, with seals and labels intact and legible. Contractor shall store sensitive
products in weather-tight, climate-controlled enclosures.

B. For exterior storage of fabricated Products, Contractor shall place on sloped supports,
above ground.

C. Contractor shall provide off-site storage and protection when Site does not permit on-
site storage or protection.
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D. Contractor shall cover products subject to deterioration with impervious sheet covering
and provide ventilation to avoid condensation.

E. Contractor shall store loose granular materials on solid flat surfaces in a well-drained
area and prevent mixing with foreign matter.

F. Contractor shall provide equipment and personnel to store Products by methods to
prevent soiling, disfigurement, or damage.

G. Contractor shall arrange storage of Products to permit access for inspection and
periodically inspect to assure Products are undamaged and are maintained under
specified conditions.

PART 2 — PRODUCTS Not Used.
PART 3 - EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 71 23

FIELD ENGINEERING

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the provisions in

this document, including without limitation:

A. General Conditions, including, without limitation, Site Investigation, and Soils
Investigation Report;

B. Special Conditions;

C. Site-Visit Certification.

1.02 REQUIREMENTS INCLUDED:
A. Contractor shall provide and pay for field engineering services by a California-registered
engineer, required for the project, including, without limitations:
(2) Survey work required in execution of the Project.
(2) Civil or other professional engineering services specified, or required to execute
Contractor's construction methods.
1.03 QUALIFICATIONS OF SURVEYOR OR ENGINEERS:
Contractor shall only use a qualified licensed engineer or registered land surveyor, to whom
District makes no objection.
1.04 SURVEY REFERENCE POINTS:

A Existing basic horizontal and vertical control points for the Project are those designated
on the Drawings.

B. Contractor shall locate and protect control points prior to starting Site Work and
preserve all permanent reference points during construction. In addition Contractor
shall:

(1) Make no changes or relocation without prior written notice to District and
Architect.
(2) Report to District and Architect when any reference point is lost or destroyed, or
requires relocation because of necessary changes in grades or locations.
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(3) Require surveyor to replace Project control points based on original survey
control that may be lost or destroyed.

1.05 RECORDS:

Contractor shall maintain a complete, accurate log of all control and survey work as it
progresses.

1.06 SUBMITTALS:

A. Contractor shall submit name and address of Surveyor and Professional Engineer to
District and Architect prior to its/their work on the Project.

B. On request of District and Architect, Contractor shall submit documentation to verify
accuracy of field engineering work, at no additional cost to the District.

C. Contractor shall submit a certificate signed by registered engineer or surveyor certifying
that elevations and locations of improvements are in conformance or nonconformance
with Contract Documents.

PART 2 — PRODUCTS Not Used.
PART 3 - EXECUTION
3.01 COMPLIANCE WITH LAWS:

Contractor is responsible for meeting all applicable codes, OSHA, safety and shoring
requirements.

3.02 NONCONFORMING WORK:
Contractor is responsible for any re-surveying required by correction of nonconforming work.

END OF DOCUMENT

SACRAMENTO CITY USD FIELD ENGINEERING
LUTHER BURBANK NEW SOFTBALL FIELD DOCUMENT 01 71 23-2
AND BASEBALL FIELD IMPROVEMENTS



DOCUMENT 01 73 29

CUTTING AND PATCHING

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the provisions in

this document, including without limitation:

A. General Conditions, including, without limitation, Inspector, Inspections, and Tests,
Integration of Work, Nonconforming Work, and Correction of Work, and Uncovering
Work;

B. Special Conditions;

C. Imported Materials Certification.

1.02 CUTTING AND PATCHING:

A. Contractor shall be responsible for all cutting, fitting, and patching, including associated

excavation and backfill, required to complete the Work or to:

(2) Make several parts fit together properly.

(2) Uncover portions of Work to provide for installation of ill-timed Work.

(3) Remove and replace defective Work.

(4) Remove and replace Work not conforming to requirements of Contract
Documents.

(5) Remove Samples of installed Work as specified for testing.

(6) Provide routine penetrations of non-structural surfaces for installation of piping
and electrical conduit.

(7) Attaching new materials to existing remodeling areas — including painting (or
other finishes) to match existing conditions.

B. In addition to Contract requirements, upon written instructions from the District,
Contractor shall uncover Work to provide for observations of covered Work in
accordance with the Contract Documents; remove samples of installed materials for
testing as directed by District; and remove Work to provide for alteration of existing
Work.
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C. Contractor shall not cut or alter Work, or any part of it, in such a way that endangers or
compromises the integrity of the Work, the Project, or work of others.

1.03 SUBMITTALS:

A. Prior to any cutting or alterations that may affect the structural safety of Project, or
work of others, and well in advance of executing such cutting or alterations, Contractor
shall submit written notice to District pursuant to the applicable notice provisions of the
Contract Documents, requesting consent to proceed with the cutting or alteration,
including the following:

(1) The work of the District or other trades.

(2) Structural value or integrity of any element of Project.
(3) Integrity or effectiveness of weather-exposed or weather-resistant elements or
systems.
(4) Efficiency, operational life, maintenance or safety of operational elements.
(5) Visual qualities of sight-exposed elements.
B. Contractor's Request shall also include:
(1) Identification of Project.

(2) Description of affected Work.

(3) Necessity for cutting, alteration, or excavations.
(4) Effects of Work on District, other trades, or structural or weatherproof integrity
of Project.

(5) Description of proposed Work:
(a) Scope of cutting, patching, alteration, or excavation.
(b) Trades that will execute Work.
(c) Products proposed to be used.
(d) Extent of refinishing to be done.
(6) Alternates to cutting and patching.
(7) Cost proposal, when applicable.

(8) The scheduled date the Contractor intends to perform the Work and the
duration of time to complete the Work.
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(9) Written permission of District or other District contractor(s) whose work will be
affected.

1.04 QUALITY ASSURANCE:

A.

Contractor shall ensure that cutting, fitting, and patching shall achieve security,
strength, weather protection, appearance for aesthetic match, efficiency, operational
life, maintenance, safety of operational elements, and the continuity of existing fire
ratings.

Contractor shall ensure that cutting, fitting, and patching shall successfully duplicate
undisturbed adjacent profiles, materials, textures, finishes, colors, and that materials
shall match existing construction. Where there is dispute as to whether duplication is
successful or has been achieved to a reasonable degree, the District's decision shall be
final.

1.05 PAYMENT FOR COSTS:

A

Cost caused by ill-timed or defective Work or Work not conforming to Contract
Documents, including costs for additional services of the District, its consultants,
including but not limited to the Construction Manager, the Architect, the Project
Inspector(s), Engineers, and Agents, will be paid by Contractor and/or deducted from
the Contract by the District.

District shall only pay for cost of Work if it is part of the original Contract Price or if a
change has been made to the contract in compliance with the provisions of the General
Conditions. Cost of Work performed upon instructions from the District, other than
defective or nonconforming Work, will be paid by District on approval of written Change
Order. Contractor shall provide written cost proposals prior to proceeding with cutting
and patching.

PART 2 - PRODUCTS

2.01 MATERIALS:

A.

Contractor shall provide for replacement and restoration of Work removed. Contractor
shall comply with the Contract Documents and with the Industry Standard(s), for the
type of Work, and the Specification requirements for each specific product involved. If
not specified, Contractor shall first recommend a product of a manufacturer or
appropriate trade association for approval by the District.

Materials to be cut and patched include those damaged by the performance of the
Work.
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PART 3 — EXECUTION
3.01 INSPECTION:

A. Contractor shall inspect existing conditions of the Site and the Work, including elements
subject to movement or damage during cutting and patching, excavating and backfilling.
After uncovering Work, Contractor shall inspect conditions affecting installation of new
products.

B. Contractor shall report unsatisfactory or questionable conditions in writing to District as
indicated in the General Conditions and shall proceed with Work as indicated in the
General Conditions by District.

3.02 PREPARATION:

A. Contractor shall provide shoring, bracing and supports as required to maintain structural
integrity for all portions of the Project, including all requirements of the Project.

B. Contractor shall provide devices and methods to protect other portions of Project from
damage.
C. Contractor shall, provide all necessary protection from weather and extremes of

temperature and humidity for the Project, including without limitation, any work that
may be exposed by cutting and patching Work. Contractor shall keep excavations free
from water.

3.03 ERECTION, INSTALLATION AND APPLICATION:
A With respect to performance, Contractor shall:

(1) Execute fitting and adjustment of products to provide finished installation to
comply with and match specified tolerances and finishes.

(2) Execute cutting and demolition by methods that will prevent damage to other
Work, and provide proper surfaces to receive installation of repairs and new
Work.

(3) Execute cutting, demolition excavating, and backfilling by methods that will

prevent damage to other Work and damage from settlement.

B. Contractor shall employ original installer or fabricator to perform cutting and patching
for:
(1) Weather-exposed surfaces and moisture-resistant elements such as roofing,

sheet metal, sealants, waterproofing, and other trades.
(2) Sight-exposed finished surfaces.
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C. Contractor shall execute fitting and adjustment of products to provide a finished
installation to comply with specified products, functions, tolerances, and finishes as
shown or specified in the Contract Documents including, without limitation, the
Drawings and Specifications.

D. Contractor shall fit Work airtight to pipes, sleeves, ducts, conduit, and other
penetrations through surfaces. Contractor shall conform to all Code requirements for
penetrations or the Drawings and Specifications, whichever calls for a higher quality or
more thorough requirement. Contractor shall maintain integrity of both rated and non-
rated fire walls, ceilings, floors, etc.

E. Contractor shall restore Work which has been cut or removed. Contractor shall install
new products to provide completed Work in accordance with requirements of the
Contract Documents and as required to match surrounding areas and surfaces.

F. Contractor shall refinish all continuous surfaces to nearest intersection as necessary to
match the existing finish to any new finish.

END OF DOCUMENT
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DOCUMENT 01 76 00

ALTERATION PROJECT PROCEDURES

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the provisions in
this document, including without limitation:

A

B.

General Conditions, including, without limitation, Integration of Work, Purchase of
Materials and Equipment, Uncovering of Work and Non-conforming Work and
Correction of Work and Trenches;

Special Conditions.

PART 2 - PRODUCTS

2.01 PRODUCTS FOR PATCHING AND EXTENDING WORK:

A

New Materials: As specified in the Contract Documents including, without limitation, in
the Specifications, Contractor shall match existing products, conditions, and work for
patching and extending work.

Type and Quality of Existing Products: Contractor shall determine by inspection, by
testing products where necessary, by referring to existing conditions and to the Work as
a standard.

PART 3 - EXECUTION

3.01 EXAMINATION:

A.

Contractor shall verify that demolition is complete and that areas are ready for
installation of new Work.

By beginning restoration Work, Contractor acknowledges and accepts the existing
conditions.

3.02 PREPARATION:

A. Contractor shall cut, move, or remove items as necessary for access to alterations and
renovation Work. Contractor shall replace and restore these at completion.

B. Contractor shall remove unsuitable material not as salvage unless otherwise indicated in
the Contract Documents. Unsuitable material may include, without limitation, rotted
wood, corroded metals, and deteriorated masonry and concrete. Contractor shall
replace materials as specified for finished Work.
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Contractor shall remove debris and abandoned items from all areas of the Site and from
concealed spaces.

Contractor shall prepare surface and remove surface finishes to provide for proper
installation of new Work and finishes.

Contractor shall close openings in exterior surfaces to protect existing work from
weather and extremes of temperature and humidity. Contractor shall insulate ductwork
and piping to prevent condensation in exposed areas. Contractor shall insulate building
cavities for thermal and/or acoustical protection, as detailed.

3.03 INSTALLATION:

A

Contractor shall coordinate Work of all alternations and renovations to expedite
completion and to accommodate District occupancy.

Designated Areas and Finishes: Contractor shall complete all installations in all respects,
including operational, mechanical work and electrical work.

Contractor shall remove, cut, and patch Work in a manner to minimize damage and to
provide a means of restoring Products and finishes to original or specified condition.

Contractor shall refinish visible existing surfaces to remain in renovated rooms and
spaces, to specified condition for each material, with a neat and square or straight
transition to adjacent finishes.

Contractor shall install products as specified in the Contract Documents, including
without limitation, the Specifications.

3.04 TRANSITIONS:

A.

Where new Work abuts or aligns with existing, Contractor shall perform a smooth and
even transition. Patched Work must match existing adjacent work in texture and
appearance.

When finished surfaces are cut so that a smooth transition with new Work is not
possible, Contractor shall terminate existing surface along a straight line at a natural line
of division and make a recommendation for resolution to the District and the Architect
for review and approval.

3.05 ADJUSTMENTS:

A. Where removal of partitions or walls results in adjacent spaces becoming one,
Contractor shall rework floors, walls, and ceilings to a smooth plane without breaks,
steps, or bulkheads.

B. Where a change of plane of 1/4 inch or more occurs, Contractor shall submit a
recommendation for providing a smooth transition to the District and the Architect for
review and approval.
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C. Contractor shall trim and seal existing wood doors and shall trim and paint metal doors
as necessary to clear new floor finish and refinish trim as required.

D. Contractor shall fit Work at penetrations of surfaces.

3.06 REPAIR OF DAMAGED SURFACES:

A. Contractor shall patch or replace portions of existing surfaces, which are damaged,
lifted, discolored, or showing other imperfections, in the area where the Work is
performed.

B. Contractor shall repair substrate prior to patching finish.

3.07 CULTIVATED AREAS AND OTHER SURFACE IMPROVEMENTS:

A. Cultivated or planted areas and other surface improvements which are damaged by
actions of the Contractor shall be restored by Contractor to their original condition or
better, where indicated.

B. Contractor shall protect and replace, if damaged, all existing guard posts, barricades,
and fences.

C. Contractor shall give special attention to avoid damaging or killing trees, bushes and/or
shrubs on the Premises and/or identified in the Contract Documents, including without
limitation, the Drawings.

3.08  FINISHES:

A Contractor shall finish surfaces as specified in the Contract Documents, including
without limitations, the provisions of all Divisions of the Specifications.

B. Contractor shall finish patches to produce uniform finish and texture over entire area.
When finish cannot be matched, Contractor shall refinish entire surface to nearest
intersections.

3.09 CLEANING:

A. Contractor shall continually clean the Site and the Premises as indicated in the Contract
Documents, including without limitation, the provisions in the General Conditions and
the Specifications regarding cleaning.

END OF DOCUMENT
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DOCUMENT 01 77 00

CONTRACT CLOSEOUT AND FINAL CLEANING

PART 1 - GENERAL
1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the provisions in
this document, including without limitation:

A. General Conditions, including, without limitation, Completion of Work;
B. Special Conditions;
C. Temporary Facilities and Controls.

1.02 CLOSEOUT PROCEDURES

Contractor shall comply with all closeout provisions as indicated in the General Conditions.
1.03  FINAL CLEANING

A. Contractor shall execute final cleaning prior to final inspection.

B. Contractor shall clean interior and exterior glass and all surfaces exposed to view;

remove temporary labels, tape, stains, and foreign substances, polish transparent and
glossy surfaces, wax and polish new vinyl floor surfaces, vacuum carpeted and soft

surfaces.
C. Contractor shall clean equipment and fixtures to a sanitary condition.
D. Contractor shall replace filters of operating equipment.
E. Contractor shall clean debris from roofs, gutters, down spouts, and drainage systems.
F. Contractor shall clean Site, sweep paved areas, and rake clean landscaped surfaces.
G. Contractor shall remove waste and surplus materials, rubbish, and construction facilities

from the Site and surrounding areas.
1.04 ADJUSTING

Contractor shall adjust operating products and equipment to ensure smooth and unhindered
operation.

1.05 RECORD DOCUMENTS AND SHOP DRAWINGS

A. Contractor shall legibly mark each item to record actual construction, including:
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(1) Measured depths of foundation in relation to finish floor datum.

(2) Measured horizontal and vertical locations of underground utilities and
appurtenances, referenced to permit surface improvements.

(3) Measured locations of internal utilities and appurtenances concealed in
construction, referenced to visible and accessible features of the Work.

(4) Field changes of dimension and detail.
(5) Details not on original Contract Drawings

(6) Changes made by modification(s).

(7) References to related Shop Drawings and modifications.
B. Contractor will provide one set of Record Drawings to District.
C. Contractor shall submit all required documents to District and/or Architect prior to or

with its final Application for Payment.
1.06 INSTRUCTION OF DISTRICT PERSONNEL

A. Before final inspection, at agreed upon times, Contractor shall instruct District's
designated personnel in operation, adjustment, and maintenance of products,
equipment, and systems.

B. For equipment requiring seasonal operation, Contractor shall perform instructions for
other seasons within six months or by the change of season.

C. Contractor shall use operation and maintenance manuals as basis for instruction.
Contractor shall review contents of manual with personnel in detail to explain all
aspects of operation and maintenance.

D. Contractor shall prepare and insert additional data in Operation and Maintenance
Manual when the need for such data becomes apparent during instruction.

E. Contractor shall review contents of manual with personnel in detail to explain all
aspects of operation and maintenance.

1.07 SPARE PARTS AND MAINTENANCE MATERIALS

A. Contractor shall provide products, spare parts, maintenance, and extra materials in
guantities specified in the Specifications and in Manufacturer's recommendations.

B. Contractor shall provide District with all required Operation and Maintenance Data at
one time. Partial or piecemeal submissions of Operation and Maintenance Data will not
be accepted.
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PART 2 — PRODUCTS Not Used.

PART 3 — EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 78 23

OPERATION AND MAINTENANCE DATA

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the provisions in

this document, including without limitation:

A. General Conditions, including, without limitation, Completion of the Work;

B. Special Conditions.

1.02 QUALITY ASSURANCE:
Contractor shall prepare instructions and data by personnel experienced in maintenance and
operation of described products.

1.03 FORMAT:

A. Contractor shall prepare data in the form of an instructional manual entitled
“OPERATIONS AND MAINTENANCE MANUAL & INSTRUCTIONS” (“Manual”).

B. Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side rings, with
durable plastic covers; two inch maximum ring size. When multiple binders are used,
Contractor shall correlate data into related consistent groupings.

C. Cover: Contractor shall identify each binder with typed or printed title "OPERATION AND
MAINTENANCE MANUAL & INSTRUCTIONS"; and shall list title of Project and identify
subject matter of contents.

D. Contractor shall arrange content by systems process flow under section numbers and
sequence of Table of Contents of the Contract Documents.

E. Contractor shall provide tabbed fly leaf for each separate product and system, with
typed description of product and major component parts of equipment.

F. Text: The content shall include Manufacturer's printed data, or typewritten data on 24
pound paper.

G. Drawings: Contractor shall provide with reinforced punched binder tab and shall bind in
with text; folding larger drawings to size of text pages.
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1.04

CONTENTS, EACH VOLUME:

A. Table of Contents: Contractor shall provide title of Project; names, addresses, and
telephone numbers of the Architect, any engineers, subconsultants, Subcontractor(s),
and Contractor with name of responsible parties; and schedule of products and systems,
indexed to content of the volume.

B. For Each Product or System: Contractor shall list names, addresses, and telephone
numbers of Subcontractor(s) and suppliers, including local source of supplies and
replacement parts.

C. Product Data: Contractor shall mark each sheet to clearly identify specific products and
component parts, and data applicable to installation. Delete inapplicable information.

D. Drawings: Contractor shall supplement product data to illustrate relations of component
parts of equipment and systems, to show control and flow diagrams. Contractor shall
not use Project Record Documents as maintenance drawings.

E. Text: Contractor shall include any and all information as required to supplement product
data. Contractor shall provide logical sequence of instructions for each procedure,
incorporating manufacturer's instructions.

F. Warranties and Bonds: Contractor shall bind in one copy of each.

1.05 MANUAL FOR MATERIALS AND FINISHES:

A Building Products, Applied Materials, and Finishes: Contractor shall include product
data, with catalog number, size, composition, and color and texture designations.
Contractor shall provide information for re-ordering custom manufactured products.

B. Instructions for Care and Maintenance: Contractor shall include Manufacturer's
recommendations for cleaning agents and methods, precautions against detrimental
agents and methods, and recommended schedule for cleaning and maintenance.

C. Moisture Protection and Weather Exposed Products: Contractor shall include product
data listing applicable reference standards, chemical composition, and details of
installation. Contractor shall provide recommendations for inspections, maintenance,
and repair.

D. Additional Requirements: Contractor shall include all additional requirements as
specified in the Specifications.

E. Contractor shall provide a listing in Table of Contents for design data, with tabbed fly
sheet and space for insertion of data.

1.06 MANUAL FOR EQUIPMENT AND SYSTEMS:

A. Each Item of Equipment and Each System: Contractor shall include description of unit or

system, and component parts and identify function, normal operating characteristics,
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and limiting conditions. Contractor shall include performance curves, with engineering
data and tests, and complete nomenclature, and commercial number of replaceable
parts.

B. Panelboard Circuit Directories: Contractor shall provide electrical service
characteristics, controls, and communications.

C. Contractor shall include color coded wiring diagrams as installed.

D. Operating Procedures: Contractor shall include start-up, break-in, and routine normal
operating instructions and sequences. Contractor shall include regulation, control,
stopping, shut-down, and emergency instructions. Contractor shall include summer,
winter, and any special operating instructions.

E. Maintenance Requirements: Contractor shall include routine procedures and guide for
trouble-shooting; disassembly, repair, and reassembly instructions; and alignment,
adjusting, balancing, and checking instructions.

F. Contractor shall provide servicing and lubrication schedule, and list of lubricants
required.
G. Contractor shall include manufacturer's printed operation and maintenance

instructions.
H. Contractor shall include sequence of operation by controls manufacturer.

l. Contractor shall provide original manufacturer's parts list, illustrations, assembly
drawings, and diagrams required for maintenance.

J. Contractor shall provide control diagrams by controls manufacturer as installed.

K. Contractor shall provide Contractor's coordination drawings, with color coded piping
diagrams as installed.

L. Contractor shall provide charts of valve tag numbers, with location and function of each
valve, keyed to flow and control diagrams.

M. Contractor shall provide list of original manufacturer's spare parts, current prices, and
recommended quantities to be maintained in storage.

N. Additional Requirements: Contractor shall include all additional requirements as
specified in Specification(s).

0. Contractor shall provide a listing in Table of Contents for design data, with tabbed fly
sheet and space for insertion of data.
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1.07

SUBMITTAL:

A.

Contractor shall submit to the District for review two (2) copies of preliminary draft or
proposed formats and outlines of the contents of the Manual within thirty (30) days of
Contractor’s start of Work.

For equipment, or component parts of equipment put into service during construction
and to be operated by District, Contractor shall submit draft content for that portion of
the Manual within ten (10) days after acceptance of that equipment or component.

Contractor shall submit two (2) copies of a complete Manual in final form prior to final
Application for Payment. Copy will be returned with Architect/Engineer comments.
Contractor must revise the content of the Manual as required by District prior to
District's approval of Contractor’s final Application for Payment.

Contractor must submit two (2) copies as well as a PDF in searchable and tabbed format
in Specification Section order of revised Manual in final form within ten (10) days after
final inspection.

PART 2 — PRODUCTS Not Used.

PART 3 — EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 78 36

WARRANTIES

PART 1 - GENERAL

1.01 RELATED DOCUMENTS AND PROVISIONS

All Contract Documents should be reviewed for applicable provisions related to the provisions in

this document, including without limitation:

A. General Conditions, including, without limitation, Warranty/Guarantee Information;

B. Special Conditions.

1.02 FORMAT

A. Binders: Contractor shall use commercial quality, 8-1/2 by 11 inch, three-side rings,
with durable plastic covers; two inch maximum ring size. Warranties will be in
Specification Section order and shall also be submitted in PDF Format

B. Cover: Contractor shall identify each binder with typed or printed title "WARRANTIES”
and shall list title of Project.

C. Table of Contents: Contractor shall provide title of Project; name, address, and
telephone number of Contractor and equipment supplier; and name of responsible
principal. Contractor shall identify each item with the number and title of the specific
Specification, document, provision, or section in which the name of the product or work
item is specified.

D. Contractor shall separate each warranty with index tab sheets keyed to the Table of
Contents listing, providing full information and using separate typed sheets as
necessary. Contractor shall list each applicable and/or responsible Subcontractor(s),
supplier(s), and/or manufacturer(s), with name, address, and telephone number of each
responsible principal(s).

1.03 PREPARATION:

A. Contractor shall obtain warranties, executed in duplicate by each applicable and/or
responsible subcontractor(s), supplier(s), and manufacturer(s), within ten (10) days after
completion of the applicable item or work. Except for items put into use with District's
permission, Contractor shall leave date of beginning of time of warranty blank until the
date of completion is determined.

B. Contractor shall verify that documents are in proper form, contain full information, and
are notarized, when required.

C. Contractor shall co-execute submittals when required.
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D. Contractor shall retain warranties until time specified for submittal.
1.04 TIME OF SUBMITTALS:

A. For equipment or component parts of equipment put into service during construction
with District's permission, Contractor shall submit a draft warranty for that equipment
or component within ten (10) days after acceptance of that equipment or component.

B. Contractor shall submit for District approval all warranties and related documents
within ten (10) days after date of completion. Contractor must revise the warranties as
required by the District prior to District's approval of Contractor’s final Application for
Payment.

C. For items of work delayed beyond date of completion, Contractor shall provide an
updated submittal within ten (10) days after acceptance, listing the date of acceptance
as start of warranty period.

PART 2 - PRODUCTS Not Used.
PART 3 — EXECUTION Not Used.

END OF DOCUMENT
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DOCUMENT 01 78 39

RECORD DOCUMENTS

PART 1 - GENERAL

1.01

RELATED DOCUMENTS AND PROVISIONS:

All Contract Documents should be reviewed for applicable provisions related to the provisions in
this document, including without limitation:

General Conditions, including, without limitation, Documents on Work;

Special Conditions.

PART 2 - RECORD DRAWINGS

2.01

2.02

GENERAL:

As indicated in the Contract Documents, the District will provide Contractor with one set
of reproducible, full size original Contract Drawings.

Contractor shall maintain at each Project Site one set of marked-up plans and shall
transfer all changes and information to those marked-up plans, as often as required in
the Contract Documents, but in no case less than once each month. Contractor shall
submit to the Project Inspector one set of reproducible Project Record Drawings (“As-
Builts”) showing all changes incorporated into the Work since the preceding monthly
submittal. The As-Builts shall be available at the Project Site. The Contractor shall submit
reproducible drawings at the conclusion of the Project following review of the blueline
prints.

Label and date each Record Drawing "RECORD DOCUMENT" in legibly printed letters.

All deviations in construction, including but not limited to pipe and conduit locations
and deviations caused by without limitation Change Orders, Construction Claim
Directives, RFI’s, and Addenda, shall be accurately and legibly recorded by Contractor.

Locations and changes shall be done by Contractor in a neat and legible manner and,
where applicable, indicated by drawing a "cloud" around the changed or additional
information.

RECORD DRAWING INFORMATION:

Contractor shall record the following information:

(1) Locations of Work buried under or outside each building, including, without
limitation, all utilities, plumbing and electrical lines, and conduits.
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(2) Actual numbering of each electrical circuit to match panel schedule.

(3) Locations of significant Work concealed inside each building whose general
locations are changed from those shown on the Contract Drawings.

(4) Locations of all items, not necessarily concealed, which vary from the Contract
Documents.

(5) Installed location of all cathodic protection anodes.

(6) Deviations from the sizes, locations, and other features of installations shown in

the Contract Documents.

(7) Locations of underground work, points of connection with existing utilities,
changes in direction, valves, manholes, catch basins, capped stubouts, invert
elevations, etc.

(8) Sufficient information to locate Work concealed in each building with
reasonable ease and accuracy.

In some instances, this information may be recorded by dimension. In other instances,
it may be recorded in relation to the spaces in the building near which it was installed.

Contractor shall provide additional drawings as necessary for clarification.

Contractor shall provide reproducible record drawings, made from final Shop Drawings
marked "No Exceptions Taken" or "Approved as Noted."

After review and approval of the marked-up specifications by the Project Inspector,
Contractor shall provide electronic copies of the drawings (in PDF format) with one file
with all of the sheets and one set of individual sheet files at the conclusion of the
Project.

PART 3 - RECORD SPECIFICATIONS

3.01 GENERAL:

A. Contractor shall mark each section legibly to record manufacturer, trade name, catalog
number, and supplier of each Product and item of equipment actually installed.

B. After review and approval of the marked-up specifications by the Project Inspector,
Contractor shall provide one electronic copy of the specifications (in PDF format) at the
conclusion of the Project.
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PART 4 - MAINTENANCE OF RECORD DOCUMENTS

4.01 GENERAL

A. Contractor shall store Record Documents apart from documents used for construction
as follows:
(1) Provide files and racks for storage of Record Documents.
(2) Maintain Record Documents in a clean, dry, legible condition and in good order.
B. Contractor shall not use Record Documents for construction purposes.

PART 5 — PRODUCTS Not Used.

END OF DOCUMENT
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SITE DEMOLITION
024100-1

SECTION 02 41 00

SITE DEMOLITION

PART 1 - GENERAL

1.01

1.02

1.03

1.04

SUMMARY

A

RELATED SECTIONS

1. The General Conditions, Supplementary Conditions and Division 1 are fully applicable to this
Section, as if repeated herein.

Section 01 50 00 - Construction Facilities and Temporary Controls.

Section 01 50 13 - Construction Waste Management and Disposal.

Section 31 00 00 - Earthwork.

Section 31 13 16 - Tree Protection.

ik wnN

REGULATORY REQUIREMENTS

A. Conform to applicable jurisdictional authority regulations and codes for disposal of debris.

B. Coordinate clearing Work with utility companies

C. Maintain emergency access ways at all times.

D. Contractor shall comply with all applicable laws and ordinances regarding hazardous materials,
including contaminated soils, hazardous material transformers, and similar materials or
components.

SUBMITTALS:

A. Schedule: Submit a detailed sequence of demolition and removal work, including dates for shutoff,
capping, and continuance of utility services.

B. Procedures: Submit written procedures documenting the proposed methods to be used to control

dust and noise.

EXISTING CONDITIONS

A.

Contractor shall acquaint himself with all site conditions. If unknown active utilities are
encountered during work, notify Architect promptly for instructions. Failure to notify will make
Contractor liable for damage to these utilities arising from Contractor's operations subsequent to
discovery of such unknown active utilities.

Conduct demolition to minimize interference with adjacent structures or items to remain. Maintain
protected egress and access at all times.
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1.05

SITE DEMOLITION
024100-2

PROTECTION

A

Adequate protection measures shall be provided to protect workmen and passers-by on and off the
site. Adjacent property shall be fully protected throughout the operations. Blasting will not be
permitted. Prevent damage to adjoining improvements and properties both above and below grade.
Restore such improvements to original condition should damage occur. Replace trees and shrubs
outside building area disturbed by operations.

In accordance with generally accepted construction practices, the Contractor shall be solely and
completely responsible for working conditions at the job site, including safety of all persons and
property during performance of the work. This requirement shall apply continuously and shall not
be limited to normal working hours.

Safety Precautions Prevent damage to existing elements identified to remain or to be salvaged, and
prevent injury to the public and workmen engaged on site. Demolish roofs, walls and other building
elements in such manner that demolished materials fall within foundation lines of building. Do not
allow demolition debris to accumulate on site. Pull down hazardous work at end of each day; do not
leave standing or hanging overnight, or over weekends.

1. Protect existing items which are not indicated to be altered. Protect utilities designated to
remain from damage.

2. Protect trees, plant growth, and features designated to remain as final landscaping as shown on
drawings.

3. Protect benchmarks from damage or displacement.

Trees: Carefully protect existing trees that are to remain. Provide temporary irrigation as necessary
to maintain health of trees.

Fire Safety: The contractor shall conform to chapter 33 of the California Fire Code (CFC), "Fire Safety
During Construction and Demolition”, at all times during the construction process. A copy of this
chapter can be provided.

Any construction review of the Contractor's performance conducted by the Geotechnical Engineer is
not intended to include review of the adequacy of the Contractor's safety measures, in, on, or near
the construction site.

Surface Drainage: Provide for surface drainage during period of construction in manner to avoid
creating nuisance to adjacent areas. The contractor shall make a reasonable effort on a daily basis
to keep all excavations and the site free from water during entire progress of work, regardless of
cause, source, or nature of water.

Adjacent streets and sidewalks shall be kept free of mud, dirt or similar nuisances resulting from
earthwork operations.

The site and adjacent influenced areas shall be watered as required to suppress dust nuisance. Dust
control measures shall be in accordance with the local jurisdiction.

PART 2 - PRODUCTS
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Not Used

SITE DEMOLITION
024100-3

PART 3 — EXECUTION

3.01

3.02

EXAMINATION

A. Examine conditions of work in place before beginning work, report defects.

B. Report existence of hazardous materials or unsafe structural conditions.

PREPARATION

A.

E.

Scheduling:

1. General: Coordinate and schedule demolition work as required by the Owner and as necessary

to facilitate construction progress.

Hazardous Materials:

General: Identify chemicals, gases, explosives, acids, flammables, or other dangerous materials
before proceeding with demolition operations, and notify such jurisdictional agencies as may be
required. Collect and legally dispose of such materials at official disposal locations away from
the site.

Asbestos: If asbestos or materials containing asbestos are encountered, stop work immediately
and contact the Owner. Do not proceed with demolition until directed by Owner.

Utility and Service Termination

Locate and identify existing utility, service and irrigation system components affected by work of
this contract. Review existing record drawings, conduct site investigations, contact
Underground Service Alert and other qualified cable/pipe/line locator services, and implement
all other means necessary to define the location of underground systems.

Prior to beginning any demolition, properly disconnect all water, gas and electrical power supply
at appropriate disconnect locations. Obtain all necessary releases and approvals from serving
utility companies.

Prior to demolition or disconnect, obtain Owner’s approval that such system does not impact
facilities or systems beyond the extent of this contract.

Mark location of disconnected systems. ldentify and indicate stub-out locations on Project
Record Documents.

Verify that existing plant life and features designated to remain are tagged or identified.

1. The Architect will mark the features, trees, and shrubs to remain within the construction area.

Contractor shall not commence clearing and grubbing operations until authorized by the Owner
and all protective measures are in place.

Coordinate the time and duration of all system disconnects with Owner.

SACRAMENTO CITY UNIFIED SCHOOL DISTRICT LUTHER BURBANK HS ATHLETIC FIELDS RENOVATION



SITE DEMOLITION
024100-4

3.03 DEMOLITION

A. General Requirements

Clear areas required for access to site and execution of Work, including pavements, structures,
foundations, vegetation, trash and debris.

Coordinate with Owner the time of day and route to remove demolished materials from
premises.

Remove demolished materials from site as work progresses. Upon completion of work, leave
areas of work in clean condition.

Remove all buried debris, rubble, trash, or other material not deemed suitable by the
Geotechnical Engineer.

Fill all voids or excavations resulting from clearing, demolition, or removal of vegetation with
specified fill material.

B. Fixture and Equipment Removal:

Remove existing fixtures and equipment as identified and shown on drawings and required by
Architect.

Verify all service connections to fixtures and equipment designated for removal have been
properly disconnected.

Remove all conductors from conduit at all abandoned circuits.

3.04  UTILITY AND BUILDING SERVICES REMOVAL AND RE-INSTALLATION

A. Where crossing paths and potential points of interference with existing utility services are shown or
can be reasonably inferred from surface conditions or evidence of subsurface systems, such as
meter boxes, vaults, relief vents, cleanouts and similar components.

N

Review all contract documents showing crossing paths and potential points of interference.
Pothole or determine by other means the accurate depth and location of such utilities.
Incorporate all costs required to complete work under this contract, including additional
trenching, re-routing of existing and new utilities, and all means necessary to construct work
under this contract.

No additional cost to the Owner will be allowed for work necessary to accommodate utility
conflicts where such crossing paths are shown on contract drawings or can be reasonably
inferred from surface conditions or components.

B. Remove all conductors from conduit at all abandoned electrical circuits.

C. Seal off ends of all piping, drains and other components as directed by Architect and serving utility.

D. Where necessary to maintain service to existing utility and building systems, relocate or redirect all
conduit and conductors, piping, drains, and associated system components.

1.
2.

Re-circuit all electrical as required.
Re-circuit all landscape irrigation valving and control systems as required.
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E.

SITE DEMOLITION
024100-5

Temporarily terminate landscape system components in approved boxes or with approved caps,
suitable for re-connection or extension.

Extend or otherwise modify all site drainage systems, including catch basins, drain inlets and
piping. Fine grade to maintain proper drainage flow pattern to drains.

Demolish structure in an orderly and careful manner.

Use of explosives prohibited.

3.05 SITE PAVEMENT REMOVAL

A.

Remove sidewalk and curb where required for new construction as specified and as indicated on the
Drawings.

Remove all paving by saw-cutting.

2. Remove concrete paving and curbing at locations shown on drawings. Locate closest adjacent

expansion or weakened plane joint to define start of removal or saw-cutting.

Remove asphalt concrete paving areas where required for new construction as specified and as
indicated on the Drawings.

Remove all paving by saw-cutting.
Remove paving assembly as required to expose subgrade.

3.06  LANDSCAPE AND IRRIGATION SYSTEMS DEMOLITION AND RENOVATION

A. Clearing, grubbing, and planting demolition.

Remove grass and grass roots to a minimum depth of two inches below existing grade.

Remove all shrubs, plants and other vegetation within the area of the work unless designated to
remain. Grub and remove all roots of all vegetation to a depth of 24 inches below existing grade.
Remove only those trees which are specifically designated for removal, or as shown on the
drawings, within the construction area. Remove all stumps. Remove root ball and root systems
larger than 1 inch in diameter to a depth of two feet below existing or finished grades,
whichever is lower and a minimum of five feet beyond the edge of paving, structure, wall or
walkway.

Hand cut existing tree roots over 1 inch in diameter as necessary for trenching or other new
construction, apply multiple coats of emulsified asphalt sealant especially made for horticultural
use on cut or damaged plant tissues to cut faces and adjacent surfaces. Cover exposed roots
with wet burlap to prevent roots from dying out until backfilling is complete.

Disking and mixing of vegetation, trash, debris, and other deleterious materials with surface
soils prior to grading is not permitted.

Remove all buried debris, organic material, rubble, trash, or other material not deemed suitable
by the Geotechnical Engineer.

Fill all voids or excavations resulting from clearing, demolition, or removal of vegetation with fill
material in compliance with Section 31 00 00.

Selected equipment of such sizes and capacities that the existing environment is disturbed as
little as possible, and to afford ease of mobility within limited and relatively confined work
areas. Make every effort to preserve the topography in its natural state.
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SITE DEMOLITION
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9. Keep drains, catch basins, surface drainage courses and related drainage system components
clear of debris and construction materials.

10. Remove irrigation piping and appurtenances as necessary within area of work, unless noted
otherwise to remain. Replace irrigation piping and appurtenances to irrigate new and/or
existing landscaping. Contractor shall be responsible for temporary landscape irrigation until
such time that irrigation system is restored and operational.

3.07 DISPOSAL
Demolished materials become property of the Contractor and shall be removed from premises, except
those items specifically listed to be retained by Owner.

A. Dispose of all demolished material, trash, debris, and other materials not used in the work in
accordance with the regulations of jurisdictional authority.

B. Itis recommended that all materials that are of a recyclable nature, be transported to a suitable
legal recycling facility instead of a dump or refuse facility (unless they are one-in-the same).

C. Burning and Burying of Materials: NOT ALLOWED.
D. Haul Routes:
1. Obtain permits as required by jurisdictional agencies. Establish haul routes in advance, post
flagmen for the safety of the public and workmen.
2. Keep streets free of mud, rubbish, etc.; assume responsibility for damage resulting from hauling
operations; hold Owner free of liability in connection therewith.
E. Remove demolished materials and debris from site on a daily basis.
3.08 CLEANING
A. Upon completion of work of this Section promptly remove from the working area all scraps, debris.

B. Clean excess material from surface of all remaining paved surfaces and utility structures.

C. Power wash all concrete surfaces to remove stains, dried mud, tire marks, and rust spots.

END OF SECTION
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MISCELLANEOUS CAST-IN-PLACE CONCRETE
033053-1

SECTION 03 3053

MISCELLANEOUS CAST-IN-PLACE CONCRETE

PART 1 - GENERAL

1.01  SECTION INCLUDES

A. Cast-in-place concrete work including, but not limited to, the following:

1
2
3.
4

Concrete materials and mixture design.
Formwork.
Reinforcement.

Placement procedures and finishes.

1.02  RELATED SECTIONS

A. Section04 2200 - Concrete Unit Masonry.

B. Divisions 21-23 - Mechanical Sections, as applicable to the Project.
C. Divisions 25-28 - Electrical Sections, as applicable to the Project.
D. Section310000 - Earthwork.

1.03  REFERENCES

A. The publications listed below form a part of this Section to the extent referenced. The publications
are referred to in the text by the basic designation only. Refer to Division 01 for definitions,
acronyms, and abbreviations.

B. Standards, manuals, and codes refer to the latest edition of such standards, manuals, and codes in
effect as of the date of issue of this Project Manual, unless indicated otherwise in CBC Chapter 35
and CFC Chapter 80.

C. ACI publications PRC-221, PRC-302.1, PRC-302.2, PRC-304, PRC-305, PRC-306, and PRC-309 contain
recommended practices for concrete work. Submit any proposed deviations from these
recommendations to Architect for review prior to commencing concrete work.

D. Referenced Standards:

1. AASHTO M182 — Standard Specification for Burlap Cloth Made from Jute or Kenaf
and Cotton Mats.

2. ACISPEC-117 — Specification for Tolerances for Concrete Construction and
Materials.

3. ACIPRC-221 — Guide for Use of Normal Weight and Heavyweight Aggregates in
Concrete.

4. ACISPEC-301 — Specifications for Structural Concrete.

5. ACIPRC-302.1 — Guide for Concrete Floor and Slab Construction.
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033053-2

6. ACI PRC-302.2 — Guide for Concrete Slabs that Receive Moisture-Sensitive Flooring
Materials.

7. ACI PRC-304 — Guide for Measuring, Mixing, Transporting, and Placing Concrete.

8. ACI PRC-305 — Guide to Hot Weather Concreting.

9. ACISPEC-305.1 — Standard Specification for Hot Weather Concreting.

10. ACI PRC-306 — Guide to Cold Weather Concreting.

11. ACI SPEC-306.1 — Standard Specification for Cold Weather Concreting.

12. ACI PRC-309 — Guide for Consolidation of Concrete.

13. ACI CODE-318 — Building Code Requirements for Structural Concrete and
Commentary.

14. ACI PRC-347 — Guide to Formwork for Concrete.

15. ASTM A615/A615M — Standard Specification for Deformed and Plain Carbon-Steel Bars for
Concrete Reinforcement.

16. ASTM A706/A706M — Standard Specification for Low Alloy Steel Deformed and Plain Bars

for Concrete Reinforcement.

17. ASTM A1064/A1064M  — Standard Specification for Steel Wire and Welded Wire
Reinforcement, Plain and Deformed, for Concrete

18. ASTM C31/C31M — Standard Practice for Making and Curing Concrete Test Specimens
in the Field.

19. ASTM C33/C33M — Standard Specification for Concrete Aggregates.

20. ASTM C39/C39M — Standard Test Method for Compressive Strength of Cylindrical
Concrete Specimens.

21. ASTM C94/C94M — Standard Specification for Ready-Mixed Concrete.

22. ASTM C109/C109M — Standard Test Method for Compressive Strength of Hydraulic
Cement Mortars (Using 2-in. or [50-mm] Cube Specimens).

23. ASTM C114 — Standard Test Methods for Chemical Analysis of Hydraulic Cement.

24. ASTM C138/C138M — Standard Test Method for Density (Unit Weight), Yield, and Air
Content (Gravimetric) of Concrete.

25. ASTM C143/C143M — Standard Test Method for Slump of Hydraulic Cement Concrete.

26. ASTM C150/C150M — Standard Specification for Portland Cement.

27. ASTM C157/C157M — Standard Test Method for Length Change of Hardened Hydraulic-
Cement Mortar and Concrete.

28. ASTM C171 — Standard Specification for Sheet Materials for Curing Concrete.

29. ASTM C172/C172M — Standard Practice for Sampling Freshly Mixed Concrete.

30. ASTM C231/C231M — Standard Test Method for Air Content of Freshly Mixed Concrete by
the Pressure Method.

31. ASTM C260/C260M — Standard Specification for Air-Entraining Admixtures for Concrete.

32. ASTM C309 — Standard Specification for Liquid Membrane-Forming Compounds

for Curing Concrete.
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33. ASTM C494/C494M — Standard Specification for Chemical Admixtures for Concrete.

34. ASTM C618 — Standard Specification for Coal Fly Ash and Raw or Calcined Natural
Pozzolan for Use in Concrete.

35. ASTM C881/C881M — Standard Specification for Epoxy Resin Base Bonding Systems for
Concrete.

36. ASTM C928/C928M — Standard Specification for Packaged, Dry, Rapid Hardening
Cementitious Materials for Concrete Repairs.

37. ASTM C939/C939M — Standard Test Method for Flow of Grout for Preplaced-Aggregate
Concrete (Flow Cone Method).

38. ASTM C989/C989M — Standard Specification for Slag Cement for Use in Concrete and
Mortars.

39. ASTM C1017/C1017M - Standard Specification for Chemical Admixtures for Use in Producing
Flowing Concrete.

40. ASTM C1059C1059M — Standard Specification for Latex Agents for Bonding Fresh to
Hardened Concrete.

41. ASTM C1064/C1064M — Standard Test Method for Temperature of Freshly Mixed Hydraulic-
Cement Concrete.

42. ASTM C1077 — Standard Practice for Agencies Testing Concrete and Concrete
Aggregates for Use in Construction and Criteria for Testing Agency
Evaluation.

43, ASTM C1107/C1107M  — Standard Specification for Packaged Dry, Hydraulic Cement Grout
(Nonshrink).

44. ASTM D4397 — Standard Specification for Polyethylene Sheeting for Construction,

Industrial, and Agricultural Applications.

45. ASTM E329 — Standard Specification for Agencies Engaged in Construction
Inspection, Testing, or Special Inspection.

46. Concrete Reinforcing Steel Institute (CRSI) — Manual of Standard Practice. 27th edition.

47. ISO/IEC 17025 — General Requirements for the Competence of Testing and
Calibration Laboratories (formerly ISO/IEC Guide 25-1990 and ASTM
E548).

48. NRMCA Quality Control Manual — Section 3, “Plant Certification Checklist.”
1.04 SUBMITTALS
A. General: Submit in accordance with Division 01.

B. Product Data: Submit manufacturer’s descriptive literature and product specification for each
product. Include manufacturer’s written instructions and installation procedures.

C. Drawings: Submit concrete pouring plan showing proposed locations of construction and control
joints for Architect’s review and acceptance, prior to concrete placement.

D. Design Mixtures: For each concrete mixture.
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E. Certificates:

1. Manufacturer’s certification that materials (cementitious materials, aggregates, and admixtures)
conform to Specifications.

F. Concrete Placement Record: Keep a record on site including time and date of concrete placing for
each portion of the structure for the duration of the project. Record additional information not
included in batch ticket such as admixtures added at the job site. Make records available to
Architect and DSA for review. Submit record to Architect at project completion.

1.05 QUALITY ASSURANCE

A. Qualifications:

1. Concrete Supplier: Firm specializing in products specified in this Section with a minimum five
years documented experience; successfully supplying similar materials (design, content, and
performance) as specified in this Section.

2. Concrete Batch Plant: Complies with requirements of ASTM C94 and is currently certified per
NRMCA Plant Certification Checklist — Section 3 or other certification acceptable to Architect
and DSA.

3. Contractor’s Design Laboratory: Under the direction of civil engineer licensed by the State of
California; conforming to ASTM E329 and ASTM C1077.

4. Independent Testing Laboratory: Conforming to ASTM E329, ASTM C1077, and ISO/IEC 17025,
acceptable to Architect and.

B. Source Limitations: Obtain each type of cement of the same brand from the same manufacturer's
plant, obtain aggregate from one source, and obtain admixtures through one source from a single
manufacturer.

C. Product Substitutions: Comply with requirements of Division 01.
1.06 REGULATORY REQUIREMENTS
A. Structural Tests and Inspections: Refer to DSA Structural Tests and Inspection Sheet (Form DSA-103).

B. Regulatory Requirements: Conform to requirements of 2022 California Building Code (CBC), Chapter
19A, “Concrete”, Chapter 17A “Special Inspections and Tests”, and as follows:

1. Materials:
a. Cementitious Materials: CBC Chapter 19A, Section 1903A “Specifications for Tests and
Materials” and Section 1910A.1 “Cementitious Material”.
b. Batch Plant Inspection: CBC Section 1705A, Paragraph 1705A.3.3 “Batch Plant Inspection”.

2. Quality:
a. Composite Construction Cores: CBC Section 1910A, Paragraph 1910A.4 “Composite
Construction Cores”.

3. Inspection: CBC Chapter 17A, Section 1705A “Required Special Inspections and Tests” Article
1705A.3 “Concrete Construction”, as applicable.
a. Batch Plant Weighmaster Inspection: CBC Section 1705A, Paragraph 1705A.3.3 “Batch Plant
Inspection”.

4. Formwork: Conform to ACI PRC-347 for design, fabrication, erection, and removal of forms.
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5. Steel Reinforcement:

a.

Perform work in accordance with CRSI Manual of Standard Practice; AClI SPEC-301; and 2022

California Building Code (CBC) Chapter 17A “Special Inspections and Tests”, and Chapter 19A

“Concrete”, and as follows:

1) Steel Reinforcement, Tests and Materials: CBC Section 1903A “Specifications for Tests
and Materials”.

2) Anchorage: CBC Section 1905A.1.8.

3) Reinforcing Bar Welding: Per Section 1705A, Table 1705A.3 “Required Special
Inspections and Tests of Concrete Construction”.

Structural Testing for Seismic Resistance: Perform tests for seismic resistance as required by

CBC Chapter 17A, Section 1705A.14 “Testing for Seismic Resistance” and Paragraph

1705A.14.1 “Structural Steel”.

C. Comply with ACI SPEC-301, "Specification for Structural Concrete", including the following sections,
unless modified by requirements in the Contract Documents.

1.

2
3
4.
5

"General Requirements.”

"Formwork and Formwork Accessories.”

"Reinforcement and Reinforcement Supports.”

"Concrete Mixtures.”

"Handling, Placing, and Constructing.”

1.07  DELIVERY, STORAGE, AND HANDLING

A. Comply with requirements of Division 01.

B. Deliver products in manufacturer's original containers, dry and undamaged, with seals and labels

intact.

C. Store cement and other cementitious materials in weathertight buildings, bins, or silos which
exclude moisture and contaminants and keep building materials completely separated.

D. Arrange and use aggregate stockpiles in a manner to avoid excessive segregation and to prevent
contamination with other materials or with other sizes of aggregates. Do not store aggregates
directly on ground unless a sacrificial layer is left undisturbed.

E. Refer to manufacturers’ product data sheets for recommended shelf life and storage conditions for
admixtures.

F. Clearly and accurately label materials after containers have been opened.

PART 2 - PRODUCTS

2.01 PRODUCTS AND MANUFACTURERS

A. Manufacturers and products specified in this Section are listed to establish minimum quality and
performance requirements.

B. Substitutions: Comply with requirements of Division 01.
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A. Furnish formwork and formwork accessories according to ACI PRC-347.

STEEL REINFORCEMENT

A. Reinforcing Steel: ASTM A615/A615M, Grade 60, low-alloy deformed steel bars.

033053-6

B. Reinforcing Steel Indicated to be Welded: ASTM A706/A706M, Grade 60, low-alloy deformed steel
bars.

C. Plain Steel Wire (for Spiral Reinforcement): ASTM A1064.

D. Tie Wire: Black annealed steel wire; No. 16 gauge.

CONCRETE MATERIALS

A. Cementitious Materials:

Cement: ASTM C150, Type I, low alkali (equivalent alkalis (Na20 + 0.658K20) no more than 0.6

1.

percent per ASTM C114), gray.

Supplementary Cementitious Materials (SCM):
a. Fly Ash: ASTM C618, Class F. Class C is not permitted.
b. Slag Cement: ASTM C989, Grade 100 or Grade 120.

B. Aggregates: Aggregates used in concrete shall have a combined aggregate distribution similar to the
aggregates used in the concrete represented by field test data or used in trial mixtures. Fine and
coarse aggregates: ASTM (C33. Low-shrinkage producing coarse aggregates per AClI 221R;
manufactured from 100 percent crushed aggregates and uniformly graded as follows:

Sieve Number or Percent Retained by Weight
Size in Inches 1-1/2 inch Max. 1 inch Max. 3/4 inch Max.

2 inch 0-5 - -

1-1/2 inch 0-8 0-5 -

Llinch 8-18 0-8 0-5
3/4 inch 8-18 8-18 0-8
1/2 inch 8-18 8-18 8-18
3/8 inch 8-18 8-18 8-18
No. 4 8-18 8-18 8-18
No. 8 8-18 8-18 8-18
No. 16 8-18 8-18 8-18
No. 30 8-18 8-18 8-18
No. 50 0-18 0-18 0-18
No. 100 0-8 0-8 0-8
No. 200 0-8 0-8 0-8

LUTHER BURBANK HS ATHLETIC FIELDS RENOVATION




MISCELLANEOUS CAST-IN-PLACE CONCRETE
033053-7

Maximum Nominal Size of Coarse Aggregate: CBC Section 1903A “Specifications for Tests and
Materials,” and as follows:

a. 1/5 the narrowest dimension between sides of forms,

b. 1/3 depth of slab, or

c. 3/4 the minimum clear spacing between individual reinforcing bars.

Aggregate sources shall not contain any alkali-silica reactive material in accordance with ASTM
C33, Appendix XI.

C. Water: Potable and complying with ASTM C94/C94M.

2.05 ADMIXTURES

A. General:

1.
2.
3.

Manufacturer certified to contain chlorides.
Compatible with other admixtures and cementitious materials in the concrete mix.

Obtain Architect’s and DSA’s written acceptance prior to use of admixtures. Use admixtures
according to manufacturer's written instructions.

B. Acceptable Manufacturers:

1.

2
3
4.
5

Master Builders Solutions, Cleveland, OH; 800-228-3318 or 800-433-9517, www.master-
builders-solutions.com.

Grace Construction Products, Cambridge, MA; 866-333-3726, www.na.graceconstruction.com.
The Euclid Chemical Co., Cleveland, OH; 800-321-7628, www.euclidchemical.com.
Sika Corp., Lyndhurst, NJ; 800-933-7452, www.sikaUSA.com.

Or accepted equal.

C. Air Entraining Admixtures: ASTM C260.

D. Chemical Admixtures:

1.
2.
3
4
5.
6
7
8

Water-Reducing Admixture: ASTM C494/C494M, Type A.

Retarding Admixture: ASTM C494/C494M, Type B.

Set Accelerating: ASTM C494/C494M, Type C or Type E.

Water-Reducing and Retarding Admixture: ASTM C494/C494M, Type D.

High-Range, Water-Reducing Admixture: ASTM C494/C494M, Type F.

High-Range, Water-Reducing and Retarding Admixture: ASTM C494/C494M, Type G.
Plasticizing and Retarding Admixture: ASTM C1017/C1017M, Type II.

Shrinkage Reducing: ASTM C157/C157M.

2.06  CURING MATERIALS

A. General:

1.

Comply with regulations of the California Air Resources Board and the local Air Pollution
Control/Air Quality Management District. VOC limit: 350 g/L.
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2. Verify compatibility with subsequent adhesives and coatings before application; furnish
Manufacturer’s certificate of compatibility. Coordinate with related Sections.

Evaporation Retarder: Waterborne, monomolecular film forming; manufactured for application to
fresh concrete.

Absorptive Cover: AASHTO M182, Class 2, burlap cloth made from jute or kenaf, weighing
approximately 9 ounces per square yard when dry.

Waterproof Sheet Materials for Curing: ASTM C171 and as follows:

1. Curing paper consisting of two sheets of kraft paper adhered together with a bituminous
material with embedded cords or strands of fiber running in both directions not more than 1-
1/4 inches apart.

a. Tensile strength in machine direction: Thirty foot-pounds per inch of width minimum.
b. Tensile strength in cross direction: Fifteen foot-pounds per inch of width minimum.

2. Polyethylene film: ASTM D4397; minimum six mil thickness.

3. White burlap-polyethylene sheeting: Consisting of burlap weighing not less than nine ounces per
square yard extrusion coated on one side with at least four mil white opaque polyethylene
sheet.

Water: Potable.

Curing Compound:

1. Water-emulsion, dissipating resin based; meets or exceed ASTM C309, Type 1, Class B.
a. Acceptable Products:
1) Kurez DR-100 by The Euclid Chemical Co.
2) 1100 by W. R. Meadows, Inc.
3) US SPEC Maxcure Resin Clear by US Mix Products Co.
4) Or accepted equal.

Surface Retarder: Water soluble liquid, formulated to retard wet surface of mortar in concrete.

1. Acceptable Products:
a. MasterFinish EA by Master Builders Solutions.
b. Sure Etch Series by The Euclid Chemical Co., Cleveland, OH; 800-321-7628,
www.euclidchemical.com.
c. Rugasol-S by Sika Corp., Lyndhurst, NJ; 800-933-7452, www.sikaUSA.com.
d. Oraccepted equal.

GROUTING, BONDING, AND PATCHING MATERIALS

A. Grout:

1. Non-shrink Grout: ASTM C1107, non-metallic aggregate grout; 7000 psi minimum 28-day
compressive strength at fluid water ratio per ASTM C939.
a. Acceptable Products:
1) Masterflow 928 by Master Builders Solutions, Cleveland, OH; 800-228-3318 or 800-433-
9517, www.master-builders-solutions.com.
2) NS Grout, Hi-Flow Grout, or Euco Pre-Cast Grout by The Euclid Chemical Co., Cleveland,
OH; 800-321-7628, www.euclidchemical.com.
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3) US SPEC MP Grout by US Mix Products Co., Denver, CO; 800-397-9903, www.usmix.com.
4) Or accepted equal.

2. Non-shrink Drypack Grout: Non-shrink, natural aggregates, 7000 psi minimum 28-day
compressive strength.
a. Acceptable Products:
1) MasterFlow 100 by Master Builders Solutions, Cleveland, OH; 800-228-3318 or 800-433-
9517, www.master-builders-solutions.com.
2) Dry Pack Grout by The Euclid Chemical Co., Cleveland, OH; 800-321-7628,
www.euclidchemical.com.
3) Sealtight Pac-it by W.R. Meadows, Inc.,, Hampshire, IL; 800-342-5976,
www.wrmeadows.com.
4) Or accepted equal.

B. Bonding Materials:

1. Bonding Agent/Admixture:
a. Interior or exterior applications: Acrylic or SBR, latex cement bonding agent/admixture; non-
re-emulsifiable; meets or exceeds ASTM C1059, Type .
1) Acceptable Products:
a) Akkro-7T, Flex-Con or SBR Latex by The Euclid Chemical Co., Cleveland, OH; 800-321-
7628, www.euclidchemical.com.
b) US SPEC Acrylcoat by US Mix Products Co., Denver, CO; 800-397-9903,
WWW.usmix.com.
c) Sealtight Acry-Lok by W. R. Meadows, Inc., Hampshire, IL; 800-342-5976,
www.wrmeadows.com.
d) Or accepted equal.

b. Interior applications or exterior applications not subject to constant water immersions:
Ethyl-vinyl acetate (EVA) copolymer liquid bonding agent and admixture; re-emulsifies once
and will not re-wet; meets or exceeds ASTM C1059.

1) Acceptable Products:
a) Tammsweld by The Euclid Chemical Co., Cleveland, OH; 800-321-7628,
www.euclidchemical.com.
b) US SPEC Multicoat by US Mix Products Co., Denver, CO; 800-397-9903,
WWW.usmix.com.
c) Oraccepted equal.

2. Structural Bonding Epoxy Adhesive: Two component, 100 percent solids, 100 percent reactive;
meets or exceeds ASTM C881/C881M, Type V, Grade 2, Class B or Class C as appropriate.
a. Acceptable Products:

1) MasterEmaco ADH 1090RS, MasterEmaco ADH 1420, or MasterEmaco ADH 327RS by
Master Builders Solutions, Cleveland, OH; 800-228-3318 or 800-433-9517, www.master-
builders-solutions.com.

2) Dural 452 MV by The Euclid Chemical Co., Cleveland, OH; 800-321-7628,
www.euclidchemical.com.

3) Sealtight Rezi-Weld 1000 by W. R. Meadows, Inc., Hampshire, IL; 800-342-5976,
www.wrmeadows.com.

4) Or accepted equal.

SACRAMENTO CITY UNIFIED SCHOOL DISTRICT LUTHER BURBANK HS ATHLETIC FIELDS RENOVATION


http://www.usmix.com/
http://www.master-builders-solutions.com/
http://www.euclidchemical.com/
http://www.wrmeadows.com/
http://www.euclidchemical.com/
http://www.usmix.com/
http://www.wrmeadows.com/
http://www.euclidchemical.com/
http://www.usmix.com/
http://www.master-builders-solutions.com/
http://www.master-builders-solutions.com/
http://www.euclidchemical.com/
http://www.wrmeadows.com/

MISCELLANEOUS CAST-IN-PLACE CONCRETE
033053-10

C. Repair Mortar: Exceeds ASTM (€928, R1 and R2; rapid setting — minimum 1300 psi at three hours;
5500 psi at seven days per ASTM C109.

1. Acceptable Products:

a.

C.
d.

MasterEmaco T 415/430 or MasterEmaco T 1060/1061 Repair Mortars by Master Builders
Solutions, Cleveland, OH; 800-228-3318 or 800-433-9517, www.master-builders-
solutions.com.

Euco-Speed, Versaspeed, or Speedcrete 2028 by The Euclid Chemical Co., Cleveland, OH;
800-321-7628, www.euclidchemical.com.

US SPEC Transpatch by US Mix Products Co., Denver, CO; 800-397-9903, www.usmix.com.
Or accepted equal.

D. Repair Mortar (for patching over steel): Liquid polymer modified, containing and integral corrosion
inhibitor, exceeds €928, R2; rapid setting — minimum 2500 psi at one day; 5000 psi at seven days per
ASTM C109.

1. Acceptable Products:

a.

C.
d.
e.

MasterEmaco N 420CI with Acrylic Additive or MasterEmaco T 310CI by Master Builders
Solutions, Cleveland, OH; 800-228-3318 or 800-433-9517, www.master-builders-
solutions.com.

Concrete-Top Supreme by The Euclid Chemical Co., Cleveland, OH; 800-321-7628,
www.euclidchemical.com.

US SPEC H2 by US Mix Product Co., Denver, CO; 800-397-9903, www.usmix.com.

Sikatop 122 Plus by Sika Corp., Lyndhurst, NJ; 800-933-7452, www.sikaUSA.com.

Or accepted equal.

2.08  ACCESSORIES

A. Form Release Agent: Commercially formulated form release agents that will not bond with, stain or
adversely affect concrete surface, and will not impair subsequent treatment of concrete surfaces,
nor impede the wetting of surfaces to be cured with water or curing compounds. Product shall meet
the VOC requirements at the location of use.

1. Product: Duogard as manufactured by W.R. Meadows or accepted equal.

B. Capillary Barrier: Clean crushed rock; 3/4 inch nominal maximum size with no material passing a No.

4 sjeve.

C. Anchors, Anchor Bolts, Nuts, and Washers: Refer to Section 05 12 00.

2.09 CONCRETE MIX

A. General:
1. Proportion concrete design mixes per ACI SPRC-301 Section 4.2.3 and AClI CODE-318 Section
26.4.3.

2. Proportion concrete design mixes per ACI, prepared and tested by an independent testing
laboratory acceptable to Architect and DSA prior to design mix approval. For each mix design,
prepare and perform tests as follows:

a.

SACRAMENTO CITY

Drying shrinkage test per modified ASTM C157/C157M as specified in this Section; provide
at least three test specimens. Drying shrinkage test not required for below grade concrete
or slab areas less than 100 square feet.
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3. Proportioning without field experience or trial mixtures may be permitted with written approval
from Architect and DSA, where concrete manufacturer can establish the uniformity of its
production for concrete of similar type and strength based on recent test data in accordance
with AClI CODE-318, Chapter 26, Article 26.4.4, “Documentation of Concrete Mixture
Characteristics”.

4. Proportion concrete design mix to attain compressive strength as specified below and as
needed, with early strength to meet Contractor’s work program.

B. Mix Designs: Refer to Drawings.

C. Admixtures: Use specified admixtures as acceptable to Architect and DSA. Verify compatibility of
concrete admixtures when using multiple admixtures.

2.10 CONCRETE MIXING

A. Concrete shall be mixed per AClI PRC-304.
PART 3 - EXECUTION
3.01 EXAMINATION

A. Examine and verify the following prior to concrete placement.

1. Forms are erected, adequately braced, sealed, lubricated (if required), and bulkhead provided
where placing is to stop.

2. Thoroughly water soak wood forms other than plywood at least twelve hours before concrete
placement.

3. Steel reinforcement are accurately positioned, securely tied and braced. Verify concrete cover
requirements.

Coordination with related work is completed.
Anchors and embedded items are in position, securely held and braced.
Construction joints and previously placed concrete are prepared as specified.

Compliance with cold-weather or hot-weather requirements.

© N o v &

Compliance with cleaning and preparation requirements.

B. Report unacceptable conditions to Architect. Begin installation only when unacceptable conditions
have been corrected.

C. Concrete formwork, reinforcement, inserts, and embedded items are subject to Architect’s
acceptance. Notify Architect at least 48 hours prior to concrete placement.

3.02  PREPARATION

A. Cleaning: Clean forms and adjacent surfaces to receive concrete. Remove chips, wood, sawdust, dirt
and other debris before placing concrete.
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3.03 FORMWORK

A

B.

Design, construct, erect, brace, and maintain formwork according to ACI PRC-347.

Apply form release agent on formwork in accordance with manufacturer's recommendations.

3.04  STEEL REINFORCEMENT

A

H.

Fabricate to shapes, dimensions, and tolerances in accordance with accepted placement drawings
conforming to CRSI Manual of Standard Practice, ACl MNL-66, AClI CODE-318, ACI SPEC-117, and CBC
Chapter 19A.

Standard Hooks and Bends: Conform to ACI 318/318R.

Bending: Cold bend steel reinforcement in the field or at the mill. Heating for bending is not
permitted unless otherwise specifically allowed by Architect and DSA.

Reinforcement must not be straightened or re-bent without approval of Structural Engineer of
Record (SEOR) and DSA.

Weld steel reinforcement in accordance with AWS D1.4.

Place steel reinforcement in accordance with accepted placement drawings in conformance with
tolerances specified in ACI SPEC-117.

Install steel reinforcement in largest practical lengths. Accurately position, support, and secure
reinforcement against displacement. Locate support reinforcement with bar supports to maintain
minimum concrete cover.

Tie all splices and crossing points. Point wire tie ends away from the form.

Offset laps in adjacent bars.

3.05 CONCRETE PLACEMENT

A.

Place concrete in accordance with ACI SPEC-301 and as specified in this Section.

1. Concrete construction tolerances shall be per ACI SPEC-301 except the top surface of concrete
supporting masonry construction shall have a maximum vertical deviation from elevation of +/-
1/2 inch.

Before test sampling and placing concrete, water may be added at Project site when accepted by
Architect, subject to limitations of ACI SPEC-301.

Consolidation: Consolidate placed concrete with mechanical vibrating equipment per ACI SPEC-301.

1. Concrete Floors and Slabs: Deposit and consolidate concrete for floors and slabs in a continuous
operation within limits of construction joints until placement of a panel or section is complete.

2. Consolidate concrete during placement so concrete is thoroughly worked around reinforcement
and other embedded items and into corners.
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Limit vibration duration to time necessary to consolidate concrete and complete embedment of
reinforcement and other embedded items without causing mix to segregate.

Maintain reinforcement in position on chairs during concrete placement.

D. Hot Weather Concreting: Place concrete according to ACI SPEC-305.1.

E. Cold Weather Concreting: Place concrete according to ACI SPEC-306.1.

CONCRETE REPAIRS

A. General: Comply with ACI SPEC-301, as follows:

1.

Completed concrete work shall conform to applicable requirements of this Section and Contract
Documents.

Concrete work that fails to meet one or more requirements of the Contract Documents but
subsequently is repaired to bring the concrete into compliance will be acceptable.

Concrete work that fails to meet one or more requirements of the Contract Documents and
cannot be brought into compliance with the Contract Documents is subject to rejection.

Repair rejected concrete work by removing and replacing or by additional construction to
strengthen or otherwise satisfy project requirements as directed by Architect. To bring rejected
Work into compliance, use repair methods that meet applicable requirements for function,
durability, dimensional tolerances, and appearance as determined by Architect.

Submit proposed repair methods, materials, and modifications needed to repair concrete work
to meet the requirements of the Contract Documents.

Contractor shall be responsible to bring concrete work into compliance with requirements of
Contract Documents.

B. Defective Concrete: Repair and patch defective concrete work and concrete not conforming to
required lines, details, and elevations. Use materials and methods specified in this Section as
accepted by Architect. Serious defects, defects affecting structural strength, or unsatisfactory
patching may be cause for complete removal and replacement of concrete.

C. Repairing Formed Surfaces: Surface defects include color and texture irregularities, cracks, spalls, air
bubbles, honeycombs, rock pockets, fins and other projections on the surface stains and other
discolorations that cannot be removed by cleaning.

1.

Immediately after form removal, cut out honeycomb, rock pockets, and voids more than 1/2
inch in any direction in solid concrete. Make edges of cuts perpendicular to concrete surface.
Clean, dampen with water, and brush-coat holes and voids with bonding agent. Fill and compact
with drypack grout before bonding agent has dried.

Repair defects on surfaces exposed to view by blending white Portland cement and standard
Portland cement so that, when dry, repair mortar will match surrounding color. Patch a test area
at inconspicuous location to verify mixture and color match before proceeding with patching.
Compact mortar in place and strike off slightly higher than surrounding surface.

Repair defects on concealed, formed surfaces that affect concrete’s durability and structural
performance as determined by Architect and DSA.
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D. Repairing Unformed Surfaces: Test unformed surfaces, such as floors and slabs, for finish and verify
tolerances specified for each surface. Correct low and high areas. Test surfaces sloped to drain for
trueness of slope and smoothness.

1.

Repair defective finished surfaces including spalls, popouts, honeycombs, rock pockets, crazing
and cracks in excess of 0.01 inch wide or that penetrate to reinforcement or completely through
unreinforced section regardless of width, and other objectionable conditions.

After concrete has cured fourteen days, correct high spots by grinding.

Correct localized low areas during or immediately after completing surface finishing operations
by cutting out low areas and replacing with patching mortar. Finish areas to blend into adjacent
concrete.

Repair defective areas, except random cracks and single holes 1 inch or less in diameter, by
cutting out and replacing with fresh concrete. Remove defective areas with clean, square cuts
and expose steel reinforcement with at least 3/4 inch clearance all around. Dampen concrete
surface in contact with patching concrete and apply bonding agent. Mix patching concrete of
same materials and mix as original concrete. Place, compact, and finish patching concrete to
blend with adjacent finished concrete.

Repair random cracks and single holes 1 inch or less in diameter with drypack grout. Groove top
of cracks and cut out holes to sound concrete and clean off dust, dirt, and loose particles.
Dampen cleaned concrete surfaces and apply bonding agent. Place drypack grout before
bonding agent has dried. Compact and finish patching material to match adjacent concrete.

E. Moist cure patches and repairs for at least 72 hours.

F. Perform concrete structural repairs subject to Architect’s and DSA’s acceptance.

3.07  FIELD QUALITY CONTROL

A. General: Comply with requirements of Division 01.

B. Testing Service: Owner will select and pay for independent testing agency.

C. Strength Test Specimen Cylinders: Conduct sampling, curing, and testing per ASTM C172, ASTM
C31/C31M, and ASTM C39/C39M. Contractor shall provide molds required for strength test
cylinders. Test samples shall be taken at the point of concrete placement.

1.

Frequency: Samples for strength tests of each class of concrete placed each day shall be taken
not less than once a day, nor less than once for each 50 cubic yards of concrete, nor less than
once for each 2000 square feet of surface area for slabs or walls. Additional samples for seven-
day compressive strength tests shall be taken for each class of concrete at the beginning of the
concrete work or whenever the mix or aggregate is changed.

A strength test shall be the average of the strengths of at least two 6 inch by 12 inch cylinders or
at least three 4 inch by 8 inch cylinders made from the same sample of concrete and tested at
the test age designated for the determination of concrete compressive strength.

Cylinder Label and Records: Mark and date each test cylinder. Maintain records of test specimen
cylinders and send copies to Architect, Structural Engineer, DSA, Project Inspector, and Owner.
Record the following information:

a. Cylinder identification mark.

b. Date made.
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Concrete supplier.

Slump.

Specified concrete design strength.

Pour location and type of structural member.
Compressive strength test date and age.
Admixtures added to concrete mix.

Air content.

~S@ o a0

4. Compressive Strength Tests: Test laboratory cured specimens at the following ages and report
compressive strengths as follows:
a. 7 days at the start of use of each class of concrete or change in mix or aggregates.
b. 7 days where early compressive strength is required.
c. 28 days.
d. Hold specimens for one strength test in reserve.

5. Test Reports: Furnish two copies of test reports directly from testing agency to Contractor,
Architect, Structural Engineer, DSA, Project Inspector, and Owner.

D. Slump Test: ASTM C143/C143M. Conduct slump testing when test cylinders are made and
additionally for every 150 cubic yards of concrete. Perform additional tests when concrete
consistency appears to change. Slump not meeting slump in accepted mix design (+ one inch) will be
rejected. Contractor shall provide slump cones.

E. Air Content Tests: ASTM C231/C231M for normal weight concrete. Conduct air content tests from
the first two batches of concrete mixed each day and when test cylinders are made. Concrete not
meeting air entrainment requirements shall be rejected and removed.

F. Density: ASTM C138/C138M. Conduct density testing when test cylinders are made.

G. Concrete temperature: ASTM C1064/C1064M. Check concrete temperature when test cylinders are
made and every hour when ambient temperature in below 40 degrees F or above 90 degrees F.

H. In the event the cylinders tested do not meet the required concrete design strength, conduct core
tests and additional tests or inspections as may be required by Architect to ascertain strength of
placed concrete. Costs for additional tests and inspections shall be borne by Contractor.

END OF SECTION
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Concrete Mixture Design Submittal Checklist

Specify Use: All mix designs must clearly note the concrete type or use. (i.e. footings, slab on
grade, site concrete)

Mix Design: Provide concrete mixture designs with proportions and characteristics including
all admixtures.

Gradation: Provide combined aggregate gradation by weight for all course and fine
aggregates.

Weight: Provide dry unit weight of mix. Normal weight concrete shall be limited to 145 PCF.

Material Certificates: Provide supplier’s certification that materials conform to specifications.
This includes aggregates, admixtures, and cementitious materials such as cement, fly ash,
silica fume, slag cement, and metakaolin.

Product Data: Provide product literature for each product and admixture used. Include
manufacturer’s specification, written instructions, and installation procedures.

Required SCM: Mix design must contain the percentage or supplementary cementitious
materials noted in mix design table of the specifications.

Admixtures: Where multiple admixtures are used, provide a letter from all manufacturers
indicating there are no compatibility problems or adverse effects resulting from combination
of products.

Shrinkage: Provide shrinkage test per modified ASTM C157/C157M at 21 days. Shrinkage
test must be for the same mix specified or a similar mix with the same water cement ratio
and aggregate source. (Exception: shrinkage testing is not required for below grade
concrete)

Testing / Proportion Method: Concrete must be proportioned per the requirements of ACI
Spec-318-20. Indicated method used and provide complete test data and documentation for
the chosen proportion method.
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SECTION 04 22 00

CONCRETE UNIT MASONRY

PART 1 - GENERAL

1.01  SECTION INCLUDES

A. Concrete masonry units (CMU).

B. Reinforcement.

C. Accessory items.

1.02  RELATED SECTIONS

A. Section 09 91 00 — Painting.

1.03  REFERENCES

A. The publications listed below form a part of this Section to the extent referenced. The publications
are referred to in the text by the basic designation only. Refer to Division 01 for definitions, acronyms,
and abbreviations.

B. Standards, manuals, and codes refer to the latest edition of such standards, manuals, and codes in
effect as of the date of issue of this Project Manual, unless indicated otherwise in CBC Chapter 35 and
CFC Chapter 80.

C. Referenced Standards:

ounkwneE

13.
14.

15.
16.

ACI 315 - Details and Detailing of Concrete Reinforcement.
ASTM A951/A951M — Standard Specification for Steel Wire for Masonry Joint Reinforcement.
ASTM C5 - Standard Specification for Quicklime for Structural Purposes.
ASTM C90 - Standard Specification for Loadbearing Concrete Masonry Units.
ASTM C94/C94M - Standard Specification for Ready Mixed Concrete.
ASTM C140 - Standard Test Methods for Sampling and Testing Concrete Masonry Units
and Related Units.
ASTM C144 - Standard Specification for Aggregate for Masonry Mortar.
ASTM C207 - Standard Specification for Hydrated Lime for Masonry Purposes.
ASTM C270 - Standard Specification for Mortar for Unit Masonry.
. ASTM C404 - Standard Specification for Aggregates for Masonry Grout.
. ASTM C476 - Standard Specification for Grout for Masonry.
. ASTM (C881 - Standard Specification for Epoxy-Resin-Base Bonding Systems for
Concrete.
ASTM C1019 - Standard Test Method for Sampling and Testing Grout.
ASTM D1056 - Standard Specification for Flexible Cellular Materials Sponge or Expanded
Rubber.
TMS 402 - Building Code Requirements for Masonry Structures.
TMS 602 - Specification for Masonry Structures.

1.04 SUBMITTALS

A. Submit under provisions of Division 01.
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Shop Drawings indicating bar sizes, spacings and locations of reinforcing steel, including reinforcing
steel at door, window, and utility openings, bending and cutting schedules, supporting and spacing
devices, and location/layout and details of each joint type.

Product Data: Submit product data for each product specified in this Section with the product and
selected attributes clearly identified.

Certified Mix Design for block, grout, and mortar: Include results of testing or test data when used to
establish mix proportions for grout.

Certificate of conformance stating that masonry units meet or exceed applicable ASTM specifications
referenced in this Section.

Two full size samples of each type of masonry unit specified, in selected colors.

1.05 QUALITY ASSURANCE

A.

Requirements of Regulatory Agencies: The masonry work shall comply with the requirements of this
Section and, in addition, shall conform to the applicable requirements of TMS 402 and TMS 602, 2022
California Building Code (CBC), Chapter 17A “Special Inspections and Tests”, Chapter 19A “Concrete”,
and Chapter 21A “Masonry”.

1. Inspection:
a. Masonry Construction: Per Section 1705A “Required Special Inspections and Tests”, Article
1705A.4 “Masonry Construction”.
b. Reinforcing Bar Welding: Per Section 1705A, Table 1705A.3 “Required Special Inspections and
Tests of Concrete Construction” [and Table 1705A.2.1 “Required Special Inspections and Tests
of Steel Construction”, Iltem 5b].

2. Field Tests:
a. Mortar and Grout Tests: Per Section 2105A.3 “Mortar and Grout Tests”.
b. Masonry Core Testing: Per Section 2105A.4 “Masonry Core Testing”.

Single Source Responsibility for Masonry Units: Obtain masonry units of uniform texture and color, or
a uniform blend within the ranges accepted for these characteristics, from one manufacturer for each
different product required for each continuous surface or visually related surfaces.

Single Source Responsibility for Mortar Materials: Obtain mortar ingredients of uniform quality
including color[s] for exposed masonry, from one manufacturer for each cementitious component
and from one source and producer for each aggregate. One cement type shall be used for all mortar
throughout the project.

Pre-Installation Meetings:

1. Conduct pre-installation meeting in accordance with provisions of Division 01.
2. Convene pre-installation meeting prior to commencing work of this Section.
3. Take minutes of meeting. Distribute to all attendees and concerned parties within five days.

1.06  DEFINITIONS

A

Grout Lift: The increment of height to which grout is placed into masonry in one continuous operation
within a total grout pour.
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Grout Pour: The total height of masonry to be grouted prior to the erection of additional masonry. A
grout pour consists of one or more grout lifts.

High-Lift Grouting: Grout pour full height of construction between horizontal cold joints using multiple
grout lifts.

Low-Lift Grouting: Units laid and grouted to a maximum height of four feet-zero inches prior to the
erection of additional masonry.

1.07  TESTS AND INSPECTIONS

A

Tests requested by Architect shall be made by a testing laboratory selected and paid for by Owner.
Any masonry work failing to meet required design stresses as specified hereinafter shall be dismantled
and replaced at no cost to Owner.

1. Tests requested by Contractor to establish design stresses when tests made by the Testing
Laboratory indicate defective masonry shall be paid for by Contractor.

Inspection: Approval of the reinforcing steel after installation must be received from Architect and
Special Inspector. Architect and Special Inspector shall be notified at least 48 hours in advance of the
beginning of grouting operations.

1.08  DELIVERY, STORAGE AND HANDLING

A

B.

Deliver products to site under provisions of Division 01.

Unload masonry units carefully and store on raised platform. Masonry units shall be maintained under
waterproof cover protected from weather.

Protect cementitious materials against exposure to moisture. Store cementitious materials off the
ground, under cover, and in a dry location. Use of cementitious or other materials that have become
caked and hardened from absorption of moisture will not be permitted.

Store and protect aggregates where grading and other required characteristics can be maintained.

Store and protect masonry accessories including metal items to prevent deterioration by corrosion
and accumulation of dirt.

1.09 JOB AND ENVIRONMENTAL CONDITIONS

A.

Environmental:

1. Cold Weather Conditions: Do not place unit masonry when temperature is below 40 degrees F
unless Architect accepts and Contractor provides means for preventing damage from freezing
before and after placement.

2. Hot Weather Conditions: Protect masonry construction from direct exposure to wind and sun
when erected; with an ambient air temperature of 99 degrees F in the shade with relative
humidity less than fifty percent.

Do not apply uniform structural loads on CMU construction for at least 12 hours after constructing
masonry walls or columns.
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Do not apply concentrated structural loads on CMU construction for at least 3 days after constructing
masonry walls or columns and grout has reached compressive design strength.

Protect all construction from droppings of mortar.

PART 2 - PRODUCTS

2.01

2.02

2.03

MANUFACTURERS

A.

B.

Acceptable Manufacturers, Concrete Masonry Units (CMU):

1. Basalite Block Company, Inc., Dixon, CA; 800-776-6690, 707-678-1901, www.basalite.com.
2. Calstone Company, Sunnyvale, CA; 408-984-8800, www.calstone.com.
3. Angelus Block Co., Inc., Sun Valley, CA; 818-767-8576, www.angelusblock.com.

Substitutions: Under provisions of Division 01.

CONCRETE MASONRY UNITS

A. Hollow Load Bearing Units: ASTM C90, maximum oven dry density of 135 pounds per cubic foot, 2000
pounds per square inch minimum compressive strength. Provide open and closed-end units, bond
beams, U beams, half units and any additional special shapes and sizes as required to complete the
Work. Units shall be of the following types:

1. Precision smooth finish, sizes as indicated on Drawings; color as selected by Architect.

MORTAR AND GROUT

A. Portland Cement: ASTM C150, Type |, except use Type Ill for construction below 40 degrees F. Provide
natural color or white cement as required to produce required mortar color. Masonry cement will not
be permitted.

B. Aggregate:

1. For Mortar: ASTM C144.
2. For Grout: ASTM C404.

C. Hydrated Lime: Type S, ASTM C207.

D. Quick Lime: ASTM C5.

E. Water: Clean and potable, free from impurities detrimental to mortar and grout.

F. Admixtures:

1. Unless otherwise specified, use admixtures only with Architect's and DSA’s acceptance and
without adversely affecting bond or compressive strength.
2. Grout Additive: Grout pours greater than four feet-zero inches shall contain "Grout Aid" by Sika
Chemical Corporation or “Pre-Mix Products Grout Additive” by Valley Abrasive Shot, Inc.
a. Mix grout additive as recommended by manufacturer.
G. Color of mortar as selected by Architect.
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2.04  REINFORCEMENT, ACCESSORIES, AND RELATED ITEMS

A.

Steel reinforcement including anchors, ties and accessories: shall conform to CBC Section 2103A.4
“Metal Reinforcement and Accessories.”

Reinforcing Steel: Same type and quality specified for concrete reinforcing, Section 03 30 53.
Wire Ties: No. 16 annealed wire for tying reinforcing steel.

Wire Joint Reinforcement: See Drawings for specified type of joint reinforcing.

1. Ladder Reinforcing: 220 Ladder-Mesh joint reinforcement as manufactured by Hohmann &
Barnard, Inc. or accepted equal, with the following characteristics:
a. Joint reinforcement shall conform to ASTM A951/A951M.
b. Wire Size: 9 gauge side rods x 9 gauge cross rods, cross welded at 16 inches on center.
c. First cross rods shall be welded 12 inches from each end to allow lap splices.
d. Ladder shall be hot-dip galvanized after fabrication in conformance with ASTM A153/ASTM
A153M. Coating shall be applied at a rate of 1.5 ounces per square foot.

2. Wire Reinforcing: Continuous Wire Reinforcement by Hohmann & Barnard, Inc. or accepted equal,
with the following characteristics:
a. Joint reinforcement shall conform to ASTM A951/A951M.
b. Wire Size: Continuous 9 gauge cold-drawn steel wire.
c. Layout lap splices as indicated on Drawings.
d. Ladder shall be hot-dip galvanized after fabrication in conformance with ASTM A153/ASTM
A153M. Coating shall be applied at a rate of 1.5 ounces per square foot.

Bonding Agent: MasterEmaco ADH 326 two-component 100 percent solids liquid epoxy bonding
adhesive in compliance with ASTM C881, Type Il, Grade 2, Class C as manufactured by Master Builders
Solutions/BASF, or accepted equal.

Control Joints: Closed cell neoprene rubber conforming to ASTM D1056, Grade 2A1. 3/8 inch thick by
6 inches wide. Product: NS Closed Cell Neoprene Sponge as manufactured by Hohmann & Barnard
Company, Hauppauge, NY; 800.645.0616, www.h-b.com, or accepted equal.

2.05 MIXES AND MIXING

A.

Mortar:

1. Meet the requirements of CBC Section 2103A.2 and ASTM C270 Type S. Mix designs shall meet
one of the following criteria:
a. Conform to the type and proportions of ingredients in compliance with the Proportion
Specification of ASTM C270.
b. Conform to mix design and mortar tests performed in accordance with the Property
Specification of ASTM C270.

2. Mortar shall be mixed as follows, with a total mixing time not less than ten minutes.
a. Place approximately half of required water and sand into mixer while running.
b. Add cement and remainder of sand and water into mixer in that order and mix for a period of
at least two minutes.
c. Add lime and continue mixing as long as needed to secure a uniform mass.
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Use and place mortar in final position within 2-1/2 hours after mixing. Mortars that have stiffened
due to evaporation of water may be re-tempered with water as necessary to restore required
consistency during that time period.

B. Grout:

Grout shall conform to the requirements of TMS 602 and shall be a coarse grout designed to attain

a compressive strength of not less than 2,000 psi at 28 days.

Proportions: Grout shall be proportioned as specified by one of the following methods:

a. Based on proportions specified in ASTM C476.

b. Based on laboratory or field experience with the grout ingredients and the masonry units to
be used.

1) For coarse grout, the coarse and fine aggregates shall be combined such that the fine
aggregate part is not greater than 80 percent of the total aggregate weight (mass). Coarse
grout proportioned by weight shall contain not less than 564 pounds of cementitious
material per cubic yard.

2) Ifthis method is selected, Contractor shall submit documented history of grout mix design
and results of test data used to establish mix proportions from no less than ten different
recent projects.

3) Compressive strength shall be determined in accordance with ASTM C1019.

Aggregate for grout shall conform to the requirements set forth in ASTM C404, Aggregates for
Grout. Coarse grout shall be used in grout spaces 2 inches or more in width and in all filled-cell
masonry construction.

Materials for grout shall be measured in suitable calibrated devices. After the addition of water,
all materials shall be mixed for at least three minutes in a drum type batch mixer. Mixing
equipment and procedures shall produce grout with the uniformity required for concrete by
ASTM C94.

Grout consistency at time of placement shall enable full grouting of all spaces scheduled to receive
grout.

2.06 SOURCE QUALITY CONTROL

A. Where required by governing code, Owner's Testing Agency will:

1.

4.

Select masonry units by random sampling at the plant and test units for strength, absorption, and
moisture content in accordance with ASTM C140; report strengths based on net area.

Review mix designs for mortar and grout.

Review certificates of compliance for materials. Sample and test where non-conformance is
suspected.

Perform masonry and grout tests.

PART 3 - EXECUTION

3.01 EXAMINATION

A. Examine areas to receive masonry and verify following:

1.
2.

That foundation surface is level to permit bed joint with range of 1/4 inch to 1-1/4 inch.
That edge is true to line to permit protection of masonry to less than 1/4 inch.
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3. That projecting dowels are free from loose scale, dirt, concrete, or other bond-inhibiting
substances and properly located.

B. Do not begin work before unsatisfactory conditions have been corrected.

PREPARATION

A. Clean concrete surfaces to receive masonry. Remove laitance or other foreign material lodged in
surfaces by sandblasting or other means as required.

B. Ensure masonry units are clean and free from dust, dirt or other foreign materials before laying the
units.

C. Establish lines, levels and coursing. Protect from disturbances.

D. Provide temporary bracing during erection of masonry work. Maintain in place until masonry has set
to provide permanent bracing.

COURSING

A. Install unit masonry work in accordance with CBC Chapter 21A.

B. Place unit masonry to lines and levels indicated to the following tolerances, as well as tolerances
indicated in TMS 602:
1. Variation from unit to adjacent unit: 1/8 inch maximum.
2. Variation from plane to wall: £1/4 inch in 10 feet; +3/8 inch in 20 feet; +1/2 inch maximum.
3. Variation from plumb: £1/4 inch in 10 feet; +3/8 inch in 20 feet; £1/2 inch maximum.
4. Variation of level coursing: 1/4 inch in 10 feet; 1/2 inch maximum.
5. Variation of joint thickness: +1/8 inch.

C. Bond: Use running bond typical unless otherwise noted. Lay concrete masonry units with vertical
joints located at center of unit in course below.

D. Maintain masonry courses to uniform width. Make vertical and horizontal joints equal and of uniform
thickness.

E. Preserve the vertical continuity of cells in concrete unit masonry. The minimum clear horizontal

dimensions of vertical cores shall be 3 inches by 3 inches for an 8-inch wide block.

PLACING AND BONDING

A.

Do not install concrete masonry units which are wet, cracked, broken or chipped beyond ASTM C90
finish and appearance tolerances.

Lay only dry concrete masonry units.

Perform jobsite cutting with proper tools to provide straight unchipped edges. Take care to prevent
breaking masonry unit corners or edges.

Lay units with bed and head joints filled from the faces of the units to a distance in not less than the
thickness of the face shell.
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1. Webs shall be fully mortared in all courses of piers, columns, and pilasters, and when necessary
to confine grout or insulation.

2. Vertical cells to be grouted shall be aligned and have unobstructed openings for grout.

3. Buttering of joint corners and deep or excessive furrowing of mortar joints is not permitted.

E. Keep cavity airspace clean of mortar. Clean out promptly if mortar falls into cavity airspace.

F. In-Progress Cleaning:

1. Remove excess mortar.
2. Dry brush exposed masonry prior to the end of each workday.
3. Protect wall from mud splatter and mortar droppings.
a. Set scaffolds and scaffold boards so that mortar is not deflected onto masonry.
b. At the end of each workday, turn scaffold boards so that rainwater is not deflected onto
masontry.

4. Place concrete masonry units such that mortar does not run down the face of the wall or smear
the masonry face.

G. Adjustments:

1. Do not shift or tap concrete masonry units after mortar has taken initial set.
2. If adjustment is required, remove unit and mortar in its entirety and replace.

H. After joints are tooled, cut off mortar tailings with trowel and dry brush excess mortar burrs and dust
from the face of the masonry.

I.  Fully bond interior and exterior corners and properly anchor intersecting walls.
3.05 JOINTS

A. Horizontal and vertical joints at masonry units shall be as specified herein and concrete unit masonry
joints shall be 3/8-inch wide and as follows:

1. Pointjoint tight in masonry below ground.

2. All end joints shall be fully filled with mortar and joints squeezed tight. Slushing of mortar into
joints shall not be permitted. Mortar in bed joints shall be held back approximately 1/2 inch from
cell to provide positive bond with grout.

3. Exposed Joints:

a. Atallinterior and exterior exposed surfaces of concrete masonry units, vertical and horizontal
joints shall be concave, unless noted otherwise.

4. Tool vertical joints first.

5. Concave joints shall be formed by striking the mortar flush, and after partial set tooled with a tool
of sufficient length to provide a uniform joint, free of waves. Tool shall be of a diameter to provide
a joint that is as close to flush as possible. Use tool with large enough radius that joint is not raked
free of mortar.

3.06 MASONRY REINFORCEMENT

A. Place reinforcement in accordance with ACI 315, to the tolerance specified in Drawings.
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B. Reinforcing steel shall not be bent or straightened in a manner that will injure the material. Bars with
kinks or bends not shown on the plans shall not be used. Heating of bars for bending will not be
permitted.

1.

Bars shall conform accurately to the sizes, shapes, lines and dimensions shown on Drawings and
with hooks and bends made as detailed. Bars shall be placed as indicated on Drawings and
centered on grout space.

At the time grout is placed around it, reinforcing steel shall be clean of mill scale or other coatings
that will destroy or reduce bond.

All vertical reinforcing steel shall be installed in one piece, full height of wall, and braced
throughout its height in a manner that will retain the steel in proper position and provide the
proper clearance.

3.07 GROUTING

A. General Requirements:

1.
2.
3.

All cells shall be grouted solid.

Use grout pump, hopper or bucket to place grout.

Place grout in final position within 1-1/2 hours after introduction of mixing water.

a. Place grout and rod with a 3/4-inch flexible cable vibrator sufficiently to cause it to flow into
all voids between the cells and around the reinforcing steel. Slushing with mortar will not be
permitted.

b. Do notinsert vibrators into lower pours that are in a semi-solidified state.

Stop grout approximately 1-1/2 inches below top of last course; except at top course bring grout
to top of wall. Where bond beams occur, stop grout pour a minimum of 1/2 inch below the top
of the masonry.

Prior to grouting, the grout space shall be cleaned so that all spaces to be filled with grout do not
contain mortar projections greater than 1/2 inch, mortar droppings or other foreign material.
The grouting of any section of wall shall be completed in one day with no interruptions greater
than one hour.

Cleanouts are required when high-lift grouting method is used. Cleanouts shall be provided in the
bottom course at every vertical rebar. Cleanouts shall be located on concealed faces of wall and
shall be sealed after inspection and before grouting. Cleanouts will not be allowed on exposed
faces of wall.

B. High-Lift Grouting:

1.

For bidding purposes, high-lift grouting shall not be anticipated. High-lift grouting may be
considered at select locations only when specifically reviewed and accepted by Architect.

Where high lift grouting is used, the method shall conform to DSA IR 21-2.13.

Maximum grout pour height, comprised of multiple four feet-zero inch maximum grout lifts:

a. 12 feet-0inches for 8 inch wide CMU.

Cleanouts are required when high-lift grouting method is used. Cleanouts shall be provided in the
bottom course at every vertical rebar. Cleanouts shall be located on concealed faces of wall and
shall be sealed after inspection and before grouting. Cleanouts will not be allowed on exposed
faces of wall.
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C. Low-Lift Grouting:

1. Units shall be laid to a maximum height of four feet-zero inches before grouting, and all over-
hanging mortar and mortar droppings shall be removed.

2. Grouting shall follow each four feet-zero inches height of construction laid, and shall be
consolidated so as to completely fill all voids and embed all reinforcing steel.

CONTROL JOINTS

A. Install control joints in continuous lengths as shown on Drawings.

B. Size joints in accordance with manufacturer's recommendations for sealant performance.
C. Install backer rod and sealant under provisions of Section 07 92 00.

D. Install preformed control joint filler at locations indicated on drawings.

E. Use proper size material to create sealant joint specs.

BOND BEAMS

A. Bond beams shall be located where shown and detailed on Drawings, and shall be reinforced as
indicated and as hereinafter specified.

BUILT-IN WORK

A. Miscellaneous Embedded Items: All items indicated to be embedded in masonry shall be carefully
located and anchored to prevent movement during grouting operations. Avoid cutting and patching.

1. Install all anchor bolts and anchors furnished under other Sections.

B. Pipes and Conduits: Horizontal and vertical pipes and conduits embedded in walls shall not exceed
the limitations indicated on the Structural Drawings.

CUTTING AND FITTING

A. Cutting: Make all unit cuts, including those for bonding, holes, boxes, etc., with motor-driven masonry
saws, using either an abrasive or diamond blade. Cut neatly and locate for best appearance. Cut with
proper tools to provide straight, unchipped edges and take care to prevent raking masonry unit
corners or edges.

B. Cut and fit for miscellaneous penetrations. Cooperate with other Sections' work to provide correct
size, shape, and location.

C. Obtain approval prior to cutting or fitting any area not indicated or where appearance or strength of
masonry work may be impaired.

REPAIR, POINTING AND CLEANING

A. Remove and replace masonry units which are loose, chipped, broken, stained or otherwise damaged,
or if units do not match adjoining units.

B. Pointing: During the tooling of joints, enlarge any voids or holes and completely fill with mortar.
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C. Dry brush masonry surface after mortar has set, at end of each day's work and after final pointing.

D. Leave work and surrounding surface clean and free of mortar spots and droppings.

E. Cleaning:

1. Keep walls clean daily during installation using brushes, rags, and burlap squares. Do not allow
excess mortar lumps or smears to harden on the finished surfaces. Remove green mortar with
burlap or a dry cloth.

2. Upon completion of masonry installation, repair all holes. Mortar joints that are not properly
tooled or that show cracks shall be cut out, removed, and repointed at no cost to the Owner.

F. Final Cleaning:

1. Just prior to project substantial completion, and prior to the application of paint finish, clean
masonry surfaces.

a.

Cleaning Product: PROSOCO Sure Klean line of cleaners, product appropriate to installed

concrete units, or accepted equal.

1) Run-off from cleaning operations shall be contained, neutralized, and disposed of per
State and local regulations. Obtain necessary permits for disposal of run-off.

Sandblasting is an acceptable alternative means of cleaning, provided that no silica

particulates are used.

1) Sandblasting operations shall not generate large quantities of dust. Employ wet
sandblasting methods to control dust.

2. Final cleaning and paint application shall not be scheduled until walls have thoroughly dried out
and sealants have been installed and cured.

3.13  FIELD QUALITY CONTROL

A. Owner's Inspector and/or Testing Agency will:

1. Provide the following checks as a minimum:

SoD oo oo

h.

Measurement and mixing of field mixed mortar and grout.

Moisture conditions of masonry units at time of laying.

Inspection of laying of units with special attention to joints and bonding of units at corners.
Proper placement of reinforcement including splices, clearances and supports.

Observation of placement of pipes, conduits, or other weakening elements.

Inspection of grout spaces immediately prior to grouting for removal of mortar fins, dirt and
debris.

Continuous inspection of grout placement with attention to procedures to avoid segregation
and achieve proper consolidation.

Perform or supervise sampling for testing.

B. Contractor shall be responsible for repair of any damage to work caused by testing.

C. Contractor shall pay Owner's Testing Agency for all additional testing required, including masonry
cores, when laboratory tests of specimens show compressive strengths below specified minimum and
judged to be inadequate by Architect.

END OF SECTION

SACRAMENTO CITY UNIFIED SCHOOL DISTRICT LUTHER BURBANK HS ATHLETIC FIELDS RENOVATION



051200
STRUCTURAL STEEL FRAMING - 1

SECTION 05 12 00
STRUCTURAL STEEL FRAMING
PART 1 - GENERAL
1.01  SECTION INCLUDES
A. Structural steel framing and support members.
B. Base plates and bearing plates.
C. Grouting under base plates.
1.02 RELATED SECTIONS
A. Section 09 91 00 — Painting: Paint finish.
1.03 REFERENCES
A. The publications listed below form a part of this Section to the extent referenced. The publications
are referred to in the text by the basic designation only. Refer to Division 01 for definitions,
acronyms, and abbreviations.
B. Standards, manuals, and codes refer to the latest edition of such standards, manuals, and codes in
effect as of the date of issue of this Project Manual, unless indicated otherwise in CBC Chapter 35

and CFC Chapter 80.

C. Referenced Standards:

1. AISC303-16 — Code of Standard Practice for Steel Buildings and Bridges.

2. ANSIB18.22.1 — Plain Washers.

3. ANSIB18.23.1 — Beveled Washers.

4. ASTM A6/A6M — Standard Specification for General Requirements for Rolled Structural
Steel Bars, Plates, Shapes, and Sheet Piling.

5. ASTM A36/A36M — Standard Specification for Carbon Structural Steel.

6. ASTM A53/A53M - Standard Specification for Pipe, Steel, Black and Hot-Dipped, Zinc-Coated,
Welded and Seamless.

7. ASTM A108 — Standard Specification for Steel Bar, Carbon and Alloy, Cold-Finished.

8. ASTM A123/A123M- Standard Specification for Zinc (Hot-Dip Galvanized) Coatings on Iron and
Steel Products.

9. ASTM A307 — Standard Specification for Carbon Steel Bolts and Studs, 60,000 PSI Tensile
Strength.
10. ASTM A500 — Standard Specification for Cold-Formed Welded and Seamless Carbon

Steel Structural Tubing in Rounds and Shapes.

11. ASTM A572/A572M - Standard Specification for High-Strength Low-Alloy Columbium-Vanadium
Structural Steel.

12. ASTM A780/A780M — Standard Practice for Repair of Damaged and Uncoated Areas of Hot-Dip
Galvanized Coatings.

13. ASTM A992 — Standard Specification for Structural Steel Shapes.
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19.
20.
21.
22.
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ASTM F844 — Standard Specification for Washers, Steel, Plain (Flat), Unhardened for
General Use.

ASTM F1554 — Standard Specification for Anchor Bolts, Steel, 36, 55, and 105-ksi Yield
Strength.

AWS A2.4 — Standard Symbols for Welding, Brazing, and Nondestructive Examination.

AWS D1.1 — Structural Welding Code — Steel.

AWSD1.4 — Structural Welding Code — Reinforcing Steel.

AWS D1.8 — Structural Welding Code — Seismic Supplement.

AWS D2.0 — Specifications for Welded Highway and Railway Bridges.

RCSC — Specification for Structural Joints Using High Strength Bolts.

SSPC — Steel Structures Painting Manual, Volumes 1 and 2.

1.04 SUBMITTALS

A. Submit under provisions of Division 01.

B. Shop Drawings:

1.

3.
4.

Pages of electronic submittals shall be labeled and bookmarked. Bookmark naming shall match
the naming of corresponding shop drawing sheets.

Indicate profiles, sizes, spacing, and locations of structural members, attachments, fasteners,
and required connections, including connections not detailed on Drawings.

Indicate welded connections with AWS A2.4 welding symbols. Indicate net weld lengths.

Clearly distinguish between shop and field bolts and welds.

C. Manufacturer's Mill Certificate: Submit Manufacturer's Certificates under provisions of Division 01,
certifying that steel, fasteners and welding electrodes meet or exceed specified requirements.

D. Mill Test Reports: Submit Manufacturer's Reports under provisions of Division 01, indicating
structural strength, destructive and non-destructive test analysis and ladle analysis.

E. Submit product data for type of metal primer proposed for use.

F. Welders' Certificates: Submit certificates under provisions of Division 01, certifying welders
employed on the Work, verifying AWS qualifications within the previous twelve months.

1.

3.

Welders who have not performed welding for period of three or more months shall be
requalified.

Welders whose work fails to pass inspection shall be requalified before performing further
welding.

Contractor shall pay costs of certifying qualifications.

G. Welding Procedures: Submit proposed Welding Procedure Specifications (WPS). Where WPS is not
prequalified by AWS D1.1, submit supporting Performance Qualification Records (PQR).

H. Qualification Data: For qualified Fabricator and Installer.
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1.05  DEFINITIONS

A. Structural Steel: Elements of structural-steel frame, as classified by AISC 303, Code of Standard
Practice for Steel Buildings and Bridges.

B. Seismic-Force-Resisting System: Elements of structural-steel frame designated as "SFRS" or along
grid lines designated as "SFRS" on Drawings, including columns, beams, and braces and their
connection.

C. Heavy Sections: Rolled and built-up sections as follows:

1. Shapesincluded in ASTM A6/A6M with flanges thicker than 1-1/2 inches.
2. Welded built-up members with plates thicker than 2 inches.
3. Column base plates thicker than 2 inches.

1.06 QUALITY ASSURANCE
A. Fabricate structural steel members in accordance with the AISC Specification for Structural Steel
Buildings, Code of Standard Practice for Steel Buildings and Bridges and Quality Criteria and

Inspection Standards.

B. Fabricator Qualifications: Company specializing in performing the work of this Section with sufficient
documented experience.

C. Installer (Erector) Qualifications: Company specializing in performing the work of this Section.
1.07 REGULATORY REQUIREMENTS

A. Conform to 2022 California Building Code (CBC), Chapter 16A “Structural Design”, Chapter 22A
“Steel", and Chapter 17A “Special Inspections and Tests”.

B. Structural Tests and Inspections: Refer to DSA Structural Tests and Inspection Sheet (DSA Form DSA-
103).

C. Materials:

1. Material identification per CBC Chapter 22A, Section 2202A.1.
2. Protection of structural steel per CBC Chapter 22A, Section 2203A.1.

1.08 FIELD MEASUREMENTS
A. Verify that field measurements are as shown on shop drawings.

B. Coordinate fabrication and delivery of structural steel items with concrete work and with all other
trades to permit such items to be built into the structure without delay.

1.09 DELIVERY, STORAGE AND HANDLING

A. Delivery of Materials to be Installed Under Other Sections: Anchor bolts and other anchorage
devices which are embedded in cast-in-place concrete construction shall be delivered to the project
site in time to be installed before start of cast-in-place concrete operations.
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B. Storage of Materials:

1.

vk wn

Structural steel members to be stored at the Project site shall be placed above ground, on
platforms, skids or other supports.

Steel shall be protected from corrosion.

Other materials shall be stored in a watertight, dry place until ready for installation in the Work.
Packaged materials shall be stored in their original package or container.

Do not store materials on the structure in a manner that might cause distortion or damage to
members of supporting structures. Repair or replace damaged materials or structure as directed
by Architect.

PART 2 - PRODUCTS

2.01 MATERIALS

A. Structural Steel Members:

1.
2.
3.

ASTM A992 Grade 50 for wide flange and WT shapes.
ASTM A36/A36M or A572 Grade 50 for plates, as noted on Drawings.
ASTM A36/A36M for channels, angles and all other shapes.

B. HSS:

1.
2.

Tubing: ASTM A500, Grade C.
Round: ASTM A500, Grade C.

C. Pipe: ASTM A53/A53M, Type E or S, Grade B.

D. Bolts and Nuts: ASTM A307, Grade A, with ASTM A563, Grade A, hex nuts; ASTM F3125, Grade
A325N, Type 1, with ASTM A563, Grade C, heavy hex nuts; anchor bolts, ASTM F1554, grade as
indicated on Drawings.

E. Welding Materials:

1.
2.

Typical Weld Locations: AWS D1.1; type required for materials being welded.

SFRS and Demand Critical Welds: AWS D1.8; filler metal shall be classified as low hydrogen and
shall have a minimum Charpy V-notch toughness of twenty foot-pounds at -30 degrees F for
SFRS welds and forty foot-pounds at 40 degrees F for Demand Critical Welds as determined by
AWS classification or manufacturer certification. Demand critical weld material shall also meet
heat input testing requirements of AWS D1.8, Clause 6.3.

F. Circular washers for common bolts: ASTM F844, Type A, and ANSI B18.22.1.

G. Beveled washers for common bolts: ANSI B18.23.1.

H. Post-Installed Concrete Anchors: ICC approved, as indicated and manufactured by Hilti or accepted
equal.

I.  Welded Headed Stud Anchors: ASTM A108. Welding, testing and inspection shall be in accordance
with AWS D1.1.
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J. Steel Shop and Touch-Up Primer: TNEMEC Series 115 Uni-Bond DF or accepted equal.

K. Shop and Touch-Up Zinc Rich Primer for Galvanized Surfaces: ZRC Galvilite Galvanizing Repair
Compound as manufactured by ZRC Worldwide Company, Phone: (800) 831-3275, or accepted
equal.

L. Weld filler material: All weld filler material shall have a minimum tensile strength of 70 KSI per AWS
D1.1, latest edition approved by code enforcement agency.

M. Grout: Non-shrink type, pre-mixed compound consisting of non-metallic aggregate, cement, water
reducing and plasticizing additives, capable of developing a minimum compressive strength of 7,000
psi at 28 days.

2.02  FABRICATION

A. General: Fabricate items of structural steel in accordance with AISC specifications and as indicated
on Drawings. Properly mark and match-mark all materials for field assembly. Fabricate for delivery
sequence which will expedite erection and minimize field handling.

1. Welded splicing of structural members may be done only upon written acceptance by Architect,
unless otherwise indicated on Drawings. Splicing shall be thoroughly examined by a
nondestructive means at Contractor's expense. Inspection shall be made by a recognized and
approved testing laboratory; procedure, technique and standards of acceptance shall conform
to Appendix E of AWS Standard D2.0-69. Correct faulty welds and re-examine in a manner
specified for original welds.

B. Welded Construction:

1. Weld in accordance with AISC using manual shielded arc method or flux cored arc method in
accordance with AWS D1.1 and AWS D1.8. Groove welds shall be complete joint penetration
welds, unless specifically designated otherwise on Drawings.

2. Remove back-up plates for complete joint penetration welds when specifically requested by
testing laboratory to perform non-destructive testing. Remove at no cost to Owner.

3. Weld reinforcing steel in accordance with AWS D1.4 and using prequalified procedures.

C. Connections:

1. Weld or bolt shop connections as indicated.

2. Bolt field connections except where welded or other connections are indicated. Provide
unfinished threaded fasteners only where noted on Drawings and for temporary bracing to
facilitate erections.

D. Holes for Other Work: Provide holes required for securing other work to structural steel framing,
and for the passage of work through steel framing members as indicated. Provide threaded nuts
welded to framing, and other specialty items as shown to receive other work. Cut, drill or punch
holes perpendicular to metal surfaces. Thermally cut holes are only permitted at anchor rod holes.
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FINISHES

A.

Prepare structural component surfaces in accordance with SSPC SP-2 at concealed locations and
SSPC SP-6 at exposed locations.

Do not prime surfaces in direct contact with concrete, where field welding is required, or contact
surfaces of steel-to-steel connections.

All un-exposed, concealed, or enclosed exterior steel requires no finish.
All exposed exterior steel shall be galvanized unless otherwise noted.

1. Galvanize in accordance with ASTM A123/A123M, designated steel items. Provide minimum
1.25 ounce per square foot galvanized coating.
2. At galvanized members, touch-up all welds with zinc-rich primer.

Column Bases: Column bases and base plates shall be finished in accordance with the following
requirements:

1. Steel bearing plates 2 inches or less in thickness are permitted without milling provided a
smooth and notch-free contact bearing surface is obtained. Steel bearing plates over 2 inches
but not over 4 inches in thickness are permitted to be straightened by pressing or, if presses are
not available, by milling for bearing surfaces, except as stipulated in subparagraphs (2) and (3)
below, to obtain a smooth and notch-free contact bearing surface. Steel bearing plates over 4
inches in thickness shall be milled for bearing surfaces, except as stipulated in subparagraphs (2)
and (3) below.

2. Bottom surfaces of bearing plates and column bases that are grouted to ensure full bearing
contact on foundations need not be milled.

3. Top surfaces of bearing plates need not be milled when complete-joint-penetration groove
welds are provided between the column and the bearing plate.

TESTING AND INSPECTION

A.

General: Owner will engage and pay a testing agency to perform the following services:

1. Review manufacturer's certificates and check heat numbers and that the steel is properly

identified in accordance with CBC Section 2202A “Identification of Steel for Structural

Purposes”.

Testing of unidentified materials or as directed by Owner.

Provide inspection per CBC Sections 1705A.2 and 1705A.13.

Provide testing per CBC Section 1705A.14.

In the event an examination discloses faulty welds and additional tests are required to fully

examine the welds, the cost of the additional tests shall be paid for by Owner and back-charged

to Contractor.

All defective welds shall be repaired and tested at no expense to Owner.

7. Perform any physical tests of structural steel as required by Architect. Perform ultrasonic tests
on members as determined by Architect to determine if delamination defects in steel members
are evident.

ukwnN
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8. High-strength bolting testing and inspection shall conform to the following requirements:
a. Perform pre-installation verification of pretensioned bolts per RCSC Section 7.1 for the
selected pretensioning method.
b. Inspect bolted joints per RCSC Section 9 and CBC Sections 1705A.2.1 and 2213A.
c. All fasteners failing to meet the specified tension shall be examined to determine the cause
of failure and re-tested.

PART 3 - EXECUTION

3.01

3.02

EXAMINATION

A

Verify that field conditions are acceptable and are ready to receive work.

B. Beginning of installation means erector accepts existing conditions.
C. Bolts shall be clean and free of grease, oil and all other deleterious substances.
ERECTION
A. Allow for erection loads and for sufficient temporary bracing to maintain structure safe, plumb and
in true alignment until completion of erection and installation of permanent bracing.
B. Field weld components indicated on shop drawings.
C. Do not field cut or alter structural members without acceptance of Architect and DSA.
D. After erection, prime welds, abrasions and surfaces not shop primed, except surfaces to be in
contact with concrete.
E. Setting Base Plates:
1. Clean concrete bearing surfaces and roughen to improve bond. Clean the bottom surface of
base plates.
2. Set loose and attached base plates for structural members on adjusting nuts at anchor bolts. All
anchor bolts shall have double nuts for adjusting.
3. Tighten anchor bolts after the supported members have been positioned and plumbed. Do not
remove adjusting nuts.
4. Place non-shrink grout solidly between surfaces as shown to ensure that no voids remain. Finish
exposed surfaces, protect installed materials and allow non-shrink grout to cure.
F. Structural steel work shall be set accurately at established lines and levels. Steel shall be plumb and

level before final bolting or welding is commenced and after complete erection. All cutting,
notching, coping, etc., required for proper assembly and fitting of parts and members, shall be done
by the steel fabricator. Such workmanship shall be equal in quality to shop work.

1. Coordinate the erection of structural steel with other trades and locate temporary guys, braces,
falsework and cribbing as may be necessary for erection so as not to interfere with the progress
of other work.

2. Rolled sections, except for minor details, shall not be heated except for welding operations.
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Upon acceptance by Architect, gas cutting may be permitted if the metal being cut is not highly
stressed during the operation. Stresses shall not be transmitted through a flame cut surface
unless such surfaces are cut by a mechanically guided torch. The radius of re-entrant flame cut
fillets shall be as large as possible, but not less than 1 inch. To determine the net area of
members so cut, 1/8 inch shall be deducted from the flame cut edges not made by a
mechanically guided torch. Gas cuts shall be smooth and regular. Holes for bolts shall not be cut
with a torch.

All contact surfaces shall be cleaned before assembly.

Provide setting diagrams and templates as required. Placement of beam connectors shall be the
responsibility of structural steel fabricator.

Splice members only where indicated.

G. Connections shall be as specified hereinbefore under "Fabrication." In addition, bolted connections
shall conform to the following requirements:

1.
2.
3.

4.

Beveled washers shall be used under all bolt heads and nuts where they rest on beveled surfaces.
Connectors shall have hexagon heads and nuts.

Nuts shall be drawn up tight. Check threads of unfinished bolts with chisel or approved self-
locking nuts.

Bolts that have been completely tightened shall be marked with identifying symbol.

H. Framing shall be carried up true and plumb. Temporary bracing shall be introduced wherever
necessary to take care of all loads to which structure may be subjected, including erection
equipment and its operation. Such bracing shall be left in place as long as may be required for
safety. It shall finally be removed by Contractor as part of his equipment. As erection progresses, the
work shall be securely connected to take care of all dead load, lateral loads and erection stresses.
No final bolting or welding shall be done until the structure has been properly aligned.

3.03 ERECTION TOLERANCES

A. Level and plumb steel within the tolerances defined in the AISC Code of Standard Practice, latest edition.

3.04  REPAIRS AND PROTECTION

A. Repair damaged galvanized coatings on galvanized items with galvanized repair paint as specified or
according to ASTM A780, and manufacturer's written instructions.

B. Touchup Painting: After installation, promptly clean, prepare, and prime or re-prime field
connections, rust spots, abraded surfaces of prime-painted joists and accessories, bearing plates,
and abutting structural steel.

1.
2.

Clean and prepare surfaces by SSPC-SP 2 hand-tool cleaning or SSPC-SP 3 power-tool cleaning.
Apply a compatible primer of same type as shop primer used on adjacent surfaces.

3.05 CLEAN-UP

A. Upon completion of the work of this Section, remove all surplus materials, rubbish and debris from
premises.

END OF SECTION
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SECTION 05 31 00
STEEL DECKING
PART 1 - GENERAL
1.01 SECTION INCLUDES
A. Steel decking and accessories:
B. Framing for openings up to and including 24 inches.
1.02  RELATED SECTIONS
A. Section 05 12 00 — Structural Steel Framing.
B. Section 09 91 00 — Painting: Paint finish.
1.03 REFERENCES
A. The publications listed below form a part of this Section to the extent referenced. The publications
are referred to in the text by the basic designation only. Refer to Division 01 for definitions,
acronyms, and abbreviations.
B. Standards, manuals, and codes refer to the latest edition of such standards, manuals, and codes in
effect as of the date of issue of this Project Manual, unless indicated otherwise in CBC Chapter 35
and CFC Chapter 80.
C. Referenced Standards:
1. AISIS100 — North American Specification for the Design of Cold-Formed Steel
Structural Steel Members.

2. ASTM A653/A653M — Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or Zinc-
Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process.

3. ASTM E329 — Standard Specification for Agencies Engaged in Construction Inspection,
Testing, or Special Inspection.

4. AWSD1.1 — Structural Welding Code — Steel.

5. AWSD1.3 — Standard Welding Code — Sheet Steel.

1.04 SUBMITTALS
A. Submit under provisions of Division 01.
B. Shop Drawings: Indicate decking plan, dimensions, sizes, support locations, projections, openings
and reinforcement, pertinent anchoring details and accessories. Coordinate with other trades in

accurately locating and detailing openings and penetrations.

C. Product Data: Provide deck profile characteristics and dimensions, structural properties, finishes and
accessories.
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D. Manufacturer's Installation Instructions: Indicate specific installation sequence and special
instructions.

E. Certificates:

1. The manufacturer's certification and fire test reports to document that deck assemblies comply
with requirements of this Section.
2. Furnish certification by approved testing agency for each welder employed.

1.05 PERFORMANCE REQUIREMENTS
A. Steel decking and section properties shall comply with AISI S100.

B. Profile and design of deck units and accessories shall conform to the details shown on Drawings.
Units shall be one piece, unless indicated otherwise.

C. Steel decking and its installation shall meet the requirements of 2022 California Building Code (CBC).
1.06  FIELD MEASUREMENTS

A. Verify that field measurements are as shown on shop drawings.
1.07  TESTS AND INSPECTIONS

A. Furnish test specimens of materials when they are requested. Welded decking in place is subject to
inspection and testing per CBC Chapter 17A “Special Inspections and Tests”, Section 1705A
“Required Special Inspections and Tests”.

1. Expense of removing and replacing any portion of decking for testing purposes will be borne by
Owner if installation is found to be satisfactory. All portions of the work found to be defective

and not in conformity with contract requirements shall be removed and replaced at no cost to
Owner.

1.08 QUALITY ASSURANCE

A. Testing Agency Qualifications: An independent agency qualified according to ASTM E329 for testing
indicated.

B. Welding: Qualify procedures and personnel according to AWS D1.3.

C. Installer: Company specializing in performing work of this Section.
1.09 DELIVERY, STORAGE and HANDLING

A. Deliver products to site under provisions of Division 01.

B. Store and protect products under provisions of Division 01.
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C. Store decking on dry wood sleepers; slope for positive drainage. Work showing creases, burrs in
cells, deformation, weathering, or other defects affecting its use or appearance in exposed locations
will not be accepted.

PART 2 - PRODUCTS
2.01 MANUFACTURERS
A. Acceptable Manufacturer:

1. Basis-of-Design: Verco Decking, Inc., Folsom, CA; 916-488-8180, www.vercodeck.com. Product:
3” N deck (HSN3-32-NS) inverted deck.
a. UES-ER 2018.

B. Substitutions: Under provisions of Division 01 with valid Evaluation Agency Report.

1. Substitution requests for steel decking shall consider the vertical and lateral load capacities of
final system, including attachments. Provide a comparison summary of proposed and specified
deck systems showing that the proposed system has equal or greater vertical and lateral load
capacities for all conditions shown on Drawings. Systems with lower load capacities will not be
acceptable.

2. Substitution requests will require review by the Structural Engineer of Record and Authority
Having Jurisdiction (AHJ). Cost for such reviews shall be borne by Contractor.

3. Do not submit shop drawings with substituted decking manufacturer until decking manufacturer
has been accepted via substitution request process.

2.02  MATERIALS

A. Sheet Steel for Bare Deck: ASTM A653/A653M, SS designation, Grade 50 (minimum yield 50 KSI);
zinc coated conforming to ASTM A653/A653M, G90, unless noted otherwise. Refer to Drawings for
types and sizes of steel decking.

B. Welding Materials: Conform to AWS D1.1 and D1.3, with a minimum 60 KSI filler metal yield
strength.

C. Shop and Touch-Up Zinc Rich Primer for Galvanized Surfaces: ZRC Galvilite Galvanizing Repair
Compound as manufactured by ZRC Worldwide Company, Marshfield, MA; 800-831-3275,
www.zrcworldwide.com, or accepted equal.

D. Steel Decking and Design: Steel decking shall be metallic coated with interlocking side lap. Deck
types and minimum structural properties shall be as indicated on Drawings. Submit Evaluation
Agency Reports that demonstrate compliance with design requirements.
1. Provide non-vented decking.
2.03  FABRICATION

A. Fabrication: All steel decking units shall be roll-formed to assure uniformity and strength.

B. Allowable Tolerances: Maximum variation in unit alignment 1/4 inch in 40 feet (1/1920).
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C. Workmanship: All work shall be neat, trim, true to line and upon completion shall present a true
finished surface of specified deck profile, free of dents, deformations, creases, weld spatter or other
noticeable defects. Steel deck permanently exposed to view shall be manufactured, handled, and
transported for “exposed” installation.

D. Reinforcement: Provide reinforcement for openings, cutouts and free edges of decking as required
for strength and stiffness. Provide reinforcement where a cell is cut parallel to rib as necessary to
make a tight fit along the cut cell. Such reinforcement shall be in addition to structural supports
shown on Drawings and specified in Section 05 12 00.

E. Miscellaneous Work: Provide all other transition pieces, reinforcement and miscellaneous decking
items as detailed and required to provide a complete installation.

F. Where steel decking is scheduled to receive a paint finish, it shall be provided free of lubricants, oils,
passivators, and other substances which would impair the adhesion of the paint system.

PART 3 - EXECUTION
3.01 EXAMINATION

A. Verify that field conditions are acceptable and are ready to receive work. Check supporting
members for correct layout and alignment. Should layout and alignment be such as to prevent
proper bearing of the deck units on supporting members, the deck installer shall bring it to the
attention of structural steel installer in writing, with a copy to Architect, for corrective measures and
action. Steel decking units shall not be placed until necessary corrections are made.

B. Beginning of installation means installer accepts existing conditions.
3.02 INSTALLATION

A. Erect steel decking in accordance with Evaluation Agency Report, manufacturer's instructions and
final shop drawings.

B. Placing and Fastening Deck Units: Place decking in a permanent position with all panels aligned end-
to-end so that the fluted portions of the panels align accurately. Panels shall be placed on
supporting framework and adjusted in final position before being permanently fastened. Ends shall
be over structural supports with positive, complete bearing over full width of panels. Installation
shall be accomplished without deformation of units. Decking layout shall be as indicated on
Drawings.

1. Carefully check control points, as indicated, for layout of deck flutes. Where required, deck
module shall be adjusted to conform to layout indicated.

2. Fasten deck units to structure and to each other as indicated.

3. At galvanized steel decks, deslag, clean, and touch-up all welds with zinc-rich primer, including
those at the underside of deck.

4. Complete installation shall conform to manufacturer's specifications and as detailed.
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Openings Through Decking: Steel decking fabricator shall cut and reinforce all openings in the metal
deck, including framed openings indicated on Drawings. Small miscellaneous openings shall be field-
cut by the trade requiring the opening.

1. All cutting of exposed edges shall be square, trim and equal to factory cutting.

2. Steel deck panels and accessories shall be cut and neatly fit around openings and other work
projecting through the deck.

3. Openings shall be reinforced as indicated or required to provide a rigid installation.

Steel decking installation shall proceed in accordance with current Cal/OSHA and OSHA regulations
including guidelines with respect to fall protection.

Steel decking shall be spread for safety and working platforms.

All steel decking sheets shall be wind tacked and loose bundles of deck shall be wired at the end of
each shift.

FIELD QUALITY CONTROL

A. Testing Agency: Owner will engage a qualified independent testing and inspecting agency to
perform field tests and inspections and prepare test reports.
B. Field welds will be subject to inspection.
C. Remove and replace work that does not comply with specified requirements.
1. Additional inspection, at Contractor's expense, will be performed to determine compliance of
corrected work with specified requirements.
PROTECTION
A. Do not use steel decking for storage or working platforms until it has been permanently fastened.
Storage loads must be supported on wood blocking in the flutes of the deck.
1. Any damaged deck unit shall be repaired or replaced as directed by Architect and at no cost to
Owner.
B. Assure that construction loads do not exceed the carrying capacity of the deck.
CLEAN-UP
A. Upon completion of the work of this Section, remove all surplus materials, rubbish and debris from

premises.

END OF SECTION
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SECTION 05 52 00

METAL RAILINGS

PART 1 - GENERAL

11 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to this Section.

1.2 SUMMARY

A. This Section includes the following:

1.

Steel pipe and tube railings.

B. Related Sections include the following:

1.

Specification Section 32 13 13 Concrete Work.

13 PERFORMANCE REQUIREMENTS

A. Railing and Handrails: CBC Section 11B-505.

1.

Top of gripping surfaces of handrails shall be 34” minimum and 38” maximum vertically
above walking surfaces, stair nosings and ramp surfaces. Handrails shall be at a consistent
above such surfaces.

Clearance between handrail gripping surfaces and adjacent surfaces shall be 1 %” minimum.
Handrail may be located in a recess if the recess is 3” maximum deep and 18” minimum clear
above the top of the handrail.

Handrail gripping surfaces shall be continuous along their length and shall not be obstructed
along their tops or sides. The bottoms of handrail gripping surfaces shall not be obstructed
for more than 20% of their length. Where provided, horizontal projections shall occur 1 %"
minimum below the bottom of the handrail gripping surfaces.

Handrail gripping surfaces with a circular cross section shall have an outside diameter of 1-
1/4 inches (32 mm) minimum and 2 inches (51 mm) maximum per CBC 11B-505.7.1.

Handrail gripping surfaces with a non-circular cross section shall have a perimeter dimension
of 4” (102 mm) minimum and 6-1/4” (159 mm) maximum, and a cross-section dimension of
2-1/4” (57 mm) maximum per CBC 11B-505.7.2.

Handrail gripping surfaces and any surfaces adjacent to them shall be free of sharp or
abrasive elements and shall have round edges.

Handrails shall not rotate within their fittings.

Handrail gripping surfaces shall extend beyond and in the same direction of stair flights and
ramp runs in accordance with CBC Section 11B-505.10. Such extensions are not required for
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continuous handrails at the inside turn of switchback or dogleg stairs and ramps.

9. A 2” minimum high curb or barrier shall be provided to prevent the passage of a 4” diameter
sphere rolling off the sides of a ramp surface. Such a curb or a barrier shall be continuous
and uninterrupted along the length of a ramp. CBC Section 11B-405.9.2.

10. The orientation of at least one handrail shall be in the direction of the stair run,
perpendicular to the direction of the stair nosing, and shall not reduce the minimum required
width of the stair nosing, and shall not reduce the minimum required width of the stair. CBC
Section 11B-505.2.1.

B. Thermal Movements: Provide exterior railings that allow for thermal movements resulting from
the following maximum change (range) in ambient and surface temperatures by preventing
buckling, opening of joints, overstressing of components, failure of connections, and other
detrimental effects. Base engineering calculation on surface temperatures of materials due to
both solar heat gain and nighttime-sky heat loss.

1. Temperature Change (Range): 120 deg F, ambient; 180 deg F, material surfaces.

C. Control of Corrosion: Prevent galvanic action and other forms of corrosion by insulating metals
and other materials from direct contact with incompatible materials.

D. Structural Performance: Provide railing and handrail assemblies which, when installed,
comply with the following minimum requirements for structural performance, unless otherwise
indicated.

1. Handrail and Toprails: Capable of withstanding the following loads applied as indicated.

a. Uniform load of 50 lbs. per lineal ft. applied simultaneously in both vertical and
horizontal directions.

b. 200 Ibs. concentrated load applied in any direction.
1.4 SUBMITTALS

A. Product Data: For the following:
1. Manufacturer's product lines of mechanically connected railings.

2. Grout, anchoring cement, and paint products.

B. Shop Drawings: Include plans, elevations, sections, details, and attachments to other work.
1. Forinstalled products indicated to comply with design loads, include structural analysis data
signed and sealed by the qualified professional engineer responsible for their preparation.

C. Samples for Initial Selection: For products involving selection of color, texture, or
design, including mechanical finishes on stainless steel.
D. Samples for Verification: For each type of exposed finish required.

1. Sections of each distinctly different linear railing member, including handrails, top rails,
posts, and balusters.

2. Fittings and brackets.
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3. Assembled Sample of railing system, made from full-size components, including top rail, post,
handrail, and infill. Sample need not be full height.

a. Show method of finishing, connecting members at intersections.

E. Mill Certificates: Signed by manufacturers of stainless-steel products certifying that products
furnished comply with requirements.

F. Welding certificates.
G. Qualification Data: For professional engineer.

H. Product Test Reports: Based on evaluation of comprehensive tests performed by a qualified
testing agency, according to ASTM E 894 and ASTM E 935.

15 QUALITY ASSURANCE

A. Comply with 2022 California Building Code (CBC):
1. CBC 10 - CBC Chapter 10, Means of Egress.

2. CBC 11B - CBC Chapter 11B, Accessibility to Public Buildings, Public Accommodations,
Commercial Facilities and Publicly Funded Housing.

CBC 16A — CBC Chapter 16A, Structural Design.
4. CBC 22A - CBC Chapter 22A, Steel.

16 PROJECT CONDITIONS

A. Field Measurements: Verify actual locations of walls and other construction contiguous with
railings by field measurements before fabrication and indicate measurements on Shop Drawings.

1. Provide allowance for trimming and fitting at site.
1.7 COORDINATION AND SCHEDULING

A. Coordinate installation of anchorages for railings. Furnish setting drawings, templates, and
directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items
with integral anchors, that are to be embedded in concrete or masonry. Deliver such items to
Project site in time for installation.

B. Schedule installation so wall attachments are made only to completed walls. Do not support
railings temporarily by any means that do not satisfy structural performance requirements.
PART 2 - PRODUCTS
2.1 MANUFACTURERS

A. Manufacturers: Subject to compliance with requirements, provide products by one of the
following:
1. Steel Pipe and Tube Railings:
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a. Pisor Industries, Inc.
b. Sharpe Products.

c. Wagner, R & B, Inc.; a division of the Wagner Companies.
METALS, GENERAL

A. Metal Surfaces, General: Provide materials with smooth surfaces, without seam marks, roller
marks, rolled trade names, stains, discolorations, or blemishes.

B. Brackets, Flanges, and Anchors: Cast or formed metal of same type of material and finish as
supported rails, unless otherwise indicated.

STEEL AND IRON
A. Tubing: ASTM A 500 (cold formed) or ASTM A 513, Type 5 (mandrel drawn).

B. Pipe: ASTM A 53/A 53M, Type F or Type S, Grade A, Standard Weight (Schedule 40), unless
another grade and weight are required by structural loads.

C. Plates, Shapes, and Bars: ASTM A 36/A 36M.

D. Castings: Either gray or malleable iron, unless otherwise indicated.

1. Graylron: ASTM A 48/A 48M, Class 30, unless another class is indicated or required by
structural loads.

2. Malleable Iron: ASTM A 47/A 47M.
FASTENERS

A. General: Provide the following:

1. Steel Railings: Plated steel fasteners complying with ASTM B 633, Class Fe/Zn 25 for
electrodeposited zinc coating.

B. Fasteners for Anchoring Railings to Other Construction: Select fasteners of type, grade, and class
required to produce connections suitable for anchoring railings to other types of construction
indicated and capable of withstanding design loads.

C. Fasteners for Interconnecting Railing Components:

1. Provide concealed fasteners for interconnecting railing components and for attaching them
to other work, unless exposed fasteners are unavoidable or are the standard fastening
method for railings indicated.

2. Provide tamper-resistant or square or hex socket flat-head machine screws for exposed
fasteners, unless otherwise indicated.

D. Anchors: Provide cast-in-place or torque-controlled expansion anchors, fabricated from
corrosion-resistant materials with capability to sustain, without failure, a load equal to six times
the load imposed when installed in unit masonry and equal to four times the load imposed when
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installed in concrete, as determined by testing per ASTM E 488 conducted by a qualified
independent testing agency.

2.5 MISCELLANEOUS MATERIALS

A. Welding Rods and Bare Electrodes: Select according to AWS specifications for metal alloy
welded.

1. For aluminum railings, provide type and alloy as recommended by producer of metal to be
welded and as required for color match, strength, and compatibility in fabricated items.

B. Shop Primers: Provide primers that comply with Division 9 Section "High-Performance Coatings."

C. Universal Shop Primer: Fast-curing, lead- and chromate-free, universal modified-alkyd primer
complying with MPI#79.

1. Use primer with a VOC content of 420 g/L (3.5 Ib/gal.) or less when calculated according to
40 CFR 59, Subpart D (EPA Method 24).

D. Shop Primer for Galvanized Steel: Zinc-dust, zinc-oxide primer formulated for priming zinc-
coated steel and for compatibility with finish paint systems indicated, and complying with SSPC-
Paint 5.

E. Galvanizing Repair Paint: High-zinc-dust-content paint for regalvanizing welds in steel, complying
with SSPC-Paint 20.

F. Bituminous Paint: Cold-applied asphalt emulsion complying with ASTM D 1187.

G. Nonshrink, Nonmetallic Grout: Factory-packaged, nonstaining, noncorrosive, nongaseous grout
complying with ASTM C 1107. Provide grout specifically recommended by manufacturer for
interior and exterior applications.

H. Anchoring Cement: Factory-packaged, nonshrink, nonstaining, hydraulic-controlled expansion
cement formulation for mixing with water at Project site to create pourable anchoring, patching,
and grouting compound.

1. Water-Resistant Product: At exterior locations and where indicated provide formulation that
is resistant to erosion from water exposure without needing protection by a sealer or
waterproof coating and that is recommended by manufacturer for exterior use.

2.6 FABRICATION

A. General: Fabricate railings to comply with requirements indicated for design, dimensions,
member sizes and spacing, details, finish, and anchorage, but not less than that required to
support structural loads.

B. Assemble railings in the shop to greatest extent possible to minimize field splicing and assembly.
Disassemble units only as necessary for shipping and handling limitations. Clearly mark units for
reassembly and coordinated installation. Use connections that maintain structural value of
joined pieces.
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C. Cut, drill, and punch metals cleanly and accurately. Remove burrs and ease edges to a radius of
approximately 1/32 inch, unless otherwise indicated. Remove sharp or rough areas on exposed
surfaces.

D. Form work true to line and level with accurate angles and surfaces.

E. Fabricate connections that will be exposed to weather in a manner to exclude water. Provide
weep holes where water may accumulate.

F. Cut, reinforce, drill, and tap as indicated to receive finish hardware, screws, and similar items.
G. Connections: Fabricate railings with welded connections, unless otherwise indicated.
H. Welded Connections: Cope components at connections to provide close fit, or use fittings

designed for this purpose. Weld all around at connections, including at fittings.

1. Use materials and methods that minimize distortion and develop strength and corrosion
resistance of base metals.

2. Obtain fusion without undercut or overlap.
3. Remove flux immediately.
4. At exposed connections, finish exposed surfaces smooth and blended so no roughness shows

after finishing and welded surface matches contours of adjoining surfaces.

I.  Welded Connections for Aluminum Pipe: Fabricate railings to interconnect members with
concealed internal welds that eliminate surface grinding, using manufacturer's standard system
of sleeve and socket fittings.

J.  Nonwelded Connections: Connect members with concealed mechanical fasteners and fittings.
Fabricate members and fittings to produce flush, smooth, rigid, hairline joints.

K. Form changes in direction as follows:

1. By flush bends or by inserting prefabricated flush-elbow fittings.

L. Form simple and compound curves by bending members in jigs to produce uniform curvature for
each repetitive configuration required; maintain cross section of member throughout entire
bend without buckling, twisting, cracking, or otherwise deforming exposed surfaces of
components.

M. Close exposed ends of railing members with prefabricated end fittings.

N. Provide wall returns at ends of wall-mounted handrails, unless otherwise indicated. Close ends
of returns unless clearance between end of rail and wall is 1/4 inch or less.

O. Brackets, Flanges, Fittings, and Anchors: Provide wall brackets, flanges, miscellaneous fittings,
and anchors to interconnect railing members to other work, unless otherwise indicated.

1. At brackets and fittings fastened to plaster or gypsum board partitions, provide fillers made
from crush-resistant material, or other means to transfer wall loads through wall finishes to
structural supports and prevent bracket or fitting rotation and crushing of substrate.
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Provide inserts and other anchorage devices for connecting railings to concrete or masonry work.
Fabricate anchorage devices capable of withstanding loads imposed by railings. Coordinate
anchorage devices with supporting structure.

For railing posts set in concrete, provide steel sleeves not less than 6 inches long with inside
dimensions not less than 1/2 inch greater than outside dimensions of post, with steel plate
forming bottom closure.

For removable railing posts, fabricate slip-fit sockets from steel tube or pipe whose ID is sized for
a close fit with posts; limit movement of post without lateral load, measured at top, to not more
than one-fortieth of post height. Provide socket covers designed and fabricated to resist being
dislodged.

1. Provide chain with eye, snap hook, and staple across gaps formed by removable railing
sections at locations indicated. Fabricate from same metal as railings.

2.7 FINISHES, GENERAL

A

D.

Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for
recommendations for applying and designating finishes.

Protect mechanical finishes on exposed surfaces from damage by applying a strippable,
temporary protective covering before shipping.

Appearance of Finished Work: Variations in appearance of abutting or adjacent pieces are
acceptable if they are within one-half of the range of approved Samples. Noticeable variations in
the same piece are not acceptable. Variations in appearance of other components are
acceptable if they are within the range of approved Samples and are assembled or installed to
minimize contrast.

Provide exposed fasteners with finish matching appearance, including color and texture, of
railings.

2.8 STEEL AND IRON FINISHES

A

Galvanized Railings:

1. Hot-dip galvanize indicated steel and iron railings, including hardware, after fabrication.
2. Comply with ASTM A 123/A 123M for hot-dip galvanized railings.

3. Comply with ASTM A 153/A 153M for hot-dip galvanized hardware.

Fill vent and drain holes that will be exposed in the finished Work, unless indicated to remain as
weep holes, by plugging with zinc solder and filing off smooth.

For galvanized railings, provide hot-dip galvanized fittings, brackets, fasteners, sleeves, and other
ferrous components.

For nongalvanized steel railings, provide nongalvanized ferrous-metal fittings, brackets,
fasteners, and sleeves, except galvanize anchors to be embedded in exterior concrete or
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masonry.

Preparation for Shop Priming: After galvanizing, thoroughly clean railings of grease, dirt, oil, flux,
and other foreign matter, and treat with metallic-phosphate process.

Preparation for Shop Priming: Prepare uncoated ferrous-metal surfaces to comply with
minimum requirements indicated below for SSPC surface preparation specifications and
environmental exposure conditions of installed railings:

1. Exterior Railings (SSPC Zone 1B): SSPC-SP 6/NACE No. 3, "Commercial Blast Cleaning."
Apply shop primer to prepared surfaces of railings, unless otherwise indicated. Comply with
requirements in SSPC-PA 1, "Paint Application Specification No. 1: Shop, Field, and Maintenance

Painting of Steel," for shop painting. Primer need not be applied to surfaces to be embedded in
concrete or masonry.

1. Do not apply primer to galvanized surfaces.

2. Stripe paint corners, crevices, bolts, welds, and sharp edges.

PART 3 - EXECUTION

31

3.2

EXAMINATION

A.

Examine plaster and gypsum board assemblies, where reinforced to receive anchors, to verify
that locations of concealed reinforcements have been clearly marked for Installer. Locate
reinforcements and mark locations if not already done.

INSTALLATION, GENERAL

A. Fit exposed connections together to form tight, hairline joints.

B.

Perform cutting, drilling, and fitting required for installing railings. Set railings accurately in
location, alignment, and elevation; measured from established lines and levels and free of rack.

1. Do not weld, cut, or abrade surfaces of railing components that have been coated or finished
after fabrication and that are intended for field connection by mechanical or other means
without further cutting or fitting.

2. Set posts plumb within a tolerance of 1/16 inch in 3 feet.
3. Align rails so variations from level for horizontal members and variations from parallel with

rake of steps and ramps for sloping members do not exceed 1/4 inch in 12 feet.

Corrosion Protection: Coat concealed surfaces of aluminum that will be in contact with grout,
concrete, masonry, wood, or dissimilar metals, with a heavy coat of bituminous paint.

Adjust railings before anchoring to ensure matching alignment at abutting joints.

Fastening to In-Place Construction: Use anchorage devices and fasteners where necessary for
securing railings and for properly transferring loads to in-place construction.
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RAILING CONNECTIONS

A

Nonwelded Connections: Use mechanical joints for permanently connecting railing components.
Use wood blocks and padding to prevent damage to railing members and fittings. Seal recessed
holes of exposed locking screws using plastic cement filler colored to match finish of railings.

Welded Connections: Use fully welded joints for permanently connecting railing components.
Comply with requirements for welded connections in Part 2 "Fabrication" Article whether
welding is performed in the shop or in the field.

Expansion Joints: Install expansion joints at locations indicated but not farther apart than
required to accommodate thermal movement. Provide slip-joint internal sleeve extending 2
inches beyond joint on either side, fasten internal sleeve securely to 1 side, and locate joint
within 6 inches of post.

ANCHORING POSTS

A

D.

Use steel pipe sleeves preset and anchored into concrete for installing posts. After posts have
been inserted into sleeves, fill annular space between post and sleeve with non-shrink,
nonmetallic grout or anchoring cement, mixed and placed to comply with anchoring material
manufacturer's written instructions.

Leave anchorage joint exposed; wipe off surplus anchoring material; and leave 1/8-inch buildup,
sloped away from post.

Anchor posts to metal surfaces with oval flanges, angle type, or floor type as required by
conditions, connected to posts and to metal supporting members as follows:

1. For aluminum pipe railings, attach posts using fittings designed and engineered for this
purpose.

2. For stainless-steel pipe railings, weld flanges to post and bolt to supporting surfaces.

3. For steel pipe railings, weld flanges to post and bolt to metal supporting surfaces.

Install removable railing sections, where indicated, in slip-fit metal sockets cast in concrete.

ANCHORING RAILING ENDS

A

Anchor railing ends to concrete and masonry with round flanges connected to railing ends and
anchored to wall construction with anchors and bolts.

Anchor railing ends to metal surfaces with flanges bolted to metal surfaces and welded to railing
ends or connected to railing ends using nonwelded connections.

ATTACHING HANDRAILS TO WALLS

A

Attach handrails to wall with wall brackets. Provide brackets with 1-1/2-inch clearance from
inside face of handrail and finished wall surface.

1. Use type of bracket with predrilled hole for exposed bolt anchorage.
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B. Locate brackets as indicated or, if not indicated, at spacing required to support structural loads.

C. Secure wall brackets to building construction as follows:
1. For concrete and solid masonry anchorage, use drilled-in expansion shields and hanger.

2. For wood stud partitions, use hanger or lag bolts set into wood backing between studs.
Coordinate with carpentry work to locate backing members.

3. For steel-framed gypsum board and/or plaster partitions, fasten brackets directly to
concealed steel reinforcements using self-tapping screws of size and type required to
support structural loads.

3.7 ADJUSTING AND CLEANING

A. Clean aluminum and stainless steel by washing thoroughly with clean water and soap and rinsing
with clean water.

B. Touchup Painting: Cleaning and touchup painting of field welds, bolted connections, and
abraded areas of shop paint are specified in Division 9 painting Sections.

C. Galvanized Surfaces: Clean field welds, bolted connections, and abraded areas and repair
galvanizing to comply with ASTM A 780.

3.8 PROTECTION

A. Protect finishes of railings from damage during construction period with temporary protective
coverings approved by railing manufacturer. Remove protective coverings at time of Substantial
Completion.

B. Restore finishes damaged during installation and construction period so no evidence remains of
correction work. Return items that cannot be refinished in the field to the shop; make required
alterations and refinish entire unit, or provide new units.

END OF SECTION
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SECTION 07 60 00

FLASHING AND SHEET METAL

PART 1 - GENERAL
1.01 SUMMARY
A. All applicable portions of Division 1, including the drawings and general provisions of the contract,
the general and supplementary conditions and Division 1 specification sections which apply to work

of this section as if printed herein.

B. Section Includes:
1. Flashings and counter flashings as indicated on the Drawings and specified herein.

C. Related Sections:
1. The General Conditions, Supplementary Conditions and Division 1 are fully applicable to this
Section, as if repeated herein.
2. Section 07 92 00 — Joint Sealants.
3. Section 09 91 00 - Painting.
1.02 REFERENCES

A. Fabricate sheet metal items from sheet steel in accordance with ASTM G90.

B. ASTM A924 / A924M-16ael - General Requirements for Steel Sheet, Metallic-Coated by the Hot Dip
Process.

C. FSTT-C494B — Federal Specification for Coating Compound, Bituminous, Solvent Type, Acid
Resistant.

D. SMACNA - Architectural Sheet Metal Manual, current edition.
E. AWS - American Welding Society.

1.03  SUBMITTALS
A. Submit under provisions of Section 01 33 00.

B. Shop Drawings: Indicate locations, configurations, jointing methods, welding methods, fastening
methods, expansion joint layouts, downspout layout and installation details.

C. Samples: Submit two samples, 12 inches long illustrating component design, finish, color, and
configuration.
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1.04 QUALITY ASSURANCE

A

Conform to SMACNA Manual for architectural sheet metal flashing and installation details.

PART 2 - PRODUCTS

2.01 MATERIALS

A

B.

Where general flashing pieces are shown on drawings, provide steel sheet metal of at least 22-gauge
steel unless otherwise noted on drawings.

Galvanized Steel: ASTM A924 / A924M-09a, Grade A, G90 zinc coating.

2.02  ACCESSORIES

A. Fasteners and Clips: Provide as required and appropriate for the materials being fastened. Where
fasteners or clips may be exposed to outside weather conditions, provide galvanized or stainless-
steel type.

1. Provide fasteners such as bolts, screws, and nails hot-dip galvanized as specified in accordance
with ASTM A153.

B. Where rivets will be used, provide malleable iron type with rust-inhibitive coating.

C. If drive pins are incorporated into work, provide Omark or other approved, cadmium plated with
neoprene facing, at least 1-inch long, with neoprene washers.

D. Solder: For use steel or copper, provide 50 — 50 tin/lead solder (ASTM B32) with rosin flux.

E. Solder: For use with stainless steel, provide 60 — 40 tin/lead solder (ASTM B32) with acid-chloride
type flux, except use rosin flux over tinned surfaces.

F. Bituminous Coating: SSPC — Paint 12, solvent-type bituminous mastic, nominally free of sulfur,
compounded for 15-mil dry film thickness per coat.

G. Mastic Sealant: Polyisobutylene; non-hardening, non-skinning, non-drying, non-migrating sealant.

H. Elastomeric Sealant: Generic type recommended by manufacturer of metal and fabricator of
components being sealed and complying with requirements for joint sealants as specified in Section
07 92 00 Joint Sealers.

I.  Epoxy Seam Sealer: Two-part noncorrosive metal seam cementing compound, recommended by
metal manufacturer for exterior/interior non-moving joints including riveted joints.

J.  Adhesives: Type recommended by flashing sheet manufacturer for waterproof/weather-resistant
seaming and adhesive application of flashing sheet.
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2.03

2.04

FLASHING AND SHEET METAL
076000-3

FABRICATION

A

General Metal Fabrication:

1. Shop fabricate work to greatest extent possible. Comply with details shown and with applicable
requirements of SMACNA "Architectural Sheet Metal Manual" and other recognized industry
practices. Fabricate waterproof and weather-resistant performance with expansion provisions
for running work, sufficient to permanently prevent leakage, damage, or deterioration of the
work.

2. Form work to fit substrates. Comply with material manufacturer instructions and
recommendations for forming material. Form exposed sheet metal work without excessive oil-
canning, buckling, and tool marks, true to line and levels indicated, with exposed seams with
epoxy seam sealer; rivet joints for additional strength where required.

Seams: Fabricate non-moving seams in sheet metal with flat-lock seams. For metal other than
aluminum, in edges to be seamed, form seams and solder. Form aluminum seams with epoxy seam
sealer; rivet joints for additional strength where required.

Expansion Provisions: Where lapped or bayonet-type expansion provisions in work cannot be used
or would not be sufficiently weather/waterproof, form expansion joints of intermeshing hooked
flanges, not less than 1 inch deep, filled with mastic sealant (concealed within joints).

Sealant Joints: Where movable, non-expansion type joints are indicated or required for proper
performance of work, form metal to provide for proper installation of elastomeric sealant, in
compliance with SMACNA standards.

Separations: Provide for separation of metal from incompatible metal or corrosive substrates by
coating concealed surfaces at locations of contact, with bituminous coating or other permanent
separation as recommended by manufacturer/fabricator.

PREFABRICATED SHEET METALS

C.

Flashing: Provide minimum 22-gauge galvanized flashing to the sizes and shapes as detailed on the
drawings. All exposed flashing shall be primed and painted per the paint specification sections.
Provide minimum two (2) coats of paint.

PART 3 — EXECUTION

3.01 PREPARATION
A. Inspect substrate conditions prior to installation of sheet metal items. Conditions which could be
detrimental to correct and proper installation of sheet metal assemblies are to be called to the
attention of the Owner for their disposition prior to sheet metal work being installed.
B. Coordinate fabrication and installation of sheet metal items with work of others such as roofing,
curtainwall and windows, sealants, mechanical and electrical.
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FLASHING AND SHEET METAL

076000-4
3.02  INSTALLATION
A. General: Except as otherwise indicated, comply with manufacturer's installation instructions and
recommendations and with SMACNA "Architectural Sheet Metal Manual." Anchor units of work
securely in place by methods indicated, providing for thermal expansion of metal units; conceal
fasteners where possible, and set units true to line and level as indicated. Install work with laps,
joints, and seams that will be permanently watertight and weatherproof.
B. Bed flanges of work in a thick coat of bituminous roofing cement where required for waterproof
performance.
C. Joints
1. Typically, provide flat locked joints with sealant between metal surfaces, unless shown
otherwise. Where standing seams are required, provide with folded corners.
2. Provide minimum of 3-inch laps.
3. Where concealed joints are possible, provide flat locked joints with 3-inch reinforcing behind,
set-in full bed of sealant.
4. Do not leave sheet metal joint unsealed. See se