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0410-416 Albert Einstein Gym Floor Water Damage Modernization / 
Renovation 04 - Construction 06.20.2022 08.31.2022 Bid HMR Architects Pro Flooring 

Corporation 464,375.00 464,375.00 464,375.00 369,886.00

0032-416 Caleb Greenwood Playground Land Improvement 04 - Construction 06.20.2022 08.30.2022 Bid California Design 
West AM Stephens 2,000,000.00 2,040,000.00 2,019,186.39 120,884.48

445 Door Security Improvement at 13 North East 
Area Elementary Schools

Modernization / 
Renovation 04 - Construction 11.09.2020 10.31.2022 Other ICU Technologies Inc 1,010,000.00 1,010,000.00 987,663.89 897,354.72

440 Door Security Improvement at 20 South Area 
Elementary Schools

Modernization / 
Renovation 04 - Construction 08.01.2020 10.31.2022 Other ICU Technologies Inc 1,445,000.00 1,445,000.00 1,406,650.46 1,362,334.33

448 Door Security Improvement at 7 High Schools Modernization / 
Renovation 04 - Construction 11.09.2020 10.31.2022 Other ICU Technologies Inc 1,415,000.00 1,415,000.00 1,378,986.46 1,201,578.25

446 Door Security Improvement at 7 Middle 
Schools

Modernization / 
Renovation 04 - Construction 11.09.2020 10.31.2022 Other ICU Technologies Inc 1,095,000.00 1,095,000.00 1,066,829.69 966,154.39

447 Door Security Improvement at 8 Small High 
Schools

Modernization / 
Renovation 04 - Construction 11.09.2020 10.31.2022 Other ICU Technologies Inc 270,000.00 270,000.00 258,643.82 237,175.52

449 Door Security Improvement at Remaining Sites Modernization / 
Renovation 04 - Construction 11.09.2020 10.31.2022 Other ICU Technologies Inc 520,000.00 520,000.00 506,111.96 400,749.50

0104-416 Elder Creek Irrigation Land Improvement 04 - Construction 11.01.2021 08.30.2022 Bid MTW Group Bothman Construction 1,500,000.00 2,750,000.00 367,619.54 79,449.05

450 E-Rate 24 Cabling Infrastructure Technology - 
Infrastructure 04 - Construction 04.01.2021 08.31.2021 Other 22,203.05 22,203.05 22,203.05 6,685.56

0350-418 Genevieve F. Didion Playground Land Improvement 04 - Construction 06.27.2022 08.31.2022 Bid HMR Architects Lamon Construction 
Co Inc 1,000,000.00 2,300,000.00 452,726.19 95,534.69

0520-433 Hiram Johnson Stadium
Land Improvement, 
Modernization / 
Renovation

04 - Construction 06.27.2022 12.31.2022 Lease Lease Back Verde Design Inc. AM Stephens 3,050,000.00 9,300,000.00 9,293,507.50 469,034.81

0144-401 Hubert H. Bancroft Playground Land Improvement 04 - Construction 07.06.2021 08.20.2021 Bid Warren Consulting 
Engineering Inc. McGuire & Hester 1,500,000.00 1,000,000.00 913,358.80 909,155.05

0525-442-1 John F. Kennedy Roof Replacement Modernization / 
Renovation 04 - Construction 06.20.2022 08.31.2022 Lease Lease Back HMC Architects PAC Shield Roof 

Services 3,524,000.00 6,250,000.00 6,237,221.60 3,404,578.75

458 LED Lighting Exterior Green 04 - Construction 04.01.2022 06.30.2024 Other Efficient Lighting 
Design 2,353,350.00 2,353,350.00 2,353,350.00 0.00

0844-439 Transportation Electric Bus Infrastructure Modernization / 
Renovation 04 - Construction 07.01.2020 06.30.2021 Bid HMC Architects JB Electric 600,000.00 600,000.00 312,375.18 286,823.30

0594-416 A. Warren McClaskey Parking Lot Modernization / 
Renovation 03 - Design 02.19.2021 08.20.2021 Lease Lease Back Warren Consulting 

Engineering Inc. 3,500,000.00 3,500,000.00 55,707.50 55,707.50

0570-409 American Legion Roof Replacement Modernization / 
Renovation 03 - Design 07.01.2022 07.01.2022 1,000,000.00 1,000,000.00 0.00 0.00

0510-433 C.K. McClatchy HVAC for Admin & Cafeteria Modernization / 
Renovation 03 - Design 07.01.2022 08.31.2023 Lionakis 1,500,000.00 1,500,000.00 86,000.00 0.00

0520-442 Hiram Johnson Baseball Field Land Improvement 03 - Design 01.01.2022 09.01.2022 Lease Lease Back Verde Design Inc. 1,000,000.00 1,000,000.00 470,195.00 244,010.50

0520-462 Hiram Johnson HVAC Replacements Modernization / 
Renovation 03 - Design 07.01.2022 08.31.2023 1,500,000.00 1,500,000.00 0.00 0.00

459 Irrigation Controls at Albert Einstein, George 
Washington Carver and Hiram Johnson Land Improvement 03 - Design 04.28.2022 08.31.2022 Other Saenz Landscaping 185,000.00 310,000.00 0.00 0.00

0168-418 John D. Sloat Playground & Parking Lot Land Improvement 03 - Design 06.10.2022 06.10.2022 4,000,000.00 4,000,000.00 167,300.00 0.00

0525-462 John F. Kennedy Parking Lot Land Improvement 03 - Design 07.01.2022 08.31.2023 HMC Architects 5,000,000.00 5,000,000.00 437,370.00 0.00

0530-442 Luther Burbank Pool Replacement Land Improvement 03 - Design 02.19.2021 10.31.2021 Lease Lease Back Lionakis Otto Construction 1,500,000.00 8,000,000.00 1,055,316.50 348,859.68

0272-409 Parkway Playground Land Improvement 03 - Design 06.27.2022 08.31.2022 California Design 
West Lamon Construction 1,000,000.00 1,860,000.00 481,713.58 94,144.66

457 Security Fencing at 7 Sites Land Improvement 03 - Design 06.27.2022 12.31.2022 Bid Roebbelen 
Contracting, Inc. 2,000,000.00 2,000,000.00 1,957,612.00 0.00

0327-401 Sequoia Restroom Replacement New Construction 03 - Design 07.01.2022 08.31.2023 2,000,000.00 2,000,000.00 0.00 0.00
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0363-409 Theodore Judah Playground Land Improvement 03 - Design 07.01.2022 08.31.2023 1,500,000.00 1,500,000.00 30,500.00 0.00

0410-409 Albert Einstein Core Academic Renovation Core Academic 
Renovation 02 - Pre-Design 03.01.2021 10.31.2022 Nacht & Lewis 9,988,613.24 9,988,613.24 668,813.00 0.00

0530-434 Luther Burbank Core Academic Renovation 
Phase 2

Core Academic 
Renovation 02 - Pre-Design 03.01.2021 10.31.2022 Lease Lease Back 6,000,000.00 6,000,000.00 0.00 0.00

Grand Totals 130,807,066.29 152,036,622.06 62,647,281.32 22,324,793.77
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0032-409 Caleb Greenwood 4th R Portable Addition Modernization / 
Renovation 06 - Complete 04.01.2019 12.31.2020 Bid William + Paddon AM Stephens 250,000.00 251,339.09 251,339.09

444 Door Security Improvement at 10 North West Area 
Elementary Schools

Modernization / 
Renovation 06 - Complete 11.09.2020 11.09.2020 Other ICU Technologies Inc 700,000.00 679,790.96 679,790.96

443 Door Security Improvement at 8 West Area 
Elementary Schools

Modernization / 
Renovation 06 - Complete 11.09.2020 11.09.2020 Other ICU Technologies Inc 670,000.00 655,023.87 655,023.87

0807-000 Facilities Master Plan 2020-2025 06 - Complete 07.01.2019 06.30.2020 1,880,000.00 2,158,477.50 2,158,477.50

0117-417 Father Keith B. Kenny Greenspace Land Improvement 06 - Complete 08.03.2021 08.20.2021 Bid Warren Consulting 
Engineering Inc.

Martin General 
Engineering, Inc. 200,000.00 374,421.22 374,421.22

0117-416 Father Keith B. Kenny Roof Modernization / 
Renovation 06 - Complete 06.21.2021 08.30.2021 Bid Roofing & Solar 

Construction Inc. 2,500,000.00 908,865.10 908,865.10

0525-434 John F. Kennedy Core Academic Renovation Core Academic 
Renovation 06 - Complete 11.25.2019 01.29.2021 Lease Lease 

Back HMC Architects Roebbelen 
Contracting, Inc. 17,136,618.94 16,549,849.34 16,549,849.34

0530-416 Luther Burbank Core Academic Renovation Core Academic 
Renovation 06 - Complete 06.08.2020 12.31.2020 Lease Lease 

Back WLC Architects Clark & Sullivan 
Construction 17,835,187.15 11,497,832.17 11,497,832.17

0138-416 Martin Luther King Jr. Roof Modernization / 
Renovation 06 - Complete 06.21.2021 08.30.2021 Bid Roebbelen 

Contracting, Inc. 1,500,000.00 811,297.00 811,297.00

0810-428-1 Nutrition Services - Central Kitchen Phase 1
Modernization / 
Renovation, New 
Construction

06 - Complete 04.26.2018 12.31.2019 Lease Lease 
Back HMC Architects Roebbelen 

Contracting, Inc. 12,421,834.00 12,722,736.79 12,722,736.79

0810-428 Nutrition Services - Central Kitchen Phase 2 New Construction 06 - Complete 05.23.2019 11.15.2020 Lease Lease 
Back HMC Architects Roebbelen Contracting 

Inc 43,828,303.03 39,265,026.17 39,265,026.17

0810-428-2 Nutrition Services - Redding Avenue Demo New Construction 06 - Complete 11.01.2018 06.30.2020 Lease Lease 
Back JM Environmental 450,000.00 342,135.94 342,135.94

0595-401 24th & Florin Entry Gate Modernization / 
Renovation 07 - Archived 07.01.2018 12.31.2018 Other Del Paso Pipe & Steel 7,852.16 7,852.16 7,852.16

0594-432 A. Warren McClaskey Classroom Lighting Green 07 - Archived 06.01.2020 06.19.2020 Bid Edge Electrical Amplified Industrial 
Inc. 100,000.00 95,238.00 95,238.00

0594-409 A. Warren McClaskey HVAC Duct Work Modernization / 
Renovation 07 - Archived 03.01.2019 06.30.2019 Quote(s) MSI Mechanical 

Systems 5,720.00 5,720.00 5,720.00

0594-424 A. Warren McClaskey New Rain Gutters and 
EcoLandscaping Green 07 - Archived 09.11.2017 11.13.2017 Bid Great Valley Design Saenz Landscape 

Construction 115,000.00 111,780.30 111,780.30

0594-402 A. Warren McClaskey Recycle Room Air 
Conditioner Green 07 - Archived 11.15.2014 01.31.2015 Quote(s) Kwick Mechanical 43,087.87 47,795.49 47,795.49

0594-423 A. Warren McClaskey Water Harvesting System Green 07 - Archived 11.01.2017 11.13.2017 Bid Great Valley Design 
Inc.

Saenz Landscape 
Construction 115,000.00 65,108.00 65,108.00

0010-409 A.M. Winn Asphalt Land Improvement 07 - Archived 06.15.2018 08.15.2018 Bid AM Stephens 
Construction 850,000.00 511,152.66 511,152.66

0010-432 A.M. Winn Classroom Lighting Green 07 - Archived 09.03.2019 03.28.2020 Bid Edge Electrical Clear Blue Energy 
Corp 200,000.00 184,051.84 184,051.84

816-0010 A.M. Winn Daylighting Green 07 - Archived 07.01.2013 06.30.2014 Seward L. Schreder 
Construction Inc. 100,000.00 100,000.00 100,000.00

0010-424 A.M. Winn EcoLandscaping Green 07 - Archived 07.01.2016 09.30.2017 Quote(s) Great Valley Design 
Inc.

Saenz Landscape 
Construction 60,000.00 57,342.25 57,342.25

0010-416 A.M. Winn Hydration Station Modernization / 
Renovation 07 - Archived 10.01.2019 03.12.2021 Quote(s) JNT Building and 

Remodeling 31,919.00 22,745.72 22,745.72

0010-417 A.M. Winn Irrigation Controller Improvements Land Improvement 07 - Archived 08.01.2016 08.05.2016 Bid MTW Group Saenz Landscape 
Construction 200,000.00 219,958.00 219,958.00
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0010-423 A.M. Winn Outdoor Learning Space Green 07 - Archived 10.15.2015 09.30.2017 Bid Great Valley Design 
Inc.

Saenz Landscape 
Construction 150,000.00 112,374.00 112,374.00

0097-409 Abraham Lincoln Irrigation Land Improvement 07 - Archived 06.15.2020 08.30.2020 Bid MTW Group WABO Landscape and 
Construction 1,000,000.00 454,334.28 454,334.28

0097-416 Abraham Lincoln Paving & Restroom (1 Boy's & 1 
Girl's)

Modernization / 
Renovation 07 - Archived 06.12.2015 04.19.2016 Lease Lease 

Back California Design West Landmark 
Construction 340,736.25 289,519.72 289,519.72

0410-424 Albert Einstein EcoLandscaping/Outdoor Learning 
Space Green 07 - Archived 07.01.2016 09.30.2017 Bid Great Valley Design Sierra Valley 

Construction, Inc. 200,000.00 71,797.00 71,797.00

0410-423 Albert Einstein Hand Dryers & Flush Valves 2015-
2016 Green 07 - Archived 09.15.2015 01.15.2016 McCuen Construction 

Inc. 41,400.00 30,036.75 30,036.75

0004-405-0165 Alice Birney Asphalt/Concrete Walkways (Summer 
2015)

Emergency Repair 
Program 07 - Archived 11.10.2014 05.24.2016 Lease Lease 

Back HMR Architects Inc. Valley Precision 
Grading, Inc. 104,347.00 57,327.77 57,327.77

0004-401 Alice Birney Portable Dry Rot Modernization / 
Renovation 07 - Archived 08.01.2018 08.31.2018 JNT Building and 

Remodeling, Inc. 50,000.00 49,658.06 49,658.06

805-0807 Alice Birney Portable Project 2013 New Construction 07 - Archived 07.01.2013 06.30.2015 HMR Architects Inc. Roebbelen Contracting 
Inc 1,513,197.18 1,513,197.18 1,513,197.18

0570-416 American Legion Core Academic Renovation Core Academic 
Renovation 07 - Archived 04.29.2018 02.15.2021 Lease Lease 

Back California Design West Landmark 
Construction 5,798,234.17 8,224,565.79 8,224,565.79

700-0570 American Legion Exterior Fence Green 07 - Archived 07.01.2013 06.30.2014 Linmoore Fencing and 
Iron Works Inc. 43,245.00 43,245.00 43,245.00

0570-422 American Legion HVAC & Lighting Prop 39 - California 
Clean Energy 07 - Archived 06.15.2018 02.15.2021 Lease Lease 

Back
California Design West 
Architects Inc.

Landmark 
Construction 899,902.00 866,196.70 866,196.70

0570-401 American Legion Irrigation Improvements Land Improvement 07 - Archived 06.01.2018 06.30.2020 Lease Lease 
Back

California Design West 
Architects Inc.

Landmark 
Construction 350,000.00 91,180.00 91,180.00

0570-424 American Legion Outdoor Learning Center Green 07 - Archived 07.01.2016 06.30.2020 Lease Lease 
Back

Great Valley Design 
Inc.

Landmark 
Construction 60,000.00 27,700.00 27,700.00

815 Apple iTVs for 12 Schools Technology - 
Classroom 07 - Archived 07.01.2013 06.30.2014 Sierra Valley 

Construction, Inc. 280,468.46 280,330.40 280,330.40

817 Apple Laptops and Storage Carts Technology - 
Classroom 07 - Archived 07.01.2013 06.30.2014 Apple Inc 8,128,082.86 8,127,935.47 8,127,935.47

807 Area 1 Renovations at 25 Schools Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2014 Quote(s) In House Seward L. Schreder 

Construction Inc. 737,013.52 737,013.52 737,013.52

808 Area 2 Renovations at 6 Schools Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2014 Clark & Sullivan 

Construction 1,078,275.00 1,078,275.00 1,078,275.00

809 Area 3 Renovations at 7 Schools Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2014 Warren Consulting 

Engineering Inc.
Turner Construction 
Company 1,773,162.00 1,773,162.00 1,773,162.00

810 Area 4 Renovations at 20 Schools Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2014 Warren Consulting 

Engineering Inc.
Turner Construction 
Company 355,259.00 711,986.33 711,986.33

811 Area 5 Renovations at 11 Schools Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2014 Landmark 

Construction 1,014,330.53 1,014,330.53 1,014,330.53

0025-404 Bowling Green Chacon Fire Alarm Upgrade 
(Summer 2016)

Modernization / 
Renovation 07 - Archived 09.15.2015 02.15.2016 Lease Lease 

Back HMC Studebaker Brown 
Electric, Inc. 418,340.00 259,035.00 259,035.00

0024-416 Bowling Green McCoy AC Paving Remove and 
Replace Land Improvement 07 - Archived 06.12.2016 08.28.2016 Lease Lease 

Back HMC Architects Clark & Sullivan 
Construction 1,400,000.00 1,002,888.21 1,002,888.21

0024-424 Bowling Green McCoy EcoLandscaping Green 07 - Archived 03.05.2018 03.31.2018 Quote(s) Great Valley Design Saenz Landscape 
Construction 30,000.00 50,310.00 50,310.00

0024-417 Bowling Green McCoy Restroom Renovations Modernization / 
Renovation 07 - Archived 11.02.2015 09.01.2016 Lease Lease 

Back HMC Architects Clark & Sullivan 
Construction 632,500.00 502,764.36 502,764.36
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701-0024 Bowling Green McCoy Roofing 2014 Modernization / 
Renovation 07 - Archived 07.01.2013 10.21.2014 Landmark 

Construction 325,433.58 325,433.58 325,433.58

0640-404 Bret Harte Children's Center Fire Alarm 
Replacement

Modernization / 
Renovation 07 - Archived 05.14.2015 08.27.2015 Lease Lease 

Back HMC Architects Studebaker Brown 
Electric, Inc. 559,759.00 116,890.45 116,890.45

0029-423 Bret Harte HVAC for MPR Room Green 07 - Archived 10.06.2015 08.15.2016 Roebbelen Contracting 
Inc 69,000.00 47,273.67 47,273.67

703-0510-2 C.K. McClatchy Auxiliary Gym Floor Modernization / 
Renovation 07 - Archived 02.18.2015 07.30.2015 Bid Rainforth Grau Boberg Construction 95,000.00 85,440.15 85,440.15

0510-416 C.K. McClatchy Core Academic Renovation Core Academic 
Renovation 07 - Archived 10.28.2016 12.22.2017 Lease Lease 

Back
Rainforth Grau 
Architects

Clark & Sullivan 
Construction 25,813,093.43 20,452,249.22 20,452,249.22

0510-427 C.K. McClatchy Field Improvements Land Improvement 07 - Archived 04.19.2017 09.01.2017 Lease Lease 
Back

Rainforth Grau 
Architects

Landmark 
Construction 2,000,000.00 4,787,998.08 4,787,998.08

703-0510-1 C.K. McClatchy Gym Modernization Green, Modernization 
/ Renovation 07 - Archived 07.01.2013 12.31.2014 Lease Lease 

Back
Rainforth Grau 
Architects

Clark & Sullivan 
Construction 1,979,133.78 2,344,983.33 2,344,983.33

0510-422 C.K. McClatchy Pool & HVAC Equipment Prop 39 - California 
Clean Energy 07 - Archived 02.28.2018 12.31.2020 Bid

Tricon Construction 
Inc dba Tricon 
Aquatics / IES 
(Famand Inc) NOC: 
2/13/20

275,246.48 246,748.66 246,748.66

0510-417 C.K. McClatchy Power Upgrade Core Academic 
Renovation 07 - Archived 11.01.2015 08.01.2016 Lease Lease 

Back
Rainforth Grau 
Architects

Clark & Sullivan 
Construction 1,000,000.00 96,000.00 96,000.00

0510-409 C.K. McClatchy Room 207 and Computer Lab 
Repairs

Core Academic 
Renovation 07 - Archived 03.01.2016 06.30.2016 Bid Saenz Landscape 

Construction 70,000.00 56,652.00 56,652.00

0510-418 C.K. McClatchy Tennis Court Overlay Land Improvement 07 - Archived 06.01.2018 08.31.2018 Bid Sierra National 
Construction Inc 200,000.00 128,200.00 128,200.00

0032-404 Caleb Greenwood Fire Alarm Panel Upgrade Modernization / 
Renovation 07 - Archived 12.15.2014 03.03.2015 Lease Lease 

Back In House Studebaker Brown 
Electric, Inc. 83,656.00 7,882.55 7,882.55

0032-423 Caleb Greenwood Hand Dryers & Flush Valves Green 07 - Archived 10.01.2015 01.15.2016 McCuen Construction 
Inc. 41,000.00 12,985.25 12,985.25

700-0032 Caleb Greenwood Roofing 2014 Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2015 Roebbelen Contracting 

Inc 258,706.87 258,706.87 258,706.87

0032-402 Caleb Greenwood Skylights Green 07 - Archived 09.14.2014 09.14.2014 Lease Lease 
Back In House Roebbelen Contracting 

Inc 50,736.00 50,736.00 50,736.00

703-0415 California Gym Addition Modernization / 
Renovation 07 - Archived 03.23.2015 10.23.2015 Bid Rainforth Grau 

Architects
Landmark 
Construction 2,864,744.65 3,108,026.45 3,108,026.45

0375-401 California Montessori HVAC for 1 Portable Modernization / 
Renovation 07 - Archived 09.01.2017 12.31.2017 Quote(s) Rainforth Grau 

Architects
MSI Mechanical 
Systems 14,000.00 13,270.00 13,270.00

704-0415 California New HVAC & Lighting

Modernization / 
Renovation, Prop 39 - 
California Clean 
Energy

07 - Archived 10.18.2014 05.11.2018 Lease Lease 
Back Rainforth Grau Roebbelen Contracting 

Inc 4,050,450.00 3,297,475.63 3,297,475.63

0415-409 California Roof Dry Rot Repair Modernization / 
Renovation 07 - Archived 04.21.2017 08.31.2017 Bid Rainforth Grau 

Architects
Clark & Sullivan 
Construction 500,000.00 641,092.55 641,092.55

0035-432 Camellia Classroom Lighting Green 07 - Archived 09.03.2019 03.28.2020 Bid Edge Electrical 
Consulting

Clear Blue Energy 
Corp 200,000.00 196,129.96 196,129.96

0035-423 Camellia Hand Dryers & Flush Valves 2015-2016 Green 07 - Archived 10.01.2015 01.15.2016 McCuen Construction 
Inc. 41,000.00 15,663.00 15,663.00
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0035-409 Camellia HVAC for Network Equipment Closet Modernization / 
Renovation 07 - Archived 11.07.2017 12.31.2017 Quote(s) MSI Mechanical 

Systems 6,720.00 6,720.00 6,720.00

0035-401-1 Camellia Paving Crack Fill & Seal Coat (Summer 
2015) Land Improvement 07 - Archived 03.05.2015 01.22.2016 Quote(s) Warren Consulting 

Engineering Inc. Sierra National Asphalt 20,000.00 23,100.00 23,100.00

0035-401 Camellia Walkway Land Improvement 07 - Archived 07.01.2015 07.01.2015
AJ's Concrete & 
Landscape 
Construction

3,816.00 3,816.00 3,816.00

0037-401 Caroline Wenzel Paving Crack Fill & Seal Coat Land Improvement 07 - Archived 06.12.2015 08.28.2015 Quote(s) Warren Consulting 
Engineering Inc. Sierra National Asphalt 56,910.00 46,100.00 46,100.00

0098-409 Cesar Chavez Irrigation Controller Replacement Land Improvement 07 - Archived 04.01.2017 08.31.2017
AJ's Concrete & 
Landscape 
Construction

25,000.00 10,120.00 10,120.00

0593-404 Charles A. Jones Skill Center Fire Alarm Upgrade Modernization / 
Renovation 07 - Archived 12.15.2014 04.03.2015 Lease Lease 

Back In House Studebaker Brown 
Electric, Inc. 26,500.00 12,207.90 12,207.90

419 Class Size Reduction - 9 sites 2016 Modernization / 
Renovation 07 - Archived 12.15.2015 08.15.2016 Lease Lease 

Back California Design West Seward L. Schreder 
Construction Inc. 3,150,000.00 3,160,922.14 3,160,922.14

0108-417 Class Size Reduction - Ethel I. Baker Sewer & 
Water

Modernization / 
Renovation 07 - Archived 03.15.2018 12.31.2018 Quote(s) BRCO Constructors, 

Inc. 45,000.00 43,950.00 43,950.00

417 Class Size Reduction - Sewer & Water Modernization / 
Renovation 07 - Archived 02.20.2018 08.31.2018 Bid California Design West BRCO Constructors, 

Inc. 700,000.00 376,900.00 376,900.00

0040-404/0040-
405-0196 Clayton B. Wire Fire Alarm Replacement

Emergency Repair 
Program, 
Modernization / 
Renovation

07 - Archived 05.15.2015 08.28.2015 Lease Lease 
Back HMC Architects Studebaker Brown 

Electric, Inc. 800,548.00 1,414,685.12 1,414,685.12

0650-404 Collis P. Huntington Children's Center Fire Alarm 
Upgrade

Modernization / 
Renovation 07 - Archived 09.28.2014 09.28.2014 Lease Lease 

Back HMC Architects Studebaker Brown 
Electric, Inc. 149,412.00 140,868.15 140,868.15

0043-404 Collis P. Huntington Fire Alarm Upgrade - Panel 
Only

Modernization / 
Renovation 07 - Archived 12.19.2014 06.20.2015 Lease Lease 

Back In House Studebaker Brown 
Electric, Inc. 94,546.00 18,784.17 18,784.17

403 Comcast BESTNet Fiber Upgrade Technology - 
Infrastructure 07 - Archived 09.01.2015 06.30.2016 Other

Sacramento 
Educational Cable 
Consortium

1,024,658.00 1,055,709.73 1,055,709.73

0300-409 Crocker / Riverside CSR Accessibility Requirements Modernization / 
Renovation 07 - Archived 07.15.2017 09.30.2017 Bid California Design West BRCO Constructors, 

Inc. 150,000.00 130,000.00 130,000.00

700-0300 Crocker / Riverside Daylighting Green 07 - Archived 07.01.2013 06.30.2014 Point 2 Structural 
Engineers Inc.

Roebbelen Contracting 
Inc 121,745.00 121,745.00 121,745.00

0300-416 Crocker / Riverside Paving (Summer 2016) Modernization / 
Renovation 07 - Archived 05.15.2016 08.27.2016 Bid Warren Consulting 

Engineering Inc.
Seward L. Schreder 
Construction Inc. 150,000.00 101,806.00 101,806.00

0300-401 Crocker / Riverside Roofing (Summer 2015) Modernization / 
Renovation 07 - Archived 06.12.2015 08.28.2015 Lease Lease 

Back
Roebbelen Contracting 
Inc 703,000.00 526,460.00 526,460.00

0808-401 Data Backup Recovery System Technology - 
Infrastructure 07 - Archived 11.01.2018 06.30.2019 EMC Corporation 310,000.00 294,050.64 294,050.64

0059-416 David Lubin Fencing & Walkway Modernization / 
Renovation 07 - Archived 07.31.2015 07.31.2015 BRCO Constructors, 

Inc. 35,000.00 34,800.00 34,800.00

0059-422 David Lubin HVAC Improvements Prop 39 - California 
Clean Energy 07 - Archived 06.30.2018 12.31.2020 Lease Lease 

Back IES (Famand Inc) 227,106.33 285,278.07 285,278.07

701-0059 David Lubin Parking Lot Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2014 Warren Consulting 

Engineering Inc. 11,838.75 11,838.75 11,838.75

0059-417 David Lubin Playground Land Improvement 07 - Archived 06.01.2020 10.30.2020 Bid Warren Consulting 
Engineers, Inc A.M. Stephens 1,450,000.00 1,236,989.62 1,236,989.62
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814 Digital Marquee Installation at 20 Schools Modernization / 
Renovation 07 - Archived 07.01.2013 08.25.2015 Studebaker Brown 

Electric, Inc. 399,352.82 399,352.82 399,352.82

437 Door Security Improvement at 9 East Area 
Elementary Schools

Modernization / 
Renovation 07 - Archived 10.01.2019 06.30.2020 Other ICU Technologies Inc 373,060.00 535,143.57 535,143.57

0807-418 DSA Legacy Projects Closeout 07 - Archived 09.30.2015 09.30.2015 25,000.00 22,383.98 22,383.98

0095-409 Earl Warren Irrigation Improvements Land Improvement 07 - Archived 06.15.2018 08.15.2018 Bid MTW Group Takehara Landscape 
Inc 550,000.00 472,785.00 472,785.00

703-0095 Earl Warren Portable Addition 2014 New Construction 07 - Archived 07.01.2013 10.06.2014 Community 
Architecture

Clark & Sullivan 
Construction 467,643.40 417,638.23 417,638.23

0095-416 Earl Warren Roof Replacement Modernization / 
Renovation 07 - Archived 02.01.2019 12.31.2019 Bid Commercial 

Waterproofers Inc. 676,656.00 515,470.07 515,470.07

0988-404 Edward Kelly Preschool Fire Alarm Upgrade Modernization / 
Renovation 07 - Archived 05.01.2015 08.28.2015 Lease Lease 

Back HMC Architects Studebaker Brown 
Electric, Inc. 96,557.01 54,266.08 54,266.08

0100-409 Edward Kemble HVAC for Network Equipment 
Closet

Modernization / 
Renovation 07 - Archived 11.07.2017 12.31.2017 Quote(s) MSI Mechanical 

Systems 7,270.00 7,270.00 7,270.00

0100-416 Edward Kemble Irrigation Controller Replacement Land Improvement 07 - Archived 04.01.2017 08.31.2017 Olympic Land 
Construction 25,000.00 7,200.00 7,200.00

0100-417 Edward Kemble Portable Dry Rot Modernization / 
Renovation 07 - Archived 08.01.2018 08.31.2018 Saenz Landscape 

Construction 20,000.00 19,690.32 19,690.32

0104-404 Elder Creek Fire Alarm Upgrade Modernization / 
Renovation 07 - Archived 12.19.2014 06.20.2015 ADI 12,990.09 12,990.09 12,990.09

0104-409 Elder Creek Roof Replacement Modernization / 
Renovation 07 - Archived 06.14.2019 08.31.2019 Bid Commercial 

Waterproofers Inc. 502,240.00 455,576.10 455,576.10

407-2 E-Rate 18 Network Equipment Upgrade at 24 
Schools

Technology - 
Infrastructure 07 - Archived 10.01.2015 08.01.2016 Bid AMS.NET 4,375,034.53 2,329,313.81 2,329,313.81

407-1 E-Rate 18 Wiring Infrastructure Upgrade at 24 
Schools

Technology - 
Infrastructure 07 - Archived 07.01.2015 07.31.2016 Bid Walker Telecomm 2,719,310.00 4,147,505.77 4,147,505.77

425 E-Rate 20 Network Upgrade Technology - 
Infrastructure 07 - Archived 06.19.2017 06.19.2018 Bid Walker Telecomm 5,000,000.00 4,700,073.63 4,700,073.63

430 E-Rate 21 Dark Fiber Technology - 
Infrastructure 07 - Archived 04.01.2018 10.31.2020 Bid Zayo Group 605,000.00 631,807.13 631,807.13

431 E-Rate 21 Network Equipment Technology - 
Infrastructure 07 - Archived 04.01.2018 06.30.2020 Other AMS.NET 2,760,764.00 2,624,774.68 2,624,774.68

435 E-Rate 22 Dark Fiber Technology - 
Infrastructure 07 - Archived 03.01.2019 09.30.2020 Zayo Group 85,000.00 40,225.90 40,225.90

0108-418 Ethel I. Baker Asphalt Replacement Modernization / 
Renovation 07 - Archived 02.01.2019 06.30.2020 Bid Warren Consulting 

Engineering Inc.
Martin General 
Engineer 721,667.00 673,211.10 673,211.10

0108-419 Ethel I. Baker Class Size Reduction Modernization / 
Renovation 07 - Archived 12.15.2015 08.15.2016 Lease Lease 

Back HMC Architects Seward L. Schreder 
Construction Inc. 300,000.00 59,355.00 59,355.00

0108-409 Ethel I. Baker CSR Accessibility Requirements Modernization / 
Renovation 07 - Archived 07.15.2017 08.24.2017

AJ's Concrete & 
Landscape 
Construction

40,000.00 20,495.00 20,495.00

0108-404 Ethel I. Baker Fire Alarm Panel Upgrade Modernization / 
Renovation 07 - Archived 12.01.2014 02.06.2015 Lease Lease 

Back In House Studebaker Brown 
Electric, Inc. 8,247.97 8,247.97 8,247.97

0108-401 Ethel I. Baker Irrigation Improvements Modernization / 
Renovation 07 - Archived 11.15.2017 06.30.2018 Bid MTW Group Saenz Landscape 

Construction 110,000.00 92,551.00 92,551.00

701-0108 Ethel I. Baker Portable Addition 2013 New Construction 07 - Archived 07.01.2013 06.30.2014 Community 
Architecture 34,842.53 34,842.53 34,842.53
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0110-404 Ethel Phillips Fire Alarm Upgrade Modernization / 
Renovation 07 - Archived 12.15.2014 02.27.2015 Lease Lease 

Back HMC Architects Studebaker Brown 
Electric, Inc. 92,536.00 25,992.55 25,992.55

0110-404-2 Ethel Phillips Fire Alarm Upgrade - Garage Modernization / 
Renovation 07 - Archived 08.31.2015 01.01.2016 Lease Lease 

Back HMC Architects Studebaker Brown 
Electric, Inc. 78,500.00 40,492.80 40,492.80

702-0110 Ethel Phillips Playground Land Improvement 07 - Archived 07.01.2013 06.30.2014 Warren Consulting 
Engineering Inc.

Miracle PlaySystems 
Inc. 6,368.68 6,368.68 6,368.68

0110-416 Ethel PhIllips Restroom Modernization / 
Renovation 07 - Archived 06.15.2018 06.30.2020 Lease Lease 

Back Hibser Yamauchi Boldt Company 1,200,000.00 1,078,251.46 1,078,251.46

0110-409 Ethel Phillips Security Cameras Modernization / 
Renovation 07 - Archived 07.31.2017 08.31.2017 Quote(s) Perlmutter Purchasing 

Power 21,000.00 19,879.41 19,879.41

0117-409 Father Keith B Kenny Security Cameras Modernization / 
Renovation 07 - Archived 07.31.2017 08.31.2017 Quote(s) Perlmutter Purchasing 

Power 18,000.00 17,445.95 17,445.95

0431-416 Fern Bacon Bleachers Modernization / 
Renovation 07 - Archived 06.26.2017 08.15.2017 Quote(s) American Eagle 

Enterprises 40,000.00 34,395.00 34,395.00

0431-409 Fern Bacon Irrigation Improvements Land Improvement 07 - Archived 06.15.2017 08.31.2017 Bid MTW Group Parker Landscape 
Dev. Inc. 160,000.00 177,663.00 177,663.00

0431-417 Fern Bacon Irrigation Pump Land Improvement 07 - Archived 07.01.2018 12.31.2018 Other Culver Armature & 
Motor 5,500.00 5,604.38 5,604.38

703-0431 Fern Bacon Restroom Upgrades Green 07 - Archived 07.01.2013 06.30.2014 Rainforth Grau 
Architects

Roebbelen Contracting 
Inc 98,703.00 98,703.00 98,703.00

702-0431 Fern Bacon Roof Replacement 2013 Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2014 Landmark 

Construction 458,021.00 458,021.00 458,021.00

704-0431 Fern Bacon Roof Replacement 2014 Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2014 Landmark 

Construction 706,076.90 691,562.14 691,562.14

0114-404 Freeport (Capitol Collegiate Academy) Fire Alarm Modernization / 
Renovation 07 - Archived 02.15.2015 02.15.2015 Bid HMC Architects Studebaker Brown 

Electric, Inc. 640,332.00 362,852.89 362,852.89

0114-401 Freeport HVAC for 2 Portables Modernization / 
Renovation 07 - Archived 09.01.2017 12.31.2017 Quote(s) MSI Mechanical 

Systems 26,000.00 25,440.00 25,440.00

0122-404 Fruit Ridge Fire Alarm Upgrade Modernization / 
Renovation 07 - Archived 08.15.2015 01.02.2016 Lease Lease 

Back HMC Architects Studebaker Brown 
Electric, Inc. 891,710.00 617,435.47 617,435.47

0122-401 Fruit Ridge Heat Pumps Modernization / 
Renovation 07 - Archived 09.01.2017 08.31.2018 Quote(s) MSI Mechanical 

Systems 50,000.00 66,917.05 66,917.05

0350-409 Genevieve F. Didion Mold Remediation Modernization / 
Renovation 07 - Archived 07.01.2018 12.31.2018 Other JM Environmental Inc 6,827.00 6,827.00 6,827.00

0130-409; 0130-
422 Golden Empire Roof & HVAC

Modernization / 
Renovation, Prop 39 - 
California Clean 
Energy

07 - Archived 05.23.2019 06.18.2020 Lease Lease 
Back

Williams + Paddon 
Architects + Planners

ACCO Engineered 
Systems, Inc. 2,400,000.00 2,067,764.78 2,067,764.78

0139-404 H.W. Harkness Fire Alarm Upgrade Modernization / 
Renovation 07 - Archived 12.01.2014 04.03.2015 Lease Lease 

Back In House Studebaker Brown 
Electric, Inc. 92,546.00 20,839.84 20,839.84

0139-401 H.W. Harkness Front Office Storefront Replacement Modernization / 
Renovation 07 - Archived 05.01.2015 08.31.2015 Pacific Door Closer 19,401.00 19,401.00 19,401.00

0139-409 H.W. Harkness Outdoor Learning Space Modernization / 
Renovation 07 - Archived 04.01.2018 06.30.2018 Bid MTW Group Sierra Valley 

Construction, Inc. 100,000.00 95,755.42 95,755.42

700-0139 H.W. Harkness Roofing Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2014 Bid Seward L. Schreder 

Construction Inc. 746,953.88 746,953.88 746,953.88

0520-418 Hiram Johnson Core Academic HVAC Core Academic 
Renovation 07 - Archived 07.01.2017 06.30.2020 Lease Lease 

Back
Hibser Yamauchi 
Architects

Clark & Sullivan 
Construction 7,007,682.00 7,294,104.96 7,294,104.96
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0520-417 Hiram Johnson Core Academic Renovation Core Academic 
Renovation 07 - Archived 06.21.2019 03.28.2020 Lease Lease 

Back
Williams & Paddon 
Architects

Roebbelen Contracting 
Inc 23,499,838.02 13,548,055.35 13,548,055.35

0520-427 Hiram Johnson Field Improvements Land Improvement 07 - Archived 04.19.2017 09.01.2018 Lease Lease 
Back Verde Design AM Stephens 

Construction 2,000,000.00 6,371,710.12 6,371,710.12

701-0520 Hiram Johnson Gym Remodel Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2015 HMR Architects Inc. Seward L. Schreder 

Construction Inc. 3,050,806.25 3,050,806.25 3,050,806.25

0520-409 Hiram Johnson Pool Plaster Land Improvement 07 - Archived 09.01.2016 06.30.2017 Bid Adams Pool 
Specialities 160,000.00 128,495.00 128,495.00

0520-416 Hiram Johnson Tennis Court Overlay Land Improvement 07 - Archived 09.01.2016 06.30.2017
Biondi Paving Inc dba 
Boindi Paving & 
Engineering

167,400.00 122,590.75 122,590.75

0520-434 Hiram Johnson Water Meters Land Improvement 07 - Archived 01.04.2021 02.04.2021 Quote(s) AIRCO MECHANICAL 
INC 29,184.06 40,667.05 40,667.05

0142-409 Hollywood Park Asphalt Land Improvement 07 - Archived 07.01.2018 12.31.2018 Other AM Stephens 
Construction 10,000.00 9,384.00 9,384.00

701-0142 Hollywood Park Roofing Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2014 Turner Construction 

Company 361,488.59 361,488.59 361,488.59

0305-401 James Marshall Playground Slide Land Improvement 07 - Archived 11.01.2018 06.30.2018 Quote(s) Burke Company 6,537.72 6,537.72 6,537.72

0153-401 John Bidwell Irrigation Improvements Land Improvement 07 - Archived 06.15.2018 08.15.2018 Bid MTW GROUP Takehara Landscape 
Inc 610,000.00 361,521.00 361,521.00

0163-416 John Cabrillo Asphalt Replacement & Landscaping Modernization / 
Renovation 07 - Archived 01.31.2019 12.30.2019 Lease Lease 

Back HMR Architects Inc. AM Stephens 
Construction 2,635,000.00 2,114,948.97 2,114,948.97

0163-404 John Cabrillo Fire Alarm Upgrade (Summer 2015) Modernization / 
Renovation 07 - Archived 06.04.2015 08.27.2015 Lease Lease 

Back HMC Architects Studebaker Brown 
Electric, Inc. 383,261.48 328,392.27 328,392.27

0163-409 John Cabrillo Irrigation Improvements Land Improvement 07 - Archived 06.15.2017 08.31.2017 Bid MTW Group Olympic Land 
Construction 168,950.00 206,275.00 206,275.00

0168-432 John D. Sloat Classroom Lighting Green 07 - Archived 09.03.2019 03.28.2020 Bid Edge Electrical 
Consulting

Clear Blue Energy 
Corp 200,000.00 145,963.39 145,963.39

0168-424 John D. Sloat Outdoor Learning Center Green 07 - Archived 01.27.2018 02.28.2018 Bid Great Valley Design 
Inc.

Saenz Landscape 
Construction 165,000.00 149,847.00 149,847.00

0525-418 John F. Kennedy Field and Track Repair Modernization / 
Renovation 07 - Archived 03.19.2018 06.30.2018 Valley Precision 

Grading, Inc. 40,000.00 36,741.09 36,741.09

0525-427 John F. Kennedy Field Improvements Land Improvement 07 - Archived 04.19.2017 09.01.2018 Verde Design, Inc. 2,000,000.00 58,203.79 58,203.79

0525-402 John F. Kennedy Irrigation Controllers, Rainwater Green 07 - Archived 10.01.2015 04.30.2017 Bid Great Valley Design 
Inc.

Saenz Landscape 
Construction 115,000.00 76,607.00 76,607.00

0525-433 John F. Kennedy Landscape Renovations Land Improvement 07 - Archived 07.01.2018 09.30.2018 Bid HMC Architects Valley Precision 
Grading, Inc. 300,000.00 57,118.38 57,118.38

701-0525 John F. Kennedy Synthetic Turf Field & 
Restroom/Concession Building

Modernization / 
Renovation, New 
Construction

07 - Archived 07.01.2013 02.22.2016 HMC Architects Landmark 
Construction 7,400,000.00 6,144,906.83 6,144,906.83

0445-417 John Still Irrigation Improvements Land Improvement 07 - Archived 04.19.2017 09.01.2017 Bid MTW Group Parker Landscape 
Dev. Inc. 185,000.00 307,077.00 307,077.00

701-0445 John Still MS Asphalt Replacement Land Improvement 07 - Archived 09.14.2014 09.14.2014 Warren Consulting 
Engineering Inc.

Roebbelen Contracting 
Inc 992,284.31 992,284.31 992,284.31

702-0445 John Still Telecomm upgrade Technology - 
Infrastructure 07 - Archived 07.01.2013 06.30.2014 Quality Sound 

Systems Integration 3,962.37 3,962.37 3,962.37

0183-401 Joseph Bonnheim Sidewalk Repair Land Improvement 07 - Archived 11.01.2018 06.30.2018 Other City of Sacramento 23,000.00 22,978.71 22,978.71

0450-412-0226 Kit Carson Boiler Replacement (2015/2016) Emergency Repair 
Program 07 - Archived 07.01.2015 06.30.2016 Lease Lease 

Back Lionakis Landmark 
Construction 195,515.00 1,012,066.24 1,012,066.24
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0450-432 Kit Carson Classroom Lighting Green 07 - Archived 09.03.2019 03.28.2020 Bid Edge Electrical 
Consulting

Clear Blue Energy 
Corp 175,000.00 215,734.18 215,734.18

0450-406 Kit Carson Core Academic Renovation Core Academic 
Renovation 07 - Archived 06.20.2016 06.30.2018 Lease Lease 

Back Lionakis Landmark 
Construction 3,797,000.00 11,659,831.65 11,659,831.65

0450-422-1 Kit Carson Gym and Exterior Lighting Prop 39 - California 
Clean Energy 07 - Archived 07.31.2018 06.29.2020 Bid Clear Blue Energy 

Corp 11,172.43 36,759.25 36,759.25

0450-402 Kit Carson Hydration Station Green 07 - Archived 08.01.2019 06.30.2020 Lionakis JNT Building and 
Remodeling, Inc. 30,000.00 9,122.33 9,122.33

0450-422 Kit Carson New HVAC for Entire Campus Modernization / 
Renovation 07 - Archived 10.18.2014 08.28.2015 Lionakis Landmark 

Construction 849,050.00 25,586.82 25,586.82

0450-409 Kit Carson Power Upgrade Core Academic 
Renovation 07 - Archived 11.15.2015 08.01.2016 Lionakis Landmark 

Construction 1,000,000.00 101,000.00 101,000.00

0450-416 Kit Carson Water Heater Modernization / 
Renovation 07 - Archived 11.01.2018 06.30.2018 In House 8,250.00 8,082.83 8,082.83

0148-404 Leataata Floyd Fire Alarm Upgrade Modernization / 
Renovation 07 - Archived 12.15.2014 02.27.2015 Lease Lease 

Back In House Studebaker Brown 
Electric, Inc. 92,546.00 19,027.86 19,027.86

702-0148 Leataata Floyd Roofing Modernization / 
Renovation 07 - Archived 07.01.2013 10.21.2014 Clark & Sullivan 

Construction 483,450.18 483,450.18 483,450.18

0151-409 Leonardo da Vinci CSR Accessibility Requirements Modernization / 
Renovation 07 - Archived 07.15.2017 08.24.2017 Bid California Design West BRCO Constructors, 

Inc. 190,000.00 182,800.00 182,800.00

702-0151 Leonardo da Vinci Roof Replacement (Summer 
2014)

Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2014 Landmark 

Construction 146,203.07 146,203.07 146,203.07

0151-401 Leonardo da Vinci Roofing (Summer 2015) Modernization / 
Renovation 07 - Archived 04.24.2015 08.28.2015 Lease Lease 

Back
Clark & Sullivan 
Construction 1,634,442.00 1,520,743.00 1,520,743.00

0151-416 Leonardo da Vinci Telecenter Upgrade Modernization / 
Renovation 07 - Archived 02.01.2019 06.30.2020 Quote(s) Bi-Jamar Inc 50,000.00 49,950.00 49,950.00

0284-416 Lisbon (Yav Pem Suab Academy) Dry Rot / Roof 
Replacement

Modernization / 
Renovation 07 - Archived 11.01.2019 01.01.2021 Bid HMC Architects Roebbelen Contracting 

Inc 500,000.00 949,707.66 949,707.66

0530-411-0199 Luther Burbank Asphalt (2015/2016) Emergency Repair 
Program 07 - Archived 07.01.2015 06.30.2016 Lease Lease 

Back HMC Architects Roebbelen Contracting 
Inc 2,961,279.00 2,909,740.93 2,909,740.93

0530-418 Luther Burbank Fence Repair Modernization / 
Renovation 07 - Archived 03.19.2018 06.30.2018 Quote(s) Linmoore Fencing & 

Iron Works 8,000.00 7,695.00 7,695.00

0530-427 Luther Burbank Field Improvements Land Improvement 07 - Archived 04.19.2017 09.01.2018 Warren Consulting 
Engineering Inc. 2,000,000.00 58,203.79 58,203.79

0530-409 Luther Burbank Irrigation Improvements Land Improvement 07 - Archived 06.20.2016 08.26.2016 Lease Lease 
Back MTW Group Roebbelen Contracting 

Inc 475,000.00 466,571.61 466,571.61

704-0530 Luther Burbank Parking Lot Lighting & Security 
Cameras Green 07 - Archived 09.14.2014 09.14.2014 Lease Lease 

Back
Roebbelen Contracting 
Inc 144,799.82 144,799.82 144,799.82

708-0530 Luther Burbank Quad Concrete Repair Land Improvement 07 - Archived 07.01.2014 06.30.2015
AJ's Concrete & 
Landscape 
Construction

88,670.00 88,670.00 88,670.00

705-0530 Luther Burbank Restroom Upgrades Green 07 - Archived 07.01.2013 06.30.2014 HMR Architects Inc. Landmark 
Construction 228,337.64 228,337.64 228,337.64

706-0530 Luther Burbank Roofing Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2014 Seward L. Schreder 

Construction Inc. 207,489.00 207,489.00 207,489.00

0530-433 Luther Burbank Synthetic Field Land Improvement 07 - Archived 07.06.2020 09.18.2020 Bid Valley Precision 
Grading, Inc. 1,324,533.42 1,174,533.42 1,174,533.42

0530-417 Luther Burbank Telecenter Upgrade Modernization / 
Renovation 07 - Archived 03.26.2018 06.30.2018 Quote(s) Quality Sound 

Systems Integration 75,000.00 74,975.00 74,975.00
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0223-404-1 Maple Fire Alarm Panel Only Modernization / 
Renovation 07 - Archived 12.19.2014 02.28.2015 Lease Lease 

Back In House Studebaker Brown 
Electric, Inc. 92,546.00 7,882.55 7,882.55

0223-404-2 Maple Fire Alarm Upgrade - Preschool Modernization / 
Renovation 07 - Archived 06.12.2015 08.15.2015 Lease Lease 

Back HMC Architects Studebaker Brown 
Electric, Inc. 92,546.00 39,466.57 39,466.57

0235-404 Mark Twain Fire Alarm Upgrade Modernization / 
Renovation 07 - Archived 12.15.2014 03.03.2015 Lease Lease 

Back
Studebaker Brown 
Electric, Inc. 92,546.00 21,791.97 21,791.97

0560-409 Met Sacramento Roof Modernization / 
Renovation 07 - Archived 06.15.2018 08.15.2018 Bid King's Roofing aka DK 

Enterprises 390,000.00 447,251.10 447,251.10

819-1 Network & Wireless Upgrade at 37 Schools Technology - 
Infrastructure 07 - Archived 07.01.2013 10.06.2014 AMS.NET 9,517,577.97 9,517,577.97 9,517,577.97

0535-401 New Technology Roofing Modernization / 
Renovation 07 - Archived 05.15.2015 08.28.2015 Bid Tremco Clark & Sullivan 

Construction 623,000.00 650,264.83 650,264.83

0535-409 New Technology Skate Park New Construction 07 - Archived 09.19.2016 09.20.2016 Spohn Ranch 
Skatepark

AJ's Concrete & 
Landscape 
Construction

67,800.00 59,892.50 59,892.50

0262-409 Nicholas Irrigation Controller Replacement Land Improvement 07 - Archived 04.01.2017 08.31.2017 Olympic Land 
Construction 25,000.00 9,800.00 9,800.00

700-0262 Nicholas Paving Land Improvement 07 - Archived 07.01.2013 06.30.2015 Warren Consulting 
Engineering Inc. Kitchell Construction 448,765.08 448,765.08 448,765.08

0267-409 O.W. Erlewine Preschool Building HVAC Modernization / 
Renovation 07 - Archived 09.01.2018 09.30.2018 Quote(s) MSI Mechanical 

Systems 11,320.00 11,320.00 11,320.00

0267-401 O.W. Erlewine Roof & Asphalt Modernization / 
Renovation 07 - Archived 06.15.2018 08.15.2018 Lease Lease 

Back

WILLIAMS + 
PADDON, 
ARCHITECTS

AM Stephens 
Construction 3,100,000.00 2,391,055.76 2,391,055.76

0265-401 Oak Ridge Security Cameras Modernization / 
Renovation 07 - Archived 07.31.2017 08.31.2017 Quote(s) Perlmutter Purchasing 

Power 25,000.00 24,772.60 24,772.60

0582-404 Old Marshall Fire Alarm Upgrade Modernization / 
Renovation 07 - Archived 12.19.2014 02.27.2015 Lease Lease 

Back In House Studebaker Brown 
Electric, Inc. 45,036.00 11,761.03 11,761.03

0269-404 Pacific Fire Alarm Upgrade Modernization / 
Renovation 07 - Archived 09.14.2014 08.27.2015 Lease Lease 

Back HMC Architects Studebaker Brown 
Electric, Inc. 641,332.80 512,899.19 512,899.19

702-0269 Pacific Flooring Replacement Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2014 Landmark 

Construction 183,795.00 170,901.70 170,901.70

0269-416 Pacific New School Intercom Modernization / 
Renovation 07 - Archived 10.01.2017 12.31.2017 Quote(s) Quality Sound 

Systems Integration 23,000.00 22,560.00 22,560.00

703-0269 Pacific Portable Restroom Addition New Construction 07 - Archived 07.01.2013 06.30.2014 Community 
Architecture

Turner Construction 
Company 94,719.65 95,219.65 95,219.65

705-0269 Pacific Roofing Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2015 Clark & Sullivan 

Construction 352,553.06 352,553.06 352,553.06

0269-401 Pacific Sewage Pump Modernization / 
Renovation 07 - Archived 09.01.2017 12.31.2017 Quote(s) Commercial Pump 

Service, Inc. 23,000.00 22,643.67 22,643.67

0269-409 Pacific Site Fencing Land Improvement 07 - Archived 11.23.2015 12.04.2015 Bid Linmoore Fencing and 
Iron Works, In 18,050.00 18,050.00 18,050.00

0272-405-0162 Parkway Multipurpose Flooring/Base Replacement 
(Summer 2015)

Emergency Repair 
Program 07 - Archived 10.15.2014 01.15.2016 Lease Lease 

Back HMC Architects McCarthy Building 
Companies, Inc. 64,327.00 56,414.87 56,414.87

0277-404 Peter Burnett Fire Alarm Upgrade Modernization / 
Renovation 07 - Archived 12.15.2014 02.27.2015 Lease Lease 

Back In House Studebaker Brown 
Electric, Inc. 92,546.00 22,737.30 22,737.30

0282-409 Phoebe A. Hearst CSR Restroom Modernization / 
Renovation 07 - Archived 06.15.2018 08.15.2018 Bid California Design West 

Architects Inc
JNT Building and 
Remodeling, Inc. 175,000.00 126,230.91 126,230.91
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0282-404 Phoebe A. Hearst Fire Alarm Upgrade Modernization / 
Renovation 07 - Archived 06.12.2015 08.28.2015 Lease Lease 

Back HMC Architects Studebaker Brown 
Electric, Inc. 481,547.06 418,634.03 418,634.03

704-0282 Phoebe A. Hearst Roofing Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2015 Tremco Roofing Roebbelen Contracting 

Inc 452,844.37 452,844.37 452,844.37

0285-416 Pony Express Playground & Parking Lot Land Improvement 07 - Archived 06.01.2020 10.30.2020 Bid Warren Consulting 
Engineers, Inc. A.M. Stephens 1,300,000.00 928,521.21 928,521.21

0290-401 PS7 (John Muir) New School Intercom Modernization / 
Renovation 07 - Archived 07.31.2017 08.31.2017 Quote(s) Garrahan Electric, Inc. 60,000.00 58,311.00 58,311.00

0290-404 PS7 Fire Alarm Upgrade Modernization / 
Renovation 07 - Archived 06.12.2016 08.27.2016 Lease Lease 

Back HMC Architects Studebaker Brown 
Electric, Inc. 499,068.00 409,320.22 409,320.22

700-0830 Purchasing/Warehouse Network & Wireless 
Upgrade

Technology - 
Infrastructure 07 - Archived 07.01.2013 10.06.2014 AMS.NET 27,676.16 27,676.16 27,676.16

812 & 813 Renovation Work by Maintenance Department 2013 Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2014 Hilbers, Inc. 26,791.00 26,791.00 26,791.00

700-0842 Reproduction Services Production Software Technology - 
Infrastructure 07 - Archived 07.01.2013 06.30.2014 Doc Xpress Enterprise 82,000.00 82,000.00 82,000.00

0420-409 Rosa Parks Irrigation Improvements Land Improvement 07 - Archived 05.23.2016 08.31.2016 Bid Olympic Land 
Construction 25,000.00 22,096.90 22,096.90

705-0420 Rosa Parks K-8 Conversion Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2014 Community 

Architecture
Landmark 
Construction 117,917.50 117,917.50 117,917.50

0540-408 Rosemont Athletic Field Security Lighting Land Improvement 07 - Archived 07.01.2014 02.11.2016 28,914.56 28,914.56 28,914.56

709-0540 Rosemont Athletic Renovations Land Improvement 07 - Archived 07.01.2014 06.30.2015 HMR Architects Inc. Landmark 
Construction 2,058,772.09 2,029,857.55 2,029,857.55

0540-427 Rosemont Field Improvements Land Improvement 07 - Archived 04.19.2017 09.01.2018 Warren Consulting 
Engineering Inc. 2,000,000.00 58,203.79 58,203.79

0540-409 Rosemont Pool Plaster Land Improvement 07 - Archived 09.01.2016 06.30.2017 Adams Pool 
Specialities 340,000.00 278,039.00 278,039.00

0540-422 Rosemont Prop39 LED Lighting Efficiency 
Measures

Prop 39 - California 
Clean Energy 07 - Archived 12.01.2018 12.31.2020 Bid Steve Welch Electrical 

Contractors 44,999.00 49,000.00 49,000.00

0550-405-0140 Sacramento High Concrete Repairs at Southwest of 
Campus

Emergency Repair 
Program 07 - Archived 10.15.2014 07.15.2016 Lease Lease 

Back HMR Architects Inc. XL Construction Corp 2,249,560.00 1,819,487.40 1,819,487.40

0550-427 Sacramento High Field Improvements Land Improvement 07 - Archived 06.08.2017 06.08.2017 Warren Consulting 
Engineering Inc. 1.00 32,261.00 32,261.00

0480-418 Sam Brannan Asphalt Replacement & Landscaping Modernization / 
Renovation 07 - Archived 01.31.2019 12.30.2019 Lease Lease 

Back HMR Architects AM Stephens 
Construction 5,275,000.00 3,434,640.30 3,434,640.30

0480-409 Sam Brannan Irrigation Improvements Land Improvement 07 - Archived 06.15.2017 08.31.2017 Bid MTW Group Olympic Land 
Construction 259,500.00 459,493.00 459,493.00

0480-401 Sam Brannan Roofing Modernization / 
Renovation 07 - Archived 01.12.2015 06.11.2015 Bid McCuen Construction 

Inc. 857,120.00 774,687.37 774,687.37

0480-416 Sam Brannan Security Cameras Modernization / 
Renovation 07 - Archived 07.31.2017 08.31.2017 Quote(s) Perlmutter Purchasing 

Power 24,000.00 22,905.29 22,905.29

0480-417 Sam Brannan Transite Pipe Replacement Modernization / 
Renovation 07 - Archived 11.01.2017 11.07.2017 Quote(s) JM Environmental Inc 26,620.00 26,620.00 26,620.00

700-0327 Sequoia Paving Land Improvement 07 - Archived 07.01.2014 06.30.2015 Warren Consulting 
Engineering Inc. Kitchell Construction 622,550.42 622,550.42 622,550.42

700-0808 Serna Data Storage System Upgrade Technology - 
Infrastructure 07 - Archived 07.01.2013 06.30.2014 180,109.80 180,109.80 180,109.80
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701-0825 Serna Network Data Storage Array Technology - 
Infrastructure 07 - Archived 07.01.2013 06.30.2014 398,100.00 398,100.00 398,100.00

701-0808 Student Information System Replacement Technology - 
Infrastructure 07 - Archived 07.01.2013 06.30.2015 Other Infinite Campus, Inc 2,811,853.13 2,811,853.13 2,811,853.13

0101-409 Susan B Anthony Roof Replacement Modernization / 
Renovation 07 - Archived 06.15.2018 09.25.2018 Bid King's Roofing aka DK 

Enterprises 437,012.00 446,113.00 446,113.00

0101-416 Susan B. Anthony Office Roof Modernization / 
Renovation 07 - Archived 11.01.2018 06.30.2018 Quote(s) Tremco King's Roofing aka DK 

Enterprises 42,500.00 42,500.00 42,500.00

0490-422 Sutter HVAC Equipment & DDC, LED Lighting Prop 39 - California 
Clean Energy 07 - Archived 06.15.2018 04.30.2020 Lease Lease 

Back
Rainforth Grau 
Architects

Roebbelen Contracting 
Inc 6,000,000.00 6,140,557.61 6,140,557.61

0490-416 Sutter Structural Repairs Modernization / 
Renovation 07 - Archived 06.14.2019 08.13.2019 Bid Rainforth Grau 

Architects Pro-Ex Construction 300,000.00 177,765.22 177,765.22

0490-409 Sutter Telecenter Upgrade Modernization / 
Renovation 07 - Archived 07.01.2018 06.04.2018 Quote(s) Quality Sound 

Systems Integration 39,975.00 39,975.00 39,975.00

814-0354 Sutterville Digital Marquee Sign Modernization / 
Renovation 07 - Archived 10.15.2014 01.15.2015 Other N/A Stewart Signs / 

Studebaker Brown 19,958.75 19,958.75 19,958.75

0354-404 Sutterville Fire Alarm Upgrade Modernization / 
Renovation 07 - Archived 09.28.2014 09.28.2014 In House In House 11,630.77 11,630.77 11,630.77

0359-404 Tahoe Fire Alarm Panel Upgrade Modernization / 
Renovation 07 - Archived 12.15.2014 02.27.2015 Lease Lease 

Back
Studebaker Brown 
Electric, Inc. 92,546.00 12,765.39 12,765.39

0359-417 Tahoe Flooring for Rooms 9 and 11 Modernization / 
Renovation 07 - Archived 08.01.2018 12.31.2018 Other 9,711.01 9,711.01 9,711.01

0359-416 Tahoe HVAC for Multipurpose Modernization / 
Renovation 07 - Archived 10.15.2017 12.31.2017 Quote(s) MSI Mechanical 

Systems 23,400.00 21,270.00 21,270.00

0359-409 Tahoe Irrigation Improvements Land Improvement 07 - Archived 06.15.2018 08.15.2018 Bid MTW Group Takehara Landscaping 
Inc 450,000.00 322,880.00 322,880.00

0359-401 Tahoe Paving (Summer 2015) Land Improvement 07 - Archived 06.12.2015 08.28.2015 Bid HMR/PMG Seward L. Schreder 
Construction Inc. 649,635.00 998,915.00 998,915.00

820 Technology Asset Management Software Technology - 
Infrastructure 07 - Archived 07.01.2013 06.30.2014 BMC Footprints 366,667.83 366,667.83 366,667.83

0363-404 Theodore Judah Fire Alarm Upgrade Modernization / 
Renovation 07 - Archived 12.15.2014 02.27.2015 Lease Lease 

Back In House Studebaker Brown 
Electric, Inc. 90,546.00 21,909.55 21,909.55

707-0363-2 Theodore Judah Interim Housing for Two-Story 
Portable Project New Construction 07 - Archived 12.21.2015 08.15.2016 Lease Lease 

Back California Design West Seward L. Schreder 
Construction Inc. 600,000.00 192,036.69 192,036.69

707-0363 Theodore Judah Two-Story Building Project 2014-
2016 New Construction 07 - Archived 07.01.2015 08.27.2016 Lease Lease 

Back Vrilakas Architects Hilbers, Inc. 5,138,450.00 6,135,502.61 6,135,502.61

0844-428 Transportation Services Relocation New Construction 07 - Archived 04.26.2018 12.31.2019 Lease Lease 
Back HMC Architects Roebbelen Contracting 

Inc 16,500,000.00 15,811,113.77 15,811,113.77

426 VoIP Remaining Sites Technology - 
Infrastructure 07 - Archived 04.01.2018 08.15.2018 Other IN HOUSE AMS.NET 2,075,000.00 1,611,712.84 1,611,712.84

0379-422 Washington HVAC, Roofing and Lighting (STEAM 
Phase 2)

Modernization / 
Renovation, Prop 39 - 
California Clean 
Energy

07 - Archived 09.18.2015 09.30.2015 Lease Lease 
Back HMC Architects Landmark 

Construction 2,546,882.00 3,422,820.85 3,422,820.85

0379-422 Washington HVAC, Roofing and Lighting (STEAM 
Phase 2)

Modernization / 
Renovation, Prop 39 - 
California Clean 
Energy

07 - Archived 09.18.2015 09.30.2015 Lease Lease 
Back HMC Architects Landmark 

Construction 2,546,882.00 3,422,820.85 3,422,820.85
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0379-422-1 Washington Portable Buildings HVAC Prop 39 - California 
Clean Energy 07 - Archived 07.01.2018 08.15.2018 Quote(s) US Air Conditioning 

Distributors Inc 30,000.00 37,719.34 37,719.34

0379-422-1 Washington Portable Buildings HVAC Prop 39 - California 
Clean Energy 07 - Archived 07.01.2018 08.15.2018 Quote(s) MSI Mechanical 

Systems 30,000.00 37,719.34 37,719.34

0379-409 Washington Sidewalk Repair Modernization / 
Renovation 07 - Archived 11.01.2018 06.30.2019 Lease Lease 

Back City of Sacramento 8,900.00 8,893.71 8,893.71

0379-401 Washington STEAM Renovation Phase 1 Modernization / 
Renovation 07 - Archived 09.15.2015 08.15.2016 Lease Lease 

Back HMC Landmark 
Construction 3,000,000.00 4,612,063.63 4,612,063.63

0521-409 West Campus Athletic Improvements Land Improvement 07 - Archived 09.14.2017 02.22.2018 Lease Lease 
Back

Stafford-King Wiese 
Architects Inc

Valley Precision 
Grading, Inc. 2,750,000.00 2,646,389.85 2,646,389.85

0521-416 West Campus Core Academic Renovation Core Academic 
Renovation 07 - Archived 07.01.2018 12.31.2019 Lease Lease 

Back Coact Designworks Roebbelen Contracting 
Inc 12,498,262.21 8,494,309.55 8,494,309.55

0521-427 West Campus Field Improvements Land Improvement 07 - Archived 06.08.2017 06.08.2017 0.00 32,260.00 32,260.00

0521-432 West Campus Gym Fan and Lighting Green 07 - Archived 07.01.2018 09.30.2020 Bid Edge Electrical 
Consulting

Clear Blue Energy 
Corp 75,000.00 95,619.25 95,619.25

0521-417 West Campus Security Cameras Modernization / 
Renovation 07 - Archived 07.31.2017 08.31.2017 Quote(s) Perlmutter Purchasing 

Power 27,000.00 26,342.23 26,342.23

0495-416 Will C. Wood Fire Alarm Panel Modernization / 
Renovation 07 - Archived 10.01.2018 12.31.2018 Other 5,845.00 5,845.00 5,845.00

0495-417 Will C. Wood Irrigation Land Improvement 07 - Archived 06.15.2020 08.30.2020 Bid MTW Group WABO Landscape and 
Construction 1,000,000.00 549,850.12 549,850.12

0495-409 Will C. Wood Irrigation Improvements Land Improvement 07 - Archived 03.30.2017 03.30.2017 Bid MTW Group Parker Landscape 
Dev. Inc. 187,000.00 120,300.44 120,300.44

702-0495 Will C. Wood Kitchen Floor Replacement Modernization / 
Renovation 07 - Archived 07.01.2013 06.30.2014 Seward L. Schreder 

Construction Inc. 273,392.02 273,392.02 273,392.02

0495-402 Will C. Wood Shade Structure Green 07 - Archived 10.01.2015 08.15.2016 Lease Lease 
Back HMR Architects Clark & Sullivan 

Construction 171,000.00 166,401.12 166,401.12

0495-424 Will C. Wood Water Harvesting System Green 07 - Archived 12.27.2017 01.08.2018 Quote(s) 30,000.00 17,399.00 17,399.00

701-0495 Will C. Wood Window Replacement Green 07 - Archived 07.01.2013 06.30.2014 Clark & Sullivan 
Construction 107,671.00 107,671.00 107,671.00

0384-419 William Land 2 Story Modular New Construction 07 - Archived 12.15.2015 08.15.2016 Lease Lease 
Back California Design West Seward L. Schreder 

Construction Inc. 5,000,000.00 3,811,914.56 3,811,914.56

0384-409 William Land Kitchen Drainage Retrofit Modernization / 
Renovation 07 - Archived 06.26.2017 08.15.2017 Quote(s) Saenz Landscape 

Construction 42,550.00 42,325.00 42,325.00

702-0384 William Land Shade Structure Green 07 - Archived 09.14.2014 12.31.2015 Roebbelen Contracting 
Inc 170,901.70 170,901.70 170,901.70

0390-404 Woodbine Fire Alarm Modernization / 
Renovation 07 - Archived 02.15.2015 02.15.2015 Bid HMC Studebaker Brown 

Electric, Inc. 640,333.00 227,992.54 227,992.54

0390-401 Woodbine Restroom Modernization / 
Renovation 07 - Archived 06.15.2018 06.30.2020 Lease Lease 

Back
Hibser 
YamauchiArchitects Boldt Company 1,250,000.00 569,625.27 569,625.27

702-0808 Workday - Business Management Software 
Replacement

Technology - 
Infrastructure 07 - Archived 07.01.2013 01.01.2016 Workday 5,413,000.00 6,855,923.72 6,855,923.72

Grand Totals 379,467,074.10 346,870,878.38 346,870,878.38
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