



Business Services

Contracts Office

5735 47th Avenue • Sacramento, CA 95824

(916) 643-2464

Rose Ramos, Chief Business Officer

ADDENDUM NO. 1

Date: May 16, 2022

Issued by: Sacramento City Unified School District

Project: **Project #0032-416**

Caleb Greenwood ES Paving Repairs & Shade Structure

This addenda shall supersede the original Information, attachments, and specifications regarding this project where it adds to, deletes from, clarifies or otherwise modifies them. All other conditions and any previous addenda shall remain unchanged.

AD1.01: Notice to Bidders, Bidder information, and 01 32 13 Scheduling the work, replace all bidding and construction dates as noted below and attached preliminary schedule dated 5-16-2022.

- a. ~~Monday, May 16th by 9am~~ **Friday, May 20th by 2pm**– Questions regarding this bid must be directed to Meredith Collins, ICS Project Manager, meredith@icscm.com and Chris Ralston, SCUSD Director III, chris-ralston@scusd.edu and must be submitted in writing by deadline.
- b. ~~Friday, May 20th by 9am~~ **Thursday, May 26th by 2pm** – Issue the addenda.
- c. ~~Thursday, May 26th by 9am~~ **Wednesday, June 1 by 2pm** – Bids are due to **District Facilities Office, 5735 47th Avenue, Sacramento, California 95824.**
- d. ~~Thursday, June 16th~~ **Thursday, June 23rd** – Board approval.



Addendum 1 dated May 16, 2022

ID	Task Name	Duration	Start	Finish	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	2023 Jan
1	Caleb Greenwood Paving	177 days	Mon 3/28/22	Wed 11/30/22												
2	Design	35 days	Mon 3/28/22	Fri 5/13/22												
5	Bid/Award	40 days	Mon 5/2/22	Mon 6/27/22												
6	Advertise	0 days	Mon 5/2/22	Mon 5/2/22												
7	2nd Advertisement	0 days	Mon 5/9/22	Mon 5/9/22												
8	Mandatory Pre-bid @ 9am	0 days	Thu 5/12/22	Thu 5/12/22												
9	Mandatory Pre-bid @ 1pm	0 days	Mon 5/16/22	Mon 5/16/22												
10	RFBs Due by 2pm	0 days	Fri 5/20/22	Fri 5/20/22												
11	Issue Addenda by 2pm	0 days	Thu 5/26/22	Thu 5/26/22												
12	Bid Opening @ 2pm	0 days	Wed 6/1/22	Wed 6/1/22												
13	Issue Notice of Intent	0 days	Mon 6/6/22	Mon 6/6/22												
14	Board Approval	0 days	Thu 6/23/22	Thu 6/23/22												
15	Issue NTP	0 days	Mon 6/27/22	Mon 6/27/22												
16	Construction	112 days	Mon 6/27/22	Wed 11/30/22												
17	Mobilize	0 days	Mon 6/27/22	Mon 6/27/22												
18	Construction	10 wks	Mon 6/27/22	Fri 9/2/22												
19	Punchlist Complete & Project Acceptance	0 days	Fri 9/30/22	Fri 9/30/22												
20	Closeout Complete	0 days	Wed 11/30/22	Wed 11/30/22												

Preliminary Construction Schedule	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			