



**Business Services
Contracts Office**

5735 47th Avenue • Sacramento, CA 95824
(916) 643-2464

*Jorge A. Aguilar, Superintendent
Rose Ramos, Chief Business Officer*

NOTICE TO PROCEED WITH CONSTRUCTION

BOARD OF EDUCATION

*Christina Pritchett
President
Trustee Area 3*

*Leticia Garcia
1st Vice President
Trustee Area 2*

*Chinua Rhodes
2nd Vice President
Trustee Area 5*

*Lisa Murawski
Trustee Area 1*

*Jamee Villa
Trustee Area 4*

*Darrel Woo
Trustee Area 6*

*Lavinia Grace Phillips
Trustee Area 7*

*Liam McGurk
Student Board Member*

October 7, 2022

MCM Roofing
Attn: George (Jay) Motz, Jr., President
3410 Flight Lane, Building #25
McClellan, CA 95652

Dear Mr. Motz,

RE: **NOTICE TO PROCEED WITH CONSTRUCTION WORK**
American Legion High School, Sacramento Unified School District
Project #0570-409 – American Legion Roof Replacement Project

Dear Mr. Motz:

On behalf of the Sacramento City Unified School District, we are pleased to give you Notice to Proceed with Construction on Project #0570-409. Your construction completion date is **November 18, 2022**, as your project completion date is **November 18, 2022**. The following documents must be provided to the District prior to you beginning any construction work on the site:

- Developer's Preliminary Schedule of Construction.
- Developer's Preliminary Schedule of Values for all of the work.
- Developer's Schedule of Submittals, Including Shop Dwg's., Product Data, and Sample Submittals.

In addition, your firm should have submitted Contract Award Information (DAS 140) forms to the appropriate Apprenticeship Committee for each craft to be employed on this Project pursuant to Title 8, Section 230 of the California Code of Regulations and California Labor Code section 1777.5(e). You should now submit updated DAS 140 forms, within 10 days of this Notice to Proceed but in no event later than the first day in which workers will be employed upon the public works jobsite, for any craft for which the information on the original forms has changed. Each new subcontractor must submit new DAS 140s within 10 days of their subcontract date, and before any work on that craft starts on the Project.

The first preconstruction meeting will occur at American Legion HS on October 11, 2022 at 10:00 am

Please email the above documents no later than 5:00 p.m. on the Fifth (5th) calendar day from receipt of this NTP with Construction letter to: Tina Alvarez-Bevens at Tina-Alvarez-Bevens@scusd.edu and Wayne Sjolund at wsjolund@pmgcm.com.

Sincerely,

Chris Ralston
Director III, Facilities Management and Operations

Cc: eBldr – Project File
Chris Ralston, Director, Facilities Management
Brendin Swanson, SCUSD
Wayne Sjolund, PMG
Ryan Perry-Smith, PMG