



Business Services

Contracts Office

5735 47th Avenue • Sacramento, CA 95824
(916) 643-2464

*Janea Marking, Chief Business and Operations Officer
Robert Aldama, Purchasing Manager II*

BOARD OF EDUCATION

*Jasjit Singh
President
Trustee Area 2*

*Tara Jeane
1st Vice President
Trustee Area 1*

*Chinua Rhodes
2nd Vice President
Trustee Area 5*

*Jose M. Navarro
Trustee Area 3*

*April K. Ybarra
Trustee Area 4*

*Taylor Kayatta
Trustee Area 6*

*Michael Benjamin
Trustee Area 7*

*Justine Chueh-Griffith
Student Board Member*

May 1, 2025

**Flint Design Build, LLC dba FLINT
401 Derek Place
Roseville, CA 95678**

**RE: NOTICE TO PROCEED WITH CONSTRUCTION
Pacific Interim Housing @ Clayton B. Wire Elementary
Contract/Project #0040-408**

On behalf of the Sacramento City Unified School District, we are pleased to give you Notice to Proceed with Construction work on **May 1, 2025**, Contract **#0040-408**. Your construction completion date is **August 8th, 2025**, in accordance with the Preliminary Project Schedule completed during Preconstruction Services. The following documents must be provided to the District prior to you or your subcontractors beginning any construction work on the site:

- Payment bond
- Performance bond
- Builder's Risk insurance certificate
- List of all subcontractors and suppliers (regardless of contract amount). It is your responsibility to notify the District when one of their subcontractors further subcontracts a portion of the work.
- Safety Supervisor's name and Safety Manual
- Submittal Schedule
- Schedule of Values
- Construction Schedule

In addition, your firm should have submitted Contract Award Information (DAS 140) forms to the appropriate Apprenticeship Committee for each craft to be employed on this Project pursuant to Title 8, Section 230 of the California Code of Regulations and California Labor Code section 1777.5(e). You should now submit updated DAS 140 forms, within 10 days of this Notice to Proceed but in no event later than the first day in which workers will be employed upon the public works jobsite, for any craft for which the information on the original forms has changed. Each new subcontractor must submit new DAS 140s within 10 days of their subcontract date, and before any work on that craft starts on the Project.

The first weekly construction meeting will occur on **May 7th, 2025 at 8:30 am** at the Facilities office.

We are looking forward to working with you on this project.

Sincerely,

Tina Alvarez-Bevens

Tina Alvarez-Bevens
Contract Analyst

Cc: Monica Witte, Kitchell CM