



BOARD OF EDUCATION

*Christina Pritchett
President
Trustee Area 3*

*Leticia Garcia
1st Vice President
Trustee Area 2*

*Chinua Rhodes
2nd Vice President
Trustee Area 5*

*Lisa Murawski
Trustee Area 1*

*Jamee Villa
Trustee Area 4*

*Darrel Woo
Trustee Area 6*

*Lavinia Grace Phillips
Trustee Area 7*

*Liam McGurk
Student Board Member*

**NOTICE TO PROCEED WITH CONSTRUCTION
AMENDMENT-REVISED**

October 10, 2022

Core Construction, Inc.
DBA Core Construction Management
11641 Blocker Drive, #200
Auburn, CA 95603

Attn: Seth Maurer

RE: NOTICE TO PROCEED WITH CONSTRUCTION AMENDMENT
Kit Carson International Academy Re-Roofing & HVAC Replacement,
Sacramento Unified School District
Project #0450-453 Kit Carson International Academy Re-Roofing & HVAC
Replacement Project

Dear Mr. Maurer:

On behalf of the Sacramento City Unified School District, we are pleased to give you Notice to Proceed with Construction on Project #0450-453. Project completion timeline is established in accordance with the Preliminary Project Schedule completed during Preconstruction Services

- Your construction completion date is **August 31, 2023**
- Your project completion date is **September 29, 2023**

The following documents must be provided to the District prior to you or your subcontractors beginning any construction work on the site:

- List of all subcontractors and suppliers (regardless of contract amount). Must include address, Lic. #, DIR Registration # of each subcontractor for all tiers. It is your responsibility to notify the District when one of their subcontractors further subcontracts a portion of the work.
- Safety Supervisor name and Safety Plan (specifically adapted to this project).
- Developer's Preliminary Schedule of Construction.
- Developer's Preliminary Schedule of Values for all of the work.
- Developer's Schedule of Submittals, Including Shop Dwgs., Product Data, and Sample Submittals.

In addition, your firm should have submitted Contract Award Information (DAS 140) forms to the appropriate Apprenticeship Committee for each craft to be employed on this Project pursuant to Title 8, Section 230 of the California Code of Regulations and California Labor Code section 1777.5(e). You should now submit updated DAS 140 forms, within 10 days of this Notice to Proceed but in no event later than the first day in which workers will be employed upon the public works jobsite, for any craft for which the information on the original forms has changed. Each new subcontractor must submit new DAS 140s within 10 days of their subcontract date, and before any work on that craft starts on the Project.

The District and/or Vanir CM will contact CORE Construction, Inc. for the first weekly construction meeting.

Please email the above documents no later than 5:00 p.m. on the Fifth (5th) calendar day from receipt of this NTP with Construction letter to: Tina Alvarez-Bevens at Tina-Alvarez-Bevens@scusd.edu and Kurt Weidmann at kurt.weidmann@vanir.com.

Sincerely,



Chris Ralston
Director III, Facilities Management and Operations

Cc: eBldr – Project File
Brendin Swanson, SCUSD
Kurt Weidmann, Vanir CM