“’ BUSINESS SERVICES

Contracts Office

3 5735 47th Avenue e Sacramento, CA 95824
Sacramento City onto, Ch 95624

UNIFIED SCHOOL DISTRICT Jorge A. Aguilar, Superintendent

Rose Ramos, Chief Business Officer

VIA ELECTRONIC MAIL

NOTICE TO PROCEED
May 5, 2023

C.H. Reynolds, Electric, Inc.
Attn: John Anderson
1281 Wayne Avenue
San Jose, CA 95131

Re: Project # 0040-461-2, CB Wire Technology Network Infrastructure Upgrade
Dear Mr. Anderson,

On behalf of the Sacramento City Unified School District, we are pleased to give you Notice to Proceed for Project #
0040-461-2: Project Name CB Wire Technology Network Infrastructure Upgrade. Your construction contract
date is May 4,2023. (District Board Approval Date).

Your mobilization date will be May 8, 2023. The completion milestones for the project remain unchanged from those
indicated on the Milestone Construction Schedule as documented in Scheduling of Work, Section 01 32 13 of the
Project Manual.

The date of this notice starts the formal time period during which your firm must submit DAS 140 forms to the appropriate
Apprenticeship Committee for each craft to be employed on this Project. Pursuant to Title 8, Section 230 of the
California Code of Regulations, the Contract Award Information (DAS 140) shall be provided within 10 days of the date
of the executed contract or the Notice to Proceed, whichever is earlier, but in no event later than the first day in which
workers will be employed upon the public works jobsite. Even if you have not yet entered into subcontracts for all crafts,
you must submit a DAS 140 for those crafts that will be employed on this Project. When you have entered into these
subcontracts, each new subcontractor must submit new DAS 140’s within 10 days of contract date, and before any
work on that craft starts on the Project.

The General Contractor must notify the District of all subcontractors present on the jobsite regardless of contract
amount. It is the General Contractor’s responsibility to notify the District when one of their subcontractors subs out a
portion of the work. A copy of the executed contract will follow once it has been executed by the District.

Contractor shall submit the following to District within TEN (10) calendar days after the date of Notice to Proceed.

Preliminary Schedule (10.1.1.1)

Preliminary Schedule of Values (10.1.1.2)
Preliminary Schedule of Submittals (10.1.1.3)
Safety Plan (10.1.1.4)

Email the above documents to the District, to the attention of Brendin Swanson, Brendin-swanson@scusd.edu, and
Construction Manager, Kitchell, to the attention of Cassie Baugher, cbaugher@kitchell.com.

The weekly onsite Owner/Designer/Contractor (ODC) meetings are scheduled for Tuesdays 11:00-12:30 beginning
May 9th. We are looking forward to working with you on this project.

Sincerely,

—_—

/i ﬂ% Bevena
Tina Alvarez-Beven

Contract Analyst

cc: SCUSD Planning & Construction
KCEM, Construction Managers
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