Request for Statement of Qualifications for

Construction Management Services
Deadline for Response: 4:00pm, February 28, 2020

Contact: Jessica Sulli, Contract Specialist
Sacramento City Unified School District
5735 47th Avenue, Sacramento, CA 95824
Telephone: (916) 643-2464
Email: Jessica-Sulli@scusd.edu
Webpage: www.scusd.edu/rfp

Request for Statement of Qualifications for Construction Management Services
The Sacramento City Unified School (“District”) is seeking Statements of Qualifications (“Responses”) from
interested project/construction management firms, partnerships, joint ventures, corporations, associations,
and/or individuals (“Firms”), to provide project/construction management services related to the District’s
current and future Bond construction projects.
Firms interested in responding to this RFQ are requested to provide immediate notification of their intent
to submit to Jessica-sulli@scusd.edu. Responses shall be made in the format provided and the complete
response, together with any and all additional materials, shall be enclosed in a sealed envelope addressed
and delivered no later than 4:00 p.m. on Friday, February 28, 2020, to the following address:
Sacramento City Unified School District
Contracts Office
5735 47th Avenue
Sacramento, CA 95824
The sealed envelope shall be marked on the outside lower left corner with the words “RFQ for Construction
Management Services.” Late proposals will not be accepted. It is the firm’s sole responsibility to ensure that
their response is received prior to the scheduled closing time for receipt of Statement of Qualifications. No
corrected or resubmitted responses will be accepted after the deadline.
The District intends to use the responses to this RFQ to assist in the possible selection of one or more Firms
for the District’s project/construction management pool. The District will evaluate each Firm based on the
information set forth in the Response submitted, together with other information available to the District
from any other sources. The Firm’s ability to develop a rapport and working relationship with the District
personnel and other consultants will be considered. The District will, at its own discretion, select one or
more firms after receipt of the Responses; the District also reserves the right to not select any Firm. The
District may also request that one or more Firms participate in an interview process, or the District may
implement a combination of these and/or other methods for selection.
This RFQ is solely a solicitation for responses. Neither this RFQ, nor any Response to this RFQ shall be
deemed or construed to: (i) create any contractual relationship between the District and any Firm; (ii) create
any obligation for the District to enter into a contract with any Firm or other party; or (iii) serve as the basis
for a claim of reimbursement for costs associated with the submittal of any Response.
I.

GENERAL INFORMATION

The District intends to select Firms for the pool that best meet the District's needs to perform the
project/construction management services as described in this RFQ. The criteria on which the District makes
its determination will be based on proven ability and experience as described herein, and on the District's
needs.
The Firm(s) selected as a result of this process shall be responsible for the following general categories of
work as determined by the District.

Project/Construction Management: Assist the District in the management and oversight of
approved projects during the design and construction phases within scope, schedule, and budget
expectations for all projects assigned.
The phasing and scoping of each project will be determined in the Master Plan translation into a Program
Implementation Plan process with the involvement of the selected Firm(s). The Firm(s) must demonstrate
the ability and be prepared to work side-by-side with District staff.
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The selected Firm(s) will not perform any design, inspections, or construction work as a general contractor
or subcontractor, and shall not be allowed to self-perform any trade work, nor contract with affiliates to
perform such work.
Attached to this RFQ as Attachment A is a copy of the District’s Construction Management Agreement and
exhibits thereto (“Agreement”), describing the scope of services in greater detail as well as detailing legal
terms. Note: The successful respondent will be expected to execute the Agreement. Any requested changes
to the Agreement must be submitted with the Statement of Qualifications and may be a material term in
selection of the successful respondent.
It is vital that the selected Firm(s) have the ability to work cooperatively and effectively with the Board, the
Superintendent, District staff, the various school site planning committees, and the community. The District
places great emphasis on facilitation and communication with all of these stakeholders. The Firm(s) retained
by the District will be part of the District team and will be expected to operate in a team environment. The
Firm(s) will work under the direction of the Construction Project Manager.
Experience with the Office of Public School Construction, California Department of Education,
Division of State Architect, Uniform Building Code, and Title 24 of the California Code of Regulations
is mandatory.
Requests for Information
Notification of interest and questions related to this RFQ should be submitted in writing via e-mail to jessicasulli@scusd.edu, no later than February 19, 2020. Specify “Construction Management RFQ” in the subject
line. Responses to all questions received will be posted on the District’s website no later than February 24,
2020. Replies involving any substantive issues will be issued by addenda and posted to the District’s website
at www.scusd.edu/rfp, and e-mailed to all Firms expressing an interest in submitting a response to this RFQ.
II.

FORMAT AND CONTENT OF RESPONSES

Responses should be typewritten, concise, straightforward, and must address each requirement and
question. The cover letter shall be signed by the individual authorized to bind the respondent to all
statements and representations made therein and to represent the authenticity of the information
presented.
1. REQUIRED PROPOSAL FORMAT
1.
2.

3.
4.

All materials submitted to the District in response to this RFQ shall become property of the District.
The submittal package shall be no more than 20 pages (excluding cover letter, table of contents,
dividers, and general brochures which may be submitted in addition to the page limit). Each printed
double sided page is considered one page.
Submit one original, signed response, and five (5) additional hard copies.
Submit one (1) electronic copy of the materials (thumb drive).

2. COVER LETTER
Provide a cover letter introducing your firm and identify the unique qualifications of your firm.
3. FIRM INFORMATION
Provide a brief history of your Firm. Identify legal form, ownership, and senior officials of company.
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Describe number of years in business and types of business conducted. Identify proportion of
project/construction of overall business, and of K-12 public school projects of overall business.
List all litigation arising from any K-12 public school programs on which your Firm provided
project/construction services in the past five (5) years and were named as party(ies). Please include the
following information for each litigation:




State the issues in litigation, court information and docket number
Names of parties
Status/Outcome

4. EXPERIENCE
Describe your experience with California public education construction programs and relevant public
school modernization and new construction projects. Include the scope of programs, description of
services provided, and size of program budgets. The District will utilize the lease-leaseback or designbuild delivery method to some or all of these projects. Please provide information regarding your Firms
experience with such a delivery method. For each program referenced, provide to District name of Key
Contact Person and Telephone Number.
5. PROPOSED STAFFING
The selected Firm shall employ, at its expense, professionals properly skilled in the execution of the
functions required for the project/construction management of the Program. Provide a proposed
organizational chart integrating District staff and identify key personnel you would assign to the
District's Program and their roles including any sub-consultants anticipated. Key personnel may be
contractually required to remain assigned to the District's projects unless said personnel cease to be
employed by your Firm, or other arrangements are made with the District. For each identified individual,
please provided a resume and describe/summarize his or her experience with public school programs.
6. PROPOSED METHODOLOGY AND CAPABILITIES
1.

Describe the Firm's technical capabilities and experience with:
A.
B.
C.
D.
E.
F.
G.
H.
I.

Program planning
Condition Assessments
Scheduling
Budgeting
Cost estimating
Cost tracking
Document control
Production of data for public information websites, and Oversight Committee reporting.
Detail the Firm's budgeting software and if District staff has the ability to inherit and maintain
the system once established.

2.

Describe the Firm's quality control systems, including ability to monitor consultants.

3.

Describe the Firm's approach to and experience with:
A. Sustainability, including Energy Management/Conservation and "Green Buildings"
B. Implementation Plans
C. Value Engineering
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D.
E.
F.
G.
H.

4.

New Construction
Modernization
Modular Construction
Facility Design Standards and Master Specifications
Technology Integration, Planning and Implementation
o Describe the Firms experience in data, public address systems, communication systems,
and other low voltage systems used in schools.

Describe the Firm's capabilities in each area:
A. Evaluating/reporting on program status to District staff, Board, and the public.
B. Experience in decision-making related to public school new construction and
modernization projects specifically for smaller districts/projects.

7. GOVERNMENTAL AGENCY EXPERIENCE
Respondent will be required to assist the District in working with various outside governmental
agencies, in particular, the State Department of Education, the Division of the State Architect, and the
Office of Public School Construction. Respondent shall describe its experience with each of these
agencies.
8. CLIENT REFERENCES
Please provide at least three recent (past five years) clients for whom your Firm has provided full service
Program/Project Management work similar to what is being requested in this RFQ. Please include the
name of the school district, name of person to contact, telephone number, and identify the project.
9. FIRM RATE SHEET
Provide Firm rate sheet for the work described in this RFQ. The District reserves the right to negotiate
fees, services, terms, and form of agreement with the selected Firm. List applicable staffing rates and
other anticipated costs and conditions.
III.

SELECTION CRITERIA AND PROCEDURE

The Proposals will be evaluated based on each Firm's qualifications, approach, methodology, and relevant
experience with similar school districts and facility programs as well as the conformance to the specified
format, organization, and presentation of the proposal. The District will also evaluate the Firms based on
their performance history, proposed team members assigned, knowledge of the various issues, technical
capabilities, proposed fee approach, and overall responsiveness to this proposal.
IV.

FINAL DETERMINATION AND ASSIGNMENT TO POOL

The District reserves the right to contract with Firm(s) responding to this Request for Qualifications for all
or portions of the described scope of work, to reject any or all proposals, to waive any irregularities in any
of the proposals submitted, and not to contract with any Firm for the services described herein. The District
makes no representation that participation in the Request for Qualifications process will lead to an award
of contract or any consideration whatsoever. The District does not discriminate on the basis of race, color,
national origin, religion, age, ancestry, medical condition, disability, or gender in consideration for an award
of contract. The District shall in no event be responsible for the cost of preparing any proposal in response
to this RFQ. The awarding of a contract is at the sole discretion of the District.
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From the period beginning on the date of the issuance of this RFQ and ending on the date of the award of
a contract, no person, or entity submitting in response to this RFQ, nor any officer, employee, representative,
agent, or consultant representing such a person or entity shall contact through any means or engage in any
discussion regarding this RFQ, the evaluation or selection process/or the award of a contract with any
member of the District (other than the identified contact in this RFQ), Governing Board, selection members,
or any member of the Citizens’ Oversight Committee. Any such contact may be grounds for the
disqualification of the Respondent submitting a proposal.
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Attachment A

Construction Management Agreement
THIS CONSTRUCTION MANAGEMENT AGREEMENT is entered into as of ***Insert Data
Here*** by and between the Sacramento City Unified School District, a California public school
district (the “District”, and ***Insert Data Here***, an Independent Contractor, herein after
referred to as (“Consultant” or “Construction Manager”).
RECITALS:
WHEREAS, District is in the process of constructing a ***Insert Data Here*** facility on its
premises located at ***Insert Data Here***, Sacramento, California; and
WHEREAS, District is in need of Construction Project Management Services in relation to
contract bidding, design coordination, construction coordination, expenditures, project
completion, interagency coordination, internal communications and other matters as set forth
herein; and
WHEREAS, Consultant possesses the necessary skills, experience, knowledge, including
knowledge of State and School District requirements such as the Leroy F. Greene Act of 1998SB-50 and the Education Facilities Bond, Proposition 47, and that required by Government
Code section 4529.5, and technical and financial resources to undertake the performance and
obligations of the Construction Project Management Services required herein; and
WHEREAS, Consultant is licensed and/or registered as defined in the State of California
Government Code section 4525(e); and
WHEREAS, District may contract with any persons for the furnishing to the District of special
services and advice as described above pursuant to California Education Code 35160 and
35160.1; and Government Code 53060, and may contract for Construction Project Management
Services pursuant to Government Code 4526.
AGREEMENT
NOW, THEREFORE, in consideration of the mutual acts and promises as contained herein, it is
agreed by and between the District and Consultant as follows:
1.
PROJECT:
Consultant services, as provided herein, are for and limited to all phases of construction and
work necessary for the completion of District’s ***Insert Data Here***, hereinafter “Project,” to be
located at District’s premises located at ***Insert Data Here***, Sacramento, California. “Project”
as used in this Agreement shall include any and all tasks and related activities reasonable and
necessary for the construction and completion of the Project, including acceptance by District.
This Agreement shall be governed by the laws of the State of California, including as applicable,
regulations of the State Allocation Board, State of California Leroy F. Greene Lease-Purchase
State Building Funds of 1998-SB50 and the Education Facilities Bond, Proposition 47, and of any
other governmental agency with authority pertaining to reimbursement of such funds to the
District, all of which shall be deemed incorporated herein by this reference and the Consultant
shall be obligated to comply with the same.
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No action or failure to act by the District or any District representative shall constitute a waiver of
a right or duty afforded them under this Agreement, nor shall any such action or failure to act
constitute approval of, or acquiescence in, a breach thereunder, except as may be specifically
agreed in writing.
2.
NATURE OF THE WORK:
Consultant has fully familiarized itself with all aspects of the Project and understands and agrees
that Consultant shall further the interests of District by furnishing skill and judgment as a provider
of Construction Project Management Services, in cooperation with District representatives and,
where appropriate, in reliance upon the services of the Project Architect. Consultant agrees to
furnish business administration and management services and to perform in an expeditious and
economical manner consistent with the interests of District. Consultant shall be responsible, to
the extent described in this Agreement, for ensuring that the Project is completed in a competent
and professional manner within the District’s budget and in accordance with the District’s
schedule for timely completion of the Project.
Consultant shall perform special services and provide advice on behalf of the District as follows:
a. Technical advice regarding construction;
b. Construction coordination, including progress schedules, change orders and problem
solving;
c. Interagency coordination including, but not necessarily limited to, coordination between
Consultant and:
1)
Architect; and
2)
The State of California – Division of the State Architect, “DSA”, where
appropriate;
d. Internal communications, including Board reports, internal staff updates and community
updates. The Consultant shall develop a communication system to ensure clear
communication between the District, the Consultant, the Architect, contractor and other
parties involved with the Project. In developing this communication system, the
Consultant shall meet with the District, the Architect and others to determine the type of
information to be reported, the reporting format and the desired frequency for distribution
of the various reports;
e. Review of building specifications and scope of work, including any and all Project related
contractual obligations owed to District by any third party;
f. Review of all phases and elements of construction for all purposes including the
assurance that various construction agreements and elements are properly coordinated,
scheduled and assigned in such a way to maximize project efficiency;
g. General construction management and overseeing of all project construction; and
h. Provision of superintendency functions on the job site. Consultant shall, promptly, in
writing and consistent with its duty of care, recommend to District and relevant
employees of the District findings regarding said Project construction and make
suggestions thereon.
In addition, Consultant shall perform the following activities:
SCHEMATIC DESIGN PHASE
a. Construction Manager shall notify District in writing of potential complications, cost
overruns, unusual conditions, and general needs that could significantly affect the Project
budget and time line. Consultant shall prepare a construction management plan for the
Project. The construction management plan shall: (1) provide a preliminary evaluation of
the District's schedule, cost and design requirements for the Project; (2) develop an
anticipated construction schedule; (3) develop a preliminary cost estimate for each type of
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work contemplated by the Project; (4) clarify and delineate the Architect's duties, the
contractor’s responsibilities, the District's responsibilities, the Consultant's responsibilities;
and (5) set forth a plan for the administration and coordination of all work on the Project.
The plan shall provide for Architect and District review and written acceptance.
b. Construction Manager shall establish a preliminary construction budget or allowance in the
format required by District, or if applicable, by the school construction funding agency
identified by District, for written approval by the District. The purpose of the cost estimate
is to show probable cost in relation to District’s budget. If Construction Manager perceives
site considerations, which render the Project expensive or cost prohibitive, Construction
Manager shall disclose such conditions in writing to District immediately. Construction
Manager shall provide a preliminary written time schedule for the performance of work on
the Project. This master schedule shall specify the proposed starting and finishing dates
and the dates by which certain construction activities must be complete. The Consultant
shall submit the master schedule to the District for written acceptance and update the
master schedule, as appropriate or at least on a monthly basis for District’s acceptance.
c. Consultant shall conduct periodic Project meetings attended by the District, Architect and
others. Such meetings shall serve as a forum for the exchange of information concerning
the Project and the review of design progress. The Consultant shall prepare and distribute
minutes of these meetings to the District, Architect, and others in attendance.
d. Consultant shall assist the District in preparing documents concerning the construction
budget for use in obtaining or reporting on Project funding.
DESIGN DEVELOPMENT PHASE
a.

b.
c.
d.
e.
f.

Construction Manager shall provide District an updated estimate of construction costs,
containing detail consistent with the design development documents and containing a
breakdown based on types of materials and specifications identified in the construction
budget. Consultant shall prepare a Project and construction budget based on the
separate divisions of the work required for the Project, following the Consultant's review
of the Project plans and specifications prepared by the Architect. The Consultant shall
review the budget with the District and the Architect and the Consultant shall submit the
Project and construction budget to the District for acceptance. The Project and
construction budget shall be revised by the Consultant as directed by the District and as
necessary to ensure accuracy as changes are made throughout the Project. The
proposed Project and construction budget may not be exceeded without prior written
approval by District. Consultant shall make recommendations to the District concerning
revisions to the Project and construction budget that may result from design changes.
Consultant shall prepare and distribute Project cost reports that shall indicate actual or
estimated costs compared to the Project and construction budget.
Provide construction feasibility review.
Provide conceptual estimating assistance to Project Manager.
Provide constructability analysis consistent with its experience and qualifications.
Provide scheduling information, including providing and distributing periodic reports that
compare actual progress with scheduled progress for this phase of the Project.
Provide cost evaluations of alternative materials and systems.

BIDDING PHASE
a.
b.

Conduct a pre-bid walk with potential bidders, if required by the bidding documents.
Conduct post-bid interview with successful bidder prior to start of work.
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CONSTRUCTION PHASE:
The Construction Phase of the Project will commence with the award of the construction contract
and will end sixty (60) days after acceptance of the Project by the District, as indicated by
recording the Notice of Completion with the Sacramento County Recorder; provided that the
Project Manager shall continue to be subject to certain construction phase services of the
Consultant, as set forth in this Agreement, which extend beyond the expiration of the set sixty
(60) day period.
a.

b.

c.

d.
e.

f.

g.

Provide general project management, including administrative, management, and related
services as required to coordinate work of the contractor with any other contractor and
with the activities and responsibilities of the Consultant, the District, and the Architect to
complete the Project in accordance with the Project's plans and specifications, as well as
the District's cost, time, and quality objectives. The Consultant shall be the party to whom
all information shall be submitted.
Require and review Master CPM construction schedule. Compare Contractor schedule
with the schedule of any other contractor to determine if they result in a coordinated
construction schedule. Require updates of schedule monthly. Prepare and distribute
periodic reports that compare actual progress with scheduled progress. This evaluation
shall serve as data for revision of the construction schedule report that shall be prepared
and distributed to the Contractor, the District and the Architect by the Consultant. The
construction schedule report shall be periodically updated to show current conditions as
the work progresses. The report shall indicate actual progress compared to scheduled
progress, and shall serve as the basis for progress payments to the Contractor.
Material procurement consultation and advice, including recommending a schedule for
the District’s purchase of materials and equipment requiring long lead time procurement.
Arrange for delivery and storage, protection and security for District purchased materials,
systems and equipment which are part of the Project until such items are incorporated
into the Project.
Shop drawings and submittals review in cooperation with the Architect.
Progress payment review, including preparing and distributing the progress payment
reports. The reports shall state the total contract price, payment to date, current payment
requested, retainage, and amounts owed. A portion of this report shall be a
recommendation of payment that shall be signed by the Consultant and delivered to the
District for use by the District in making payments to the Contractor.
Recommend necessary or desirable changes to the Architect and the District and provide
advice regarding such changes, including potential schedule impacts. Implement change
order procedures, review requests for changes, assist in negotiating Contractor’s
proposals, submit recommendations to the Architect and the District, and if they are
accepted, prepare and sign change orders for the Architect’s and Contractor’s signatures
and District authorization, and maintain logs, files, and other necessary documentation
relating thereto. Regarding Contractor change order requests, the Consultant shall review
the contents of all Contractor-requested changes to the contract time or price, endeavor
to determine the cause of the request, and assemble and evaluate information
concerning the request. The Consultant shall provide to the Architect a copy of each
change order request, and the Consultant shall, in its evaluations of the Contractor’s
requests, consider the Architect's comments regarding the proposed changes. The
consultant shall periodically prepare and distribute change order reports. The report shall
list all District-approved change orders by number, a brief description of the change order
work, the cost, and percent of completion of the change order work. The report shall also
include similar information for potential change orders of which the Consultant may be
aware.
Quality control. Consultant shall establish and implement a program to monitor the quality
of the construction. The purpose of the program shall be to assist in guarding the District
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against work by the Contractor that does not conform to the requirements of the
Construction Documents. The Consultant is not authorized to change, revoke, alter,
enlarge, relax or release any requirements of the Construction Documents or to approve
or accept any portion of the work not conforming to the requirements of the Construction
Documents. Communication between the Consultant and Contractor with regard to
quality review shall not in any way be construed as binding the Consultant, the Architect,
or the District or releasing the Contractor from performing the work in accordance with the
Construction Documents. No action taken by the Consultant shall relieve the Contractor
of its obligation to perform the work in strict conformity with the requirements of the
Construction Documents, and in strict conformity with all other applicable laws, rules and
regulations. Consultant shall not be responsible for the failure of the Contractor to carry
out work in accordance with the Construction Documents so long as Consultant has used
all available means and undertaken good-faith efforts to secure the performance of the
Contractor in accordance with the Construction Documents.
h. Testing and inspection review. Consultant shall assist the District in selecting and
retaining the professional services of special consultants and testing laboratories and
coordinate their services. The Consultant shall receive a copy of all inspection and testing
reports and shall provide a copy of such reports to the Architect.
i.
Agency approval’s consultation and advice.
j.
Project close-out consultation and advice. Consultant shall determine, after consulting
with District and Architect, when the Project and the Contractor's remaining work consists
of punch list items. In consultation with the Architect, the Consultant shall prepare a list of
incomplete work or work which does not conform to the requirements of the Construction
Documents. The Consultant shall consult with the Architect and the District and shall
determine when the Project and the Contractor’s work are completed. The Consultant
shall issue a Certificate of Final Completion, and shall provide to the District a written
recommendation regarding payment to the Contractor.
k. Provide occupancy consultation and advice, and in reviewing the Master Project
Schedule consider the District’s occupancy requirements.
l.
Conduct a pre-construction meeting with all parties, including Contractor.
m. Participate in periodic meetings with District, Architect and Project Manager to discuss
such matters as procedures, progress problems and scheduling.
n. Conduct weekly coordination meetings with Contractor and distribute meeting minutes.
Develop 3-week short internal schedules (SIS) for use in each weekly meeting.
o. Continuous daily on-site representation to observe Contractor’s work for general
conformance with the plans and specifications and to confirm work is progressing in
accordance with the Construction Documents and Master CPM construction schedule.
p. Consultant shall demand that Contractor provide recovery schedules where appropriate
and recommend appropriate steps to take if Contractor either does not provide such
schedules or the schedules are not realistic. Recovery schedules shall reflect the correct
action and extraordinary efforts Contractor shall undertake to recapture lost time and shall
be distributed to Architect and Project Manager.
q. Keep records of construction progress and time schedules. Advise Contractor and District
of any deviations from the time schedule that could delay timely completion and
occupancy of Project. Maintain daily log documenting daily progress by trade and building
as well as problems and delays. The daily log will include, but not be limited to, the
weather, Contractor’s staffing, work accomplished, problems encountered, rejection of
material or work and other similar relevant data as the District may require.
r. Review and respond, in cooperation with the Architect, in a timely manner, to all
schedules, submittals, shop drawings, samples, information requests, and other
submissions of the Contractor for compliance with design and specifications, and ensure
timely and uninterrupted progress of the work.
s. Make offsite observations of fabricated materials and equipment within a one-hour radius.
Observations outside of a sixty-mile radius will be billed on a time and materials basis.
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t.
u.
v.
w.

x.

y.

z.

aa.

bb.
cc.

dd.
ee.

Advise regarding the amounts recommended to satisfy and assess liquidated damages,
stop notices or other requirements of the construction contract documents.
Analyze and advise District in cooperation with the Architect as to acceptability of test
reports, methods, materials, equipment and systems.
Review and advise District in cooperation with the Architect as to the acceptability of
substitutions proposed by the Contractor.
Review materials submitted by Contractor and assemble for and provide to District written
warranties, guarantees, owners’ manuals, instruction books, diagrams, record drawings
(“as-builts”), and any other materials required from the Contractor and subcontractors in
accordance with the Construction Documents.
Use best efforts to achieve satisfactory performance from the Contractor. Consultant shall
determine, through routine on-site inspections, that the work of the Contractor is being
performed in accordance with the requirements of the Construction Documents in order
to guard the District against defects and deficiencies in the work.
When appropriate, advise the District and make recommendations to the District for
exercising the District’s prerogatives, such as giving the Contractor notice to recover
progress on the schedule when the schedule goals are in jeopardy due to Contractor
failings, withholding payment for cause and other prerogatives when required in an effort
to achieve contract compliance.
Determine in general that the work of Contractor is being performed in accordance with the
requirements of the Contractor’s contract. Use best efforts to protect the District against
defects and deficiencies in the work. With Architect and the District, reject work that does
not conform to the requirements of the Contractor’s contract. Consultant shall consult with
the Architect and the District if Contractor requests an interpretation of the meaning or
intent of the drawings and specifications, and assist in the resolution of questions which
may arise; however, the Architect shall have primary responsibility for the interpretation of
Project plans and specifications.
Maintain on a current basis: a record copy of all contracts, drawings, specifications,
addenda, change orders and other modifications, in good order and marked to record
documents and revisions which arise out of Contractor’s contract or work; shop drawings;
product data; samples; submittals; purchases; materials; equipment; applicable
handbooks; maintenance and operating manuals and instructions; other related
documents and revisions which arise out of the contract or work. Make all records
available to the District. At the completion of the Project, deliver all such records and “as
built” plans to the District.
Construction progress photos/videos.
Consultant shall assist the District in obtaining approvals and permits from all authorities
having jurisdiction over the Project. The Consultant shall also verify that all required
permits, bonds, and insurance have been obtained from the Contractor.
Consultant shall prepare and distribute Project cost reports that shall indicate actual or
estimated costs compared to the construction budget.
Consultant shall be responsible for reviewing Contractor’s safety program.

POST CONSTRUCTION PHASE: Immediately upon the District’s and Architect’s approval of
completion of the Project, and in addition to any additional submittals required by the
Agreement, collect and submit the following close-out documentation to the District:
a.
b.
c.
d.

Operations and maintenance data for equipment as required by the Contract
Documents for the project.
Warranties for equipment put into service.
Tools, spare parts and maintenance materials.
A list of Construction Contractor, Vendors, and Materialmen of every tier providing
services, equipment, and/or materials in connection with the Project in a formal,
adequately bound, catalogued form, including the names, addresses, telephone
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e.
f.
g.
h.
i.
j.

k.

numbers and fax numbers of such persons, and shall further include notices as to where
pertinent persons can and may be reached for emergency service, including nights,
weekends, and holidays.
Final payment consultation and advice.
Change order documentation review, consultation and advice.
Warranty item consultation and advice.
Guarantees consultation and advice.
Filing of as-built documents.
Oversee and coordinate training, demonstrations and commissioning. Consultant shall
review the Contractor’s checkout of utilities, operational systems, and equipment or
readiness and assist in their initial start-up and testing.
Consultant shall also forward all of its documents and plans to the District upon
completion of the Project and ensure all such plans and documents are well organized
for any appropriate audit or review of the Project. All documents, daily logs, and any
other written work product generated by Consultant shall be deemed the sole and
exclusive property of District.

Provide advice to District on apparent deficiencies in construction during all warranty periods
following acceptance of Project.
3.
DESIGNATED REPRESENTATIVE:
District shall have the right to approve the designated representative of Consultant. ***Insert
Data Here*** shall be the designated representative of Consultant who shall personally provide
all services as set forth in this Agreement unless otherwise agreed to by prior written
agreement. Should ***Insert Data Here*** be unable at any time to perform the duties described
herein, District shall have the right to approve a new designated representative of Consultant or
to terminate this Agreement. District reserves the right to require that any designated
representative or representatives of Consultant who proves not to be satisfactory to the District
shall be removed upon written notice from the District.
4.
PROJECT MANAGER:
District has designated ***Insert Data Here*** as the project manager authorized to act in
District’s behalf with respect to the Project. Project manager shall examine documents and other
writings submitted by Consultant and shall render decisions pertaining thereto promptly to avoid
unreasonable delays in the progress of Consultant’s services.
5.
DISTRICT RESPONSIBILITY:
Notwithstanding anything contained herein and to the contrary, it is understood and agreed that
District is responsible for:
a. The District shall provide information regarding the requirements of the Project, including
its objectives, constraints and criteria, including space requirements and relationships,
flexibility and expendability requirements, special equipment and systems and site
requirements.
b. The District shall provide a budget for the Project, based on consultation with the
Architect, which shall include contingencies for bidding, changes during construction and
other costs that are the responsibility of the District.
c. The District shall retain Architect whose services, duties and responsibilities are
described in the “Agreement for Architectural/Engineering Services, between the District
and Architect.
d. If the District observes or otherwise becomes aware of any fault or defect in the Project,
or nonconformance with the Contractor’s Contract, the District shall give prompt written
notice thereof to Consultant.
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e. The District shall make timely payments for all invoices that have been approved by the
District, Architect and Consultant.
f. The District shall furnish structural, mechanical, electrical, and other laboratory tests,
inspections and reports as required by law or the Contractor’s contract.
g. The District shall provide the hook-up for telephone and power for Consultant.
6.
PLACE OF WORK:
It is understood that Consultant services shall be rendered largely at the construction site
located at ***Insert Data Here***, Sacramento, California and the offices of ***Insert Data
Here*** located at ***Insert Data Here***, but the Consultant will, on request, provide services at
such other places as designated by the District.
7.
TIME DEVOTED TO WORK:
Consultant shall perform services described in Article 2 above, as expeditiously as is consistent
with reasonable skill and care and the orderly progress of the Project, and to avoid any
additional costs to District.
In the performance of Consultant’s services, the services and the hours the Consultant is to
work, on any given day, will be within Consultant’s control and District will rely upon Consultant
to put in such number of hours as is reasonably necessary to fulfill the spirit and purpose of this
Agreement. Generally, the Parties anticipate Consultant will provide services between 7:30 a.m.
and 4:30 p.m., unless otherwise coordinated with the Project Manager, 5 days per week until
the project is completed. It is understood and agreed that the estimated total number of hours
required by Consultant to complete the required services, shall be approximately 160 hours per
month, excluding travel time. If additional hours are required in order to complete the Project,
such hours may be authorized but only upon prior written agreement of the Parties.
8.
PAYMENT:
District shall pay Consultant the total not to exceed ***Insert Data Here*** (***Insert Data
Here***) payable in monthly installments based on the number of hours worked provided
Consultant shall have submitted a prior monthly report of time spent on the Project to the
District. It is understood and agreed that Consultant’s hours may vary from month to month but
on average will not exceed 160 hours per month except upon prior written agreement by the
Parties.
District shall pay Consultant in accordance with its usual and customary accounts payable
practices and payment cycles. In addition, Consultant shall be reimbursed for all pre-approved,
in writing, travel and out-of-pocket expenses incurred on behalf of District while away from
Consultant’s principle place of business, as defined in Article 6 of this Agreement.
District will reimburse Consultant for all reasonable costs (“Reimbursable Costs)” not otherwise
anticipated under this Agreement that are necessarily incurred by Consultant in the proper
performance of its services under this Agreement. Any Reimbursable Costs shall be subject to
the District’s prior written approval. Payment of allowable Reimbursable Costs shall be made
within thirty (30) days upon receipt and approval of Consultant’s invoice(s).
9.
TRANSPORTATION:
For transportation by automobile out of the Sacramento area, Consultant shall be reimbursed at
the rate of $.55 per mile.
10.
TERM:
The initial term of this Agreement shall commence on ***Insert Data Here*** and shall continue
until the Project is completed. It is understood services as provided herein will generally begin
one month prior to the start of construction and end, except as otherwise stated herein, 60 days
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after acceptance by the District of the Project as reflected in the recording of the Notice of
Completion. This Agreement may be extended upon mutual agreement of the Parties.
11.
TERMINATION:
District may unilaterally terminate this Agreement for any reason, in its absolute discretion, by
giving Consultant seven (7) days written notice of termination. This Agreement may also be
terminated by either party upon seven (7) days written notice should the other party fail
substantially to perform their duties under this Agreement. In the event of early termination, the
Consultant shall be compensated for all services satisfactorily performed to the termination date
and any services pre-authorized by District in writing to wind up Consultant’s services; provided
however, District shall not be liable to pay more than the total amount of the Agreement. Upon
receipt of a notice of termination, Consultant shall promptly discontinue all services affected,
unless the notice directs otherwise.
Upon termination of this Agreement as provided herein, Consultant shall promptly provide and
deliver to District all files, notes, writings, documents, and other materials in Consultant’s
possession or under Consultant’s control related to the services Consultant has performed on
behalf of the District regarding the Project.
12.
RELATIONSHIP BETWEEN THE PARTIES:
The Parties agree and intend that the relationship between them, created by this Agreement, is
that of independent contractor. Consultant is not an employee of District, or of Architect, and is
not entitled to the benefits provided by the District to its employees including, but not limited to,
group insurance and pensions plans.
In providing the services contemplated by this Agreement, the Consultant shall, on behalf of the
District, maintain a professional working relationship with the District, Contractor, and the
Architect. The Consultant shall furnish all services in accordance with the standards of the
industry for similar public works projects in the State of California and in accordance with all
applicable Federal, State and local laws. Nothing contained in this Agreement shall be deemed
to create any contractual relationship between the Consultant and the Architect or the
Contractor or subcontractors or material suppliers for the Project, nor shall anything contained in
this Agreement be deemed to give any third party any claim or right of action against the
District, the Architect or the Consultant. Consultant will be liable and solely responsible for
paying all required taxes and workers' compensation and other obligations, including, but not
limited to, federal and state income taxes and social security taxes. Consultant agrees to
indemnify, defend and hold the District harmless from any liability which Consultant may incur to
the Federal or State governments as a consequence of this Agreement. All payments to the
Consultant shall be reported to the Internal Revenue Service.
13.
INDEMNIFICATION:
Consultant shall defend, indemnify and hold the District, its board members, officers, agents and
employees harmless from any and all claims, costs and liability for any damages, sickness,
death, or injury to person(s) or property, including without limitation all consequential damages
and attorney’s fees and costs, from any cause whatsoever arising directly or indirectly from or
connected with the operations or services of Consultant or its agents, employees or
subcontractors under this Agreement. Consultant shall reimburse the District for any expenditure
the District may make by reason of the matters that are the subject of this indemnification, and if
requested by the District, will defend any claims or litigation to which this indemnification
provision applies, at the sole cost and expense of Consultant. It is understood and agreed that
such indemnification will survive the termination of this Agreement.
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14.
INSURANCE:
Prior to commencement of and during all times that Consultant is providing services pursuant to
this Agreement, Consultant shall, at its sole expense, maintain in full force and effect:
1. Commercial general liability insurance coverage for bodily injury, property damage, and
personal injury, with policy limits of not less than $1,000,000 per occurrence and a general
aggregate limit of not less than $2,000,000. Consultant will also provide a written
endorsement to such policy naming District and its officers, employees, and agents as an
additional insured, and such endorsement shall also state, “Such insurance as is afforded
by this policy shall be primary, and any insurance carried by District shall be excess and
noncontributory.” If such insurance is not kept in force as required herein, District may
procure the necessary insurance and pay the premium therefore, and the premium shall
be paid by the Consultant to the District, or District may deduct the premium from any
monies owing to Consultant under this Agreement.
2. Automobile insurance covering claims for damages because of bodily injury or death of
any person, or property damage arising out of the ownership, maintenance and/or use of
any motor vehicle, with a combined single limit of not less than $1,000,000 per accident.
3. Errors and omissions insurance covering the services furnished by Consultant pursuant to
this Agreement, providing for coverage on per occurrence basis for a minimum of One
Million Dollars ($1,000,000.00). The insurance policy shall not contain a provision
providing for any deductible greater than Fifty Thousand Dollars ($50,000.00). If
Construction Manager’s errors and omissions insurance is in a claims made form, said
insurance shall be carried and continued by Consultant for a period of three (3) years
following the date the Notice of Completion is recorded for the Project.
4. Insurance covering claims under worker’s compensation, disability benefits and other
similar employee benefit acts that are applicable to the work being performed under this
Agreement.
Consultant shall provide written evidence of the above insurance coverage in the form of a
certificate of insurance to the District prior to commencement of any work under this Agreement.
At the District’s request, Consultant shall provide a certified copy of each insurance policy.
Insurance industry’s standard Accord Certificate of Insurance or binder forms shall bear an
endorsement precluding the cancellation or reduction of coverage of any policy covered by such
Certificate or binder before the expiration of thirty (30) days after the District shall have received
notification of such cancellation, suspension, reduction, or voided coverage.
16.
FINGERPRINTING REQUIREMENTS:
Education Code Section 45125.1 states that if employees of any contractor providing school site
administrative or similar services may have any contact with any pupils, those employees shall
be fingerprinted by the Department of Justice (DOJ) before entering to determine that they have
not been convicted of a serious or violent felony. If the District determines that more than limited
contact with students will occur during the performance of these services by Contractor,
Contractor will not perform services until all employees providing services have been
fingerprinted by the DOJ and DOJ fingerprinting clearance certification has been provided to
District.
District has determined that Contractor’s (Consultant) services will result in contact with
pupils. Contractor will obtain fingerprinting clearance for all employees before services can
begin. Contractor will provide a list to District of all employees cleared by DOJ who will provide
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services under this Agreement. Failure to provide such written certification within sixty days of
execution of this Agreement will result in immediate termination of this Agreement.
OR ***Insert Data Here***
District has determined that Contractor’s (Consultant) services will result in limited contact
with pupils. Contractor is required to comply with the conditions listed in Exhibit A, Contractor’s
certification of compliance with District fingerprinting and security requirements. If Contractor is
unwilling to comply, Contractor’s employees may not enter any school site until Contractor
provides certification of fingerprinting clearance by the DOJ for employees providing services.
These requirements apply to self-employed contractors.
17.
WORK STANDARDS:
The conduct and control of the work to be performed by Consultant, under the Agreement, shall
lie solely with the Consultant. Consultant shall perform services for the District in accordance
with currently approved methods and ethical standards applicable to its professional capacity.
Consultant shall be free to practice its profession, for others, during those periods when it is not
performing work, under this Agreement, for the District.
18.
FURNISHING OF MATERIALS AND EQUIPMENT:
All materials and equipment needed by Consultant to carry out the work to be performed by
Consultant, under this Agreement, shall be furnished by Consultant, at its expense, except that
District shall be responsible for those items as set forth in Article 5 above.
19.
CALLBACKS:
It is understood and agreed that Consultant shall not be responsible for callbacks or other
concerns related to implied or expressed workmanship or product liability more than 60 days
after Project acceptance by District except as otherwise set forth herein. Notwithstanding
anything contained herein to the contrary, Consultant shall be fully responsible for performance
of the terms and conditions of this Agreement.
20.
RIGHT OF EMPLOYER TO SUPERVISE AND INSPECT:
Consultant, as an independent contractor, shall have the authority to control and direct the
performance of the work done under this Agreement. However, the work shall be subject to the
District’s general right of inspection and supervision including the right of inspection and
supervision through District’s Project manager and independent inspector to secure the
satisfactory completion thereof in accordance with project plans and specifications.
21.
LIMITATION ON DELEGATION OF PERSONAL SERVICES BY CONSULTANT:
The work and services provided herein shall be performed by those principals, officers and
employees of Consultant mutually agreed to by District in writing.
22.
CONFLICT OF INTEREST:
The Consultant shall abide by and be subject to all applicable District policies, regulations,
statutes or other laws regarding conflict of interest.
Consultant shall not hire any officer or employee of the District to perform any service covered
by this Agreement. If the work is to be performed in connection with a Federal contract or grant,
Consultant shall not hire any employee of the United States government to perform any service
covered by this Agreement.
Consultant affirms to the best of his/her knowledge, there exists no actual or potential conflict of
interest between Consultant’s family, business or financial interest and the services provided
under this Agreement, and in the event of change in either private interest or services under this
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Agreement, any question regarding possible conflict of interest which may arise as a result of
such change will be brought to the District’s attention in writing.
23.
WRITTEN NOTICE:
All communications regarding this Agreement shall be sent to Consultant at ***Insert Data
Here***, ***Insert Data Here***, CA, unless notified to the contrary and to District at Contracts
Office, 5735 47th Avenue, Sacramento, CA 94824, unless notified to the contrary.
Any written notice hereunder shall become effective as of the date of personal service or mailing
by registered or certified or overnight mail and shall be deemed sufficiently given if delivered or
sent to the addressee at the address stated in this Agreement or such other address as may
hereafter be specified by notice in writing.
24.
GOVERNING LAW:
This Agreement shall be governed by the laws of the State of California and venue shall be
appropriate in the appropriate Superior Court in Sacramento County, California. Consultant shall
perform all services hereunder in accordance with all applicable governmental laws, rules and
regulations.
25.
OTHER PROVISIONS OF LAW:
Each and every provision of law and clause required by law to be inserted shall be deemed to
be inserted herein and the Agreement shall be read and enforced as though it were included
herein, and if through mistake or otherwise any such provision is not inserted, or is not currently
inserted, then upon application of either party the Agreement shall forthwith be physically
amended to make such insertion or correction.
26.
APPROVAL OR RATIFICATION BY BOARD OF EDUCATION:
This Agreement is not enforceable and is invalid unless and until it is approved and/or ratified by
the governing board of the Sacramento City Unified School District, as evidenced by a motion of
said board duly passed and adopted, in compliance with the provisions of Education Code
section 17604, SCUSD Board Regulation BP-3312 and SCUSD Board Resolution 2427.
27.
SUCCESSORS AND ASSIGNS.
The District and the Consultant, respectively, bind themselves, their successors, assigns, and
legal representatives to the other party to this Agreement, and to the partners, successors,
assigns, and legal representatives of such other party with respect to all terms of this
Agreement. Consultant shall not assign or transfer any interest in this Agreement without the
written consent of District.
28.
SEVERABILITY.
If any provision of this Agreement shall be held invalid or unenforceable by a court of competent
jurisdiction, such holding shall not invalidate or render unenforceable any other provision of this
Agreement.
29.
AMENDMENTS.
This Agreement cannot be changed or supplemented orally and may be modified or superseded
only by written instrument executed by both parties.
30.
EXECUTION BY FACSIMILE OR IN COUNTERPARTS.
This Agreement may be executed in counterparts such that the signatures may appear on
separate signature pages. A copy, facsimile or an original, with all signatures appended
together, shall be deemed a fully executed Agreement.
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31.
INTERPRETATION.
The language of all parts of this Agreement shall, in all cases, be construed as a whole,
according to its fair meaning, and not strictly for or against either party.
32.
ENTIRE AGREEMENT.
This Agreement constitutes the entire Agreement between the parties and supersedes all prior
negotiations, representations, or agreements, either written or oral. This Agreement may be
amended only by written instruction signed by both the District and Consultant.

SACRAMENTO CITY
UNIFIED SCHOOL DISTRICT

***INSERT DATA HERE***

By:__________________________________
Rose Ramos
Chief Business Officer

By: _________________________________
Signature

_____________________________________
Date

____________________________________
Print Name/Title

____________________________________
Date
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EXHIBIT A
CONTRACTOR CERTIFICATION
Fingerprinting: Education Code section 45125.1 provides that any contractor providing school
site administrative or similar services to a school district must certify that its employees providing
that service who may come into contact with pupils have not been convicted of a serious or violent
felony as defined by law. Those employees must be fingerprinted and the Department of Justice
must report to the Contractor if they have been convicted of such felonies. No person convicted
may be assigned to work under the Agreement. The school district may determine, under the
totality of circumstances including (1) the length of time the employees will be on school grounds,
(2) whether pupils will be in proximity of the site where the employees will be working and (3)
whether the contractors will be working alone or with others, that the employees will have only
limited contact with pupils and neither fingerprinting nor certification is required.
The District has determined that section 45125.1 is applicable to this Agreement. The District
has also determined that the employees assigned to work at a school site under this Agreement
will have only limited contact with pupils, provided the following conditions are met at all times:
1. Contractor employees shall not come into contact with pupils or work in the proximity of
pupils at any time except under the direct supervision of school district employees.
2. Contractor employees shall use only restroom facilities reserved for District employees
and shall not use student restrooms at any time.
3. Contractor will inform all of its employees who perform work at any school or District site
of these conditions and require its employees, as a condition of employment, to adhere
to them.
4. Contractor will immediately report to District any apparent violation of these conditions.
5. Contractor shall assume responsibility for enforcement of these conditions at all times
during the term of this Agreement.
If, for any reason, Contractor cannot adhere to the conditions stated above, Contractor shall
immediately so inform the District and assign only those employees who have been fingerprinted
and cleared for employment by the Department of Justice. In that case, Contractor shall provide to
the District the names of all employees assigned to perform work under this Agreement.
Compliance with these conditions, or with the fingerprinting requirements, is a condition of this
Agreement, and the District reserves the right to suspend or terminate the Agreement at any time
for noncompliance.

________________________________________
Authorized Signature of Contractor

_______________________________________
Printed Name/Title
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